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Plowed Terraces
Demonstration (CS-25)
Project Status
Approved Date: 1995
Project Area: N/A
Approved Funds: $0.32 M Total Est. Cost: $0.32 M
Net Benefit After 20 Years: N/A
Status: Completed August 2000
Project Type: Demonstration: Sediment and Nutrient
Trapping
PPL #: 4

Location
The project is located in Cameron Parish, about 24 miles
southwest of Lake Charles, Louisiana, and to the east of
Black Bayou.

Problems
Rapid water level fluctuations, ponding, and saltwater
intrusion have caused vegetation in the area to die. These
problems were created through the construction and
maintenance of the Calcasieu and Sabine River ship
channels, oil field canals, and their navigation.

Restoration Strategy
Adjacent to the Gulf Intracoastal Waterway, excessive waterlevel fluctuations, saltwater intrusion, and wind generated
wave action have severely eroded marshes in the project
area. The soils of the area appear suitable for low-level,
plow-constructed earthen terraces and provide an excellent
opportunity to develop and demonstrate a nontraditional
procedure for constructing earthen terraces in shallow water
areas. These demonstration terraces are expected to serve as
wave-stilling, sediment-trapping structures that will provide
for the establishment of emergent vegetation. Vegetation
will also be planted. Terrace dimensions will be measured to
determine the total area of wetlands created, and vegetative
cover will be assessed.

New technology, such as this plow, was used to form the low-level terraces by reforming bottom material from the bay.

Progress to Date
This project was a demonstration project. The original intent was
to use a pulled implement (plow) to construct terraces in shallow,
open water areas of the marsh. In the summer of 1999, a contract
was awarded requiring the construction of the terraces with a
pulled implement. This contract was terminated when the shallow
water terrace height of 3.0 feet proposed on the construction
drawings was not achieved. A second contract employing a new
implement was awarded, but once again, the required terrace
dimensions were not attained. After three months, the tops of the
terraces were roughly at the mean water level of the area.
In this second construction contract, 35,956 feet of terrace were
constructed. A separate services contract was awarded to install
plants on the terraces and complete the project. The plantings
consisted of 22,420 smooth cordgrass plants (Spartina alterniflora
var. vermilion). The plants were installed on both sides of the
terraces at three and four foot spacings.
A third contract, advertised in January 2000, allowed the contractor
to construct the terraces using bucket-type equipment. This
contract provided the finished terraces that met the specified
dimensions. Construction was completed in August 2000.
This project is on Priority Project List 4.
For more project information, please contact:
Federal Sponsor:
Natural Resources Conservation Service
Alexandria, LA
(318) 473-7756

Even though two large pieces of equipment were required to tow the plow through
the water, efforts during project implementation showed this method to be less time
consuming than utilizing traditional equipment such as a bucket-type dragline.

www.LaCoast.gov

Local Sponsor:
Coastal Protection and Restoration Authority
Baton Rouge, LA
(225) 342-4736

