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ADVERTISEMENT FOR BIDS 

 

Sealed bids will be received for the State of Louisiana by the Coastal Protection and Restoration Authority, 150 Terrace Avenue, 4th 

Floor Conference Center, Baton Rouge, Louisiana 70802 until 2:00 P.M., Tuesday, April 21, 2026. 

 
ANY PERSON REQUIRING SPECIAL ACCOMMODATIONS SHALL NOTIFY THE COASTAL PROTECTION AND 

RESTORATION AUTHORITY OF THE TYPE(S) OF ACCOMMODATION REQUIRED NOT LESS THAN SEVEN (7) DAYS 

BEFORE THE BID OPENING. 

 

FOR: Grand Bayou Ridge and Marsh Creation Vegetative Planting Project 

  Plaquemines Parish, Louisiana 

 

PROJECT NUMBER: BA-0217 

 

Complete Bid Documents for this project are available in electronic form. They may be obtained without charge and without deposit 

from http://coastal.la.gov/resources/rfps-rsiqs-contracts/bids/. Printed copies can also be obtained from: 

 
COASTAL PROTECTION AND RESTORATION AUTHORITY (CPRA)  

150 Terrace Avenue 

Baton Rouge, LA 70802 

Attn: Kayla Causey 

E-mail: cpra.bidding@la.gov    Phone: (225) 342-9421        Fax: (225) 800-5599 

 

All bids shall be accompanied by bid security in an amount of five percent (5.0%) of the sum of the base bid and all alternates. The 

form of this security shall be as stated in the Instructions to Bidders included in the Bid Documents for this project. 

 

The successful Bidder shall be required to furnish a Performance and Payment Bond written as described in the Instructions to Bidders 

included in the Bid Documents for this project. 
 

A MANDATORY PRE-BID CONFERENCE WILL BE HELD at 

10:30 AM on Wednesday, April 8, 2026 at 150 Terrace Ave., Baton Rouge, LA 70802.  

 

Contact Shane Faust at (225) 342-4599 if assistance is needed for the Non-Mandatory Pre-Bid Conference.   

 

It is the responsibility of all potential bidders to visit the Project Site to assess the location, logistics, and site conditions prior to bidding. 

 

Bids shall be accepted from Contractors who are licensed under LA. R.S. 37:2150-2192 for the classification: Heavy Construction, 

Subclassification: Landscaping, Grading and Beautification; or Specialty, Subclassification: Coastal Restoration & Habitat.. In 

accordance with LA. R.S. 37:2165(C), anyone objecting to the classification must send a certified letter to both the Louisiana State 

Licensing Board for Contractors and the CPRA at the address listed above.  The letter must be received no later than ten (10) working 
days prior to the day on which bids are to be opened. 

 

Bidder is required to comply with provisions and requirements of LA R.S.38:2212(B)(5). No bid may be withdrawn for a period of 

forty-five (45) calendar days after receipt of bids, except under the provisions of LA. R.S. 38:2214. 

The Owner reserves the right to reject any and all bids for just cause.  In accordance with La. R.S. 38:2212(B)(1), the provisions and 

requirements of this Section; and those stated in the bidding documents shall not be waived by any entity. 

When this project is financed either partially or entirely with State Bonds or financed in whole or in part by federal or other funds which 

are not readily available at the time bids are received, the award of this Contract is contingent upon the granting of lines of credit, or the 

sale of bonds by the Bond Commission or the availability of federal or other funds.  The State shall incur no obligation to the Contractor 

until the Contract between Owner and Contractor is fully executed. 

Coastal Protection and Restoration Authority is a participant in the Small Entrepreneurship (SE) Program (the Hudson Initiative) and 
the Veteran-Owned and Service-Connected Disabled Veteran-Owned (LaVet) Small Entrepreneurships Program. Bidders are 

encouraged to consider participation. Information is available from Coastal Protection and Restoration Authority or on its website at 

http://www.coastal.la.gov/. 

 

STATE OF LOUISIANA, COASTAL PROTECTION AND RESTORATION AUTHORITY 

MICHAEL HARE, EXECUTIVE DIRECTOR 

http://coastal.la.gov/resources/rfps-rsiqs-contracts/bids/
mailto:cpra.bidding@la.gov
http://www.coastal.la.gov/
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INSTRUCTIONS TO BIDDERS 
 
COMPLETION TIME: 
 The Bidder shall agree to fully complete the contract within Two Hundred, Seventy-Five (275) 
consecutive calendar days, subject to such extensions as may be granted under Section GP-44 of the General 
Provisions and acknowledges that this construction time will start on or before the date specified in the 
written “Notice to Proceed” from the Owner. 
 
LIQUIDATED DAMAGES: 
 The Bidder shall agree to pay as Liquidated Damages the amount of One Thousand, Six Hundred 
and Forty Dollars ($1,640.00) for each consecutive calendar day for which the work is not complete, 
beginning with the first day beyond the contract completion date stated on the “Notice to Proceed” or as 
amended by change order. 
 

ARTICLE 1 
 
 DEFINITIONS 
 
1.1 The Bid Documents include the following: 
 

Advertisement for Bids  
Instructions to Bidders  
Bid Form 
Bid Bond 
General Provisions 
Special Provisions 
Technical Specifications 
Construction Drawings 
Contract Between Owner and Contractor 
 and Performance and Payment Bond 
Affidavit 
User Agency Documents (if applicable) 
Change Order Form 
Recommendation of Acceptance 
Other Documents (if applicable) 
Addenda issued during the bid period and  
 acknowledged in the Bid Form 

 
1.2 All definitions set forth in the General 
Provisions and the Special Provisions are 
applicable to the Bid Documents, unless otherwise 
specifically stated or written. 
 
1.3 Addenda are written and/or graphic 
instruments issued by the Engineer prior to the 
opening of bids which modify or interpret the Bid 
Documents by additions, deletions, clarifications, 
corrections and prior approvals. 
 
1.4 A bid is a complete and properly signed 

proposal to do the work or designated portion 
thereof for the sums stipulated therein supported by 
data called for by the Bid Documents. 
 
1.5 Base bid is the sum stated in the bid for which 
the Bidder offers to perform the work described as 
the base, to which work may be added, or deleted 
for sums stated in alternate bids. 
 
1.6 An alternate bid (or alternate) is an amount 
stated in the bid to be added to the amount of the 
base bid if the corresponding change in project 
scope or materials or methods of construction 
described in the Bid Documents is accepted. 
 
1.7 A Bidder is one who submits a bid for a prime 
Contract with the Owner for the work described in 
the Bid Documents. 
 
1.8 A Sub-bidder is one who submits a bid to a 
Bidder for materials and/or labor for a portion of the 
work. 
 
1.9 Where the word "Engineer" is used in any of 
the documents, it shall refer to the Prime Designer 
of the project, regardless of discipline. 
 
 ARTICLE 2 
 
 PRE-BID CONFERENCE 
 
2.1 A Pre-Bid Conference may be held at the time 
and location described in the Advertisement for 
Bids.    The purpose of the Pre-Bid Conference is to 
familiarize Bidders with the requirements of the 
Project and the intent of the Bid Documents, and to 
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receive comments and information from interested 
Bidders.  If the Pre-Bid Conference and/or Job Site 
Visit is stated in the Advertisement for Bids to be a 
Mandatory Pre-Bid Conference and/or Mandatory 
Job Site Visit, bids shall be accepted only from 
those bidders who attend the Pre-Bid Conference 
and/or Job Site Visit.  Contractors who are not in 
attendance for the entire Pre-Bid Conference and/or 
Job Site Visit will be considered to have not 
attended. 
 
2.2 Any revision of the Bid Documents made as a 
result of the Pre-Bid Conference shall not be valid 
unless included in an addendum. 
 
 ARTICLE 3 
 
 BIDDER'S REPRESENTATION 
 
3.1 Each Bidder by making his bid represents that: 
 
3.1.1   He has read and understands the Bid 
Documents and his bid is made in accordance 
therewith. 
 
3.1.2   He has visited the site and has familiarized 
himself with the local conditions under which the 
work is to be performed. 
 
3.1.3   His bid is based solely upon the materials, 
systems and equipment described in the Bid 
Documents as advertised and as modified by 
addenda. 
 
3.1.4  His bid is not based on any verbal instructions 
contrary to the Bid Documents and addenda. 
 
3.1.5  He is familiar with the Code of Governmental 
Ethics requirement that prohibits public servants 
and/or their immediate family members from 
bidding on or entering into contracts; he is aware 
that the Designer and its principal owners are 
considered Public Servants under the Code of 
Governmental Ethics for the limited purposes and 
scope of the Design Contract with the State on this 
Project (see Ethics Board Advisory Opinion, No. 
2009-378 and 2010-128); and neither he nor any 
principal of the Bidder with a controlling 
interest  therein has an immediate family 
relationship with the Designer or any principal 

within the Designer’s firm. (see La. R.S. 
42:1113).   Any Bidder submitting a bid in violation 
of this clause shall be disqualified and any contract 
entered into in violation of this clause shall be null 
and void. 
 
3.2 The Bidder must be fully qualified under any 
State or local licensing law for Contractors in effect 
at the time and at the location of the work before 
submitting his bid.  In the State of Louisiana, 
Revised Statutes 37:2150, et seq. will be 
considered, if applicable.  
 
The Contractor shall be responsible for determining 
that all of his Sub-bidders or prospective 
Subcontractors are duly licensed in accordance with 
law. 
  

ARTICLE 4 
 
 BID DOCUMENTS 
 
4.1 Copies 
 
4.1.1  Bid Documents may be obtained from the 
Coastal Protection and Restoration Authority as 
stated in the Advertisement for Bids.   
 
4.1.1.2 In addition to the availability of printed Bid 
Documents, the Coastal Protection and Restoration 
Authority will provide the Bid Documents in 
electronic format.  They may be obtained without 
charge and without deposit as stated in the 
Advertisement for Bids.   
 
4.1.1.2.2 Where electronic distribution is 
provided, all other plan holders are responsible for 
their own reproduction costs. 
 
4.1.2 Complete sets of Bid Documents shall be 
used in preparing bids; neither the Owner nor the 
Engineer assume any responsibility for errors or 
misinterpretations resulting from the use of 
incomplete sets of Bid Documents. 

4.1.3 The Owner or Engineer in making copies 
of the Bid Documents available on the above terms, 
do so only for the purpose of obtaining bids on the 
work and do not confer a license or grant for any 
other use. 
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4.2 Interpretation or Correction of Bid Documents 
 
4.2.1 Bidders shall promptly notify the Coastal 
Protection and Restoration Authority contact 
person listed in the Advertisement for Bids of any 
ambiguity, inconsistency or error which they may 
discover upon examination of the Bid Documents 
or of the site and local conditions. 
 
4.2.2 Bidders requiring clarification or 
interpretation of the Bid Documents shall make a 
written request to the Coastal Protection and 
Restoration Authority contact person listed in the 
Advertisement for Bids, to reach him/her at least 
seven days prior to the date for receipt of bids. 
 
4.2.3 Any interpretation, correction or change of 
the Bid Documents will be made by addendum. 
Interpretations, corrections or changes of the Bid 
Documents made in any other manner will not be 
binding and Bidders shall not rely upon such 
interpretations, corrections and changes. 
 
4.3 Substitutions 
 
4.3.1 The materials, products and equipment 
described in the Bid Documents establish a 
standard of required function, dimension, 
appearance and quality to be met by any proposed 
substitution.  No substitutions shall be allowed after 
bids are received. 
 
4.3.2 No substitution will be considered unless 
written request for approval has been submitted by 
the Proposer and has been received by the Engineer 
at least seven (7) working days prior to the opening 
of bids. (La. R.S. 38:2295(C)) Each such request 
shall include the name of the material or equipment 
for which it is to be substituted and a complete 
description of the proposed substitute including 
model numbers, drawings, cuts, performance and 
test data and any other information necessary for an 
evaluation.  A statement setting forth any changes 
in other materials, equipment or work that 
incorporation of the substitute would require shall 
be included.  It shall be the responsibility of the 
proposer to include in his proposal all changes 
required of the Bid Documents if the proposed 
product is used.  Prior approval is given contingent 

upon supplier being responsible for any costs which 
may be necessary to modify the space or facilities 
needed to accommodate the materials and 
equipment approved. 
 
4.3.3 If the Engineer approves any proposed 
substitution, such approval will be set forth in an 
addendum.  Bidders shall not rely upon approvals 
made in any other manner. 
 
4.4 Addenda 
 
4.4.1 Addenda will be mailed or delivered to all 
who are known by the Coastal Protection and 
Restoration Authority to have received a complete 
set of Bid Documents. 
 
4.4.2 Copies of addenda will be made available 
for inspection wherever Bid Documents are on file 
for that purpose. 
 
4.4.3  Except as described herein, addenda shall not 
be issued within a period of seventy-two (72) hours 
prior to the advertised time for the opening of bids, 
excluding Saturdays, Sundays, and any other legal 
holidays.  If the necessity arises of issuing an 
addendum modifying the Bid Documents within 
the seventy-two (72) hour period prior to the 
advertised time for the opening of bids, then the 
opening of bids shall be extended at least seven but 
no more than twenty-one (21) working days, 
without the requirement of re-advertising.  The 
revised time and date for the opening of bids shall 
be stated in the addendum. 
 
4.4.4 Each Bidder shall ascertain from the 
Coastal Protection and Restoration Authority prior 
to submitting his bid that he has received all 
addenda issued, and he shall acknowledge their 
receipt on the Bid Form. 
 
4.4.5 The Owner shall have the right to extend 
the bid date by up to (30) thirty days without the 
requirement of re-advertising.  Any such extension 
shall be made by addendum issued by the Coastal 
Protection and Restoration Authority. 
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ARTICLE 5 
 
 BID PROCEDURE 
 
5.1 Form and Style of Bids 
 
5.1.1 Bids shall be submitted on the Louisiana 
Uniform Public Work Bid Form provided by the 
Engineer. 
 
5.1.2 The Bidder shall ensure that all applicable 
blanks on the Bid Form are completely and 
accurately filled in. 
 
5.1.3 Bid sums shall be expressed in both words 
and figures, and in case of discrepancy between the 
two, the written words shall govern. 
 
5.1.4 Any interlineation, alteration or erasure 
must be initialed by the signer of the bid or his 
authorized representative. 
 
5.1.5 Bidders are cautioned to complete all 
alternates should such be required in the Bid Form.  
Failure to submit alternate prices will render the bid 
non responsive and shall cause its rejection. 
 
5.1.6 Bidders are cautioned to complete all unit 
prices should such be required in the Bid Form.  
Unit prices represent a price proposal to do a 
specified quantity and quality of work.  Unit prices 
are incorporated into the base bid or alternates, as 
indicated on the Unit Price Form, but are not the 
sole components thereof.   
 
5.1.7 Bidder shall make no additional 
stipulations on the Bid Form nor qualify his bid in 
any other manner. 
 
5.1.8 Written evidence of the authority of the 
person signing the bid for the public work shall be 
submitted in accordance with La. R.S. 
38:2212(B)(5).  
 
5.1.9 On any bid in excess of fifty thousand 
dollars ($50,000.00), the Contractor shall certify 
that he is licensed under R.S. 37: 2150-2173 and 
show his license number on the bid above his 
signature or his duly authorized representative. 
 

5.2 Bid Security 
 
5.2.1 No bid shall be considered or accepted 
unless the bid is accompanied by bid security in an 
amount of five percent (5.0%) of the base bid and 
all alternates.  
 
 The bid security shall be in the form of a 
certified check or cashier's check drawn on a bank 
insured by the Federal Deposit Insurance 
Corporation, or a Bid Bond written by a surety 
company licensed to do business in Louisiana and 
signed by the surety's agent or attorney-in-fact. The 
Bid Bond shall be written on the Coastal Protection 
and Restoration Authority Bid Bond Form, and the 
surety for the bond must meet the qualifications 
stated thereon.  The Bid Bond shall include the legal 
name of the bidder be in favor of the State of 
Louisiana, Coastal Protection and Restoration 
Authority, and shall be accompanied by appropriate 
power of attorney.  The Bid Bond must be signed 
by both the bidder/principal and the surety in the 
space provided on the Coastal Protection and 
Restoration Authority Bid Bond Form.  Failure by 
the bidder/principal or the surety to sign the bid 
bond shall result in the rejection of the bid. 
 
 Bid security furnished by the Contractor shall 
guarantee that the Contractor will, if awarded the 
work according to the terms of his proposal, enter 
into the Contract and furnish Performance and 
Payment Bonds as required by these Bid 
Documents, within fifteen (15) days after written 
notice that the instrument is ready for his signature. 
 
 Should the Bidder refuse to enter into such 
Contract or fail to furnish such bonds, the amount 
of the bid security shall be forfeited to the Owner as 
liquidated damages, not as penalty. 
 
5.2.2 The Owner will have the right to retain the 
bid security of Bidders until either (a) the Contract 
has been executed and bonds have been furnished, 
or (b) the specified time has elapsed so that bids 
may be withdrawn, or (c) all bids have been 
rejected. 
 
5.3 Submission of Bids 
 
5.3.1 The Bid shall be sealed in an opaque 
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envelope.  The bid envelope shall be identified on 
the outside with the name of the project, and the 
name, address, and license number of the Bidder. 
The envelope shall not contain multiple bid forms, 
and will be received until the time specified and at 
the place specified in the Advertisement for Bids.  
It shall be the specific responsibility of the Bidder 
to deliver his sealed bid to the Coastal Protection 
and Restoration Authority at the appointed place 
and prior to the announced time for the opening of 
bids.  Late delivery of a bid for any reason, 
including late delivery by United States Mail, or 
express delivery, shall disqualify the bid. 
 
 If the bid is sent by mail, the sealed envelope 
shall be enclosed in a separate mailing envelope 
with the notation "Bid Enclosed" on the face 
thereof.  Such bids shall be sent by Registered or 
Certified Mail, Return Receipt Requested, 
addressed to:  
 

Coastal Protection and Restoration Authority 
P. 0. Box 44027 
Baton Rouge, Louisiana, 70804-4027. 
 

Bids sent by express delivery shall be delivered to:  
 
 Coastal Protection and Restoration Authority 

150 Terrace Avenue 
Suite 100 
Baton Rouge, Louisiana 70802 

 
5.3.2 Bids shall be deposited at the designated 
location prior to the time on the date for receipt of 
bids indicated in the Advertisement for Bids, or any 
extension thereof made by addendum.  Bids 
received after the time and date for receipt of bids 
will be returned unopened. 
 
5.3.3 Bidder shall assume full responsibility for 
timely delivery at location designated for receipt of 
bids. 
 
5.3.4 Oral, telephonic or telegraphic bids are 
invalid and shall not receive consideration.  Owner 
shall not consider notations written on outside of 
bid envelope which have the effect of amending the 
bid.  Written modifications enclosed in the bid 
envelope, and signed or initialed by the Contractor 
or his representative, shall be accepted. 

5.4 Modification or Withdrawal of Bid 
 
5.4.1 A bid may not be modified, withdrawn or 
canceled by the Bidder during the time stipulated in 
the Advertisement for Bids, for the period 
following the time and bid date designated for the 
receipt of bids, and Bidder so agrees in submitting 
his bid, except in accordance with R.S. 38:2214 
which states, in part, "Bids containing patently 
obvious, unintentional, and substantial mechanical, 
clerical or mathematical errors, or errors of 
unintentional omission of a substantial quantity of 
work, labor, material, or services made directly in 
the compilation of the bid, may be withdrawn by 
the Contractor if clear and convincing sworn, 
written evidence of such errors is furnished to the 
public entity within forty eight hours of the Bid 
Opening excluding Saturdays, Sundays and legal 
holidays". 
 
5.4.2 Prior to the time and date designated for 
receipt of bids, bids submitted early may be 
modified or withdrawn only by notice to the party 
receiving bids at the place and prior to the time 
designated for receipt of bids. 
 
5.4.3 Withdrawn bids may be resubmitted up to 
the time designated for the receipt of bids provided 
that they are then fully in conformance with these 
Instructions to Bidders. 
 
5.4.4 Bid Security shall be in an amount 
sufficient for the bid as modified or resubmitted. 
 
5.5 Prohibition of Discriminatory Boycotts of 
Israel 
 
By submitting its bid, the bidder certifies and agrees 
that the following information is correct: 
 
In preparing its bid, the bidder has considered all 
proposals submitted from qualified, potential 
subcontractors and suppliers, and has not, in the 
solicitation, selection, or commercial treatment of 
any subcontractor or supplier, refused to transact or 
terminated business activities, or taken other 
actions intended to limit commercial relations, with 
a person or entity that is engaging in commercial 
transactions in Israel or Israel-controlled territories, 
with the specific intent to accomplish a boycott or 
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divestment of Israel.  The bidder has also not 
retaliated against any person or other entity for 
reporting such refusal, termination, or 
commercially limiting actions.  The state reserves 
the right to reject any bids if this certification is 
subsequently determined to be false and to 
terminate any contract awarded based on such a 
false response. 
 
 ARTICLE 6 
 
 CONSIDERATION OF BIDS 
 
6.1 Opening of Bids 
 
6.1.1 The properly identified Bids received on 
time will be opened publicly and will be read aloud, 
and a tabulation abstract of the amounts of the base 
bids and alternates, if any, will be made available to 
Bidders. 
 
6.2 Rejection of Bids 
 
6.2.1 The Owner shall have the right to reject any 
or all bids and in particular to reject a bid not 
accompanied by any required bid security or data 
required by the Bid Documents or a bid in any way 
incomplete or irregular. 
 
6.3 Acceptance of Bid 
 
6.3.2 It is the intent of the Owner, if he accepts 
any alternates, to accept them in the order in which 
they are listed in the Bid Form.  Determination of 
the Low Bidder shall be on the basis of the sum of 
the base bid and the alternates accepted.  However, 
the Owner shall reserve the right to accept 
alternates in any order which does not affect 
determination of the Low Bidder. 
 
 ARTICLE 7 
 
 POST-BID INFORMATION 
 
7.1 Submissions 
 
7.1.1 The Contractor shall submit a Work Plan 
and Progress Schedule prior to the Pre-
Construction Conference in conformance with  
applicable sections of the General and Special 

Provisions. 
 
It is the preference of the Owner that, to the greatest 
extent possible or practical, the Contractor utilize 
Louisiana Subcontractors, manufacturers, suppliers 
and labor.   
 
7.1.2  The General Contractor shall be 
responsible for actions or inactions of 
Subcontractors and/or material suppliers.  
 
 The General Contractor is totally responsible 
for any lost time or extra expense incurred due to a 
Subcontractor's/or Material Supplier's failure to 
perform. Failure to perform includes, but is not 
limited to, a Subcontractor's financial failure, 
abandonment of the project, failure to make prompt 
delivery, or failure to do work up to standard.  
Under no circumstances shall the Owner mitigate 
the General Contractor's losses or reimburse the 
General Contractor for losses caused by these 
events. 
 
7.1.3 In accordance with La. R.S. 38:2227 
[references La. R.S. 38:2212(A)(3)(c)(ii), which 
has since been renumbered as La. R.S. 
38:2212(B)(3)],  La. R.S. 38:2212.10 and  La. R.S. 
23:1726(B)  the apparent low  bidder on this project 
shall submit the completed Attestations Affidavit 
(Past Criminal Convictions of Bidders, Verification 
of Employees and Certification Regarding Unpaid 
Workers Compensation Insurance) form found 
within this bid package to the Coastal Protection 
and Restoration Authority contact person listed in 
the Advertisement For Bids within 10 days after the 
opening of bids.  
 
 ARTICLE 8 
 
PERFORMANCE AND PAYMENT BOND 
 
8.1 Bond Required 
 
8.1.1 The Contractor shall furnish and pay for a 
Performance and Payment Bond written by a 
company licensed to do business in Louisiana, 
which shall be signed by the surety's agent or 
attorney-in-fact, in an amount equal to 100% of the 
Contract amount.  Surety must be listed currently 
on the U. S. Department of Treasury Financial 
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Management Service List (Treasury List) as 
approved for an amount equal to or greater than the 
contract amount, or must be an insurance company 
domiciled in Louisiana or owned by Louisiana 
residents.  If surety is qualified other than by listing 
on the Treasury list, the contract amount may not 
exceed fifteen percent of policyholders' surplus as 
shown by surety's most recent financial statements 
filed with the Louisiana Department of Insurance 
and may not exceed the amount of $500,000.  
However, a Louisiana domiciled insurance 
company with at least an A- rating in the latest 
printing of the A. M. Best's Key Rating Guide shall 
not be subject to the $500,000 limitation, provided 
that the contract amount does not exceed ten 
percent of policyholders' surplus as shown in the 
latest A. M. Best's Key Rating Guide nor fifteen 
percent of policyholders' surplus as shown by 
surety's most recent financial statements filed with 
the Louisiana Department of Insurance.  The Bond 
shall be signed by the surety's agent or attorney-in-
fact.  The Bond shall be in favor of the Coastal 
Protection and Restoration Authority. 
 
8.2 Time of Delivery and Form of Bond 
 
8.2.1 The Bidder shall deliver the required bond 
to the Owner simultaneous with the execution of the 
Contract. 
 
8.2.2 Bond shall be in the form furnished by the 
Coastal Protection and Restoration Authority, 
entitled CONTRACT BETWEEN OWNER AND 
CONTRACTOR AND PERFORMANCE AND 
PAYMENT BOND, a copy of which is included in 
the Bid Documents. 
 
8.2.3 The Bidder shall require the 
Attorney-in-Fact who executes the required bond 
on behalf of the surety to affix thereto a certified 
and current copy of his power of Attorney. 

 
ARTICLE 9 

 
FORM OF AGREEMENT BETWEEN OWNER 
AND CONTRACTOR 
 
9.1 Form to be Used 
 
9.1.1 Form of the Contract to be used shall be 

furnished by the Coastal Protection and Restoration 
Authority, an example of which is bound in the Bid 
Documents. 
 
9.2 Award 
 
9.2.1 After award of the Contract, the successful 
Bidder, if a corporation, shall furnish to the Owner 
the most current copy of a Disclosure of Ownership 
Affidavit on file with the Secretary of State. 
 
9.2.2 In accordance with Louisiana Law, when 
the Contract is awarded, the successful Bidder 
shall, at the time of the signing of the Contract, 
execute the Non-Collusion Affidavit included in the 
Contract Documents. 
 
9.2.3 When this project is financed either 
partially or entirely with State Bonds, the award of 
this Contract is contingent upon the sale of bonds 
by the State Bond Commission.  The State shall 
incur no obligation to the Contractor until the 
Contract between Owner and Contractor is duly 
executed.



 

  

LOUISIANA UNIFORM PUBLIC WORKS BID FORM 
 
TO: Coastal Protection and Restoration Authority   

150 Terrace Avenue        
Suite 100          
Baton Rouge, LA 70802       

 (Owner to provide name and address of owner)    
 

BID FOR: Grand Bayou            
            Ridge and Marsh Restoration      

  Vegetative Plantings Project             
   (BA-0217)         
          (Owner to provide name of project and other identifying information)

The undersigned bidder hereby declares and represents that she/he; a) has carefully examined and understands the Bidding 
Documents, b) has not received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or 
any addenda, c) has personally inspected and is familiar with the project site, and hereby proposes to provide all labor, materials, 
tools, appliances and facilities as required to perform, in a workmanlike manner, all work and services for the construction and 
completion of the referenced project, all in strict accordance with the Bidding Documents prepared by: Coastal Protection and 
Restoration Authority and dated: November 2025.  
(Owner to provide name of entity preparing bidding documents.) 
 

Bidders must acknowledge all addenda.  The Bidder acknowledges receipt of the following ADDENDA:  (Enter the number the 
Designer has assigned to each of the addenda that the Bidder is acknowledging) _____________________________________. 
 
TOTAL BASE BID:  For all work required by the Bidding Documents (including any and all unit prices designated “Base 
Bid” * but not alternates) the sum of: 
 

                                 Dollars    ($     ) 
 
ALTERNATES:  For any and all work required by the Bidding Documents for Alternates including any and all unit prices 
designated as alternates in the unit price description.  
 
Additive Alternate No. 1 Labor for supervision, collection, equipment, materials, and supplies necessary for the execution of 
the Work provided by the Contractor to the Project Site for the sum of:  
 

                         Not Applicable                        Dollars  ($   Not Applicable ) 
 
Additive Alternate No. 2 (Not Applicable) for the sum of:  
 

                                                       Not Applicable        Dollars  ($   Not Applicable ) 
  
Additive Alternate No. 3 (Not Applicable) for the lump sum of:  
 

                                                       Not Applicable        Dollars  ($    Not Applicable ) 
 
NAME OF BIDDER:                    

ADDRESS OF BIDDER:                    

                        

LOUISIANA CONTRACTOR’S LICENSE NUMBER:              

NAME OF AUTHORIZED SIGNATORY OF BIDDER:             

TITLE OF AUTHORIZED SIGNATORY OF BIDDER:             
 

SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER **:           

DATE:   _______________________ 
 

THE FOLLOWING ITEMS ARE TO BE INCLUDED WITH THE SUBMISSION OF THIS LOUISIANA UNIFORM PUBLIC 
WORK BID FORM: 
 
* The Unit Price Form shall be used if the contract includes unit prices.  Otherwise it is not required and need not be included with the form.  
The number of unit prices that may be included is not limited and additional sheets may be included if needed.  
 
** A CORPORATE RESOLUTION OR WRITTEN EVIDENCE of the authority of the person signing the bid for the public work as 
prescribed by LA R.S. 38:2212(B)(5). 
 

BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA RS 38:2218(A) is attached to and made a part of 
this bid.   



 

  

LOUISIANA UNIFORM PUBLIC WORKS BID FORM 
UNIT PRICE FORM  

 
TO:  Coastal Protection and Restoration Authority    

150 Terrace Avenue         
Suite 100           
Baton Rouge, LA 70802        

BID FOR:  Grand Bayou         
  Ridge and Marsh Restoration       
  Vegetative Plantings Project       

     (BA-0217)         
  (Owner to provide name and address of owner)              (Owner to provide name of project and other identifying information) 
 
UNIT PRICES:  This form shall be used for any and all work required by the Bidding Documents and described as unit prices.  Amounts shall be stated in figures and only in  

figures. 
DESCRIPTION: Base Bid or  Alt.# ___      Tree Planting Labor (TS-1001) 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
1 5,265 EACH          

DESCRIPTION: Base Bid or  Alt.# ___      Smooth Cordgrass – Plugs (TS-1002) 
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

2 7,260 EACH     
     
DESCRIPTION: Base Bid or  Alt.# ___      Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
Not Applicable Not Applicable Not Applicable  Not Applicable  Not Applicable      

DESCRIPTION: Base Bid or  Alt.# ___      Not Applicable 
REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

Not Applicable Not Applicable Not Applicable Not Applicable  Not Applicable 
     
DESCRIPTION: Base Bid or  Alt.# ___      Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
Not Applicable Not Applicable Not Applicable  Not Applicable  Not Applicable 

     
DESCRIPTION: Base Bid or  Alt.# ___      Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
Not Applicable Not Applicable Not Applicable  Not Applicable  Not Applicable 

     
DESCRIPTION: Base Bid or  Alt.# ___      Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
Not Applicable Not Applicable Not Applicable  Not Applicable  Not Applicable 

     
DESCRIPTION: Base Bid or  Alt.# ___      Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
Not Applicable Not Applicable Not Applicable  Not Applicable  Not Applicable 

     
Wording for “DESCRIPTION” is to be provided by Owner. 
All quantities are estimated.   The contractor will be paid based upon actual quantities as verified by the Owner. 



 

  

BID BOND 
 FOR 
 COASTAL PROTECTION AND RESTORATION AUTHORITY PROJECTS 
 
 Date:    
KNOW ALL MEN BY THESE PRESENTS: 
 

That                                                                     of                                                                         , as 
Principal, and                                                                                                                            , as Surety, are 
held and firmly bound unto the State of Louisiana, Coastal Protection and Restoration Authority (Obligee), 
in the full and just sum of five percent (5%) of the total amount of this proposal, including all alternates, 
lawful money of the United States, for payment of which sum, well and truly be made, we bind ourselves, 
our heirs, executors, administrators, successors and assigns, jointly and severally firmly by these presents. 
 

Surety represents that it is listed on the current U. S. Department of the Treasury Financial 
Management Service list of approved bonding companies as approved for an amount equal to or greater 
that the amount for which it obligates itself in this instrument or that it is a Louisiana domiciled insurance 
company with at least an A - rating in the latest printing of the A. M.  Best's Key Rating Guide.  If surety 
qualifies by virtue of its Best's listing, the Bond amount may not exceed ten percent of policyholders' surplus 
as shown in the latest A. M. Best's Key Rating Guide. 
 

Surety further represents that it is licensed to do business in the State of Louisiana and that this 
Bond is signed by surety's agent or attorney-in-fact. This Bid Bond is accompanied by appropriate power 
of attorney. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith 
submitting its proposal to the Obligee on a Contract for: 
                                                                                          
________________________________________________________________________________                                                     

NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, 
within such time as may be specified, enter into the Contract in writing and give a good and sufficient bond 
to secure the performance of the terms and conditions of the Contract with surety acceptable to the Obligee, 
then this obligation shall be void; otherwise this obligation shall become due and payable. 
 
 
                                                                                                                                                       

PRINCIPAL (BIDDER)          SURETY 
 
 
 
BY:                                                                                            BY:  
AUTHORIZED OFFICER-OWNER-PARTNER AGENT OR ATTORNEY-IN-FACT (SEAL)
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GRAND BAYOU RIDGE AND MARSH RESTORATION   
VEGETATIVE PLANTINGS PROJECT      BA-0217 
Name of Project                                Project No. 
 
 
STATE OF LOUISIANA 
 
PARISH OF PLAQUEMINES 

 
ATTESTATIONS AFFIDAVIT 

 
Before me, the undersigned notary public, duly commissioned and qualified in and for the parish and state 
aforesaid, personally came and appeared Affiant, who after being duly sworn, attested as follows: 
 
 
LA. R.S. 38:2227 PAST CRIMINAL CONVICTIONS OF BIDDERS 

  
A.  No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has a 

minimum of a ten percent (10%) ownership in the bidding entity named below has been convicted of, or has entered 
a plea of guilty or nolo contendere to any of the following state crimes or equivalent federal crimes:   
 
      (a) Public bribery (R.S. 14:118)    (c) Extortion (R.S. 14:66) 

(b) Corrupt influencing (R.S. 14:120)     (d) Money laundering (R.S. 14:230) 
 

 B.  Within the past five years from the project bid date, no sole proprietor or individual partner, incorporator, director, 
manager, officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding entity 
named below has been convicted of, or has entered a plea of guilty or nolo contendere to any of the following state 
crimes or equivalent federal crimes, during the solicitation or execution of a contract or bid awarded pursuant to the 
provisions of Chapter 10 of Title 38 of the Louisiana Revised Statutes:   

 
(a) Theft (R.S. 14:67)       (e) Bank fraud (R.S. 14:71.1) 

  (b) Identity Theft (R.S. 14:67.16)     (f) Forgery (R.S. 14:72) 
  (c) False accounting (R.S. 14:70)    (g) Contractors; misapplication of       
                (d) Issuing worthless checks             payments (R.S. 14:202) 
             (R.S. 14:71)           (h) Malfeasance in office (R.S. 14:134)          
       

LA. R.S. 38:2212.10 Verification of Employees 
 
A. At the time of bidding, Appearer is registered and participates in a status verification system to verify that all new 
 employees in the state of Louisiana are legal citizens of the United States or are legal aliens. 

 
B. If awarded the contract, Appearer shall continue, during the term of the contract, to utilize a status verification 

system to verify the legal status of all new employees in the state of Louisiana. 
 

C. If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit verifying 
compliance with Paragraphs (A) and (B) of this Subsection. 
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GRAND BAYOU RIDGE AND MARSH RESTORATION   
VEGETATIVE PLANTINGS PROJECT                 BA-0217   
Name of Project                                     Project No. 

 
 
LA. R.S. 23:1726(B)  Certification Regarding Unpaid Workers Compensation Insurance 
 
A. R.S. 23:1726 prohibits any entity against whom an assessment under Part X of Chapter 11 of Title 23 of the 

Louisiana Revised Statutes of 1950 (Alternative Collection Procedures & Assessments) is in effect, and whose right 
to appeal that assessment is exhausted, from submitting a bid or proposal for or obtaining any contract pursuant to 
Chapter 10 of Title 38 of the Louisiana Revised Statutes of 1950 and Chapters 16 and 17 of Title 39 of the Louisiana 
Revised Statutes of 1950.  

 
B. By signing this bid /proposal, Affiant certifies that no such assessment is in effect against the bidding / proposing 

entity. 
 
 

 
____________________________________ ________________________________________________ 
NAME OF BIDDER      NAME OF AUTHORIZED SIGNATORY OF BIDDER 
 

____________________________________ _________________________________________________ 
DATE          TITLE OF AUTHORIZED SIGNATORY OF BIDDER 

 
__________________________________________________________ 

SIGNATURE OF AUTHORIZED 
       SIGNATORY OF BIDDER/AFFIANT 

 
 
 
Sworn to and subscribed before me by Affiant on the _____ day of _____________ , 20___ . 

 
 

_________________________________ 
Notary Public 

 



 

 
 

 FOR INFORMATION ONLY 
 
This document will be prepared by the Coastal Protection and Restoration Authority in the form appropriate 
for the project. 
 

CONTRACT BETWEEN OWNER AND CONTRACTOR 
AND PERFORMANCE AND PAYMENT BOND 

 
 
 

This agreement entered into this             day of                             , 2026, by 
(CONTRACTOR NAME) hereinafter called the "Contractor", whose business address is______________, 
and the State of Louisiana Coastal Protection and Restoration Authority, herein represented by its Executive 
Director executing this contract, and hereinafter called the "Owner". 
 

Witnesseth that the Contractor and the Owner, in consideration of premises and the mutual 
covenants; consideration and agreement herein contained, agree as follows: 
 

Statement of Work:  The contractor shall furnish all labor and materials and perform all of the work 
required to build, construct and complete in a thorough and workmanlike manner: 
 

Project No. _____________ 
Project Name  __________________________________________________________  

 
in strict accordance with Contract Documents prepared by Owner. 

 
It is recognized by the parties herein that said Contract Documents, including by way of example 

and not of limitation, the Plans, Specifications (including General Provisions, Special Provisions, and 
Technical Specifications), Any Addenda thereto, Instructions To Bidders, this Contract, Advertisement For 
Bids, Affidavit, Bid Form, Bonds (Bid, Performance, and Payment),any Submitted Post-Bid 
Documentation, Notice of Award, Notice to Proceed, Change Orders, and Claims, if any, impose duties and 
obligations upon the parties herein, and said parties thereby agree that they shall be bound by said duties 
and obligations.  For these purposes, all of the provisions contained in the aforementioned Contract 
Documents are incorporated herein by reference with the same force and effect as though said Contract 
Documents were herein set out in full. 
 

Time for Completion:  The work shall be commenced on a date to be specified in a written order 
of the Owner and shall be completed within ________ consecutive calendar days from and after the said 
date. 
 

Liquidated Damages:  Contractor shall be assessed Liquidated Damages in the amount of 
$________ per day for each consecutive calendar day which work is not complete beginning with the first 
day beyond the completion time. 
 

Compensation to be paid to the Contractor:  The Owner will pay and the Contractor will accept in 
full consideration for the performance of the contract the sum of ________________Dollars ($) which sum 
represents the Contract Price. 
 

Performance and Payment Bond:    To these presents personally came and intervened  
                                                  , herein acting for                                                    , a corporation organized 



 

 
 

and existing under the laws of the State of                           , and duly authorized to transact business in the 
State of Louisiana, as surety, who declared that having taken cognizance of this contract and of the 
Construction Documents mentioned herein, he hereby in his capacity as its Attorney in Fact obligates his 
said company, as Surety for the said Contractor, unto the said Owner, up to the sum of    
___________Dollars ($).  By issuance of this bond, the surety acknowledges they are in compliance with 
R.S. 38:2219. 
 

The condition of this performance and payment bond shall be that should the Contractor herein not 
perform the contract in accordance with the terms and conditions hereof, or should said Contractor not fully 
indemnify and save harmless the Owner, from all cost and damages which he may suffer by said 
Contractor's non-performance or should said Contractor not pay all persons who have and fulfill obligations 
to perform labor and/or furnish materials in the prosecution of the work provided for herein, including by 
way of example workmen, laborers, mechanics, and furnishers of materials, machinery, equipment and 
fixtures, then said Surety agrees and is bound to so perform the contract and make said payment(s). 
 

Provided, that any alterations which may be made in the terms of the contract or in the work to be 
done under it, or the giving by the Owner of any extensions of time for the performance of the contract, or 
any other forbearance on the part of either the Owner or the Contractor to the other shall not in any way 
release the Contractor or the Surety from their liability hereunder, notice to the Surety of any such 
alterations, extensions or other forbearance being hereby waived. 
 
           The Contractor agrees to abide by the requirements of the following as applicable:  Title VI and VII 
of the Civil Rights Act of 1964, as amended by the Equal Opportunity Act of 1972, Federal Executive Order 
11246, the Federal Rehabilitation Act of 1973, as amended, the Vietnam Era Veteran's Readjustment 
Assistance Act of 1974, Title IX of the Education Amendments of 1972, the Age Act of 1972, and 
contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990. 
 

Contractor agrees not to discriminate in its employment practices, and will render services under 
this contract without regard to race, color, sex, religion, national origin, genetic information, age or 
disabilities.  Any act of discrimination committed by Contractor or failure to comply with these statutory 
obligations when applicable shall be grounds for termination of this contract.  
 

In Witness whereof, the parties hereto on the day and year first above written have executed this 
agreement in     eight (8)     counterparts, each of which shall, without proof or accountancy for the other 
counterparts, be deemed an original thereof. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



 

 
 

                STATE OF LOUISIANA 
WITNESSES: COASTAL PROTECTION AND 

RESTORATION AUTHORITY 
 
 
______________________________   BY: _______________________________ 

     Michael Hare, Executive Director  
_____________________________ 

 
 

______________________________   BY: _______________________________ 
 
 
______________________________                   
   

SURETY: _____________________________   
______________________________    
          BY:           
           ATTORNEY IN FACT 
______________________________           
                                 
       
                          

       ADDRESS 
 

                          
                                                     TELEPHONE NUMBER 



 

 
 

STATE OF LOUISIANA 
PARISH OF     

PROJECT NO.: BA-0217         
NAME:    GRAND BAYOU RIDGE     

AND MARSH RESTORATION    
VEGETATIVE PLANTINGS PROJECT   

LOCATION:     PLAQUEMINES PARISH     
 
 A F F I D A V I T 
 

Before me, the undersigned authority, duly commissioned and qualified within and for the 
State and Parish aforesaid, personally came and appeared                                                 representing  who, 
being by me first duly sworn deposed and said that he has read this affidavit and does hereby agree under 
oath to comply with all provisions herein as follows: 
 
 PART I. 
 

Section 2224 of Part II of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as amended. 
 

(1) That affiant employed no person, corporation, firm, association, or other organization, 
either directly or indirectly, to secure the public contract under which he received payment, other than 
persons regularly employed by the affiant whose services in connection with the construction, alteration or 
demolition of the public building or project or in securing the public contract were in the regular course of 
their duties for affiant; and 
 

(2) That no part of the Contract price received by affiant was paid or will be paid to any 
person, corporation, firm, association, or other organization for soliciting the Contract, other than the 
payment of their normal compensation to persons regularly employed by the affiant whose services in 
connection with the construction, alteration or demolition of the public building or project were in the 
regular course of their duties for affiant. 
 
 PART II. 
 

Section 2190 of Part I of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as amended. 
 

That affiant, if an architect or engineer, or representative thereof, does not own a substantial 
financial interest, either directly or indirectly, in any corporation, firm, partnership, or other organization 
which supplies materials for the construction of a public work when the architect or engineer has performed 
architectural or engineering services, either directly or indirectly, in connection with the public work for 
which the materials are being supplied. 
 

For the purposes of this Section, a "substantial financial interest" shall exclude any interest 
in stock being traded on the American Stock Exchange or the New York Stock Exchange. 
 
  



 

 
 

That affiant, if subject to the provisions of this section, does hereby agree to be subject to 
the penalties involved for the violation of this section. 

 
 

                                
              AFFIANT 
 
 
SWORN TO AND SUBSCRIBED BEFORE ME THIS             DAY OF                       , 20__.           
        
                      

     NOTARY 
 



  
 

1 
 

PART I GENERAL PROVISIONS 

GP-1 DEFINITION OF TERMS 
 
Whenever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the 
terms listed below will have the meanings indicated which are applicable to the singular or plural thereof.  In 
addition to terms specifically defined, terms with initial capital letters in the Contract Documents include 
references to identified articles and paragraphs and the titles of other documents or forms. 

 
Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or 
construction industry or trade meaning are used in the Contract Documents in accordance with such recognized 
meaning.   

 
a. Acceptance:  A written approval from the Engineer which certifies that specific items of work in the 

Contract have been completed and/or obligations have been fulfilled by the Contractor. 
 
b. Addenda: Those written or graphic documents which are issued prior to opening of Bids in accordance 

with the Bidding Requirements and clarify or change the bidding requirements or the proposed Contract 
Documents. 

 
c. Application of Payment: That form which is used by the Contractor to request partial and final payment 

and is deemed acceptable to the Owner.  It shall be accompanied by any supporting documentation 
required by the Contract Documents. 

 
d. A.S.T.M.: American Society for Testing and Materials. 
 
e. Bid: An offer or proposal submitted on the prescribed form setting forth the prices for the Work. 
 
f. Bidder:  The person, association of persons, firm, or corporation submitting a proposal for the Work. 
 
g. Bidding Requirements: The Advertisement for Bids, Instructions to Bidders, Form of Bid Security, if 

any, and Bid Form with any supplements. 
 
h. Change Order:  A written order which is submitted to the Contractor, signed by the Owner, and authorizes 

an addition, deletion, or revision in the Work, or an adjustment in the Contract Price or the Contract Time 
issued after the effective date of the Contract. 

 
i. Claim:  A written demand or assertion by Owner or Contractor seeking an adjustment of Contract Price 

or Contract Times, or both or other relief with respect to the terms of the Contract. 
 
j. Contract:  The written agreement between the Owner and the Contractor which defines the work to be 

completed and shall be understood to also include all Contract Documents. 
 
k. Contract Documents:  The Contract, all addenda which pertains to the Contract Documents, Bid 

Documents and specified Attachments accompanying the Bid and any post-bid documentation submitted 
prior to the Notice of Award, Contractor’s Bid when attached as an exhibit to the Agreement, the Bonds 
(Bid and Performance/Payment), General Provisions, Special Provisions, Technical Specifications, Plans, 
and all Field or Change Orders issued after the execution of the Agreement.  Shop Drawings and other 
submittals by the Contractor are not Contract Documents. 
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l. Contract Price:  The moneys payable by the Owner to the Contractor for the Work in accordance with the 
Contract Documents as stated in the Contract. 

 
m. Contract Time:  The number of calendar days specified in the Contract for completion of the Work, 

together with any extensions authorized through change orders. 
 
n. Contractor: The person, association of persons, firm, or corporation entering into the duly awarded 

Contract. 
 
o. Contracting Agency:  The State of Louisiana, Coastal Protection and Restoration Authority (CPRA). 
 
p. Day:  When any period of time is referred to in the Contract Documents using days, it will be computed 

to exclude the first day and include the last day of such period.  If the last day of any such period falls on 
a Saturday, Sunday, or a legal holiday, that day will be omitted from the computation.  A calendar day is 
measured as twenty-four (24) hour period starting at midnight and ending the following midnight. 

 
q. Design Report:  A written report by the Engineer which provides the design methodology for the Work.  
 
r. Effective Date of the Contract: The date indicated in the Contract on which it becomes effective. 
 
s. Engineer: The State of Louisiana, Coastal Protection and Restoration Authority, or its designee. 
 
t. Equipment:  All machinery, implements, and power-tools, in conjunction with the necessary supplies for 

the operation, upkeep, maintenance, and all other tools and apparatuses necessary for the proper 
construction and acceptable completion of the Work. 

u. Extension of Contract:  Any extension of time for completion of Work beyond the Contract Time which 
is granted by the Owner, recommended by the Engineer and approved by the Coastal Protection and 
Restoration Authority in the form of a Change Order. 

v. Federal Sponsor:  The federal agency which has been tasked, if applicable, to manage the implementation 
of the project. 

w. Field Order:  A written order issued by the Engineer which requires minor changes in the Work but which 
does not involve a change in the Contract Price or Contract Time. 

x. Laboratory:  The firm, company, or corporation which is used to test materials and is approved for use 
by the Engineer. 

y. Laws and Regulations; Laws or Regulations:  Any and all applicable laws, rules, regulations, ordinances, 
codes, and orders of any and all governmental bodies, agencies, authorities, and courts having 
jurisdiction. 

z. Materials:  Any substance used in the Work to build structures, but does not include material used in false 
work or other temporary structures not incorporated in the Work. 

aa. Milestone:  A principal event specified in the Contract Documents relating to an intermediated completion 
date or time prior to the Contract Times. 
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bb. Notice of Award:  A written notice to the successful Bidder stating that the Bid has been accepted by the 
Owner and that the successful Bidder is required to execute the Contract and furnish the Payment and 
Performance Bond and Non-Collusion Affidavit.   

cc. Notice to Proceed:  The written notice to the Contractor by the Owner which provides the starting date 
for the Contract Time. 

dd. Owner:  The Owner is the State of Louisiana (State) which acts through the Contracting Agency. 

ee. Performance and Payment Bond:  The approved form of security furnished by the Contractor and Surety 
for the faithful performance of the Work, and the payment for all labor, materials, and/or obligations 
incurred by the Contractor in the prosecution thereof. 

ff. Plans:  That part of the Contract Documents prepared or approved by the Engineer which graphically 
shows the scope, intent, and character of the Work to be completed by the Contractor.   

gg. Project Site: The location where the Work is to be performed as stated in the Contract Documents.   

hh. Resident Project Representative:  An authorized representative of the Engineer who is responsible to 
inspect the Work and materials furnished by the Contractor. 

ii. Right-of-way:  That entire area reserved for constructing, maintaining, and protecting the proposed 
improvement, structures, and appurtenances of the Work. 

jj. Samples:  Physical examples of materials, equipment, or workmanship that are representative of some 
portion of the Work and which establish the standards by which such portions of the Work will be judged. 

kk. Shop Drawings:  All drawings, diagrams, illustrations, schedules, and other data or information which 
are specifically prepared or assembled by or for the Contractor and submitted by the Contractor to 
illustrate some portion of the Work to be performed. 

ll. Specifications: That part of the Contract Documents consisting of written technical descriptions of 
materials, equipment, systems, standards, and workmanship as applied to the work to be performed and 
certain administrative details applicable thereto. 

mm. State: The State of Louisiana. 

nn. Structures: Bridges, plugs, weirs, bulkheads, berms, dams, levees, and other miscellaneous construction 
encountered during the Work and not otherwise classified herein. 

oo. Subcontractor: Any person, association of persons, firm, or corporation who contracts with the Contractor 
to perform any part of the project covered by the Contract. 

pp. Submittals: Certificates, samples, shop drawings, and all other project data which are submitted to the 
Engineer in order to verify that the correct products will be installed on the project.   

qq. Successful Bidder: The lowest responsive and responsible Bidder whom the Owner makes an award. 

rr. Special Provisions: That part of the Contract Documents which amends or supplements these General 
Provisions. 
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ss. Surety: The corporate body, licensed to do business in Louisiana, bound with and for the Contractor’s 
primary liability, and engages to be responsible for payment of all obligations pertaining to acceptable 
performance of the Work contracted. 

tt. Temporary Structures: Any non-permanent structure required while engaged in the prosecution of the 
Contract. 

uu. Work: All work specified herein or indicated on the Plans. 

vv. Work Plan:  A written plan by the Contractor that details how the Work will be provided including layout 
drawings, projected schedule (Initial Progress Schedule), and a list of labor hours, materials, and 
equipment. 

GP-2 BID REQUIREMENTS 
 

The Contract and Bonds which govern the Work shall be performed in accordance with the Plans, 
Specifications, and the Louisiana Standard Specifications for Roads and Bridges, 2016 edition.  The Bidder 
understands that all quantities for performing the Work have been estimated by the Engineer, and that the Bid 
shall be the sum of the quantities multiplied by their respective unit rates.  The Contract shall be awarded by 
the Owner through a comparison of all bids.  It is the responsibility of each Bidder before submitting a Bid to: 

 
2.1. Examine the Bidding Documents including the Plans and Specifications and any Addenda or related data 

identified in the Bidding Documents; 

2.2. Visit the Project Site to become familiar with the local conditions if they are believed to affect cost, 
progress, or the completion of the Work; 

2.3. Become familiar and satisfied with all federal, state, and local Laws and Regulations that may affect cost, 
progress, or the completion of the Work; 

2.4. Study and correlate all information known to the Bidder including observations obtained from Bidder’s 
visits, if any, to the Project Site, with the Bidding Documents; 

2.5. Submit a written notice to the Engineer within three (3) days regarding any conflicts, errors, ambiguities, 
or discrepancies discovered in the Bidding Documents and confirm that the written resolution thereof by 
the Engineer is acceptable to the Bidder; and 

2.6. Determine that the Bidding Documents are generally sufficient to convey an understanding of all terms 
and conditions for completing the required Work. 

 
The submission of a Bid will constitute an incontrovertible representation that the Bidder has complied with 
every requirement of these Specifications.  The Bidder shall comply with all other requirements specified in the 
Advertisement For Bids and the Instruction To Bidders. 

GP-3 AVAILABILITY OF PLANS AND SPECIFICATIONS 
 

One (1) set of Plans and Specifications shall be furnished to each Bidder.  Three (3) sets of the Plans and 
Specifications shall be furnished to the Contractor upon award of the Contract.  Additional sets may be furnished 
to the Contractor upon request from the Coastal Protection and Restoration Authority, 150 Terrace Avenue, 
Suite 100, Baton Rouge, Louisiana 70802. 
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GP-4 LAWS, REGULATIONS, STANDARDS, SPECIFICATIONS, AND CODES 
 

Bidders are required to become familiar and remain in compliance with all Federal, State, and local laws, 
ordinances, and regulations and all orders and decrees of bodies or tribunals having any jurisdiction or authority 
which may affect those employed for the execution of the Work or which may affect the conduct of the Work.  
The Contractor shall indemnify the Owner and its representatives against any claim or liability arising from all 
violations of any laws, bylaws, ordinances, codes, regulations, orders, or decrees, whether by the Contractor or 
by the Contractor’s employees.  The filing of a bid will be presumptive evidence that the Bidder has complied 
with this requirement.  The Owner will not be responsible for any inaccurate interpretations or conclusions 
drawn by the Contractor from information and documentation provided by the Owner. 
 
References to standards, specifications, manuals, or codes of any technical society, organization, or association, 
or to Laws and Regulations, whether such reference be specific or by implication, may not be in effect at the 
time of opening the Bids (or on the Effective Date of the Contract if there were no Bids), except as may be 
otherwise specifically stated in the Contract Documents.  No provision of any such standard, specification, 
manual, or code, or any instruction of a supplier shall be effective to change the duties or responsibilities of the 
Owner or Engineer, or any of their Subcontractors, consultants, agents, or employees from those set forth in the 
Bid Documents.  No such provision shall be effective to assign to the Owner or Engineer, or any of their 
consultants, agents, or employees any duty or authority to supervise or direct the performance of the 
Contractor’s obligations or any duty or authority to undertake responsibility inconsistent with the provisions of 
the Contract Documents. 
 
The obligations imposed by these specifications are in addition to and are not to be construed in any way as a 
limitation of any rights available to the Engineer or Owner which are otherwise imposed by any laws or 
regulations or other provisions within the Contract Documents. 

 
The Contractor shall abide by laws set forth in the Davis-Bacon Act of 1931 which states that all laborers and 
mechanics employed by recipients, the recipient’s contractors, or subcontractors on this project shall be paid 
wages at rates no less than those prevailing on projects of a character similar in the locality as determined by 
the Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40 United States Code.  
Additionally, with respect to the labor standards specified in this section, the Secretary of Labor shall have the 
authority and functions set forth in Reorganization Plan Number 14 of 1950 (64 Stat. 1267; 5 U.S.C. App.) and 
The Copeland Act of Title 40 (40 U.S.C. § 3145).  Prevailing Wage Determination Schedules, as determined 
by the United States Department of Labor, are provided in the Appendix.  Prevailing Wage Determination 
Schedules are subject to modification by the United States Department of Labor.  The Contractor is responsible 
for utilizing the most current Prevailing Wage Determination Schedule.  These documents can be downloaded 
from the following link:  http://www.sam.gov/content/home.  Modifications to Prevailing Wage Determination 
Schedules shall be effective if received (or posted) no less than 10 days prior to bid opening. 

GP-5 PRE-BID CONFERENCE AND SITE VISIT 
 

A Pre-Bid Conference and/or Job Site Visit may be held at the location and on the date provided in the 
Advertisement For Bids. If the Pre-Bid Conference and/or Job Site Visit is stated in the Advertisement for Bids 
to be a MANDATORY Pre-Bid Conference and/or MANDATORY Job Site Visit, bids shall be accepted only 
from those bidders who attend the Pre-Bid Conference and/or Job Site Visit in its entirety.  Failure to attend a 
mandatory Pre-Bid Conference and/or mandatory Job Site Visit in its entirety will result in a null or void Bid. 

 
All questions shall be in writing and faxed or emailed to the Coastal Protection and Restoration Authority 
contact person listed in the Advertisement For Bids after the Pre-Bid Conference and by the due date announced 
at the Pre-Bid conference.  In order to ensure adequate response time, all questions and/or requests for 
clarification or interpretation of the Bid Documents should be received by the Coastal Protection and 

http://www.sam.gov/content/home
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Restoration Authority at least seven (7) days prior to the date for receipt of bids.  Oral statements will not be 
binding or legally effective.  The Coastal Protection and Restoration Authority will issue addenda in response 
to all questions arising at the Pre-Bid Conference and site visit to all prospective Bidders on record.  All 
prospective Bidders on record may contact the Coastal Protection and Restoration Authority contact person for 
any additional information. 

GP-6 NOTICE OF AWARD 
 

The Owner, or its designated bidding agent, shall provide written notice to the Successful Bidder stating that 
the Owner will sign and deliver the Contract upon compliance with the conditions enumerated therein and 
within the time specified.  

GP-7 NOTICE TO PROCEED AND CONTRACT TIME 
 

The Contractor shall start the Work and begin the Contract Time on the dates provided in the Notice to Proceed.  
The Work shall be conducted using sufficient labor, materials, and equipment as necessary to ensure completion 
within the Contract Time.  The Contract Time for completion of the Base Bid for the Work is provided in the 
Instructions To Bidders, unless an extension is granted to the Contract Time as specified in GP-44.  If the Bid 
contains an Alternate Bid(s), and the Alternate Bid(s) is awarded and included in the Contract, the Contract 
Time associated with the Alternate Bid(s) will be as provided in the Instructions To Bidders. 
 
Unless otherwise noted in the Contract Documents, Contract Time will be on a calendar day basis.  Contract 
Time shall consist of the number of calendar days stated in the Instructions To Bidders and the Contract 
beginning with the date noted in the written Notice to Proceed, including Saturdays, Sundays, holidays and 
non-work days. 

 
The following table defines the monthly anticipated adverse weather days that are expected to occur during the 
Contract Time and will constitute the baseline monthly weather time for evaluations.  The schedule is based 
upon National Oceanic and Atmospheric Administration (NOAA) or similar data for the regional geographic 
area. 

 
Monthly Anticipated Adverse Weather Calendar Days 

Jan. Feb. Mar. Apr. May Jun. Jul. Aug. Sep. Oct. Nov. Dec. 
5 5 4 4 4 5 7 7 5 3 3 4 

 

Adverse weather days must prevent Work for fifty percent (50%) or more of the work day and delay work 
critical to the timely completion of the project.  The number of actual adverse weather days shall be calculated 
chronologically from the first to the last day of each month.   

 
If adverse weather conditions are the basis for a claim for additional time, the Contractor shall document that 
weather conditions had an adverse effect on the scheduled construction.  An increase in Contract Time due to 
weather due to weather shall not be cause for an increase in the contract sum. 

GP-8 WORK PLAN 
 

The Contractor shall develop a written Work Plan which accounts for all of the construction activities required 
by the Contract Documents.  The Work Plan shall include a list of the individual construction tasks to be 
completed and the estimated dates for beginning and completing the tasks.  It shall also include all other items 
which are applicable to completing the Work such as, but not limited to, the following: 
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a. Typical report form for the Bi-Weekly Progress Meeting; 
 
b. Typical form for Daily Progress Report; 
 
c. Hurricane and Severe Storm Plan; 
 
d. Site-specific Health and Safety Plan; 
 
e. The delivery method and source(s) of all construction materials (company or producer name, mailing and 

physical address, phone number, and name of contact person). 
 
f. The personnel, material, subcontractors, fabricators, suppliers, types of equipment, and equipment staging 

areas the Contractor proposes to use for construction; 
 
g. Shop drawings, test results, and sample submittals; 

 
h. Survey layout and stakeout; 
 
i. All supplemental items specified in the Special Provisions. 
 
The Work Plan shall be submitted to the Engineer prior to the Pre-Construction Conference by the date provided 
in the Special Provisions.  The Engineer shall review the Work Plan and have the Contractor make any necessary 
revisions prior to acceptance of the plan.  No payment for mobilization will be made until the Work Plan 
has been accepted by the Engineer.   

GP-9 PROGRESS SCHEDULE 
 

The Contractor shall develop a written progress schedule which provides for an orderly progression of the 
Work, submittals, tests, and deliveries in order to complete the Work within the specified Milestones and 
Contract time.  All of the items listed in the Work Plan shall be integrated into the Progress Schedule.  The 
format of the schedule shall be composed using Microsoft Project®, or any other software deemed acceptable 
by the Engineer.  It shall be updated weekly by the Contractor, at a minimum.  The Progress Schedule shall also 
include, but not be limited to the following: 

 
a. All of the elements in the Work Plan, including updates; 

 
b. A work order issued from Louisiana One Call ordering all their subscribers in the project area to mark 

their utilities; 
 
c. A telephone log verifying that all property owners and utilities have been contacted. This log should list 

the time, date, and names of the personnel representing the property owners, utilities, and Contractor; 
 

The Progress Schedule must reflect the anticipated adverse weather delays described in GP-7 on all-weather 
dependent activities.   
 
The Progress Schedule shall be submitted to the Engineer prior to the Pre-Construction Conference by the date 
provided in the Special Provisions.  The Engineer shall perform a review and have the Contractor make any 
necessary revisions prior to acceptance of the schedule.  Acceptance will not impose responsibility on the Owner 
or Engineer for the sequencing, scheduling, or progression of the Work.  The Contractor is fully responsible for 
progression of the Work in order to maintain compliance with the Progress Schedule and Contract time. 
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GP-10  DAILY PROGRESS REPORTS 
 
The Contractor shall record the following daily information on Daily Progress Reports: 
 
a. Date and signature of the author of the report; 
 
b. Dollar amount of all bid items that are fabricated, installed, backfilled, pumped, constructed, damaged, 

replaced, etc.  The amount of material shall be expressed in the units stated in the bid; 
 
c. Field notes of all surveys; 
 
d. Notes on all inspections; 
 
e. Details of Health and Safety meetings; 
 
f. A brief description of any Change Orders, Field Orders, Claims, Clarifications, or Amendments; 
 
g. Condition of all navigation aids (i.e., warning signs, lighted marker buoys) and any repairs performed on 

them; 
 
h. Weather conditions (adverse weather day, wind speed and direction, temperature, wave height, 

precipitation, etc.); 
 
i. The amount of time lost to severe weather or personnel injury, etc; 
 
j. Notes regarding compliance with the Progress Schedule; 
 
k. Visitor log (Instructions for format will be furnished by the Field Engineer). 

 
The Daily Progress Reports shall be submitted to the Engineer at the Bi-Weekly Progress Meetings specified 
in GP-13 in both hard copy and digital format (Adobe Acrobat® Format, or approved equal).  The typical form 
for Daily Progress Reports shall be developed by the Contractor and incorporated into the Work Plan. 

GP-11 HURRICANE AND SEVERE STORM PLAN 
 

The Contractor shall develop and maintain a written Hurricane and Severe Storm Plan.  The Plan shall include, 
but not be limited to, the following: 

 
a. What type of actions will be taken before storm strikes at the Project Site?  The plan should specify what 

weather conditions or wave heights will require shutdown of the Work and removal of Equipment, 
personnel, etc. 

 
b. Notes from continuous monitoring of NOAA marine weather broadcasts and other local commercial 

weather forecasts.   
 
c. Equipment list with details on their ability to handle adverse weather and wave conditions. 
 
d. List of safe harbors or ports and the distance and travel time required to transfer equipment from the 

Project Site.   
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e. Hard copies of any written approvals or operations schedules associated with the use of the safe harbors 
or ports. 

 
f. Method of securing Equipment at the safe harbors or ports. 
 
g. List of tug boats and work boats and their respective length, horsepower, etc. which will adequately 

transfer the Equipment to safe harbor or port under adverse weather conditions. 
 
h. Methods which will be used to secure Equipment left onsite during adverse weather conditions. 
 
i. Evacuation or immediate reaction plans to be taken by personnel for sudden storm occurrences. 
 
j. Operations procedures which will be used to secure critical dredging Equipment such as spuds, swing 

wires, anchor wires, or tugs during adverse weather conditions. 
 
k. Communications protocol with local law enforcement and fire and rescue agencies.   
 
The Contractor shall incorporate the Hurricane and Severe Storm Plan into the Work Plan.  The Owner and 
Engineer are not responsible for the adequacy of this plan. 

GP-12 HEALTH AND SAFETY PLAN AND INSPECTIONS 
 

The Contractor shall develop and maintain a written Health and Safety Plan which allows the Work to be 
performed in compliance with all applicable laws, ordinances, rules, and regulations of any government agency 
having jurisdiction over the safety of personnel or property.  This includes maintaining compliance with the 
Code of Federal Regulations, Title 29, Occupational Safety and Health Administration (OSHA) and all 
applicable Health and Safety Provisions of the State of Louisiana. 
 
The Contractor shall institute a daily inspection program to assure that the requirements of the Health and Safety 
Plan are being fulfilled.  Inspections shall include the nature of deficiencies observed, corrective action taken 
or to be taken, location of inspection, date, and signature of the person responsible for its contents.  The results 
of the inspections shall be recorded on Daily Progress Reports and kept at the Project Site during the Work. 
 
The Contractor shall incorporate the Health and Safety Plan into the Work Plan.  The Owner and Engineer are 
not responsible for the adequacy of this plan. 

GP-13 PROGRESS MEETINGS AND REPORTS 
 

The Engineer shall schedule meetings to review the progress of the Work, coordinate future efforts, discuss 
compliance with the Progress Schedule and resolve miscellaneous problems.  The Engineer or Resident Project 
Representative, Contractor, and all Subcontractors actively working at the Project Site shall attend each 
meeting.  Representatives of suppliers, manufacturers, and other Subcontractors may also attend at the 
discretion of the Contractor.  The Contractor shall record the details of each meeting in a Progress Report.  The 
format of this report shall be developed by the Contractor, approved by the Engineer, and included in the Work 
Plan.  The progress meetings and reports shall be scheduled according to the Special Provisions.   

GP-14 PRE-CONSTRUCTION CONFERENCE 
 

A Pre-Construction Conference shall be held by the Contractor, Owner, Engineer, local stakeholders, and other 
appropriate personnel prior to starting construction on the date specified in the Special Provisions.  This 
conference shall serve to establish a mutual understanding of the Work to be performed, the elements of the 
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Progress Schedule and Work Plan, expectations for bi-weekly progress meetings, the Plans and Specifications, 
processing Applications for Payment, and any other items of concern.  If any subcontractors are not present, 
another pre-construction conference will be required.   

GP-15 CONTRACT INTENT 
 

The Bid Documents are complementary; what is called for by one is as binding as if called for by all.  Clarifi-
cations and interpretations or notifications of minor variations and deviations of the Contract Documents will 
be issued by Engineer as provided in these Specifications.  Any labor, documentation, services, materials, or 
equipment that may reasonably be inferred from the Bid Documents or from prevailing custom or trade usage 
as being required to produce the intended result will be provided at no additional cost to the Owner. 

GP-16 ENGINEER AND AUTHORITY OF ENGINEER 
 

The Engineer will be the designated representative of the Owner, the initial interpreter of the Contract 
Documents and the judge over acceptability of all the Work.  Claims, disputes, and other matters relating to the 
acceptability of the Work, performance by the Contractor or the interpretation of the requirements of the 
Contract Documents must be submitted to the Engineer in writing.  Upon written request from the Contractor, 
the Engineer shall issue written clarifications or interpretations which are consistent with the overall intent of 
the Contract Documents.  Such written clarifications and interpretations will be binding on the Owner and the 
Contractor.  Either the Owner or the Contractor may make a Claim if a written clarification or interpretation 
justifies an adjustment in the Contract Price or Contract Times. 
 
The Engineer has the authority to suspend the Work in whole or in part due to failure of the Contractor to correct 
conditions unsafe for workmen or the general public, carry out provisions of the Contract, perform conformance 
work, or to carry out orders.  The Engineer shall submit a written order to the Contractor for work which must 
be suspended or resumed.  Nothing in this provision shall be construed as establishing responsibility on the part 
of the Engineer for safety which is the responsibility of the Contractor.   
 
The Engineer or Resident Project Representative shall keep a daily record of weather and flood conditions and 
may suspend the Work as deemed necessary due to periods of unsuitable weather, conditions considered 
unsuitable for execution of the Work, or for any other condition or reason deemed to be in the public interest. 

GP-17 CONFORMITY WITH PLANS AND SPECIFICATIONS 
 

All work and materials involved with the Work shall conform to the lines, grades, cross sections, dimensions, 
and other requirements shown on the Plans or indicated in these Specifications unless otherwise approved by 
the Engineer. 

GP-18 CLARIFICATIONS AND AMENDMENTS TO CONTRACT DOCUMENTS 
 

The Contract Documents may be clarified or amended by the Engineer to account for additions, deletions, and 
revisions to the Work after the Effective Date of the Contract.  The clarifications and amendments shall be 
addressed by either a Change Order or a written clarification by the Engineer. The Contractor shall not proceed 
with the Work until the Change Order or clarification has been issued by the Engineer.  The Contractor shall 
not be liable to the Owner or Engineer for failure to report any such discrepancy unless the Contractor had 
reasonable knowledge. 
 
The Contractor may request a clarification or amendment for the following: 

 
a. Any conflict, error, ambiguity, or discrepancy within the Contract Documents; or 
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b. Any conflict, error, ambiguity, or discrepancy between the Bid Documents and the provision of any Law 
or Regulation applicable to the performance of the Bid; or 

 
c. Any standard, specification, manual, or code (whether or not specifically incorporated by reference in the 

Bid Documents);  or 
 
d. Instructions by a supplier. 
 
The official form for a written clarification is provided in the appendices of the Contract Documents.  This form 
shall be filled out appropriately by the Contractor and submitted to the Engineer.  The Engineer shall clarify the 
issue in writing on either the clarification form, Field Order or a Change Order and submit it to the Contractor. 

GP-19 SUBCONTRACTS  
 

The Contractor shall provide the names of all Subcontractors to the Engineer in writing before awarding any 
Subcontracts.  The Contractor shall be responsible for the coordination of the trades and Subcontractors engaged 
in the Work.  The Contractor is fully responsible to the Owner for the acts and omissions of all the 
Subcontractors.  The Owner and Engineer will not settle any differences between the Contractor and 
Subcontractors or between Subcontractors.  The Contractor shall have appropriate provisions in all Subcontracts 
to bind Subcontractors to the Contractor by the terms of the General Provisions and other Contract Documents, 
as applicable to the Work of Subcontractors.  The provisions should provide the Contractor the same power 
regarding termination of Subcontracts that the Owner may exercise over the Contractor under any provisions 
of the Contract Documents.   

GP-20 WORKERS, METHODS, AND EQUIPMENT 
 

The Contractor shall provide competent, qualified, and trained personnel to perform the Work.  The Contractor 
shall not employ any person found objectionable by the Engineer.  Any person employed by the Contractor or 
any Subcontractor who, in the opinion of the Engineer, does not perform the Work in a proper, skillful, and 
orderly manner shall be immediately removed upon receiving a written order by the Engineer.  The Engineer 
may also suspend the Work until the Contractor removes the employee or provides a suitable replacement.  
Such an employee shall not be re-employed in any portion of the Work without written approval from the 
Engineer. 
 
The on-site superintendent for the Contractor shall be competent, English-speaking, and qualified to receive 
orders, supervise, and coordinate all Work for the Contractor and any Subcontractors.  The qualifications of the 
superintendent must be established and approved by the Engineer prior to commencement of the Work.  The 
superintendent shall be furnished by the Contractor regardless of how much Work may be sublet.  In the 
performance of the Work under this Contract, the Contractor shall conduct operations to avoid interference with 
any other Contractors.   
 
All equipment, products, and material incorporated into the Work shall be as specified, or if not specified, shall 
be new, of good quality, and protected, assembled, used, connected, applied, cleaned, and conditioned in 
accordance with the manufacturer’s instructions, except as otherwise may be provided in the Bid Documents.  
All equipment shall be of sufficient size and mechanical condition to meet the requirements of the Work and 
produce a satisfactory quality of work.  Equipment shall not damage adjacent property throughout the 
performance of the Work.  The Plant and Equipment Schedule should be completed by the Contractor.   
 
The Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures used 
to complete the Work in conformance with the Contract Documents. 
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The Contractor shall obtain permission from the Engineer if a method or type of equipment other than specified 
in the Contract is desired.  The request shall be in writing and shall include a full description of the methods, 
equipment proposed, and reasons for the modification.  A proposed item of material or equipment may be 
considered by the Engineer to be functionally equal to an item specified in the Contract if: 
 
a. It is at least equal in quality, durability, appearance, strength, and design characteristics; 
 
b. There is no increase in any cost including capital, installation, or operating to the Owner; 
 
c. The proposed item will conform substantially, even with deviations, to the detailed requirements of the 

item named in the Bid Documents. 
 

If, after trial use of the substituted methods or equipment, the Engineer determines that the Work produced does 
not meet Contract requirements, the Contractor shall discontinue use of the substituted methods or equipment 
and shall complete the Work with the specified methods and equipment.  The Contractor shall remove the 
deficient Work and replace it with Work of specified quality or take other corrective action as directed.  No 
change will be made in basis of payment for construction items involved or in Contract Time as a result of 
authorizing a change in methods or equipment. 

GP-21 ACCIDENT PREVENTION, INVESTIGATIONS, AND REPORTING 
 

The Contractor shall be responsible to develop and maintain all safeguards and safety precautions necessary to 
prevent damage, injury, or loss throughout the performance of the Work.  All accidents at the Project Site shall 
be investigated by the immediate supervisor of employee(s) involved and reported to the Engineer or Resident 
Project Representative within one (1) working day.  A complete and accurate written report of the accident 
including estimated lost time days shall be submitted to the Engineer within four (4) calendar days.  A follow-
up report shall be submitted to the Engineer if the estimated lost time days differ from the actual lost time days. 

GP-22 PRESERVATION AND RESTORATION OF PROPERTY, MONUMENTS, ETC. 
 

The Contractor shall comply with all applicable laws, ordinances, rules, and regulations of any government 
agency having jurisdiction over the preservation and protection of public and private property.  The Contractor 
shall install and maintain suitable safeguards and safety precautions during the Work as necessary to prevent 
damage, injury, or loss to property.  This responsibility shall remain with the Contractor until the Work has 
been completed and accepted.  Any damage, injury, or loss to property which is caused by the Contractor or 
Subcontractors shall be repaired or replaced at the expense of the Contractor. 
 
The Contractor shall protect all land monuments, State and United States bench marks, geodetic and geological 
survey monuments, and property markers from disturbance or damage until an authorized agent has witnessed 
or otherwise referenced their location.  The Contractor shall also provide protection for all public and private 
property including trees, utilities, pipes, conduits, structures, etc.  These items shall not be removed unless 
directed by the Engineer.   
 
The Contractor shall be responsible to completely repair all damages to public or private property due to any 
act, omission, neglect, or misconduct in the execution of the Work unless it is due to unforeseeable causes 
beyond the control of and without the fault or negligence of the Contractor, including but not restricted to acts 
of God, public enemies, or governmental authorities.  The damage must be repaired at the expense of the 
Contractor before final acceptance of the Work can be granted by the Engineer.  If the Contractor fails to repair 
the damage within forty-eight (48) hours, the Owner may independently proceed with the repairs at the expense 
of the Contractor by deducting the cost from the Contract.  If the Contractor cannot provide for the cost of 
repairs, the Surety of the Contractor shall be held until all damages, suits, or claims have been settled. 
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GP-23 PROTECTION OF THE WORK, MATERIALS, AND EQUIPMENT 
 

It shall be the responsibility of the Contractor to protect the Work, materials, and equipment from damages or 
delays due to inflows, tidal rise, and storm water runoff which may occur at the Project Site.  The Owner shall 
not be held liable or responsible for these types of delays or damages. 

GP-24 LAND RIGHTS 
 

The Owner has been granted all of the temporary easements, servitudes, and right-of-way agreements from 
public and private landowners in order to perform the Work.  A land rights memorandum which lists all known 
responsible contacts and required stipulations is provided in the appendices of the Contract Documents.  The 
Contractor is responsible to notify all of the contacts and abide by stipulations listed in that memorandum.   

GP-25 UTILITIES 
 

The Owner has been granted all of the temporary easements, servitudes, and right-of-way agreements from 
known public and private utilities in order to perform the Work.  The utilities include, but are not limited to 
telephone, telegraph, power poles or lines, water or fire hydrants, water or gas mains and pipelines, sewers, 
conduits, and other accessories or appurtenances of a similar nature which are fixed or controlled by a city, 
public utility company or corporation.   
 
The Contractor shall conduct the Work in such a manner as to cooperate and minimize inconveniences with 
utilities.  Prior to commencement of the Work, the Contractor is responsible to notify all of the utilities and 
abide by stipulations required by the utility company(s).  The Contractor shall also call Louisiana One Call at 
811 or (800) 272-3020 a minimum of five (5) working days prior to construction to locate existing utilities at 
the Project Site.   
 
Any damage to utilities that is caused by the Contractor within the Project Site shall be repaired at the expense 
of the Contractor.  The Owner will not be responsible for any delay or damage incurred by the Contractor due 
to working around or joining the Work to utilities left in place or for making adjustments. 

 
Any unidentified pipes or structures which may be discovered within the limits of the Project Site shall not be 
disturbed and shall be reported to the Engineer as soon as possible.  Construction or excavation shall not be 
performed around unidentified utilities without prior approval from the Engineer.   

GP-26 PERMITS 
 

Federal and State permits that are required to perform the Work, such as the Department of the Army Permit, 
Coastal Use Permit, LDEQ Clean Water Permit, LDWF Fill Material License, and LADOTD highway crossing 
permit have been secured by the Owner.  Permit conditions affecting the construction processes have been 
included in these Specifications. Copies of these permits will be provided to the Contractor at the pre-
construction conference.  These permits will not relieve the responsibility of the Contractor from obtaining any 
additional permits which may be needed to complete the Work.  Copies of any special permits that are obtained 
by the Contractor must be submitted to the Owner. The Contractor shall conform to the requirements therein 
and display copies of the permits in a public setting at the Project Site at all times. 

GP-27 PROJECT SITE CLEAN-UP 
 

The Contractor shall keep the Project Site free from accumulations of waste material or trash at all times.  All 
trash and waste materials shall be removed by the Contractor and disposed off-site in an approved waste disposal 
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facility.  In addition, all equipment, tools, and non-conforming work shall also be removed prior to the Work 
being accepted.  No materials shall be placed outside of the Project Site. 

GP-28 OWNER INSPECTION 
 

The Owner, Engineer, Resident Project Representative, and Federal Sponsor shall have the right to perform 
reasonable inspections and testing of the Work at the Project Site.  Access shall be granted to the entire Project 
Site including all materials intended for use in the Work.  The Contractor shall allow reasonable time for these 
inspections and tests to be performed.  The inspections shall not relieve the Contractor from any obligation in 
accordance with the requirements of the Contract.   

 
The Owner shall notify the Contractor prior to all tests, inspections, and approvals of the Work which are to be 
conducted at the Project Site.  The Owner shall also provide the Contractor with the written results of all 
inspections and tests.  Inspections, tests, or Payments made by the Owner shall not constitute acceptance of 
non-conforming Work of prejudice the Owner’s rights under the Contract.   

GP-29 DUTIES OF RESIDENT PROJECT REPRESENTATIVE 
 

A Resident Project Representative may be assigned by the Engineer to the Project Site to observe the Contractor 
and monitor the progress and manner in which the Work is being performed.  The Resident Project 
Representative will also report to the Engineer and Contractor whenever materials or Work fail to comply with 
the Contract.  The Resident Project Representative is authorized to reject any materials or suspend work which 
does not comply with the Contract until the issue is resolved by the Engineer. 
 
However, the Resident Project Representative is not authorized to revoke, alter, enlarge, relax, or release any 
requirements of the Contract, or to approve or accept any portion of the Work, or to issue instructions contrary 
to the Plans and Specifications.  The Resident Project Representative shall not manage or perform duties for 
the Contractor. 

GP-30 CONSTRUCTION STAKES, LINES, AND GRADES 
 

The Engineer shall direct the Contractor to all control points necessary for setting stakes and establishing lines 
and grades as shown on the Plans.  The Contractor shall be responsible for laying out all of the Work.  All 
layouts shall be witnessed and verified by the Engineer or Resident Project Representative prior to beginning 
the Work.  The Contractor shall be responsible for proper execution of the Work according to the layouts after 
receiving verification from the Engineer. 
 
The Contractor shall be responsible for furnishing and maintaining stakes such that the Work can be verified 
for acceptance.  The Engineer may suspend the Work at any time if it cannot be adequately verified due to the 
number, quality, or condition of the stakes.     

GP-31 CONTRACTOR’S RESPONSIBILITY FOR WORK 
 

The Contractor shall execute all items covered by the Contract, and shall furnish, unless otherwise definitely 
provided in the Contract, all materials, implements, machinery, equipment, tools, supplies, transportation, and 
labor necessary to complete the Work.  The Contractor shall pay constant attention to the progress of the Work 
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and shall cooperate with the Engineer in every way possible.  The Contractor shall maintain a complete copy 
of the Contract at all times, including the Plans, Specifications, and any authorized modifications.   

GP-32 ENVIRONMENTAL PROTECTION 
 

The Contractor shall comply with and abide by all federal, state, and local laws and regulations controlling 
pollution of the environment, including air, water, and noise.  The Contractor shall take precautions to prevent 
pollution of waters and wetlands with fuels, oils, bituminous materials, chemicals, sewage, or other harmful 
materials and contaminants, and to prevent pollution of the atmosphere from particulate and gaseous matter, in 
accordance with all terms and conditions of federal, state, and local air and water pollution control laws and 
programs and their rules and regulations, including the federal Clean Air Act and the federal Clean Water Act.  
 
The Contractor shall adhere to the provisions which require compliance with all standards, orders, or 
requirements contained under Section 306 of the Clean Air Act and Section 508 of the Clean Water Act, which 
prohibit the use under non-exempt Federal contracts, grants, or loans, of facilities included on the 
Environmental Protection Agency (EPA) list of Violating Facilities. 
 
Construction operations in rivers, streams, lakes, tidal or coastal waters, reservoirs, canals, wetlands, and any 
other impoundments shall be restricted to areas where it is necessary to accomplish the Work and performed in 
accordance with any applicable federal, state, and local laws, regulations, permit requirements, and guidelines, 
and the Contractor shall conduct the Work in a manner that will not cause damaging concentrations of silt or 
pollution to water.  
 
Contractor shall maintain and operate equipment to minimize noise, dust, and vibration near noise, dust and 
vibration-sensitive areas such as churches, hospitals, schools, and residential areas, and assure that any activities 
conducted near such areas are not unduly disruptive.  Contractor shall maintain all equipment with properly 
functioning mufflers. 
The Contractor shall be responsible for determining and utilizing any erosion and pollution control features or 
methods that may be necessary to comply with all federal, state, and local laws and regulations. 

GP-33 SANITARY PROVISION 
 

The Contractor shall provide and maintain sanitary accommodations for use by all employees and 
Subcontractors.  Facilities shall comply with the requirements of the Louisiana State Board of Health and  
Hospitals and other authorities having jurisdiction.  Committing public nuisance on the Project Site is 
prohibited. 

GP-34 PAYMENT OF TAXES 
 

The Contractor shall be responsible for all taxes and duties that maybe levied under existing State, Federal, and 
local laws during the completion of the Work.  The Owner will presume that the amount of such taxes is 
included in the unit prices bid by the Contractor and will not provide additional reimbursement. 

GP-35 RADIO AND TELEPHONES 
 

The Contractor shall furnish and maintain radio and telephone equipment throughout the Contract Time which 
will allow communication between the Contractor and the Engineer or Resident Project Representative. 

GP-36 NAVIGATION 
 

All marine vessels shall comply with the following Federal Laws and Regulations: 
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a. The International Navigational Rules Act of 1977 (Public Law 95-75, 91 Stat. 308, or 33 U.S.C. 1601-
1608); and 

 
b. The Inland Navigation Rules Act of 1980 (Public Law 96-591, 94 Stat. 3415, 33 U.S.C. 2001-2038). 
 
These rules can be found on the Internet at: 
http://www.navcen.uscg.gov/?pageName=navRulesContent.   
 
All marine vessels shall display the lights and day shapes required by Part C- Lights and Shapes of the Inland 
Navigation Rules.  The location, type, color, and size of the lights and day shape shall be in accordance with 
Annex I - Positioning and Technical Details of Lights and Shapes.  Any vessel engaged in dredging is 
considered a “Vessel restricted in her ability to maneuver” and shall display all the lights and shapes required 
in Rule 27, “Vessel Not Under Control.”  

GP-37 OBSTRUCTION TO NAVIGATION  
 

The Contractor shall minimize all obstructions to navigation in compliance with pertinent U. S. Coast Guard 
regulations while conducting the Work.  The Contractor shall promptly move any floating equipment or marine 
vessels which obstruct safe passage of other marine vessels.  Upon completion of the Work, the Contractor shall 
remove all marine vessels and other floating equipment such as temporary ranges, buoys, piles, and other marks 
or objects that are not permanent features of the Work. 

GP-38 MARINE VESSELS AND MARINE ACTIVITIES 
 

All marine vessels regulated by the USCG shall have the required USCG documentation that is current before 
being placed in service.  A copy of any USCG Form 835 issued to the vessel in the preceding year shall be 
made available to the Owner and Engineer and a copy shall be on board the vessel.  All officers and crew shall 
possess valid USCG licenses as required by USCG regulations.  These certificates, classifications, and licenses 
shall be posted in a public area on board each vessel. 

 
All dredges and quarter boats not subject to USCG inspection and certification or not having a current ABS 
classification shall be inspected in the working mode annually by a marine surveyor accredited by the National 
Association of Marine Surveyors (NAMS) or the Society of Accredited Marine Surveyors (SAMS) and having 
at least 5 years’ experience in commercial marine plant and equipment.  The inspection certificate shall be 
posted in a public area on board each dredge and/or quarter boat. 
 
All other plant and support vessels shall be inspected before being placed in service and at least annually by a 
qualified person.  The inspection certificate shall be posted in a public area on board each plant and/or vessel. 

GP-39 RECORD KEEPING 
 

The Contractor shall maintain orderly records of the Progress Schedule, Daily Progress Reports, Progress 
Meetings, correspondence, submittals, reproductions of original Contract Documents, Change Orders, Field 
Orders, certificates, additional drawings issued subsequent to the executed Contract, clarifications and 
interpretations of the Contract Documents by the Engineer, and other related documents at the Project Site until 
all of the Work is accepted by the Engineer. 

GP-40 CERTIFICATES OF COMPLIANCE 
 

Any certificates required for demonstrating proof of compliance of materials with specification requirements 
shall be executed in three (3) copies.  Each certificate shall be certified by an authorized agent of the supplying 

http://www.navcen.uscg.gov/mwv/navrules/pops/def3g_RAM.htm
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company and shall contain the name and address of the Contractor, the project name and location, and the 
quantity and date of shipment.  Copies of laboratory test reports submitted with certificates shall contain the 
name and address of the testing laboratory and the testing date.  The Contractor shall also certify that all 
materials and test reports conform to the requirements of the Contract.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material if the material is tested and determined to be in 
nonconformance. 

GP-41 SUBMITTALS 
 

The Contractor shall review all Submittals for compliance with the requirements of the Contract prior to 
delivery to the Engineer.  Each Submittal shall contain a signed statement by the Contractor that it complies 
with the Contract requirements with any exceptions explicitly listed.  The Contractor shall comply with these 
requirements for Submittals from Subcontractors, manufacturers, and suppliers.   
 
All Submittals shall include sufficient data to demonstrate that the requirements of the Contract are met or 
exceeded.  All submittals shall be legible and marked with the project title and clearly identify the item 
submitted.  Each submittal package shall include an itemized list of the items submitted.   
 
All Submittals will be reviewed within fourteen (14) days after being received by the Engineer.  The Contractor 
shall allow the Engineer sufficient time for review, corrections, and resubmission of all Submittals prior to 
beginning the associated Work.  The Contract Time shall not be extended based on incorrect or incomplete 
Submittals.   

GP-42 CLAIMS FOR EXTRA COST 
 

The Contractor is expected to complete the Work according to the Contract Price specified in the Bid 
Documents.  If the Contractor deems additional compensation is due for work, materials, delays or other 
additional costs/or expenses not covered in the Contract or not ordered as extra work, the Contractor shall give 
the Engineer written notice thereof within fourteen (14) calendar days after the receipt of such instructions and, 
in any event, before commencing the procedure.  The Contractor shall justify the claim for extra cost by 
providing supporting data and calculations.  The Engineer shall determine whether the Contractor is entitled to 
be compensated for such extra cost and shall make any required adjustments of the Contract in accordance with 
GP-43.  If no written claim is made within this fourteen (14) calendar-day period, the Contractor will be deemed 
to have waived any claim for extra cost for such work. 
 
Claim for damages or delays of the Work shall not be made by the Contractor for a relocation of the construction 
operation or portions thereof to other locations within the geographical scope of the project, when in the opinion 
of the Engineer, such relocation is necessary for the most effective prosecution of the Work and may be 
accomplished without undue hardship.  

GP-43 ALTERATION OF THE CONTRACT AND COMPENSATION 
 

Using Change Orders, Field Orders, or Written Amendments, the Owner may order extra work or make changes 
by altering the details of construction, add to or deduct from the Work.  The requirements and stipulations of 
these documents shall be binding on the Owner and Contractor throughout the remainder of the Contract.  Any 
claim for an extension of Contract Time caused thereby shall be adjusted at the time of ordering such change. 
 
The value of any such extra work or change shall be determined in one or more of the following ways and in 
the following priority: 
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a. By application of the unit prices in the Contract to the quantities of the items involved or subsequently 
agreed upon; or 

 
b. By mutual acceptance between the Owner and Contractor of a lump sum. 
 
If none of the above methods is agreed upon, the Contractor, provided he is so ordered by the Owner in writing, 
shall proceed with the Work on a “force account” basis.  In such a case, the Contractor shall keep and preserve 
in such form as the Engineer may direct, a correct itemized account of the direct cost of labor, materials, 
equipment, together with vouchers bearing written certification by the Contractor.  In any case, the Engineer 
shall certify to the amount, including an allowance of fifteen percent (15%) for jobsite and home office overhead 
indirect expenses and profit due to the Contractor.  Where such change involves a subcontractor, an allowance 
of fifteen percent (15%) for overhead and profit shall be due the subcontractor and an allowance of ten percent 
(10%) shall be due the Contractor.  Pending final determination of value, payments on account of changes shall 
be made on the Engineer’s estimate and as approved in an executed Change Order. 

   
If the Contractor is prevented from completing the Work according to the Contract Price due to the Owner, the 
Contractor may be entitled to any reasonable and necessary addition of cost as determined by the Engineer.  
Neither the Owner nor the Contractor shall be entitled to any damages arising from events or occurrences which 
are beyond their control, including but not limited to fires, floods, epidemics, abnormal weather conditions, acts 
of God, acts of war, and other like matters.  The provisions of this section exclude recovery for damages caused 
by the Contractor and compensation for additional professional services by either party. 

GP-44 EXTENSION OF CONTRACT TIME 
 

The Contractor is expected to complete the Work within the Contract Time specified in the Bid Documents.  A 
legitimate increase of the Contract Time may be requested by the Contractor throughout the course of the Work.  
This Claim must be submitted to the Engineer in writing within fourteen (14) days of the event which caused 
the time delay to the Contractor.  If an extension of Contract Time involves an increase in Contract Price, both 
claims shall be submitted together.  The Contractor shall justify the increase of the Contract Time in the Claim 
using supporting data and calculations.  The Engineer may deny the claim if there is insufficient information to 
make a determination.  If the Claim is approved, the Engineer shall issue a Change Order within thirty (30) 
days of the Claim.  The Contract Time shall be increased on a basis that is commensurate with the amount of 
additional or remaining Work.  For example, the Contract Time can be increased where the number of actual 
adverse weather days exceeds the number of days estimated in the Contract. 

GP-45 OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE OR CONVENIENCE  
 

45.1   TERMINATION FOR CAUSE 
 

The Owner shall submit a written notice to the Contractor and Surety which justifies placement of the Contractor 
in default if: 

 
a. The Work is not begun within the time specified in the Notice to Proceed; or 
 
b. The Work is performed with insufficient workmen, equipment, or materials to assure prompt 

completion; or 
 
c. The Contractor performs unsuitable, neglected or rejected work, refuses to remove materials; or 
 
d. The Work is discontinued; or 
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e. The Work is not completed within the Contract Time or time extension; or 
 
f. Work is not resumed within a reasonable time after receiving a notice to continue; or 
 
g. The Contractor becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or 

insolvency; or 
 
h. The Contractor allows any final judgment to stand unsatisfied for a period of ten (10) days; or 
 
i. The Contractor makes an assignment for the benefit of creditors; or 
 
j. The Work is not performed in an acceptable manner. 

 
If the Contractor or Surety does not remedy all conditions cited in the written notice within ten (10) days after 
receiving such a notice, the Contractor will be in default and the Owner shall remove the Contractor from the 
Work.  If the Contractor is placed into default, the Owner may obtain the necessary labor, materials, and 
equipment or enter into a new Contract in order to complete the Work.  All costs incurred by the Owner for 
completing the Work under the new Contract will be deducted from the payment due the Contractor.  If the 
expense exceeds the sum payable under the Contract, the Contractor and Surety shall be liable to pay the Owner 
the difference. 

 
45.2   TERMINATION FOR CONVENIENCE 
 
Owner may, at any time, terminate this Contract or any portion thereof, for Owner’s convenience, upon 
providing written notice to the Contractor.  In such case, Contractor shall be paid for all work completed through 
the date notice was provided (less payments already received) and reasonable demobilization and restocking 
charges incurred and reasonable overhead and profit based upon industry standards on the work performed.  In 
no event shall the Contractor be entitled to payment of overhead and profit on work not performed.  In the event 
it is determined that the Contractor was wrongfully terminated for cause, pursuant to Section GP 45.1 above, 
such termination shall be automatically converted to a termination for convenience under and payment made 
as provided under this Section. 

GP-46 TEMPORARY SUSPENSION OF WORK 
 

The Engineer shall have the authority to temporarily suspend the Work in whole or in part.  A Field Order shall 
be issued to the Contractor for any of the Work that is suspended for periods exceeding one (1) calendar day.  
The Field Order shall include the specific reasons and details for the suspension.  The Contract Time shall not 
be extended if the Work is suspended due to failure by the Contractor to comply with a Field Order or with the 
Plans and Specifications.  If the Work is suspended in the interest of the Owner, the Contractor shall make due 
allowances for the lost time. 

GP-47 NON-CONFORMING AND UNAUTHORIZED WORK 
 

Work not conforming to the Plans, Specifications, Field Orders, or Change Orders shall not be accepted for 
payment.  Unacceptable or unauthorized work shall be removed and replaced in an acceptable manner at the 
expense of the Contractor in order to obtain final acceptance of the Work. 

 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of this Contract, 
the Owner after seven (7) calendar days written notice to the Contractor, may correct such deficiencies itself or 
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by use of other contractors without prejudice to any other remedy it may have, and may deduct the cost thereof 
from the payment then or thereafter due to the Contractor. 

GP-48 CONTRACTOR’S RIGHT TO TERMINATE CONTRACT 
 

The Contractor may terminate the Contract or Work and recover payment from the Owner for labor and 
materials if the Work is stopped through no act or fault of the Contractor for more than three (3) months.  For 
example, such an occurrence could be caused by a court order or other public authority.  In any case, the 
Contractor shall submit a written notice to the Engineer at the beginning of the occurrence, and a written Claim 
to the Owner at the end of the occurrence. 

GP-49 BREACH OF CONTRACT 
 
The Owner shall submit a written Claim to the Contractor regarding any breach of the Contract.  The Contractor 
must provide a written response to the Owner regarding the breach of Contract within ten (10) days after the 
Claim.  This response must provide either an admission to the Claim or a detailed denial based on relevant data 
and calculations.  The failure of the Contractor to provide a proper response within ten (10) days shall result in 
justification of the Claim by default. 

GP-50 NO WAIVER OF LEGAL RIGHTS 
 

The Owner shall not be prevented from recovering costs from the Contractor, Surety, or both due to failure of 
the Contractor to fulfill all of the obligations under the Contract.  If a waiver is provided to the Contractor for 
a breach of Contract by the Owner, it shall not apply to any other breach of Contract.  Final acceptance of the 
Work shall not prevent the Owner from correcting any measurement, estimate, or certificate.  The Contractor 
shall be liable to the Owner without prejudice to the terms of the Contract or any warranty for latent defects, 
fraud, or gross negligence. 

GP-51 LIABILITY FOR DAMAGES AND INJURIES 
 

To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold harmless the 
Owner, Engineer, and their officers, employees, representatives, and/or agents from all suits, actions, claims, 
costs, losses, demands, and judgments (including but not limited to fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) brought because 
of injuries or damage sustained by an person or property due to the operations of Contractor; due to negligence 
in safeguarding the Work, or use of unacceptable materials in constructing the Work,; or any negligent act, 
omission, or misconduct of the Contractor; or claims or amounts recovered under the Workmen’s Compensation 
Act or other law, ordinance, order, or decree; any money due the Contractor as considered necessary by the 
Owner for such purpose may be retained for use of the State or in case no money is due, the performance and 
payment bond may be held until such suits, actions, claims for injuries or damages have been settled and suitable 
evidence to that effect furnished to the Owner; except that money due the Contractor will not be withheld when 
the Contractor produces satisfactory evidence that adequate Workman’s Compensation, Public Liability, and 
Property Damage Insurance are in effect.  
 
The indemnification obligations of the Contractor shall not extend to the liability of the Owner, Engineer, and 
their affiliates arising out of the preparation or approval of the Plans, Specifications, maps, opinions, reports, 
surveys, or Change Orders, or for providing directions or instructions which are the primary cause of the injury 
or damage. 
 
Should the Owner or Contractor suffer from any injury or damage due to an error, omission, or act of the other 
party or their legally liable affiliates, a written Claim shall be submitted to the other party within ten (10) days.  
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The Claim shall provide all details regarding the injury or damage, the results of any investigations, and the 
action to be taken to prevent any reoccurrence. 

GP-52 LIABILITY FOR LOSSES BY ACTS OF THE GOVERNMENT 
 

The Owner shall not be liable for any loss or damage suffered by the Contractor arising out of a cessation of 
Work under this Contract due to any act or order of any local, state, or federal government agency.  If this 
cessation occurs, the Contractor may request an extension of the Contract Time according to the provisions in 
GP-44. 

GP-53 FINAL INSPECTION AND ACCEPTANCE 
 

Whenever the work provided for, or contemplated by the contract, have been satisfactorily completed, all punch 
list items completed and the final cleaning up is performed, the Engineer shall be notified in writing that said 
work is completed and ready for final inspection.  The Engineer shall, unless otherwise provided, make the final 
inspection within a reasonable length of time after the receipt of such notification. 

 
If all construction provided for in the contract is found completed to the Engineer’s satisfaction, the inspection 
shall constitute the final inspection and the Engineer will make recommendation to the Owner for final 
acceptance and notify the Contractor in writing of this recommendation of acceptance. 

 
The Owner will record the Notice of Acceptance with the Clerk of Court in the Parish(s) in which the Work has 
been performed.  The recording of the Notice of Acceptance shall commence a lien period of not less than forty-
five (45) consecutive calendar days, during which period the retainage will be withheld by the Owner.  The 
Owner will provide the Contractor with a copy of the Certificate of Recordation. 

GP-54 AS-BUILT DRAWINGS 
 

The Contractor shall submit all originals and copies of the As-Built Drawings to the Engineer for review and 
acceptance in accordance with the Special Provisions.  The As-Built Drawings shall provide complete data for 
quantities, dimensions, specified performance and design criteria, and similar items which clearly represent the 
services, materials, and equipment the Contractor has provided.  All revision sheets shall be clearly stamped 
with the words “As-Built”.   

GP-55 COMPLETION OF CONTRACT 
 

Notwithstanding any other provision of this Contract and all applicable and necessary time delays under 
Louisiana law, completion of the Contract requires all of the Work to be complete, inspected by the Engineer, 
accepted by the Owner as recommended by the Engineer, and after final payment is made.  After the Contract 
is complete, the Contractor will then be released from further obligation except as set forth in the Contract Bond 
and Contractor’s Guarantee.  

GP-56 CONTRACTOR’S GUARANTEE 
 

The Contractor is obligated to provide a written guarantee to the Owner that all of the Work conforms to the 
Contract Documents.  The Work shall be guaranteed to survive for a minimum period of one (1) year after final 
acceptance, unless otherwise specified in the Specifications.   

 
a. The guarantee shall include: 

 
1. A written warranty by the manufacturer for each piece of installed project equipment or apparatus 
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furnished under the Contract.   
 
2. Any necessary repair or replacement of the warranted equipment during the guarantee period at 

no cost to the Owner. 
 

3. Satisfactory operation of installed equipment including, but not limited to, any mechanical and 
electrical systems furnished and constructed under the Contract during the guarantee period.  The 
Contractor shall repair all equipment which fails due to defective materials or faulty 
workmanship during the guarantee period.  The Contractor shall also be liable for all other 
ancillary expenses incurred by the Owner due to the failure. 

4.  
 

b. The guarantee shall exclude defects or damage caused by: 
 

1. Abuse or improper modification, maintenance, or operation by anyone other than the Contractor; 
or 

 
2. Wear and tear under normal usage. 

 
c. This obligation by the Contractor shall be absolute.  The following actions will not constitute acceptance 

of non-conformance Work or release the Contractor from obligation to furnish the Work in accordance 
with the Contract Documents: 

 
1. Observations by the Owner or Engineer; or 
 
2. Recommendations by the Engineer or payment by the Owner; or 
 
3. Use of the Work by the Owner; or 
 
4. Issuance of a notice of acceptance by the Owner pursuant to the provisions of GP-53, or failure 

to do so; or 
 
5. Any inspection, test, or approval by others; or 
 
6. Any correction to non-conforming work by the Owner. 

GP-57 DISPUTE RESOLUTION 
 
The parties shall use their best efforts to resolve all disputes in an amicable fashion.  Prior to filing suit by either 
party with respect to any claims, or disputes arising between the parties, the disputes shall be submitted first to 
non-binding mediation.  The mediation shall be conducted in accordance with the Construction Industry 
Mediation Rules of the American Arbitration Association.  If the parties cannot agree to a private mediator, 
then the mediator shall be selected by the American Arbitration Association, upon the filing of a demand for 
mediation. 

 
If the dispute is not resolved by mediation within 60 days from the request for mediation, then either party may 
institute legal proceedings.  Any litigation involving the Owner and arising under or related to the Contract or 
the bidding or award thereof shall be instituted exclusively in the 19th Judicial District Court in and for the 
Parish of East Baton Rouge, State of Louisiana.  
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GP-58 PAYMENT 
 

The Owner hereby agrees to pay to the Contractor as full compensation for all work performed under the 
contract, and/or supplemental agreements thereto, the monetary value of the actual quantities in the completed 
work according to the schedule of unit prices and/or lump sum prices set forth in attached bid proposal and/or 
duly authorized supplements thereto, and made a part of the Contract. 
 
Partial payments under the Contract shall be made at the request of the Contractor not more than once each 
month, based upon partial estimates agreed to by the Contractor and Engineer and shall be furnished to the 
Engineer and approved by the Engineer prior to transmittal to the Owner for approval and payment. 
 
A Subcontractor Report (included in the appendices of the Contract Documents) should be submitted by the 
Contractor with each request for partial payment, to be used for informational purposes only by CPRA. 
 
The partial estimates will be approximately stated, and all partial estimates and payments shall be subject to 
corrections in the estimate rendered following the discovery of any error in any previous estimates. 
 
The payment of the partial estimate shall be taken as verification that the work has been performed and that its 
quality is satisfactory, however it will in no way serve as a release to the Contractor for the responsibility of 
any portions thereof.  The work and any particulars relating thereto shall be subject to revision and adjustment 
by the Engineer and/or the Owner at any time prior to final payment, regardless of any previous action taken. 
 
There shall be reserved from the payments provided for the Contract ten percent (10%) for contracts less than 
$500,000 or five percent (5%) for contracts of $500,000 or more, of the estimates submitted, said sum to 
constitute a trust fund for the protection of and payment to any person or persons, mechanic, subcontractor or 
materialmen who shall perform any labor upon such contract, or the doing of said work, and all persons who 
shall supply such person or persons or subcontractors with provisions and supplies for the carrying on of such 
work, and shall be withheld for a minimum of forty-five (45) calendar days after final acceptance of the 
completed contract and filing of the Notice of Acceptance as described in GP-53. 
 
After the expiration of the forty-five (45) calendar day period, the reserve in excess of a sum sufficient to 
discharge the claims of materialmen and laborers who have filed their claims, together with a sum sufficient to 
defray the cost of such action and to pay attorneys' fees, shall be paid to the Contractor. 
 
The Contractor shall be responsible for obtaining and furnishing a clear lien and privilege certificate to the 
Owner at the expiration of the retainage period, and prior to payment of any reserve withheld. 

GP-59 PAYMENTS WITHHELD 
 

In addition to the percentage provided for in Section GP-58 of these General Provisions and in accordance with 
any other provision of this Contract, the Owner may withhold such amounts from any payment as may be 
necessary to protect himself from loss on account of: 
 
a)  Defective work not remedied; 
 
b)  Claims filed or reasonable evidence indicating probable filing of claims; 
 
c) Failure of the Contractor to make payments properly to subcontractors or for material or labor; 
 
d) Reasonable evidence that the Work will not be completed within the Contract Tme and that the unpaid 
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balance would not be adequate to cover damages for the anticipated delay; 
 
e) A reasonable doubt that the contract can be completed within the time period remaining under the contract; 
 
f)  Damage to another contractor; 
 
g)  Failure to submit required reports; or 
 
h) Modifications of the contract which necessitate the execution of change orders prior to payment of funds. 
 
Furthermore, nothing contained in this Section shall be deemed to limit the right of the Owner to withhold 
liquidated damages, as stated in the Instructions to Bidders, from any amounts which may be due and owed the 
Contractor for work performed under the contract. 

GP-60 LIENS 
 

Neither the final payment nor any part of the retained percentage shall come due until the Contractor shall 
deliver to the Owner a complete release of all liens arising out of this contract, or receipts in full in lieu thereof, 
and, if required by the Owner, an affidavit that so far as he has knowledge or information, the releases and 
receipts include all labor and material for which a lien could be filed; but if any subcontractor refuses to furnish 
a release or receipt in full, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any lien, construction cost, or attorney's fees. 

GP-61 EQUAL EMPLOYMENT OPPORTUNITY 
 

The State of Louisiana is an equal opportunity employer, and looks to its Contractor, subcontractors, vendors 
and suppliers to comply with all applicable laws and regulations. 
 
By submitting the bid proposal and executing the Contract, the Contractor agrees to abide by the requirements 
of the following as applicable:  Title VI and VII of the Civil Rights Act of 1964, as amended by the Equal 
Opportunity Act of 1972, the Federal Rehabilitation Act of 1973, as amended, the Vietnam Era Veterans 
Readjustment Assistance Act of 1974, Title IX of the Education Amendments of 1972, and the Age Act of 
1975, and the Contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990. 
 
The Contractor agrees not to discriminate in its employment practices, and will render services the Contract, 
without regard to their race, age, color, religion, sex, national origin, veteran status, political affiliation or 
disabilities.  Any act of discrimination committed by the Contractor, or failure to comply with these statutory 
obligations when applicable, shall be grounds for termination of the Contract. 

GP-62 ANTI-KICKBACK CLAUSE 
 

The Contractor agrees to adhere to the mandate dictated by the Copeland “Anti-Kickback” Act which provides 
that each contractor or subcontractor shall be prohibited from inducing, by any means, any person employed in 
the completion of the work, to give up any part of the compensation to which he is otherwise entitled. 

GP-63 SUSPENSION/DEBARMENT 
 

Contractor certifies, by signing and submitting any bid that their company, any subcontractors, or principals are 
not suspended, debarred, or ineligible from entering into contracts with any department or agency of the Federal 
Government or of the State of Louisiana, or in receipt of notice of proposed debarment or suspension. 
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Contractor agrees to secure from any contractor(s) and subcontractor(s) for the captioned project, certification 
that such contractor(s) and subcontractor(s) are not suspended, debarred or declared ineligible from entering 
into contracts with any department or agency of the Federal Government or of the State of Louisiana, or in 
receipt of a notice of proposed debarment or suspension. 
 
Contractor agrees to secure from any contractor(s) and subcontractor(s) for the captioned project, certification 
that such contractor(s) and subcontractor(s) are not suspended, debarred or declared ineligible from entering 
into contracts with any department or agency of the Federal Government or of the State of Louisiana, or in 
receipt of a notice of proposed debarment or suspension. 
 
Contractor shall provide immediate notice to Owner in the event of it or its contractor(s) or any subcontractor(s) 
being suspended, debarred or declared ineligible by any department or agency of the Federal Government or of 
the State of Louisiana, or upon receipt of a notice of a proposed debarment or suspension, either prior to or after 
execution of this Contract.  

 
Upon receipt of notice of suspension, debarment, or declaration that Contractor or its contractor(s) or any 
subcontractor(s) is/are ineligible to enter into contracts with any department or agency of the Federal 
Government or of the State of Louisiana, either prior to or after execution of this Contract, Owner reserves the 
right to review cause for said debarment, suspension, or declaration of ineligibility, and to terminate this 
Contract pursuant to the terms of GP-45 OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE 
OR CONVENIENCE, or take such other action it deems appropriate under this Contract. 

GP-64 LOUISIANA FIRST HIRING ACT 
 

Contractor shall comply with the Louisiana First Hiring Act (La. R.S. 39:2201-2204), which requires that within 
ten (10) days of executing the Contract, Contractor shall submit the following information to the Louisiana 
Workforce Commission: 
 
1. The number and types of jobs anticipated for the Work. 

 
2. The skill level of the jobs anticipated for the Work. 

 
3. The wage or salary range for each job anticipated for the Work. 

 
4. Methods, if any, that the Contractor will use to recruit unemployed persons or person employed in low 

wage jobs to fill job openings for the Work. 

GP-65 PROHIBITION OF DISCRIMINATORY BOYCOTTS OF ISRAEL 
 

By submitting a Bid, the Contractor certifies and agrees that the following information is correct: 
 
In preparing its Bid, the Contractor has considered all proposals submitted from qualified potential 
subcontractors and suppliers, and has not, in the Bid, selection or commercial treatment of any subcontractor 
or supplier, refused to transact or terminated business activities, or taken other actions intended to limit 
commercial relations, with a person or entity that is engaging in commercial transactions in Israel or Israel-
controlled territories, with the specific intent to accomplish a boycott or divestment of Israel. The Contractor 
has also not retaliated against any person or other entity for reporting such refusal, termination, or 
commercially limiting actions. The state reserves the right to reject any Bids if this certification is 
subsequently determine to be false and to terminate any contract awarded bases on such a false response. 
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GP-66 PROHIBITION OF DISCRIMINATION OF FIREARM ENTITY AND/OR FIREARM TRADE 
ASSOCIATION 

 
In accordance with LA. R.S. 39:1602.2, the following applies to any competitive sealed bid, competitive 
sealed proposals, or contract(s) with a value of $100,000.00 or more involving a for-profit company with at 
least fifty full time employees: 
 
Unless otherwise exempted by law, submitting a response to this solicitation or entering into this contract, the 
Bidder, Proposer, or Contractor certifies the following: 
 

SP-59950304 The company does not have a practice, policy, guidance, or directive the discriminates against a 
firearm entity of firearm trade association based solely on the entity’s or association’s status as a firearm 
entity or firearm trade association; 

 
SP-59950305 The company will not discriminate against a firearm entity or firearm trade association during the term 

of the contract based solely on the entity’s or association’s status as a firearm entity or firearm trade 
association. 

 
The state reserves the right to reject the response of the Bidder, Proposer, or Contractor if this certification is 
subsequently determined to be false, and to terminate any contract awarded based on such a false response or 
if the certification is no longer true. 

 

GP-67 DBE, MINORITY OWNED, AND WOMEN’S BUSINESS ENTERPRISES 
 

In accordance with 40 C.F.R. § 33.301 and 2 C.F.R. § 200.321, as applicable, the Contractor agrees to ensure 
that Disadvantaged Business Enterprises (“DBEs”), the minority business, women’s business enterprises, and 
labor surplus area firms are used when possible and have the maximum opportunity to participate in the 
performance of a resulting contract and any subcontracts for supplies, equipment, constructions or services 
that may be let. In this regard, if and as required by an applicable law or regulation, the Contractor shall take 
all necessary steps to ensure that DBEs, minority businesses, women’s business enterprises, and labor surplus 
area firms have the maximum opportunity to compete for and perform services relating to a resulting 
Contract. 
 
 
 
 
 
 
 
 
 

 
 
END OF PART I – GENERAL PROVISIONS 
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PART II SPECIAL PROVISIONS 
 

SP-1 LOCATION OF WORK 
 

The Project Site is located in Plaquemines Parish, southwest of West Pointe a La Hache and the community of 
Magnolia, Louisiana and south of Lake Hermitage (also known as Lake Judge Perez). The Marsh Creation 
Areas and Earthen Ridge span along the western bank of Grand Bayou and are only accessible by boat.  A 
vicinity map and project layout have been included in the Plans. 

 
SP-2 WORK TO BE DONE 

 
 The Contractor shall provide all equipment, labor and materials to collect trees from the Nicholls State 

University’s farm at LA Highway 1, Thibodaux, La. 70310, transport the trees to the Project Site and plant the 
trees, as well as provide all plants, equipment, labor and materials to perform the Work required for the planting 
of the earthen ridges at the Project Site to establish emergent vegetation and prevent soil erosion.  The Work 
shall include, but not be limited to, mobilization, demobilization, and any other related work to the Work Area. 

 
 The Equipment used for the Work shall be operated within the boundaries of the Project Site.  The Contractor 

is responsible for returning all disturbed areas to pre-construction conditions at no additional expense to the 
Owner. 

 
2.1 Site Examination:  The Contractor shall examine the Project Site to determine the condition of the 

earthen ridges.  Investigation of the Project Site may show that sand bars, mudflats, rock, logs, stumps, 
snags, debris and other obstructions may be encountered. No removal or disposal of these obstructions 
shall be made.  No consideration shall be given to any claims for additional payments based on the 
failure of the Contractor to inspect the Project Site. 

 
The Contractor shall make his own investigation of available navigation channels, or other means of 
conveyance for transportation, load limits for bridges, barges and roads, and other road or waterside 
conditions affecting the transportation of all equipment and personnel to the Project Site.  Marine maps 
showing the location of nearby structures, channels, sandbars, and other pertinent information may be 
obtained from the U.S. Coast Guard. 

 
The Contractor is advised to visit the Project Site and determine the best unloading and staging 
locations.  The Contractor shall be responsible for securing all staging and unloading locations.  The 
Contractor shall use maps and information for the Project Site area, but must always judge site 
conditions because of changing conditions of tides and currents.  No additional compensation shall be 
allowed for difficult access due to adverse weather and low tides.  The Contractor shall verify the types 
of equipment necessary for accessing the Project Site and completing the Work as specified.  No 
dredging for site access, mobilization, or any other reason shall be allowed. 

 
2.2 Vegetative Plantings:  The Contractor shall collect, transport, store, and plant approximately 3,496 trade 

gallons of various species of trees. The trees will be planted on the Earthen Ridges.  The Contractor shall 
also supply labor, transportation, storage, supervision, equipment, materials and supplies necessary to plant 
Smooth Cordgrass, Spartina alterniflora ‘Vermilion’  and Seashore Paspalum, Paspalum vaginatum 
‘Brazoria’ plants onto approximately one thousand eight hundred-six five (1,865) linear feet of Earthen 
Ridge specified.  Date and time for delivery and planting shall be coordinated with the Engineer.  All 
planting containers, debris, trash or other incidentals used by the Contractor shall be removed from the 
Project Site and properly disposed of prior to Final Acceptance and demobilization. 
 

2.3 Use of Equipment:  The equipment used for the Work shall be operated within the boundaries of the 
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Project Site and away from existing vegetated wetlands, or any other sensitive areas. The equipment 
used for the Work shall remain floating at all times and no impacts to water bottoms will be allowed.  
The Contractor shall be responsible for returning all disturbed wetlands to pre-construction conditions 
at no additional expense to the Owner. 

 
2.4 Existing Infrastructure:  The Contractor shall be responsible for protecting all existing facilities, 

structures, utilities, and pipelines on, above, or under the surface of the Project Site. The Owner shall 
not be held responsible for damage to the Contractor’s equipment, employees, subcontractors, adjacent 
property owners, or anyone else connected with this project due to encountering objects above and 
below the water line and existing ground. 

 
Existing infrastructure, where indicated on the Plans, is shown only to the extent that such information 
was made available to, or discovered by, the Engineer during preparation of the Plans. There is no 
guarantee as to the accuracy or completeness of such information, and all responsibility for the accuracy 
and completeness is expressly disclaimed. If the Contractor fails to discover an underground installation 
and damages the same, the contractor shall be responsible for the cost of the repair. 
 

SP-3 CONTRACT MILESTONES AND SUBMITTALS 
  

Milestone Date 
Bid Advertisement As advertised 
Non-Mandatory Pre-Bid Conference (GP-5) Provided in Advertisement for Bids 
Questions on Bid Documents (GP-5) Provided in Instructions to Bids 
Effective Date of Contract Stated in Contract 
Start of Contract Time (GP-7) Stated in Notice to Proceed 
List of Subcontractors (GP-19) Prior to awarding any Subcontracts 

Work Plan (GP-8) Fourteen (14) days prior to Pre-Construction 
Conference 

Progress Schedule (GP-9) Fourteen (14) days prior to starting construction, 
bi-weekly thereafter 

Pre-Construction Conference (GP-14) Scheduled by the Engineer after the Notice to 
Proceed is issued 

Progress Meetings and Reports (GP-13 & GP-39) Bi-weekly or as determined at the Pre-
Construction Conference 

Date(s) the Plants are on Premises (SP-4) Thirty (30) days after receipt of Notice to 
Proceed 

Delivery Slips (SP-4) Upon arrival to Project Site 

Final Inspection and Acceptance (GP-53) Upon completion of the Work 

Written Notice of Completion of Work (GP-53) Upon completion of Work 

End of Contract Time Provided in Instruction to Bidders 

 

SP-4 DELIVERABLES 
 

4.1 Prior to Planting 

4.1.1 The Contractor shall submit the following documents to the Engineer prior to the Pre-
Construction Conference specified in GP-14: 
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4.1.1.1 Work Plan as specified in GP-8; 

4.1.1.2 Progress Schedule as specified in GP-9; 

4.1.1.3 Copy of typical Daily Progress Report as specified in GP-10; 

4.1.1.4 Hurricane and Severe Storm Plan as specified in GP-11; 

4.1.1.5 Health and Safety Plan as specified in GP-12; 

4.1.2 The Contractor shall provide the following information to the Engineer at the Pre-Construction 
Conference specified in GP-14: 

4.1.2.1 The anticipated date(s) for site layout; 

4.1.2.2 The anticipated initiation of delivery and planting operations at the work location; 

4.1.2.3 The estimated duration of planting operations. 

4.1.3 Records of communication, including permits, between the Contractor and private property 
owner, government agencies, etc. 

4.2 During Planting 

4.2.1 The Contractor shall provide the following information to the Engineer during construction 
upon request or as specified in these provisions: 

 
4.2.1.1 Updates to the Work Plan as needed; 
 
4.2.1.2 Progress Schedule as specified in GP-9; 

4.2.1.3 Daily Progress Reports as specified in GP-10; 

4.2.1.4 All Change Orders, Field Orders, Claims, Clarifications and Amendments; 

4.2.1.5 Copies of delivery slips, which shall include the source of planting materials, date of 
delivery, exact quantity and size of plants species delivered with each shipment to 
the Project Site. 

4.2.2 The Contractor shall keep a daily record of plantings, including species and number of plants 
delivered and sowed, any Field or Change Orders, compliance with the approved Work 
Schedule, transportation of plants, installation methods, weather conditions (wind speed and 
direction, temperature, seas, sky conditions, and precipitation), and non-working days which 
shall be included with the weekly reports of progress.  The daily reports shall be submitted to 
the Engineer at the weekly progress meeting, unless otherwise instructed by the Engineer. 

4.3.2 The Contractor shall contact the Engineer a minimum of two (2) working days prior to the 
anticipated completion of the Work in order to schedule the final inspection and gain 
Acceptance by the Engineer. 
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4.4 Post Planting 
 

4.4.1 The following documents shall also be submitted to the Engineer after completion and 
Acceptance of the Work: 

4.4.1.1 Copies of delivery slips, indicating the source of plant materials, date delivered, exact 
quantity and species delivered with each shipment of plants to the delivery site as 
specified; 

4.4.1.2 Copy of the Contract Documents at the site in proper order and marked to show all 
Field and Change Orders made by the Owner; 

4.4.1.3 A minimum of thirty-six (36) digital color images (sized large with a 300 dpi 
resolution) shall be taken during planting.  The images shall clearly cover the entire 
footprint of the project and be taken from the same angle and distance from the 
project.  The images shall be accompanied with a descriptive sheet which list by 
number, each of the images along with text identifying the project name, location, 
month, day, and year of the image; and a brief description of the image’s content; 

4.4.1.4 As-built drawings indicating the location(s) of rows by plant species. A GPS point 
at the beginning and ending of each row and at any major point of change in direction 
along a row by species is required. Additionally, points shall be taken at a minimum 
of every one thousand feet (1,000’) along each row if there is no major change in 
direction. GPS points must be recorded on a log sheet with a minimum of the GPS 
point ID, point description, the species planted, and the spacing along the row at that 
location. The contractor will provide a digital file with the GPS points and a 
corresponding log sheet/file. 

SP-5 CONTACT INFORMATION 
 

Prior to Bid opening date, the Contractor shall send all questions and requests for clarification or interpretation 
of the Bid Documents in writing to the attention of Kayla Causey of the Coastal Protection and Restoration 
Authority.  The address and contact information is as follows: 

 
Coastal Protection and Restoration Authority (CPRA) 

150 Terrace Avenue 
Baton Rouge, LA 70802 

Attn: Kayla Causey 
Phone: (225) 342-9421 
Fax: (225) 800-5599 

Email: cpra.bidding@la.gov 
 
After execution of the contract between Owner and Contractor, the successful Contractor shall contact the 
Engineer concerning bid documentation or questions.  The addresses and contact information for the 
Construction Manager and Engineer are listed as follows: 
   

                CPRA Field Engineer                              CPRA Engineer Technician 
                 Connor Hannan, P.E.   Shane Faust 
                 2045 Lakeshore Drive       150 Terrace Avenue 
        New Orleans, Louisiana 70122             Baton Rouge, Louisiana 70802 

  Phone: (504) 280-4070              Phone: (225) 342-4599 

mailto:cpra.bidding@la.gov
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E-mail: connor.hannan@la.gov        E-mail: shane.faust@la.gov 
 
The Owner and Engineer shall deliver all written Claims, Notices, Submittals, Plans, and other documents to 
the Contractor at the address indicated on the Bid. 

 
 

SP-6 INSURANCE AND BONDS 
 
The Contractor shall purchase and maintain without interruption for the duration of the contract insurance 
against claims for injuries to persons or damages to property which may arise from or in connection with the 
performance of the Work hereunder by the Contractor, its agents, representatives, employees or subcontractors.  
The duration of the contract shall be from the inception of the contract until the date of final payment. 
 

a. Minimum Scope and Limits of Insurance 
 

6.1.1 Worker’s Compensation 
 

Worker’s Compensation insurance shall be in compliance with the Worker’s Compensation 
law of the State of Louisiana.  Employers Liability is included with a minimum limit of 
$500,000 per accident/per disease/per employee.  If Work is to be performed over water and 
involves maritime exposure, applicable LHWCA, Jones Act or other maritime law coverage 
shall be included and the Employers Liability limit increased to a minimum of $1,000,000.  
A.M. Best’s insurance company rating requirement may be waived for Worker’s compensation 
coverage only. 
 

6.1.2 Commercial General Liability 
 

Commercial General Liability insurance, including Personal and Advertising Injury Liability 
and Products and Completed Operations Liability, shall have a minimum limit per occurrence 
based on the project value.  The Insurance Services Office (ISO)  Commercial General 
Liability occurrence coverage form CG 00 01 (current form  approved for use in 
Louisiana), or equivalent, is to be used in the policy.  Claims-made form is unacceptable. 
The aggregate loss limit must apply to each project.  ISO form CG 25 03 (current form 
approved for use in Louisiana), or equivalent, shall also be submitted.  The State project 
number, including part number, and project name shall be included on this endorsement. 
 
COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE 

 
The required minimum combined single limit amount of insurance shall be as provided below: 

 
Initial Contract Amount    Minimum Insurance 

 
Up to $1,000,000       $1,000,000 
From $1,000,001 to $2,000,000    $2,000,000 
Over $2,000,000       $5,000,000 

 
6.1.3 Automobile and Watercraft Liability 

 
Automobile Liability Insurance and Watercraft Liability Insurance shall have a minimum 
combined single limit per occurrence of $1,000,000.  ISO form number CA 00 01 (current form 
approved for use in Louisiana), or equivalent, is to be used in the policy.  This insurance shall 

mailto:connor.hannan@la.gov
mailto:shane.faust@la.gov
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include third-party bodily injury and property damage liability for owned, hired and non-owned 
automobiles and/or watercraft.  If any non-licensed motor vehicles and/or watercraft are 
engaged in operations within the terms of the contract on the site of the work to be performed 
thereunder, such insurance shall cover the use of any such vehicles. 

 
NOTE: If the Contractor does not own automobiles and/or watercraft, and such vehicles are 
utilized in the execution of the contract, then hired and non-owned coverage is acceptable. If 
automobiles and/or watercraft are not utilized in the execution of the contract, then automobile 
and/or watercraft coverage is not required. 
 

6.1.4 Excess Umbrella 
 

Excess Umbrella Insurance may be used to meet the minimum requirements for General 
Liability, Automobile Liability, and Watercraft Liability only. 
 

6.1.5 Pollution Liability (required when asbestos or other hazardous material abatement is included 
in the contract) 

 
Pollution Liability insurance, including gradual release as well as sudden and accidental shall 
have a minimum limit of not less than $1,000,000 per claim.  A claims-made form will be 
acceptable.  A policy period inception date of no later than the first day of anticipated Work 
under this contract and an expiration date of no earlier than 30 days after anticipated completion 
of all Work under the contract shall be provided.  There shall be an extended reporting period 
of at least 24 months, with full reinstatement of limits, from the expiration date of the policy.  
The policy shall not be cancelled for any reason, except non-payment of premium. 
 

6.1.6 Deductibles and Self-Insured Retentions 
 

Any deductibles or self-insured retentions must be declared to and accepted by the Owner. The 
Contractor shall be responsible for all deductibles and self-insured retentions. 
 

a. Other Insurance Provisions 
 
6.1.7 The policies are to contain, or be endorsed to contain, the following provisions: 

 
6.1.7.1 Worker’s Compensation and Employers Liability Coverage 

The insurer shall agree to waive all rights of subrogation against the Owner, its 
officers, agents, employees and volunteers for losses arising from Work performed 
by the Contractor for the Owner; 
 

6.2.1.2 General Liability Coverage 
 

 The Owner, its officers, agents, employees and volunteers are to be added as 
additional insureds as respects liability arising out of activities performed by or on 
behalf of the Contractor; products and completed operations of the Contractor, 
premises owned, occupied or used by the Contractor.  ISO Form CG 20 10 (current 
form approved for use in Louisiana), or equivalent, is to be used; 

 
The Contractor’s insurance shall be primary as respects  the Owner, its officers, 
agents, employees and volunteers.  The coverage shall contain no special 
limitations on the scope of protection afforded to the Owner, its officers, officials, 
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employees or volunteers.  Any insurance or self-insurance maintained by the 
Owner shall be excess and non-contributory of the Contractor’s insurance; 

 
The Contractor’s insurance shall apply separately to each insured against whom 
claim is made or suit is brought, except with respect to the policy limits. 
 

6.2.1.3 All Coverages 
 

Coverage shall not be canceled, suspended, or voided by either party (the 
Contractor or the insurer) or reduced in coverage or in limits except after thirty 
(30) days written notice has been given to the Owner.  Ten-day written notice 
of cancellation is acceptable for non-payment of premium. Notifications shall 
comply with the standard cancellation provisions in the Contractor’s policy. 

 
Neither the acceptance of the completed Work nor the payment thereof shall 
release the Contractor from the obligations of the insurance requirements or 
indemnification agreement. 
 
The insurance companies issuing the policies shall have no recourse against the 
Owner for payment of premiums or for assessments under any form of the policies. 

 
Any failure of the Contractor to comply with reporting provisions of the policy 
shall not affect coverage provided to the Owner, its officers, agents, employees 
and volunteers. 
 

6.2.2  Acceptability of Insurers 
 

All required insurance shall be provided by a company or companies lawfully authorized to 
do business in the jurisdiction in which the Project is located.  Insurance shall be placed with 
insurers with an A.M. Best’s rating of A-:VI or higher.  This rating requirement may be 
waived for Worker’s compensation coverage only. 

 
If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, 
the Contractor shall obtain a policy with an insurer that meets the A.M. Best rating and shall 
submit another certificate of insurance as required in the contract. 

 
6.2.3 Verification of Coverage 

 
Contractor shall furnish the Owner with Certificates of Insurance reflecting proof of required 
coverage.  The Certificates for each insurance policy are to be signed by a person authorized 
by that insurer to bind coverage on its behalf.  The Certificates are to be received and approved 
by the Owner before Work commences and upon any contract renewal thereafter.  The 
Certificate Holder must be listed as follows: 

 
 State of Louisiana 
 Coastal Protection and Restoration Authority 
 150 Terrace Avenue 

 Baton Rouge, LA, 70802 
Attn:  Project # BA-0217 (Grand Bayou Ridge and Marsh Restoration  

Vegetative Plantings Project)  
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In addition to the Certificates, Contractor shall submit the declarations page and the 
cancellation provision endorsement for each insurance policy.  The Owner reserves the right 
to request complete certified copies of all required insurance policies at any time. 

 
Upon failure of the Contractor to furnish, deliver and maintain such insurance as above 
provided, this contract, at the election of the Owner, may be suspended, discontinued or 
terminated.  Failure of the Contractor to purchase and/or maintain any required insurance shall 
not relieve the Contractor from any liability or indemnification under the contract. 

 
If the Contractor does not meet the insurance requirements at policy renewal, at the option of 
the Owner, payment to the Contractor may be withheld until the requirements have been met, 
OR the Owner may pay the renewal premium and withhold such payment from any monies 
due the Contractor, OR the contract may be suspended or terminated for cause. 

 
6.2.4 Subcontractors  
 

Contractor shall include all subcontractors as insureds under its policies OR shall be 
responsible for verifying and maintaining the certificates provided by each subcontractor.  
Subcontractors shall be subject to all of the requirements stated herein.  The Owner reserves 
the right to request copies of subcontractor’s certificates at any time. 

 
If Contractor does not verify subcontractors’ insurance as described above, Owner has the 
right to withhold payments to the Contractor until the requirements have been met. 
 

6.2.5 Worker’s Compensation Indemnity  
 

In the event Contractor is not required to provide or elects not to provide Worker’s 
compensation coverage, the parties hereby agree the Contractor, its Owners, agents and 
employees will have no cause of action against, and will not assert a claim against, the State 
of Louisiana, its departments, agencies, agents and employees as an employer, whether 
pursuant to the Louisiana Worker’s Compensation Act or otherwise, under any circumstance.  
The parties also hereby agree that the State of Louisiana, its departments, agencies, agents 
and employees shall in no circumstance be, or considered as, the employer or statutory 
employer of Contractor, its Owners, agents and employees.  The parties further agree that 
Contractor is a wholly independent Contractor and is exclusively responsible for its 
employees, Owners, and agents.  Contractor hereby agrees to protect, defend, indemnify and 
hold the State of Louisiana, its departments, agencies, agents and employees harmless from 
any such assertion or claim that may arise from the performance of this contract. 
 

6.2.6 Indemnification/Hold Harmless Agreement  
 

Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of 
Louisiana, all State Departments, Agencies, Boards and Commissions, its officers, agents, 
servants, employees and volunteers, from and against any and all claims, damages, expenses 
and liability arising out of injury or death to any person or the damage, loss or destruction of 
any property which may occur, or in any way grow out of, any act or omission of Contractor, 
its agents, servants and employees, or any and all costs, expenses and/or attorney fees 
incurred by Contractor as a result of any claims, demands, suits or causes of action, except 
those claims, demands, suits or causes of  action arising out of the negligence of the State of 
Louisiana, all State Departments, Agencies, Boards, Commissions, its officers, agents, 
servants, employees and volunteers. 
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Contractor agrees to investigate, handle, respond to, provide defense for and defend any such 
claims, demands, suits or causes of action at its sole expense and agrees to bear all other costs 
and expenses related thereto, even if the claims, demands, suits, or causes of action are 
groundless, false or fraudulent. 

 
SP-7 WORK PLAN SUPPLEMENTAL 

 
The following items shall be included in the Work Plan in addition to those required by GP-8: 
 
7.1 The personnel, material, subcontractors, fabricators, suppliers and equipment staging areas the 

Contractor proposed to us for planting; 
 

7.2 The types of Equipment the Contractor proposes to use for delivering plants from the nursery to the 
delivery site and from the delivery site to the Project Site and on the Project Site to transport materials, 
personnel, etc.; 

 
7.3 The Contractor’s proposed method of protecting plants from the nursery to the delivery site and from 

the delivery site to the Project Site; 
 

7.4 The estimated Work Schedule that shows the planned schedule of dates and time lines for the major 
elements of work required to complete the Work described in these Specifications, including but not 
limited to the anticipated dates of the following: 
 
7.4.1 The anticipated date(s) for the site layout; 
 
7.4.2 The anticipated initiation of delivery and planting operations at the Project Site; 

 
7.4.3 The estimated duration of planting operations; 
 

7.5 The Work Plan shall be submitted to the Engineer prior to the Pre-Construction Conference by the date 
provided in SP-3.  The Engineer shall review the Work Plan and provide the Contractor with any 
necessary revisions prior to Acceptance of the Work Plan. 

 
SP-8 FAILURE TO COMPLETE ON TIME 

 
For each day the Work remains incomplete beyond the Contract Time, as specified in SP-3, or Extension of 
Contract Time, as specified in GP-44, the sum of one thousand six hundred-forty dollars ($1,640) per calendar 
day will be deducted from any money due to the Contractor as liquidated damages.  The Contractor and Surety 
shall be liable for any liquidated damages that are in excess of the amount due the Contractor. 

 
SP-9 TRANSPORTATION 

 
The Contractor shall provide a safe and reasonable means of transportation to and from the dock, staging area(s), 
and Project Site for the Engineer, the Federal Sponsor, Construction Manager and the Resident Project 
Representative throughout the Work.  The schedule and pick-up location shall be arranged by the Owner with 
the Contractor prior to Mobilization. 

 
The Contractor shall provide a safe and reasonable means of transportation to and from the dock, staging area(s), 
and Project Site for the Engineer, the Federal Sponsor, Construction Manager and the Resident Project 
Representative daily access to a boat, an airboat and a track-mounted vehicle equivalent, as necessary, capable 
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of access to the entire Work area, to properly inspect the various project features during the duration of planting 
activities.  The boat or airboat shall have the following features: 
 

• Four (4) passenger capacity; 
• Cable of maintaining 25 knots (29 mph); 
• Coast Guard certified; 
• Operable marine radio, and; 
• All safety equipment required by the Coast Guard for the size and type of that boat. 

 
The Contractor shall supply an operator and fuel and shall maintain the boat or airboat.  All mechanical 
malfunctions shall be repaired within twelve (12) hours. 

 
SP-10 LANDOWNER, PIPELINE OWNER/OPERATOR AND UTILITY AND EXISTING INFRASTRUCTURE 

REQUIREMENTS 
  

10.1 Landowner Requirements 
 

10.1.1 General 
 

The Owner has executed temporary easement, servitude, or right-of-way agreements required 
to perform Work at the Project Site.  Copies of these agreements with landowners (Grantors) 
are included in Land Rights Memorandum in Appendix C.  The Contractor shall abide by 
stipulations set forth by executed agreements. 

 
The Contractor shall add all Grantors as additional insured. It is also agreed and understood 
that the Contractor will at all times indemnify and hold harmless all landowners from and 
against any and all claims, demands, causes of action, judgments, liabilities, and expense of 
every nature, including attorney’s fees, by reason of personal injury, death (including but not 
limited to injuries to and death of employees of the landowners and the Contractor’s 
employees), or damage to property, (including environmental) which arises out of, results from, 
or is in any manner related to, directly or indirectly, any operations or acts hereunder, or to the 
exercise of your rights hereunder, or to your presence upon or use of the landowners’ premises 
above referred to, or to the use or existence of your facilities on such premises. The indemnity 
provisions of this paragraph shall not apply if any such injury, death, damage, liability claim, 
or cause of action is caused by the negligence of the landowners, their employees, agents, or 
representatives. 

 
The above requirements are Owner’s generic language in basic agreements for projects.  Final 
negotiated agreements may have additional requirements and stipulations required by the 
landowner. 
 

10.1.2 Landowner Notification 
 

The Contractor shall notify all Grantors at least fourteen (14) working days prior to initiation 
of access to the said lands for the purpose of work planning, implementing, constructing, 
operating, modifying, monitoring and maintaining the Project Site, or as otherwise stipulated 
in the executed agreements. The Contractor shall abide by the stipulations set forth by the 
respective landowners provided in the Land Rights Memorandum in Appendix C. 
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10.2 Pipeline Owner/Operator Requirements 

 
The following sections supersede the first paragraph of GP-25. 
 
10.2.1 General 

 
Pipelines exist within the Project Site and include, but are not limited to, flow lines, 
pipelines, and associated pipeline facilities. Generally, “pipelines” are larger diameter, long-
distance, high-pressure lines, and are subject to federal regulations. Pipelines typically range 
in size from six inches (6”) to forty-eight inches (48”) in diameter. “Flow lines” or “production 
lines” are generally smaller, short-distance, or lower-pressure lines, and typically range from 
two inches (2”) to six inches (6”) in diameter. These lines are typically located within the 
coastal zone, are primarily underwater, and may contain oil, gas, water, or other substances. 
For clarity, both flow lines and pipelines are designated as pipelines on the Plans and in the 
specifications, and do not include oil and gas operations that might commence at some future 
date. 
 
The Owner has sent Notice of Construction letters to all known pipeline owners/operators 
within the proposed Work limits. The Notice of Construction letters are included in Appendix 
C. 
 
The Owner has performed a two-part pipeline investigation in accordance with the American 
Society of Civil Engineers, CI/ASCE 38-02, Standard Guideline for the Collection and 
Depiction of Existing Subsurface Utility Data. The initial investigation consisted of reviewing 
Geographic Information System (GIS) pipeline location records meeting CI/ASCE 38-02 
Quality Level D. Upon completion of this review, the Owner conducted magnetometer surveys 
meeting Quality Level B. Additionally, the Owner performed probings of pipeline locations 
identified from the magnetometer survey to evaluate pipeline horizontal and vertical positions. 

 
10.2.2 Pipeline Owner/Operator Agreements 
 

CPRA has NOT acquired written agreements with pipeline owners/operators to perform the 
Work. The Contractor will be responsible for obtaining all necessary pipeline owners/operators 
Agreements/Letters of No Objections (LONOs)/Letters of Consent, as required by the pipeline 
owners/operators, to perform the Work within the pipeline owners/operators right-of-ways. 
Copies of all Contractor and pipeline owners/operators Agreements/(LONOs)/Letters of 
Consent, shall be submitted to the Owner prior to the commencement of Work within five 
hundred feet (500’) of any pipeline. The Contractor shall also provide the Engineer with written 
correspondence for any pipeline owners/operators not requiring Agreements/(LONOs)/Letters 
of Consent. 

 
10.2.3 Pipeline Safety 
 

The Contractor shall safely conduct Work operations in such a manner as to adhere to current 
federal and state of Louisiana Administrative Code, Title 43, Part XI, pipeline safety, damage 
prevention, incident prevention, and emergency response practices, and not interfere with 
pipeline operations. The Contractor shall provide written correspondence to the Engineer for 
any pipeline owners/operators requiring, or not requiring, pipeline protective measures, and 
shall submit a pipeline emergency response plan in the Work Plan. 
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The Contractor shall adhere to the most current publications of “Recommended Best Practices 
Guide for Safe Dredging near Underwater Gas & Hazardous Liquid Pipelines”, developed by 
the Council for Dredging and Marine Construction Safety, www.cdmcs.org, and “Working 
Safely Near Underwater Pipelines”, developed by the Coastal and Marine Operators Pipeline 
Industry Initiative (CAMO) and the Lake Pontchartrain Basin Foundation (LPBF):   
 
http://www.camogroup.org/wp-content/uploads/2020/04/Working-Safely-Near-Underwater-
Pipelines.pdf 
 

    10.2.4 Pipeline Crossings 
 

All equipment shall either remain floating over existing pipelines or shall only traverse over 
pipelines (and associated facilities, structures, and appurtenances) after the placement of 
protective measures as required by the pipeline owner/operator.  Protective measures shall be 
capable of supporting equipment and pipeline loads while protecting the existing buried 
pipelines from damage. For known pipelines, protective measure types/material and 
dimensions/tolerances shall be coordinated with, and approved by, the pipeline owner and 
included in the Work Plan. For unknown pipelines, proposed protective measure 
types/material and dimensions/tolerances shall be included in the Work Plan for approval by 
the Engineer. Protective measures shall be installed a minimum of five (5) days prior to 
commencement of any Work within five hundred feet (500’) of the respective pipeline. In the 
event that protective measures are not required by the known pipeline owner/operator, the 
Contractor shall provide written documentation from the pipeline owner/operator stating as 
such in the Work Plan. The Contractor shall remove the protective measures from the Project 
Area prior to demobilization. Any damages to existing pipelines or associated facilities, 
structures, and appurtenances shall be returned to pre-construction conditions at no additional 
cost to the Owner. The Owner will not be held responsible for damage to the Contractor’s 
Equipment, employees, subcontractors, adjacent property owners, or anyone else connected 
with this Work due to negligence by the Contractor.  

 
10.2.5 Pipeline Excavation Tolerances 
 

No mechanical excavation, anchors, or spuds, shall be permitted within a tolerance zone of 
seventy-five feet (75’) from any existing pipeline or wellhead, unless specified otherwise in 
the Contract Documents.   
 

10.2.6 Pipeline Notifications 
 
  The Contractor shall contact Louisiana 811 at 1-800-272-3020 at least five (5) business days 

prior to any construction activities. Notification of pipeline owner(s)/operator(s) shall be 
performed in accordance with the timeline(s) established in the Agreement(s)/(LONO’s) 
specified in SP-10.2.2, but not less than fourteen (14) days, prior to commencement of work 
near affected utilities. Documentation of all notifications shall be provided in the Progress 
Schedule. 

 
10.2.7 Known Pipeline Owners/Operators Contact Information 
 

The entities in the Land Rights Memorandum in Appendix C are known to have pipelines 
within the Project Site and shall be notified in accordance with SP-10.2.6.  
 
 

http://www.camogroup.org/wp-content/uploads/2020/04/Working-Safely-Near-Underwater-Pipelines.pdf
http://www.camogroup.org/wp-content/uploads/2020/04/Working-Safely-Near-Underwater-Pipelines.pdf
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Gulf South Pipeline Company, 
LLC 

Attn: Gerald Roser 
(504) 415-4321 (cell) 
(504) 469-5903 (ext) 

geraldroser@bwpipelines.com 
 

Perdido Energy, LLC 
Attn: Jacob Sanchez 

(832) 260-6213 
jsanchez@perdidoenergy.com 

Phillips 66 Pipeline, LLC 
Attn: Huey Levron 

(504) 415-0590 
huey.j.levron@p66.com 

 

Plains All American Pipeline 
Attn: Michael G. Johnston 

Phone: (601) 577-1726 
Michael.Johnston@plains.com 

Shell Pipeline Co. L.P. 
Attn: Rodney Boudreaux 

(985) 856-9746 
rodney.boudreaux@shell.com 

Targa Resources Operating, LLC 
Attn: Brandon Gauthier 

(985) 320-7063 
bgauthier@targaresources.com 

High Point Gas Transmission, 
LLC 

c/o Third Coast Midstream 
Attn: Travis Grove 

(713) 553-0286 
tgrove@third-coast.com 

 

Venture Global Gator Express, 
LLC 

Attn: Greg Coppola 
(714) 292-7260 (office) 

gcoppola@venturegloballng.com 

LLOX, L.L.C. 
Attn: Ron Harvey 
(985) 276-5700 
ronh@llox.com 

 

 
10.3 Utility Requirements 

 
10.3.1 General 
 

Utilities exist within the Project Site and include, but are not limited to, telecommunications, 
power poles or lines, water or fire hydrants, water or gas mains and pipelines, sewers, conduits, 
and other accessories or appurtenances of a similar nature, which are fixed or controlled by a 
city, public utility company or corporation. 
 
Utility information shown on the Plans is a compilation of prior surveys, in accordance with 
the American Society of Civil Engineers, CI/ASCE 38-02, Standard Guideline for the 
Collection and Depiction of Existing Subsurface Utility Data, meeting Quality Level B (refer 
to Appendices H, I, and J), and Geographic Information System (GIS) utility location records 
meeting CI/ASCE 38-02 Quality Level D. 
 
The utility locations, horizontal and vertical positions, shown on the Plans, shall be considered 
approximate. 
 

10.3.2 Utility Owner/Operator Agreements 
 

The Owner has sent Notice of Construction letters to the known utilities within the proposed 
Work limits, but has NOT acquired written agreements with the utilities to perform the Work. 

mailto:geraldroser@bwpipelines.com
mailto:jsanchez@perdidoenergy.com
mailto:huey.j.levron@p66.com
mailto:Michael.Johnston@plains.com
mailto:rodney.boudreaux@shell.com
mailto:bgauthier@targaresources.com
mailto:tgrove@third-coast.com
mailto:gcoppola@venturegloballng.com
mailto:ronh@llox.com
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The Contractor will be responsible for obtaining all necessary utility 
Agreements/(LONOs)/Letters of Consent, as required by the utilities, to perform the Work 
within the known utilities right-of-ways. Copies of all Contractor and utility 
Agreements/(LONOs)/Letters of Consent, shall be submitted to the Owner prior to the 
commencement of Work within five hundred feet (500’) of the respective utility. The 
Contractor shall also provide the Engineer written correspondence for any utility not requiring 
Agreements/(LONOs)/Letters of Consent. The Notice of Construction letters are included in 
Appendix C. 
 

10.3.3 Utility Crossings 
 

All equipment shall either remain floating over, or shall only traverse over, existing utilities 
(and associated facilities, structures, and appurtenances) after the placement of protective 
measures as required by the utility owner/operator. Protective measures shall be capable of 
supporting equipment and dredge pipeline loads while protecting the existing buried utilities 
from damage. For known utilities, protective measure types/material and 
dimensions/tolerances shall be coordinated with, and approved by, the utility owner and 
included in the Work Plan. For any unknown utilities, proposed protective measure 
types/material and dimensions/tolerances shall be included in the Work Plan for approval by 
the Engineer. Protective measures shall be installed a minimum of five (5) days prior to 
commencement of any Work within five hundred feet (500’) of the respective utility. In the 
event that protective measures are not required by the known utility owner(s), the Contractor 
shall provide written documentation from the utility owner stating as such in the Work Plan. 
The Contractor shall remove the protective measures from the Project Area prior to 
demobilization.  Any damages to existing utilities or associated facilities, structures, and 
appurtenances shall be returned to pre-construction conditions at no additional cost to the 
Owner. The Owner will not be held responsible for damage to the Contractor’s Equipment, 
employees, subcontractors, adjacent property owners, or anyone else connected with this Work 
due to negligence by the Contractor. 
 

10.3.4 Utility Notifications 
 

The Contractor shall contact Louisiana 811 at 1-800-272-3020 at least five (5) business days 
prior to any construction activities. Notification of utility owner(s)/operators shall be 
performed in accordance with the timeline(s) established in the Agreement(s)/(LONO’s) 
specified in SP-10.3.2, but not less than fourteen (14) days, prior to commencement of Work 
near affected utilities. 
 

10.3.5 Utility Contact Information 
 

The entities in the Land Rights Memorandum in Appendix C are known to have pipelines 
within the Project Site and shall be notified in accordance with SP-10.3.4. 
 
Existing information from the Strategic Online Natural Resources Information System 
(SONRIS) suggests the presence of an AT&T Communications, Inc. (AT&T) utility line within 
the vicinity of the Mississippi River Borrow Area, as shown on the Plans.  The location of this 
utility was unable to be verified by design magnetometer surveys.  The Contractor shall make 
best attempts to verify the existence of this utility and obtain contact information of the 
owner/operator. This contact information shall be provided to the Engineer. Coordination with 
this utility owner/operator is required. The Contractor will be responsible for obtaining any 
necessary Agreements/(LONOs)/Letters of Consent, as required by this owner/operator, to 
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perform the Work (refer to SP-10.3.2). The Contractor shall be required to notify the utility 
owner/operator in accordance with SP-10.3.4. 

  
  

Plaquemines Parish Government 
(PPG) (Waterline) 
Attn: Cherie Hingle 

(504) 392-4177 (cell) 
(504) 934-6297 (office) 

cherie.hingle@inframrk.com 
 

 

SP-11 PROTECTION OF WORK 
 

The Work Areas may be subject to water inundation during planting.  It will be the responsibility of the 
Contractor to protect his/her Work and Equipment from damages due to inflows and water level variations in 
interior marshes, adjacent water bodies, site access routes, canals, and ground water.  The Owner shall not be 
held liable or responsible for delays or damages to the Contractor's Work or Equipment resulting from inflows 
of surface or ground water or other conditions. 
 
The Project Site is also within close proximity to residential property, camps recreational areas and areas of 
public congregation.  The Contractor shall protect the job site from public access and marine traffic at all times. 

 
SP-12 OYSTER LEASE AND SEED GROUND RESTRICTIONS 

 
All oyster leases within the Project area have been acquired and extinguished. 
 

SP-13 NAVIGATION 
 
Navigable waterways shall not be impaired except as allowed by applicable laws or regulations.  It is the 
responsibility of the Contractor to select Equipment that can navigate from a maintained navigation channel to 
the Project Site without deepening or widening existing water bottoms unless otherwise specified in the 
Contract Documents.  All Equipment shall remain floating at all times during transit to the Project Site. The 
Contractor shall obtain NOAA Nautical Charts and/or other charts to become familiar with the water bottom 
depths in the vicinity of the Project Site. 
 

SP-14 VESSEL-SHORE TRANSFERS 
 

For shore-to-vessel and vessel-to-shore transfers of personnel and supplies, the Contractor may utilize any 
commercial, public, or private facility for shallow draft vessels. It is the responsibility of the Contractor to 
obtain the required permission from the facility owner and to pay any costs associated with the use of the sites. 
The Contractor shall be responsible for any damages caused by the use of any site for landing and transfers, and 
shall maintain navigation through all navigation channels and boat ramps. The Contractor shall use any landing 
site, transfer area, or staging area at their own risk. For informational purposes, the Contractor will be required 
to inform the Engineer of the site that the Contractor will be using for vessel-shore transfers. Temporary docks 
and landing facilities may be used. Details on these features should be included in the Work Plan for review by 
the Engineer. 
 
 
 

mailto:cherie.hingle@inframrk.com
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SP-15 PLANT AND TREE MATERIAL REQUIREMENTS 
 

15.1 Plant Requirements 
 

15.1 All plants shall be obtained from a Louisiana licensed nursery grower.  All plants shall be 
grown in Louisiana and shall remain in Louisiana for the entirety of their growing cycle(s).  
Plants shall not leave the state of Louisiana at any time.  The contracting nursery shall acclimate 
plant materials by growing plants in full sun conditions for at least ten (10) days prior to 
planting (i.e. not inside greenhouse, under glass, under shade cloth, etc.).  A legible copy of all 
current state nursery license(s) and/or permit(s) issued to the contracting nursery (or nurseries, 
or their Subcontractors) to be utilized by the Contractor shall be provided to the Engineer prior 
to delivery of the plants to the project site; 

 
15.2 Certification shall be provided that all plants have been produced in accordance with federal 

and state laws where applicable.  Federal and State Quarantine Summaries are available 
through the Regulatory Affairs Director, American Nursery and Landscape Association, 
Washington, DC; 

 
15.3 The Contractor, or its Subcontractor, shall secure all permits required in the transportation, 

collection, and propagation of nursery stock and submit copies to the Engineer; 
 

15.4 Within thirty (30) days following the receipt of the Notice to Proceed, the Contractor shall 
notify, in writing to the Engineer, that plants are on the premises of the nursery (or nurseries) 
responsible for planting operations in an amount sufficient to propagate the required number 
of Contract plants.  After submission of the nursery or nurseries to be utilized, the Contractor 
shall not change the selected source of plant materials without notifying the Engineer in 
writing; 

 
15.5 Plants shall be free of defects, disfiguring, sun scalding, diseases, insects, insect eggs, borers, 

or other forms of infections or infestation; 
 

15.6 Plants shall be viable and actively growing as indicated by a proliferation of new root 
development within the container. Plants must show sufficient growth so that a soil root-ball 
remains formed when the plant is removed from the container. No plants shall be loose in 
containers; 

 
15.7 The Contractor and the nursery (or nurseries) shall make available for inspection to the 

Engineer, Federal Sponsor and/or their Resident Project Representatives, two (2) weeks prior 
to mobilization to the delivery site, the specified plants that are to be used for this project.  
Inspection of plants shall be at a location in Louisiana, which shall be listed in the Work Plan; 

 
15.8 All plants shall be packed for delivery from the nursery to the delivery site and from the 

delivery site to the Project Site in such a manner as to ensure adequate protection against 
climatic, seasonal, wind damage or other injuries during transit.  Special care shall be taken for 
prompt delivery and careful handling in loading and unloading.  Damaged plants shall be 
rejected by the Engineer and/or Resident Project Representative and shall be removed and 
replaced immediately at the Contractor’s expense; 

 
15.9 Each individual shipment of plants to the delivery site shall be accompanied by a delivery slip 

indicating the following information: 1) source of plant material (nursery name), 2) species 
(scientific and common name and cultivar or ecotpye), 3) plant size, 4) quantity being 
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delivered, 5) date of delivery and 6) dug date.  Shipping slips are to be signed by the Contractor.  
Copies of the shipping slips shall be provided to the Engineer and/or its Resident Project 
Representative at time of plant delivery; 

 
15.10 The growing medium shall be free of any foreign objects such as glass, shell, stones, pottery, 

or other debris not generally considered standard potting media. Acceptable growing medium 
shall be a homogeneous mixture of various concentrations of silt, sand, and/or clay separates 
with or without the addition of organic matter. 

 
15.2 Tree Requirements 
 

15.2.1 All trees shall be collected from Nicholls State University located at 104 Thoroughbred Park 
Drive, Thibodaux, La. 70310. Trees shall not leave the state of Louisiana at any time. 

 
15.2.2 The Contractor, or its Subcontractor, shall secure all permits required in the transportation, 

collection, and propagation of nursery stock and submit a copy to the Engineer. 
 
15.2.3 Trees shall be free of defects, disfiguring, sun scalding, diseases, insects, insect eggs, borers, 

or other forms of infections or infestation. 
 
15.2.4 All trees shall be packed for delivery from the nursery to the delivery site and from the delivery 

site to the planting site in such a manner as to ensure adequate protection against climatic, 
seasonal, wind damage or other injuries during transit.  Special care shall be taken for prompt 
delivery and careful handling in loading and unloading.  Damaged trees shall be rejected by 
the Engineer and/or Resident Project Representative and shall be removed and replaced 
immediately at the Contractor’s expense; 

 
15.2.5 Each individual shipment of trees to the delivery site shall be accompanied by a delivery slip 

indicating the following information: 1) source of tree material (nursery name), 2) species 
(scientific and common name and cultivar), 3) tree size, 4) quantity of each species being 
delivered, 5) date of delivery, and 6) date dug.  Shipping slips are to be signed by the 
Contractor.  Copies of the shipping slips shall be provided to the Engineer and/or its Resident 
Project Representative at time of plant delivery. 

SP-16 CONTRACTOR’S GUARANTEE SUPPLEMENTAL 
 

The Contractor is obligated to provide a written guarantee to the Owner that all Work conforms to the Contract 
Documents.  The written guarantee shall include the plant’s quality and quantity.  This provision shall supersede 
GP-56. 

SP-17 ADJUSTMENT OF QUANTITIES AND UNIT PRICE  
 

Where the quantity of work with respect to any item is covered by a unit price, such quantities are estimates to 
be used when comparing bids and the right is reserved by the Owner to increase/decrease such quantities without 
adjustment to the unit price as may be necessary to complete the Work and remain within the funding limits. 
 
Deviations in unit price from the initial contract are allowable and may be considered by the Owner when 
computing negotiated change order costs. When a unit price change order is required, it shall be submitted to 
the Owner within thirty days from the date of discovery of the work to be performed by the change order. 
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SP-18 FINAL CLEAN-UP 
 

Final clean-up shall include the removal of the Contractor's temporary facilities, all Equipment, and materials 
either for disposal or reuse. The Contractor shall remove all non-perishable debris, trash, and garbage from the 
Project Site prior to Acceptance. Unless otherwise approved in writing by the Engineer, the Contractor is not 
permitted to abandon containers, debris, trash, other incidentals, or other equipment or materials in the disposal 
area, water areas, underwater in Grand Bayou, or in any harbors, canals, passes, or inlets, or other areas adjacent 
to the Work site. Any stakes or other markers placed by the Contractor shall be removed as a part of the final 
clean-up. All stakes placed as part of the Work shall be completely removed and not be left buried at the Work 
area.  Upon completion of the final clean-up (i.e., removal of all containers, debris, trash and equipment), the 
Work area shall be redressed to eliminate any undrained pockets, ridges, and depressions in fill surfaces prior 
to Acceptance. 

SP-19 COMPLIANCE WITH STATE AND FEDERAL LAW 
 
The Contractor and any Subcontractors must comply with applicable Federal labor laws covering non-Federal 
construction, including but not limited to, the Contract Work Hours and Safety Standards Act (formerly 40 
U.S.C. 327 et seq.) and the Copeland Anti-Kickback Act (formerly 40 U.S.C. 276c) and to the extent if 
applicable 40 U.S.C. 3141-3148 and 40 U.S.C. 3701-3708 (revising, coding and enacting without substantive 
change to the provisions of the Davis-Bacon Act) (formerly 40 U.S.C. 276a et seq.).  Contractor further agrees, 
in the case of any Equipment and/or product authorized to be purchased under this Contract, to comply with the 
Buy American Act 41 U.S.C. 8301-8305 (formerly 41 U.S.C. 10a-10c). 
 
Further, the Contractor and its employees, Subcontractors and agents shall agree to comply with all applicable 
Federal, State, and Local laws, policies, and ordinances, in carrying out all provisions of this Contract. 
 
 
 
 
 
 
 
 
 

END OF PART II – SPECIAL PROVISIONS 
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PART III TECHNICAL SPECIFICATIONS 

TS-1000 MOBILIZATION AND DEMOBLIZATION 

1000.1 Description:  Mobilization consists of preparatory work and operations, including those necessary 
for movement of personnel, equipment, supplies and incidentals to the Project Site; the 
establishment of offices, buildings and other facilities necessary for Work on the project; the cost 
of bonds and any required insurance; and other preconstruction expenses necessary for start of the 
Work, excluding the cost of construction materials.  Such costs include, but are not limited to, the 
following: 

1000.1.1 Fuel, lubrication, maintenance and repair of equipment; 

1000.1.2 Temporary construction facilities; 

1000.1.3 Movement of all equipment and material to and from the project sites. 

1000.2 Arbitrary Mobilization by Contractor:  No compensation will be made for any remobilization that 
may be required because of inclement weather, or any other circumstance.  Should the Contractor 
elect to demobilize prior to completing the project, such demobilization and subsequent 
remobilization shall be at no cost to the Owner; 

1000.3 Equipment Access:  The Contractor shall utilize the Equipment Access Corridor as shown on the 
Plans.  Any proposed alternative Equipment Access Corridors shall be provided in the Work Plan 
for Approval by the Engineer.  The Contactor shall be responsible for acquiring the appropriate 
permits and access agreements for all proposed Equipment Access Corridors outside of the 
permitted areas. The Contactor shall provide a copy of the permit and/or access agreement to the 
Owner prior to Mobilization. 

 
1000.3.1 Travel across marsh vegetation outside the designated Marsh Creation Areas and 

Equipment Access Corridor will not be allowed.  Access to the internal areas shall be 
through open water to the maximum extent possible. Any impacts to wetlands or water 
bottoms located external to the Project Site shall be repaired prior to demobilization at 
no direct pay; 
 

1000.3.2 All Equipment Access Corridors utilized during Construction shall adhere to the 
requirements specified in SP-10 “Landowner, Pipeline Owner/Operator, Utility, and 
Existing Infrastructure Requirements”. 

 
1000.4 Measurement and Payment:  All costs connected with mobilization and demobilization of the entire 

Contractor's plant, equipment, personnel, and those of his Subcontractors and other such costs as 
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may be denoted in the Contract Documents for the project area shall be considered incidental to the 
Work and shall be performed at no direct pay. 

TS-1001 TREE PLANTING LABOR 
 
1001.1 Description:  Planting Labor consists of the labor, equipment, materials, and supplies necessary for 

the execution of the Work provided by the Contractor to the Project Site. 
 
1001.2 Delivery, Storage and Handling:  Trees shall be collected from Nicholls State University’s nursery 

then transported to the Project Site. 
 

1001.2.1 Provide protective covering over all trees during transporting; 
 

1001.2.2 Branches shall be tied with rope or twine only, and in such a manner that no damage 
will occur to the bark or branches; 

 
1001.2.3 Protect trees from deterioration during delivery and storage. Adequately protect plants 

from drying out, exposure of roots to sun, wind or extremes of heat and cold 
temperatures. Provide adequate water to the root ball package during the shipping 
and/or storage period; 

 
1001.2.4 Trees must be protected from excessive vibrations. Trees shall not be thrown or 

bounced off a truck or loader to the ground; 

1001.2.5 Trees shall be lifted and handled with suitable support of the root ball to avoid 
damaging them. 

 
1001.3 Excavation of Planting Areas:  Using hand tools, excavate the planting hole to the depth of the root 

ball and wide enough for working room around the root ball as noted below: 
 

1001.3.1 The Contractor shall excavate planting areas as shown on the drawings. Excavation 
may be done by shovel, a soil auger or the like; 

 
1001.3.2 The planting hole shall be at least two (2) times the diameter of the root ball and at 

least one (1) foot greater in depth. 
 

1001.4 Planting Operations: 
 

1001.4.1 Trees shall not be dragged, lifted, or pulled by the trunk or foliage parts in a manner 
that will loosen the roots in the ball; 

 
1001.4.2 If planting is delayed more than twenty-four (24) hours after delivery, set trees in a 

location protected from sun and wind. Should the roots be dried out, large branches 
broken, balls of earth broken or loosened, or areas of bark torn, the Engineer or 
Resident Project Representative may reject the injured trees and order them replaced 
at no additional cost to the Owner. 

 
1001.4.3 The container shall be removed before planting. If roots are crowded or coiled on the 

bottom, sides, or surface of the root ball, they shall be gently separated from the edges 
or surface; 
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1001.4.4 Trees shall be set with the top of the root collar at or slightly above finished grade. 

Trees must be centered in the hole and set plumb; 
 
1001.4.5 Planting holes shall be backfilled with excavated soil.  Excavated soil shall be installed 

to the top of the hole; 
 
1001.4.6 Once the tree is set and backfilled, any rope, string or twine should be removed from 

around the trunk; 
 
1001.4.7 Planting areas shall be finish-graded to conform to drawings; 
 
1001.4.8 Tree species shall be mixed prior to installation to avoid the planting of monotypic 

rows or areas.  A clustering of a few trees of the same species (3-4) is allowable, but 
every effort must be made to provide species diversity within each area (unless an 
exception has been previously specified by the Engineer). 

 
1001.5 Guying, Staking and Pruning:  Each tree shall be staked, guyed and pruned (if necessary). 
 

1001.5.1 Stakes shall be hardwood, six (6) to eight (8) feet in length and two inch (2”) by two 
inch (2”) square.  Stakes shall be driven outside the root ball to a sufficient depth to 
hold the tree rigid. For trees larger than three inches (3”) caliper, use ties attached to 
three (3) guy wires and ground anchors. Ground anchors are to be driven at about a 45-
degree angle to the ground and placed at 120-degree intervals around the trunk. Trees 
shall stand plum after staking and guying; 

 
1001.5.2 Ties shall be two inch (2”) or wider bands of polypropylene or elastic or webbed 

strapping.  Ties made of approved material shall be attached directly to the stakes or 
may be attached to stakes by wire. In no case shall the wire extend around the tree 
trunk. Ties should be attached loosely enough to allow a small amount of play in the 
trunk. For drooping stems, ties shall be placed at the point on the stem at which the top 
can stand up on its own; 

 
1001.5.3 Double leaders, dead branches and any branches damaged or broken during the 

planting process shall be pruned. This shall be the only pruning allowed at planting. 
Pruning shall conform to American National Standard for Tree Care Operations, ANSI 
A300. 

 
1001.6 Measurement and payment:  Payment for this item will be made at the Contract unit price per each 

for Bid Item No. 1, “Tree Planting Labor (TS-1001)” which price and payments shall constitute 
compensation for furnishing all overhead, profit, labor, materials, equipment for installation, and 
any other cost incidental to performing all Work as specified herein.  No payment shall be made 
for guys, stakes and/or pruning that are rejected or damaged due to fault or negligence by the 
Contractor. 

TS-1002 SMOOTH CORDGRASS – PLUGS 
 

1002.1 Description: Acceptable Smooth Cordgrass plants for the purpose of this Contract are nursery 
grown plants produced vegetatively from first generation foundation material and/or plants 
produced vegetatively as accessional generations from foundation materials of Spartina 
alterniflora ‘Vermilion’.  Plants produced from seed, cell and tissue culture lines, DNA fragments 
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and pollen, or other methods of biotechnology are not acceptable. 
 

1002.1.1 The plant species Spartina alterniflora ‘Vermilion’ is a cultivated variety released by 
the USDA, Natural Resources Conservation Service, Golden Meadow Plant Materials 
Center (PMC) in 1989. The complete and proper name for acceptable plant materials 
for this Contract is Spartina alterniflora Loisel cv. Vermilion. 

 
1002.1.2 Foundation material as it related to Spartina alterniflora ‘Vermilion’ and this Contract 

is defined as and shall meet all three of the following: 
 

1002.1.2.1 Vegetative germplasm released and maintained by the Natural Resource 
Conservation Service, Golden Meadow PMC; and 

 
1002.1.2.2 Foundation material provided directly to a nursery from the Golden 

Meadow PMC; and 
 
1002.2.3 Vegetative propagules subsequently produced as direct accessional 

generations from the original foundation material provided to a nursery by 
the Golden Meadow PMC.  That is, the plants shall be reproduced 
vegetatively by and at a nursery from its own foundation material obtained 
from the Golden Meadow PMC. 

 
1002.1.3 The Contractor shall provide official documentation that the nursery providing plant 

material has received foundation material for Spartina alterniflora ‘Vermilion’ from 
the Golden Meadow PMC. 

 
 
 
1002.1.4 Foundation Material for nursery propagation can be obtained from: 
 

Golden Meadow PMC 
438 Airport Road 

Galliano, LA 70354 
(985) 475-5280 

 
1002.2  Plant Size:  Each Smooth Cordgrass vegetative plug transplant shall have a minimum of three (3) 

live stems, attached at the stem-root interface.  At least two (2) of the three (3) stems shall have a 
minimum stem height/length of ten (10) inches from the stem-root interface to the stem (not leaf) 
tip.  In addition, each plug shall have a root mass of not less than two (2) inches in diameter at the 
root crown, and with no less than a total of four (4) primary roots per plug.  Plug roots shall not be 
less than six (6) inches in length from the point of attachment to the root tip when stretched out. 

 
1002.2.1 All vegetative plug transplants shall consist of multi-stemmed, bare-root material, and 

shall meet the following specifications: 
 

1002.2.1.1 Vegetative plug transplants shall not be dug earlier than seventy two (72) 
hours prior to the time of delivery to the planting site; 

 
1002.2.1.2 All portions of the vegetative plug transplants, i.e., stems, roots and leaves, 

shall be specifically protected in such a manner as to ensure adequate 
protection against climatic, seasonal, mechanical, or other injury during 
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transit, loading and unloading, holding, and planting.  Plugs can be 
protected by a number of acceptable methods such as wrapping with:  
burlap, sphagnum (or other water-holding mosses), paper, dipping in water 
absorbing gels, and/or a combination of materials.  The Contractor shall 
contact the Engineer to confirm the suitability of packing materials prior 
to transporting or delivering any plugs. 

 
1002.3 Roots:  The root system is free of injury from biotic (insects, pathogens, etc.).  Root distribution is  

uniform and growth is typical for the species/cultivar. 
 
1002.4 Salt Hardening:  The Smooth Cordgrass plants shall be salt-hardened under ponding conditions to 

a minimum of ten (10) parts per thousand.  Plants are to be salt-hardened to these levels for at least 
fourteen (14) consecutive days within one (1) week of delivery to the Project Site. 

 
1002.4.1 The Smooth Cordgrass plants are to be salt-hardened at increments of no more than 

five (5) parts per thousand per week; 
 
1002.4.2 The Contractor shall inform the Engineer, in writing, two (2) weeks prior to the 

commencement of salt-hardening.  The Contractor shall also include the methods by 
which the Smooth Cordgrass plants will be salt-hardened. 

 
1002.5 Foliage:  The size, color and appearance of leaves are typical for the time of year and stage of 

growth of the species/cultivar.  Leaves are not stunted, misshapen, tattered, discolored (chlorotic 
or necrotic) or otherwise atypical. 

 
1002.5.1 Smooth Cordgrass stems longer than thirty-six (36) inches shall be cut to facilitate 

transportation and planting.  However, plant stems may not be cut shorter than thirty-
six (36) inches from the cut end to the stem-root interface.  Stems shall not be broken 
or physically damaged during transportation or planting. 

 
1002.6 Fertilization:  Smooth Cordgrass plugs shall not be fertilized. 

 
1002.7 Watering and Transport:  Plants shall not become water stressed prior to planting.  Plants shall 

retain their stem and leaf rigidity at all times indicating adequate moisture is being received.  The 
Contractor must take the necessary precautions to insure that the plants receive adequate water 
during all phases of the Contract prior to actual planting.  Plants must stay moist during 
mobilization and while on site prior to planting.  Plants appearing discolored, shriveled, dehydrated, 
or otherwise stressed shall be rejected. 

 
1002.8  Plant Installation:  Vegetative plug transplants shall be planted in a dug hole.  The depth of the 

planting hole shall be fixed so that the stem-root interface shall be a minimum of one (1) inch below 
normal ground.  The stem-root interface shall not be more than three (3) inches below normal 
ground.  The planting hole shall be tightly closed around the plant and plants must remain erect 
after planting as shown on the Plans. 

 
1002.8.1 Plants shall be planted the same day they are delivered to the site if possible.  Plants 

shall not become water stressed prior to planting.  Plants shall retain their stem and leaf 
rigidity at all times indicating adequate moisture is being received.  The Contractor 
must take the necessary precautions to insure that plant materials receive adequate 
water during all phases of the Contract prior to actual planting.  Transplants must stay 
moist during mobilization and while on site prior to planting. Plants appearing 
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discolored, shriveled, dehydrated, or otherwise stressed shall be rejected; 
 

1002.8.2 The Engineer and/or its Resident Project Representative reserve the right to reject any 
plant material not meeting minimum specifications; 

 
1002.8.3 The Engineer and/or its Resident Project Representative will assist the Contractor with 

the planting layout.  All plants shall be planted in rows unless otherwise specified by 
the Engineer.  Smooth Cordgrass plants shall be planted on three (3) foot centers with 
rows three (3) foot apart as shown on the Plans.  The Engineer reserves to the right to 
modify the spacing and location of plants and rows; such modifications shall be 
accomplished through Change or Field Orders where appropriate. 

 
1002.9 Measurement and payment:  Payment for this item will be made at the contract unit price per each 

for Bid Item No. 2, “Smooth Cordgrass – Plugs (TS-1002)” which price and payments shall 
constitute compensation for furnishing all overhead, profit, labor, materials, equipment for 
installation, and any other cost incidental to performing all Work as specified herein.  No payment 
shall be made for plants that are rejected or damaged due to fault or negligence by the Contractor. 

 
 

 
 
 
 
 
 
 

END OF PART III – TECHNICAL SPECIFICATIONS 
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