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ADVERTISEMENT FOR BIDS 
 

Sealed bids will be received for the State of Louisiana by the Coastal Protection and Restoration Authority, 150 Terrace Avenue, 
4th Floor Conference Center, Baton Rouge, Louisiana 70802 until 2:00 P.M., Wednesday, November 15, 2017. 
 
ANY PERSON REQUIRING SPECIAL ACCOMMODATIONS SHALL NOTIFY THE COASTAL PROTECTION AND 
RESTORATION AUTHORITY OF THE TYPE(S) OF ACCOMMODATION REQUIRED NOT LESS THAN SEVEN (7) 
DAYS BEFORE THE BID OPENING. 
 
FOR:   Raccoon Island Maintenance/Construction Feature Removal Project (TE-0048) 
   Terrebonne Parish, Louisiana 
 
PROJECT NUMBER: TE-0048 
 
Complete Bid Documents for this project are available in electronic form. They may be obtained without charge and without 
deposit from http://coastal.la.gov/resources/rfps-rsiqs-contracts/bids/. Printed copies can also be obtained from: 
 

COASTAL PROTECTION AND RESTORATION AUTHORITY (CPRA)  
150 Terrace Avenue 

Baton Rouge, LA 70802 
Attn: Allison Richard 

E-mail: cpra.bidding@la.gov    Phone: (225) 342-5453        Fax: (225) 800-5599 
 

All bids shall be accompanied by bid security in an amount of five percent (5.0%) of the sum of the base bid and all alternates. 
The form of this security shall be as stated in the Instructions to Bidders included in the Bid Documents for this project. 
 
The successful Bidder shall be required to furnish a Performance and Payment Bond written as described in the Instructions to 
Bidders included in the Bid Documents for this project. 
 

A MANDATORY PRE-BID CONFERENCE VISIT WILL BE HELD 
at 10:00 AM on Wednesday, November 1, 2017 at CPRA Thibodaux Field Office, 1440 Tiger Drive, Thibodaux, LA 70301 

 
Bids shall be accepted only from those bidders who attend the Mandatory Pre-Bid Conference in its entirety. 
 
Contact Brian Babin at (985) 447-0956 or (985) 447-0991 if directions are needed to the Mandatory Pre-Bid Conference. 
 
Bids shall be accepted from Contractors who are licensed under LA. R.S. 37:2150-2192 for the classification of Heavy 
Construction or Coastal Restoration and Habitat Enhancement or Earthwork, Drainage, and Levees.    In accordance with 
LA. R.S. 37:2163(D), anyone objecting to the classification must send a certified letter to both the Louisiana State Licensing 
Board for Contractors and the CPRA at the address listed above.  The letter must be received no later than ten (10) working days 
prior to the day on which bids are to be opened. 
 
Bidder is required to comply with provisions and requirements of LA R.S.38:2212(B)(5). No bid may be withdrawn for a period 
of forty-five (45) calendar days after receipt of bids, except under the provisions of LA. R.S. 38:2214. 
 
The Owner reserves the right to reject any and all bids for just cause.  In accordance with La. R.S. 38:2212(B)(1), the provisions 
and requirements of this Section; and those stated in the bidding documents shall not be waived by any entity. 
 
When this project is financed either partially or entirely with State Bonds or financed in whole or in part by federal or other funds 
which are not readily available at the time bids are received, the award of this Contract is contingent upon the granting of lines of 
credit, or the sale of bonds by the Bond Commission or the availability of federal or other funds.  The State shall incur no 
obligation to the Contractor until the Contract between Owner and Contractor is fully executed. 
 
Coastal Protection and Restoration Authority is a participant in the Small Entrepreneurship (SE) Program (the Hudson Initiative) 
and the Veteran-Owned and Service-Connected Disabled Veteran-Owned (LaVet) Small Entrepreneurships Program. Bidders are 
encouraged to consider participation. Information is available from Coastal Protection and Restoration Authority or on its website 
at http://www.coastal.la.gov/. 
 
STATE OF LOUISIANA 
COASTAL PROTECTION AND RESTORATION AUTHORITY 
MICHAEL R. ELLIS, EXECUTIVE DIRECTOR 
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INSTRUCTIONS TO BIDDERS 
 
COMPLETION TIME: 
 The Bidder shall agree to fully complete the contract within Ninety (90) consecutive calendar days 
for the Base Bid, subject to such extensions as may be granted under Section GP-44 of the General Provi-
sions and acknowledges that this construction time will start on or before the date specified in the written 
“Notice to Proceed” from the Owner. 
 
LIQUIDATED DAMAGES: 
 The Bidder shall agree to pay as Liquidated Damages the amount of Three Thousand Dollars 
($3,000.00) for each consecutive calendar day for which the work is not complete, beginning with the 
first day beyond the contract completion date stated on the “Notice to Proceed” or as amended by change 
order. 
 
 

ARTICLE 1 
 
 DEFINITIONS 
 
1.1 The Bid Documents include the following: 
 

Advertisement for Bids  
Instructions to Bidders  
Bid Form 
Bid Bond 
General Provisions 
Special Provisions 
Technical Specifications 
Construction Drawings 
Contract Between Owner and Contractor 
 and Performance and Payment Bond 
Affidavit 
User Agency Documents (if applicable) 
Change Order Form 
Recommendation of Acceptance 
Other Documents (if applicable) 
Addenda issued during the bid period and  
 acknowledged in the Bid Form 

 
1.2 All definitions set forth in the General Provi-
sions and the  
Special Provisions are applicable to the Bid Docu-
ments, unless otherwise specifically stated or writ-
ten. 
 
1.3 Addenda are written and/or graphic instru-
ments issued by the Engineer prior to the opening 
of bids  
which modify or interpret the Bid Documents by 
additions, deletions, clarifications, corrections and 

prior approvals. 
 
1.4 A bid is a complete and properly signed pro-
posal to do the work or designated portion thereof 
for the sums stipulated therein supported by data 
called for by the Bid Documents. 
 
1.5 Base bid is the sum stated in the bid for which 
the Bidder offers to perform the work described as 
the base, to which work may be added, or deleted 
for sums stated in alternate bids. 
 
1.6 An alternate bid (or alternate) is an amount 
stated in the bid to be added to the amount of the 
base bid if the corresponding change in project 
scope or materials or methods of construction de-
scribed in the Bid Documents is accepted. 
 
1.7 A Bidder is one who submits a bid for a prime 
Contract with the Owner for the work described in 
the Bid Documents. 
 
1.8 A Sub-bidder is one who submits a bid to a 
Bidder for materials and/or labor for a portion of 
the work. 
 
1.9 Where the word "Engineer" is used in any of 
the documents, it shall refer to the Prime Designer 
of the project, regardless of discipline. 
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 ARTICLE 2 
 
 PRE-BID CONFERENCE 
 
2.1 A Pre-Bid Conference may be held at the time 
and location described in the Advertisement for 
Bids    The purpose of the Pre-Bid Conference is 
to familiarize Bidders with the requirements of the 
Project and the intent of the Bid Documents, and 
to receive comments and information from inter-
ested Bidders.  If the Pre-Bid Conference and/or 
Job Site Visit is stated in the Advertisement for 
Bids to be a Mandatory Pre-Bid Conference and/or 
Mandatory Job Site Visit, bids shall be accepted 
only from those bidders who attend the Pre-Bid 
Conference and/or Job Site Visit.  Contractors who 
are not in attendance for the entire Pre-Bid Confer-
ence and/or Job Site Visit will be considered to 
have not attended. 
 
2.2 Any revision of the Bid Documents made as a 
result of the Pre-Bid Conference shall not be valid 
unless included in an addendum. 
 
 ARTICLE 3 
 
 BIDDER'S REPRESENTATION 
 
3.1 Each Bidder by making his bid represents that: 
 
3.1.1   He has read and understands the Bid Docu-
ments and his bid is made in accordance therewith. 
 
3.1.2   He has visited the site and has familiarized 
himself with the local conditions under which the 
work is to be performed. 
 
3.1.3   His bid is based solely upon the materials, 
systems and equipment described in the Bid Docu-
ments as advertised and as modified by addenda. 
 
3.1.4  His bid is not based on any verbal instruc-
tions contrary to the Bid Documents and addenda. 
 
3.1.5  He is familiar with the Code of Governmen-
tal Ethics requirement that prohibits public serv-
ants and/or their immediate family members from 
bidding on or entering into contracts; he is aware 
that the Designer and its principal owners are con-
sidered Public Servants under the Code of Govern-
mental Ethics for the limited purposes and scope 

of the Design Contract with the State on this Pro-
ject (see Ethics Board Advisory Opinion, No. 
2009-378 and 2010-128); and neither he nor any 
principal of the Bidder with a controlling inter-
est  therein has an immediate family relationship 
with the Designer or any principal within the De-
signer’s firm. (see La. R.S. 42:1113).   Any Bidder 
submitting a bid in violation of this clause shall be 
disqualified and any contract entered into in viola-
tion of this clause shall be null and void. 
 
3.2 The Bidder must be fully qualified under any 
State or local licensing law for Contractors in ef-
fect at the time and at the location of the work be-
fore submitting his bid.  In the State of Louisiana, 
Revised Statutes 37:2150, et seq. will be consid-
ered, if applicable.  
 
The Contractor shall be responsible for determin-
ing that all of his Sub-bidders or prospective Sub-
contractors are duly licensed in accordance with 
law. 
 
 ARTICLE 4 
 
 BID DOCUMENTS 
 
4.1 Copies 
 
4.1.1  Bid Documents may be obtained from the 
Coastal Protection and Restoration Authority as 
stated in the Advertisement for Bids.   
 
4.1.1.2 In addition to the availability of printed 
Bid Documents, the Coastal Protection and Resto-
ration Authority will provide the Bid Documents 
in electronic format.  They may be obtained with-
out charge and without deposit as stated in the Ad-
vertisement for Bids.   
 
4.1.1.2.2 Where electronic distribution is pro-
vided, all other plan holders are responsible for 
their own reproduction costs. 
 
4.1.2 Complete sets of Bid Documents shall be 
used in preparing bids; neither the Owner nor the 
Engineer assume any responsibility for errors or 
misinterpretations resulting from the use of incom-
plete sets of Bid Documents. 
4.1.3 The Owner or Engineer in making copies 
of the Bid Documents available on the above 
terms, do so only for the purpose of obtaining bids 
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on the work and do not confer a license or grant 
for any other use. 
 
4.2 Interpretation or Correction of Bid Documents 
 
4.2.1 Bidders shall promptly notify the Coastal 
Protection and Restoration Authority contact per-
son listed in the Advertisement for Bids of any 
ambiguity, inconsistency or error which they may 
discover upon examination of the Bid Documents 
or of the site and local conditions. 
 
4.2.2 Bidders requiring clarification or interpre-
tation of the Bid Documents shall make a written 
request to the Coastal Protection and Restoration 
Authority contact person listed in the Advertise-
ment for Bids, to reach him/her at least seven days 
prior to the date for receipt of bids. 
 
4.2.3 Any interpretation, correction or change of 
the Bid Documents will be made by addendum. 
Interpretations, corrections or changes of the Bid 
Documents made in any other manner will not be 
binding and Bidders shall not rely upon such inter-
pretations, corrections and changes. 
 
4.3 Substitutions 
 
4.3.1 The materials, products and equipment de-
scribed in the Bid Documents establish a standard 
of required function, dimension, appearance and 
quality to be met by any proposed substitution.  
No substitutions shall be allowed after bids are re-
ceived. 
 
4.3.2 No substitution will be considered unless 
written request for approval has been submitted by 
the Proposer and has been received by the Engi-
neer at least seven (7) working days prior to the 
opening of bids. (RS38:2295C) Each such request 
shall include the name of the material or equip-
ment for which it is to be substituted and a com-
plete description of the proposed substitute includ-
ing model numbers, drawings, cuts, performance 
and test data and any other information necessary 
for an evaluation.  A statement setting forth any 
changes in other materials, equipment or work that 
incorporation of the substitute would require shall 
be included.  It shall be the responsibility of the 
proposer to include in his proposal all changes re-
quired of the Bid Documents if the proposed prod-
uct is used.  Prior approval is given contingent 

upon supplier being responsible for any costs 
which may be necessary to modify the space or fa-
cilities needed to accommodate the materials and 
equipment approved. 
 
4.3.3 If the Engineer approves any proposed 
substitution, such approval will be set forth in an 
addendum.  Bidders shall not rely upon approvals 
made in any other manner. 
 
4.4 Addenda 
 
4.4.1 Addenda will be mailed or delivered to all 
who are known by the Coastal Protection and Res-
toration Authority to have received a complete set 
of Bid Documents. 
 
4.4.2 Copies of addenda will be made available 
for inspection wherever Bid Documents are on file 
for that purpose. 
 
4.4.3  Except as described herein, addenda shall 
not be issued within a period of seventy-two (72) 
hours prior to the advertised time for the opening 
of bids, excluding Saturdays, Sundays, and any 
other legal holidays.  If the necessity arises of issu-
ing an addendum modifying the Bid Documents 
within the seventy-two (72) hour period prior to 
the advertised time for the opening of bids, then 
the opening of bids shall be extended at least 
seven but no more than twenty-one (21) working 
days, without the requirement of re-advertising.  
The revised time and date for the opening of bids 
shall be stated in the addendum. 
 
4.4.4 Each Bidder shall ascertain from the 
Coastal Protection and Restoration Authority prior 
to submitting his bid that he has received all ad-
denda issued, and he shall acknowledge their re-
ceipt on the Bid Form. 
 
4.4.5 The Owner shall have the right to extend 
the bid date by up to (30) thirty days without the 
requirement of re-advertising.  Any such extension 
shall be made by addendum issued by the Coastal 
Protection and Restoration Authority. 
 
 
 ARTICLE 5 
 
 BID PROCEDURE 
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5.1 Form and Style of Bids 
 
5.1.1 Bids shall be submitted on the Louisiana 
Uniform Public Work Bid Form provided by the 
Engineer. 
 
5.1.2 All blanks on the Bid Form shall be filled 
in manually in ink or typewritten. 
 
5.1.3 Bid sums shall be expressed in both words 
and figures, and in case of discrepancy between 
the two, the written words shall govern. 
 
5.1.4 Any interlineation, alteration or erasure 
must be initialed by the signer of the bid or his au-
thorized representative. 
 
5.1.5 Bidders are cautioned to complete all al-
ternates should such be required in the Bid Form.  
Failure to submit alternate prices will render the 
bid non responsive and shall cause its rejection. 
 
5.1.6 Bidders are cautioned to complete all unit 
prices should such be required in the Bid Form.  
Unit prices represent a price proposal to do a spec-
ified quantity and quality of work.   
 
5.1.7 Bidders are strongly cautioned to ensure 
that all blanks on the bid form are completely and 
accurately filled in.  
 
5.1.8 Bidder shall make no additional stipula-
tions on the Bid Form nor qualify his bid in any 
other manner. 
 
5.1.9 The bid shall include the legal name of 
Bidder.  Written evidence of the authority of the 
person signing the bid shall be submitted at the 
time of bidding.  
 
The authority of the signature of the person sub-
mitting the bid shall be deemed sufficient and ac-
ceptable under any of the following conditions:  
 
(a) Signature on bid is that of any corporate officer 
listed on the most current annual report on file 
with the Secretary of State, or the signature on the 
bid is that of any member of a partnership, limited 
liability company, limited liability partnership, or 
other legal entity listed in the most current busi-
ness records on file with the Secretary of State.   
 

(b) Signature on bid is that of authorized repre-
sentative as documented by the legal entity certify-
ing the authority of the person.   
 
(c) Legal entity has filed in the appropriate records 
of the Secretary of State, an affidavit, resolution or 
other acknowledged or authentic document indi-
cating the names of all parties authorized to submit 
bids for public contracts.  Such document on file 
with the Secretary of State shall remain in effect 
and shall be binding upon the principal until spe-
cifically rescinded and canceled from the records 
of the office.  A bid submitted by an agency shall 
have a current Power of Attorney attached certify-
ing agent's authority to bind Bidder.  The name 
and license number on the envelope shall be the 
same as the entity identified on the Bid Form. 
 
5.1.10 On any bid in excess of fifty thousand dol-
lars ($50,000.00), the Contractor shall certify that 
he is licensed under R.S. 37: 2150-2173 and show 
his license number on the bid above his signature 
or his duly authorized representative. 
 
5.2 Bid Security 
 
5.2.1 No bid shall be considered or accepted un-
less the bid is accompanied by bid security in an 
amount of five percent (5.0%) of the base bid and 
all alternates.  
 
 The bid security shall be in the form of a certi-
fied check or cashier's check drawn on a bank in-
sured by the Federal Deposit Insurance Corpora-
tion, or a Bid Bond written by a surety company 
licensed to do business in Louisiana and signed by 
the surety's agent or attorney-in-fact. The Bid 
Bond shall be written on the Coastal Protection 
and Restoration Authority Bid Bond Form, and the 
surety for the bond must meet the qualifications 
stated thereon.  The Bid Bond shall include the le-
gal name of the bidder be in favor of the State of 
Louisiana, Coastal Protection and Restoration Au-
thority, and shall be accompanied by appropriate 
power of attorney.  The Bid Bond must be signed 
by both the bidder/principal and the surety in the 
space provided on the Coastal Protection and Res-
toration Authority Bid Bond Form.  Failure by the 
bidder/principal or the surety to sign the bid bond 
shall result in the rejection of the bid. 
 
 Bid security furnished by the Contractor shall 
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guarantee that the Contractor will, if awarded the 
work according to the terms of his proposal, enter 
into the Contract and furnish Performance and 
Payment Bonds as required by these Bid Docu-
ments, within ten (10) days after written notice 
that the instrument is ready for his signature. 
 
 Should the Bidder refuse to enter into such 
Contract or fail to furnish such bonds, the amount 
of the bid security shall be forfeited to the Owner 
as liquidated damages, not as penalty. 
 
5.2.2 The Owner will have the right to retain the 
bid security of Bidders until either (a) the Contract 
has been executed and bonds have been furnished, 
or (b) the specified time has elapsed so that bids 
may be withdrawn, or (c) all bids have been re-
jected. 
 
5.3 Submission of Bids 
 
5.3.1 The Bid shall be sealed in an opaque enve-
lope.  The bid envelope shall be identified on the 
outside with the name of the project, and the 
name, address, and license number of the Bidder. 
The envelope shall contain only one bid form and 
will be received until the time specified and at the 
place specified in the Advertisement for Bids.  It 
shall be the specific responsibility of the Bidder to 
deliver his sealed bid to the Coastal Protection and 
Restoration Authority at the appointed place and 
prior to the announced time for the opening of 
bids.  Late delivery of a bid for any reason, includ-
ing late delivery by United States Mail, or express 
delivery, shall disqualify the bid. 
 
 If the bid is sent by mail, the sealed envelope 
shall be enclosed in a separate mailing envelope 
with the notation "Bid Enclosed" on the face 
thereof.  Such bids shall be sent by Registered or 
Certified Mail, Return Receipt Requested, ad-
dressed to:  
 

Coastal Protection and Restoration Authority 
P. 0. Box 44027 
Baton Rouge, Louisiana, 70804-4027. 
 

Bids sent by express delivery shall be delivered to: 
Coastal Protection and Restoration Authority 
Suite 100 
150 Terrace Avenue 
Baton Rouge, Louisiana 70802 

 
5.3.2 Bids shall be deposited at the designated 
location prior to the time on the date for receipt of 
bids indicated in the Advertisement for Bids, or 
any extension thereof made by addendum.  Bids 
received after the time and date for receipt of bids 
will be returned unopened. 
 
5.3.3 Bidder shall assume full responsibility for 
timely delivery at location designated for receipt 
of bids. 
 
5.3.4 Oral, telephonic or telegraphic bids are in-
valid and shall not receive consideration.  Owner 
shall not consider notations written on outside of 
bid envelope which have the effect of amending 
the bid.  Written modifications enclosed in the bid 
envelope, and signed or initialed by the Contractor 
or his representative, shall be accepted. 
 
5.4 Modification or Withdrawal of Bid 
 
5.4.1 A bid may not be modified, withdrawn or 
canceled by the Bidder during the time stipulated 
in the Advertisement for Bids, for the period fol-
lowing the time and bid date designated for the re-
ceipt of bids, and Bidder so agrees in submitting 
his bid, except in accordance with R.S. 38:2214 
which states, in part, "Bids containing patently ob-
vious mechanical, clerical or mathematical errors 
may be withdrawn by the Contractor if clear and 
convincing sworn, written evidence of such errors 
is furnished to the public entity within forty eight 
hours of the Bid Opening excluding Saturdays, 
Sundays and legal holidays". 
 
5.4.2 Prior to the time and date designated for 
receipt of bids, bids submitted early may be modi-
fied or withdrawn only by notice to the party re-
ceiving bids at the place and prior to the time des-
ignated for receipt of bids. 
 
 
5.4.3 Withdrawn bids may be resubmitted up to 
the time designated for the receipt of bids provided 
that they are then fully in conformance with these 
Instructions to Bidders. 
 
5.4.4 Bid Security shall be in an amount suffi-
cient for the bid as modified or resubmitted. 
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ARTICLE 6 
 
 CONSIDERATION OF BIDS 
 
6.1 Opening of Bids 
 
6.1.1 The properly identified Bids received on 
time will be opened publicly and will be read 
aloud, and a tabulation abstract of the amounts of 
the base bids and alternates, if any, will be made 
available to Bidders. 
 
6.2 Rejection of Bids 
 
6.2.1 The Owner shall have the right to reject 
any or all bids and in particular to reject a bid not 
accompanied by any required bid security or data 
required by the Bid Documents or a bid in any 
way incomplete or irregular. 
 
6.3 Acceptance of Bid 
 
6.3.2 It is the intent of the Owner, if he accepts 
any alternates, to accept them in the order in which 
they are listed in the Bid Form.  Determination of 
the Low Bidder shall be on the basis of the sum of 
the base bid and the alternates accepted.  However, 
the Owner shall reserve the right to accept alter-
nates in any order which does not affect determi-
nation of the Low Bidder. 
 
 ARTICLE 7 
 
 POST-BID INFORMATION 
 
7.1 Submissions 
 
7.1.1 The Contractor shall submit all required 
deliverables in conformance with Section SP-4 of 
the Special Provisions. 
 
It is the preference of the Owner that, to the great-
est extent possible or practical, the Contractor uti-
lize Louisiana Subcontractors, manufacturers, sup-
pliers and labor.   
 
7.1.2  The Contractor will be required to estab-
lish to the satisfaction of the Engineer the reliabil-
ity and responsibility of the proposed Subcontrac-
tors to furnish and perform the work described in 
the sections of the Specifications pertaining to 
such proposed Subcontractor's respective trades.  

The General Contractor shall be responsible for 
actions or inactions of Subcontractors and/or mate-
rial suppliers.  
 
 The General Contractor is totally responsible 
for any lost time or extra expense incurred due to a 
Subcontractor's/or Material Supplier's failure to 
perform. Failure to perform includes, but is not 
limited to, a Subcontractor's financial failure, 
abandonment of the project, failure to make 
prompt delivery, or failure to do work up to stand-
ard.  Under no circumstances shall the Owner mit-
igate the General Contractor's losses or reimburse 
the General Contractor for losses caused by these 
events. 
 
7.1.3 Subcontractors and other persons and or-
ganizations selected by the Bidder must be used on 
the work for which they were proposed and shall 
not be changed except with the written approval of 
the Owner and the Engineer. 
 
In accordance with La. R.S. 38:2227, LA. R.S. 
38:2212.10 and  LA. R.S. 23:1726(B)  the low  
bidder on this project must submit the completed 
Attestations Affidavit (Past Criminal Convictions 
of Bidders, Verification of Employees and Certifi-
cation Regarding Unpaid Workers Compensation 
Insurance) form found within this bid package.  
The Attestations Affidavit form shall be submitted 
to Coastal Protection and Restoration Authority 
contact person listed in the Advertisement For 
Bids within 10 days after the opening of bids.  
 
 ARTICLE 8 
 
PERFORMANCE AND PAYMENT BOND 
 
8.1 Bond Required 
 
8.1.1 The Contractor shall furnish and pay for a 
Performance and Payment Bond written by a com-
pany licensed to do business in Louisiana, which 
shall be signed by the surety's agent or attor-
ney-in-fact, in an amount equal to 100% of the 
Contract amount.  Surety must be listed currently 
on the U. S. Department of Treasury Financial 
Management Service List (Treasury List) as ap-
proved for an amount equal to or greater than the 
contract amount, or must be an insurance company 
domiciled in Louisiana or owned by Louisiana res-
idents.  If surety is qualified other than by listing 
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on the Treasury list, the contract amount may not 
exceed fifteen percent of policyholders' surplus as 
shown by surety's most recent financial statements 
filed with the Louisiana Department of Insurance 
and may not exceed the amount of $500,000.  
However, a Louisiana domiciled insurance com-
pany with at least an A- rating in the latest printing 
of the A. M. Best's Key Rating Guide shall not be 
subject to the $500,000 limitation, provided that 
the contract amount does not exceed ten percent of 
policyholders' surplus as shown in the latest A. M. 
Best's Key Rating Guide nor fifteen percent of pol-
icyholders' surplus as shown by surety's most re-
cent financial statements filed with the Louisiana 
Department of Insurance.  The Bond shall be 
signed by the surety's agent or attorney-in-fact.  
The Bond shall be in favor of the Coastal Protec-
tion and Restoration Authority. 
 
8.2 Time of Delivery and Form of Bond 
 
8.2.1 The Bidder shall deliver the required bond 
to the Owner simultaneous with the execution of 
the Contract. 
 
8.2.2 Bond shall be in the form furnished by the 
Coastal Protection and Restoration Authority, enti-
tled CONTRACT BETWEEN OWNER AND 
CONTRACTOR AND PERFORMANCE AND 
PAYMENT BOND, a copy of which is included 
in the Bid Documents. 
 
8.2.3 The Bidder shall require the Attor-
ney-in-Fact who executes the required bond on be-
half of the surety to affix thereto a certified and 
current copy of his power of Attorney. 
 

 
ARTICLE 9 

 
 FORM OF AGREEMENT BETWEEN OWNER 
AND CONTRACTOR 
 
9.1 Form to be Used 
 
9.1.1 Form of the Contract to be used shall be 
furnished by the Coastal Protection and Restora-
tion Authority, an example of which is bound in 
the Bid Documents. 
 
9.2 Award 
 
9.2.1 Before award of the Contract, the success-
ful Bidder shall furnish to the Owner a copy of a 
Disclosure of Ownership Affidavit stamped by the 
Secretary of State, a certified copy of the minutes 
of the corporation or partnership meeting which 
authorized the party executing the bid to sign on 
behalf of the Contractor. 
 
9.2.2 In accordance with Louisiana Law, when 
the Contract is awarded, the successful Bidder 
shall, at the time of the signing of the Contract, ex-
ecute the Non-Collusion Affidavit included in the 
Contract Documents 
 
9.2.3 When this project is financed either par-
tially or entirely with State Bonds, the award of 
this Contract is contingent upon the sale of bonds 
by the State Bond Commission.  The State shall 
incur no obligation to the Contractor until the Con-
tract between Owner and Contractor is duly exe-
cuted.

.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

LOUISIANA UNIFORM PUBLIC WORK BID FORM 
 
TO: Coastal Protection and Restoration Authority                 

150 Terrace Avenue                                                         
Suite 100                                                                          
Baton Rouge, LA  70802                                                 
(Owner to provide name and address of owner) 

 

BID FOR: ____Raccoon Island Maintenance/____________ 
     ____Construction Feature Removal Project______ 
     ___ (TE-48) __________________________ ___ 
     ____Terrebonne Parish. Louisiana ____________ 
             (Owner to provide name of project and other identifying information)

The undersigned bidder hereby declares and represents that she/he; a) has carefully examined and understands the Bidding Docu-
ments, b) has not received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or any addenda, 
c) has personally inspected and is familiar with the project site, and hereby proposes to provide all labor, materials, tools, appliances 
and facilities as required to perform, in a workmanlike manner, all work and services for the construction and completion of the 
referenced project, all in strict accordance with the Bidding Documents prepared by:     
 APTIM      and dated:  July 2017    
(Owner to provide name of entity preparing bidding documents.) 
 

Bidders must acknowledge all addenda.  The Bidder acknowledges receipt of the following ADDENDA:  (Enter the number the De-

signer has assigned to each of the addenda that the Bidder is acknowledging)  __________________________________________ . 
 
TOTAL BASE BID:  For all work required by the Bidding Documents (including any and all unit prices designated “Base Bid” 
* but not alternates) the sum of: 
 

          Dollars    ($    ) 
 
ALTERNATES:  For any and all work required by the Bidding Documents for Alternates including any and all unit prices desig-
nated as alternates in the unit price description.  
 
Alternate No. 1 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:  
 

Not Applicable    Dollars  ($Not Applicable      ) 
 
Alternate No. 2 (Owner to provide  description of alternate and state whether add or deduct) for the lump sum of:  
 

Not Applicable    Dollars  ($Not Applicable   ) 
 
Alternate No. 3 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:  
 

Not Applicable    Dollars  ($Not Applicable   ) 
 
NAME OF BIDDER:             

ADDRESS OF BIDDER:             

               

LOUISIANA CONTRACTOR’S LICENSE NUMBER:         

NAME OF AUTHORIZED SIGNATORY OF BIDDER:         

TITLE OF AUTHORIZED SIGNATORY OF BIDDER:         
 

SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER **:        

DATE:   _______________________ 
 

*  The Unit Price Form shall be used if the contract includes unit prices.  Otherwise it is not required and need not be included with 
the form.  The number of unit prices that may be included is not limited and additional sheets may be included if needed.  
 
**  If someone other than a corporate officer signs for the Bidder/Contractor, a copy of a corporate resolution or other signature 
authorization shall be required for submission of bid. Failure to include a copy of the appropriate signature authorization, if required, 
may result in the rejection of the bid unless bidder has complied with La. R.S. 38:2212(B)(5). 
 
BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA RS 38:2218.A is attached to and 
made a part of this bid.   



 
 

LOUISIANA UNIFORM PUBLIC WORK BID FORM 
UNIT PRICE FORM  

 
TO: Coastal Protection and Restoration Authority                

150 Terrace Avenue                                                         
Suite 100                                                              
Baton Rouge, LA  70802                                         
(Owner to provide name and address of owner) 

 

BID FOR: ____Raccoon Island Maintenance/   _______________ 
 ______ Construction Feature Removal Project   _________ 
 _______(TE-48)____   _________________________ 
 ______ Terrebonne Parish, Louisiana                           _ 
             (Owner to provide name of project and other identifying information) 

UNIT PRICES:  This form shall be used for any and all work required by the Bidding Documents and described as unit prices.  Amounts shall be stated in figures and only in figures. 
DESCRIPTION:  Base Bid or  Alt.# ___     Mobilization and Demobilization 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
1 1  Lump Sum     

     
 DESCRIPTION:  Base Bid or  Alt.# ___     Removal of Geotubes 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
2 1  Lump Sum     

     
 DESCRIPTION:  Base Bid or  Alt.# ___     Removal of Existing Weir Box 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
3 1  Lump Sum     

     
 DESCRIPTION:  Base Bid or  Alt.# ___     Removal of Geotextile Fabric and Anchor Tubes 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

4 4,620  Linear Foot     
     
 DESCRIPTION:  Base Bid or  Alt.# ___     Containment Dike Degradation  

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
5 4,620 Linear Foot   

     
 DESCRIPTION:  Base Bid or  Alt.# ___     Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
6 Not Applicable  Not Applicable Not Applicable Not Applicable 

     
 DESCRIPTION:  Base Bid or  Alt.# ___    Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
7 Not Applicable  Not Applicable Not Applicable Not Applicable 

     
 DESCRIPTION:  Base Bid or  Alt.# ___     Not Applicable 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
8 Not Applicable  Not Applicable Not Applicable Not Applicable 

Wording for “DESCRIPTION” is to be provided by the Owner. 
All quantities are estimated.   The contractor will be paid based upon actual quantities as verified by the Owner



    
     

 

BID BOND 
FOR 

COASTAL PROTECTION AND RESTORATION AUTHORITY PROJECTS 
 
 Date:    

KNOW ALL MEN BY THESE PRESENTS: 
 
That                                                                     of                                                                         , as 

Principal, and                                                                                                                            , as Surety, are held 
and firmly bound unto the State of Louisiana, Coastal Protection and Restoration Authority (Obligee), in the 
full and just sum of five (5%) percent of the total amount of this proposal, including all alternates, lawful 
money of the United States, for payment of which sum, well and truly be made, we bind ourselves, our heirs, 
executors, administrators, successors and assigns, jointly and severally firmly by these presents. 

 
Surety represents that it is listed on the current U. S. Department of the Treasury Financial 

Management Service list of approved bonding companies as approved for an amount equal to or greater that 
the amount for which it obligates itself in this instrument or that it is a Louisiana domiciled insurance company 
with at least an A - rating in the latest printing of the A. M.  Best's Key Rating Guide.  If surety qualifies by 
virtue of its Best's listing, the Bond amount may not exceed ten percent of policyholders' surplus as shown in 
the latest A. M. Best's Key Rating Guide. 

 
Surety further represents that it is licensed to do business in the State of Louisiana and that this Bond 

is signed by surety's agent or attorney-in-fact. This Bid Bond is accompanied by appropriate power of attorney. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith 

submitting its proposal to the Obligee on a Contract for: 
                                                                                          

________________________________________________________________________________                                                     
NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, 

within such time as may be specified, enter into the Contract in writing and give a good and sufficient bond 
to secure the performance of the terms and conditions of the Contract with surety acceptable to the Obligee, 
then this obligation shall be void; otherwise this obligation shall become due and payable. 

 
                                                                                                                                                                    

                PRINCIPAL (BIDDER)        SURETY 
 
 
 

BY:                                                                                            BY:  
AUTHORIZED OFFICER-OWNER-PARTNER                 AGENT OR ATTORNEY-IN-FACT(SEAL) 



    
     

 

RACCOON ISLAND MAINTENANCE/ 
CONSTRUCTION FEATURE REMOVAL PROJECT (TE-48)               TE-48   
Name of Project                           Project No. 
 
 
STATE OF __________________________ 
 
PARISH OF _________________________ 

 
ATTESTATIONS AFFIDAVIT 

 
Before me, the undersigned notary public, duly commissioned and qualified in and for the parish and state aforesaid, 
personally came and appeared Affiant, who after being duly sworn, attested as follows: 
 
 
LA. R.S. 38:2227 PAST CRIMINAL CONVICTIONS OF BIDDERS 
  
A.  No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has 

a minimum of a ten percent (10%) ownership in the bidding entity named below has been convicted of, or has 
entered a plea of guilty or nolo contendere to any of the following state crimes or equivalent federal crimes: 
  

 
      (a) Public bribery (R.S. 14:118)    (c) Extortion (R.S. 14:66) 

     (b) Corrupt influencing (R.S. 14:120)     (d) Money laundering (R.S. 14:23) 
 

 B.  Within the past five years from the project bid date, no sole proprietor or individual partner, incorporator, director, 
manager, officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding 
entity named below has been convicted of, or has entered a plea of guilty or nolo contendere to any of the follow-
ing state crimes or equivalent federal crimes, during the solicitation or execution of a contract or bid awarded 
pursuant to the provisions of Chapter 10 of Title 38 of the Louisiana Revised Statutes:   

 
(a) Theft (R.S. 14:67)      (f) Bank fraud (R.S. 14:71.1) 

  (b) Identity Theft (R.S. 14:67.16)    (g) Forgery (R.S. 14:72) 
  (c) Theft of a business record      (h) Contractors; misapplication of       
                   (R.S.14:67.20)           payments (R.S. 14:202) 
  (d) False accounting (R.S. 14:70)    (i) Malfeasance in office (R.S. 14:134) 
  (e) Issuing worthless checks (R.S. 14:71)                         
       
LA. R.S. 38:2212.10 Verification of Employees 
 
A. At the time of bidding, Appearer is registered and participates in a status verification system to verify that all new 

 hires  in the state of Louisiana are legal citizens of the United States or are legal aliens. 
 
B. If awarded the contract, Appearer shall continue, during the term of the contract, to utilize a status verification 

system to verify the legal status of all new employees in the state of Louisiana. 
 
C. If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit verifying com-

pliance with Paragraphs (A) and (B) of this Subsection. 
 
 



    
     

 

 
RACCOON ISLAND MAINTENANCE/ 
CONSTRUCTION FEATURE REMOVAL PROJECT (TE-48)                         TE-48  

          Name of Project                                Project No. 
 
 
 
 

LA. R.S. 23:1726(B)  Certification Regarding Unpaid Workers Compensation Insurance 
 

A.    R.S. 23:1726 prohibits any entity against whom an assessment under Part X of Chapter 11 of Title 23 of the 
Louisiana Revised Statutes of 1950 (Alternative Collection Procedures & Assessments) is in effect, and whose 
right to appeal that assessment is exhausted, from submitting a bid or proposal for or obtaining any contract 
pursuant to Chapter 10 of Title 38 of the Louisiana Revised Statutes of 1950 and Chapters 16 and 17 of Title 
39 of the Louisiana Revised Statutes of 1950.  

 
B.    By signing this bid /proposal, Affiant certifies that no such assessment is in effect against the bidding / proposing 

entity. 
 
 

 
____________________________________________________________________________________ 

NAME OF BIDDER    NAME OF AUTHORIZED SIGNATORY OF BIDDER 
 

  _____________________________________________________________________________________ 
DATE      TITLE OF AUTHORIZED SIGNATORY OF BIDDER 

 
__________________________________________________________ 

SIGNATURE OF AUTHORIZED 
SIGNATORY OF BIDDER/AFFIANT 

 
 
 

Sworn to and subscribed before me by Affiant on the _____ day of _____________ , 20___ . 
 
 

_________________________________ 
Notary Public 



    
     

 

FOR INFORMATION ONLY 
This document will be prepared by the Coastal Protection and Restoration Authority in the form appropriate 
for the project. 
 
 
 

CONTRACT BETWEEN OWNER AND CONTRACTOR 
AND PERFORMANCE AND PAYMENT BOND 

 
 
 

This agreement entered into this             day of                             , 2016, by 
(CONTRACTOR NAME) hereinafter called the "Contractor", whose business address is______________, 
and the State of Louisiana Coastal Protection and Restoration Authority, herein represented by its Executive 
Director executing this contract, and hereinafter called the "Owner". 
 

Witnesseth that the Contractor and the Owner, in consideration of premises and the mutual covenants; 
consideration and agreement herein contained, agree as follows: 
 

Statement of Work:  The contractor shall furnish all labor and materials and perform all of the work 
required to build, construct and complete in a thorough and workmanlike manner: 
 

Project No. _____________ 
State ID No.  ____________  Site Code _________  

 
in strict accordance with Contract Documents prepared by Owner. 

 
 

It is recognized by the parties herein that said Contract Documents, including by way of example and 
not of limitation, the Plans, Specifications (including General Provisions, Special Provisions, and Technical 
Specifications), Any Addenda thereto, Instructions To Bidders, this Contract, Advertisement For Bids, Affida-
vit, Bid Form, Bonds (Bid, Performance, and Payment),any Submitted Post-Bid Documentation, Notice of 
Award, Notice to Proceed, Change Orders, and Claims, if any, impose duties and obligations upon the parties 
herein, and said parties thereby agree that they shall be bound by said duties and obligations.  For these pur-
poses, all of the provisions contained in the aforementioned Contract Documents are incorporated herein by 
reference with the same force and effect as though said Contract Documents were herein set out in full. 
 

Time for Completion:  The work shall be commenced on a date to be specified in a written order of the 
Owner and shall be completed within ________ consecutive calendar days from and after the said date. 
 

Liquidated Damages:  Contractor shall be assessed Liquidated Damages in the amount of $________ 
per day for each consecutive calendar day which work is not complete beginning with the first day beyond the 
completion time. 
 

Compensation to be paid to the Contractor:  The Owner will pay and the Contractor will accept in full 
consideration for the performance of the contract the sum of ________________Dollars ($) which sum repre-
sents the Contract Price. 



    
     

 

 
 

Performance and Payment Bond:    To these presents personally came and intervened  
                                                  , herein acting for                                                    , a corporation organized and 
existing under the laws of the State of                           , and duly authorized to transact business in the State of 
Louisiana, as surety, who declared that having taken cognizance of this contract and of the Construction Doc-
uments mentioned herein, he hereby in his capacity as its Attorney in Fact obligates his said company, as 
Surety for the said Contractor, unto the said Owner, up to the sum of    ___________Dollars ($).  By issuance 
of this bond, the surety acknowledges they are in compliance with R.S. 38:2219. 
 

The condition of this performance and payment bond shall be that should the Contractor herein not 
perform the contract in accordance with the terms and conditions hereof, or should said Contractor not fully 
indemnify and save harmless the Owner, from all cost and damages which he may suffer by said Contractor's 
non-performance or should said Contractor not pay all persons who have and fulfill obligations to perform la-
bor and/or furnish materials in the prosecution of the work provided for herein, including by way of example 
workmen, laborers, mechanics, and furnishers of materials, machinery, equipment and fixtures, then said 
Surety agrees and is bound to so perform the contract and make said payment(s). 
 

Provided, that any alterations which may be made in the terms of the contract or in the work to be done 
under it, or the giving by the Owner of any extensions of time for the performance of the contract, or any other 
forbearance on the part of either the Owner or the Contractor to the other shall not in any way release the Con-
tractor or the Surety from their liability hereunder, notice to the Surety of any such alterations, extensions or 
other forbearance being hereby waived. 
 
           The Contractor agrees to abide by the requirements of the following as applicable:  Title VI and VII of 
the Civil Rights Act of 1964, as amended by the Equal Opportunity Act of 1972, Federal Executive Order 
11246, the Federal Rehabilitation Act of 1973, as amended, the Vietnam Era Veteran's Readjustment Assis-
tance Act of 1974, Title IX of the Education Amendments of 1972, the Age Act of 1972, and contractor agrees 
to abide by the requirements of the Americans with Disabilities Act of 1990. 
 

Contractor agrees not to discriminate in its employment practices, and will render services under this 
contract without regard to race, color, sex, religion, national origin, genetic information, age or disabilities.  
Any act of discrimination committed by Contractor or failure to comply with these statutory obligations when 
applicable shall be grounds for termination of this contract.  
 

In Witness whereof, the parties hereto on the day and year first above written have executed this agree-
ment in     eight (8)     counterparts, each of which shall, without proof or accountancy for the other counter-
parts, be deemed an original thereof. 

 
 
 
 
 
 
 
 

  



    
     

 

 
              
          STATE OF LOUISIANA 
WITNESSES: COASTAL PROTECTION AND 

RESTORATION AUTHORITY 
 
 
______________________________   BY: _______________________________ 

     Michael Ellis, Executive Director  
______________________________ 

 
 

______________________________   BY: _______________________________ 
 
 
______________________________                   
   

SURETY: _____________________________ 
  

______________________________    
        BY:       
         ATTORNEY IN FACT 
______________________________           
                    
   
                    

          ADDRESS 
                    
                                                     TELEPHONE NUMBER 
 



    
     

 

STATE OF LOUISIANA 
PARISH OF _____________________ 

 
PROJECT NO.: TE-48 
NAME:  Raccoon Island Maintenance/Construction Feature Removal  
    Project 
LOCATION:  Terrebonne Parish 

 
 A F F I D A V I T 
 

Before me, the undersigned authority, duly commissioned and qualified within and for the 
State and Parish aforesaid, personally came and appeared                                                 representing  who, 
being by me first duly sworn deposed and said that he has read this affidavit and does hereby agree under oath 
to comply with all provisions herein as follows: 
 
 PART I. 
 

Section 2224 of Part II of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as 
amended. 
 

(1) That affiant employed no person, corporation, firm, association, or other organization, ei-
ther directly or indirectly, to secure the public contract under which he received payment, other than persons 
regularly employed by the affiant whose services in connection with the construction, alteration or demolition 
of the public building or project or in securing the public contract were in the regular course of their duties for 
affiant; and 
 

(2) That no part of the Contract price received by affiant was paid or will be paid to any person, 
corporation, firm, association, or other organization for soliciting the Contract, other than the payment of their 
normal compensation to persons regularly employed by the affiant whose services in connection with the con-
struction, alteration or demolition of the public building or project were in the regular course of their duties for 
affiant. 
 
 PART II. 
 

Section 2190 of Part I of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as amended. 
 

That affiant, if an architect or engineer, or representative thereof, does not own a substantial 
financial interest, either directly or indirectly, in any corporation, firm, partnership, or other organization 
which supplies materials for the construction of a public work when the architect or engineer has performed 
architectural or engineering services, either directly or indirectly, in connection with the public work for 
which the materials are being supplied. 
 

For the purposes of this Section, a "substantial financial interest" shall exclude any interest in 
stock being traded on the American Stock Exchange or the New York Stock Exchange. 

 
 
 



    
     

 

 
That affiant, if subject to the provisions of this section, does hereby agree to be subject to the 

penalties involved for the violation of this section. 
 
 

                              
        AFFIANT 
 
 
SWORN TO AND SUBSCRIBED BEFORE ME THIS             DAY OF                       , 
2016.           
        
               

     NOTARY 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



   
   
   

1 
 

PART I GENERAL PROVISIONS 
 

GP-1 DEFINITION OF TERMS 
 
Whenever used in the Bidding Requirements or Contract Documents and printed with initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
the singular or plural thereof.  In addition to terms specifically defined, terms with initial capital 
letters in the Contract Documents include references to identified articles and paragraphs and 
the titles of other documents or forms. 

 
Unless stated otherwise in the Contract Documents, words or phrases which have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning.   

 
a. Acceptance:  A written approval from the Engineer which certifies that specific items of 

work in the Contract have been completed and/or obligations have been fulfilled by the 
Contractor. 

 
b. Addenda: Those written or graphic documents which are issued prior to opening of Bids 

in accordance with the Bidding Requirements and clarify or change the bidding 
requirements or the proposed Contract Documents. 

 
c. Application of Payment: That form which is used by the Contractor to request partial and 

final payment and is deemed acceptable to the Owner.  It shall be accompanied by any 
supporting documentation required by the Contract Documents. 

 
d. A.S.T.M.: American Society for Testing and Materials. 
 
e. Bid: An offer or proposal submitted on the prescribed form setting forth the prices for 

the Work. 
 
f. Bidder:  The person, association of persons, firm, or corporation submitting a proposal 

for the Work. 
 
g. Bidding Requirements: The Advertisement for Bids, Instructions to Bidders, Form of 

Bid Security, if any, and Bid Form with any supplements. 
 
h. Change Order:  A written order which is submitted to the Contractor, signed by the 

Owner, and authorizes an addition, deletion, or revision in the Work, or an adjustment in 
the contract price or the contract time issued after the effective date of the Contract. 

 
i. Claim:  A written demand or assertion by Owner or Contractor seeking an adjustment of 

Contract Price or Contract Times, or both or other relief with respect to the terms of the 
Contract. 

 
j. Contract:  The written agreement between the Owner and the Contractor which defines 

the work to be completed and shall be understood to also include all Contract Documents. 
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k. Contract Documents:  The Contract, all addenda which pertains to the Contract 
Documents, Bid Documents and specified Attachments accompanying the Bid and any 
post-bid documentation submitted prior to the Notice of Award, Contractor’s Bid when 
attached as an exhibit to the Agreement, the Bonds (Bid and Performance/Payment), 
General Provisions, Special Provisions, Technical Specifications, Plans, and all Field or 
Change Orders issued after the execution of the Agreement.  Shop Drawings and other 
submittals by the Contractor are not Contract Documents. 

 
l. Contract Price:  The moneys payable by the Owner to the Contractor for the Work in 

accordance with the Contract Documents as stated in the Contract. 
 
m. Contract Time:  The number of calendar days specified in the Contract for completion of 

the Work, together with any extensions authorized through change orders. 
 
n. Contractor: The person, association of persons, firm, or corporation entering into the duly 

awarded Contract. 
 
o. Contracting Agency:  The State of Louisiana, Coastal Protection and Restoration 

Authority (CPRA). 
 
p. Day:  When any period of time is referred to in the Contract Documents using days, it 

will be computed to exclude the first day and include the last day of such period.  If the 
last day of any such period falls on a Saturday, Sunday, or a legal holiday, that day will 
be omitted from the computation.  A calendar day is measured as twenty-four (24) hour 
period starting at midnight and ending the following midnight. 

 
q. Design Report:  A written report by the Engineer which provides the design methodology 

for the Work.  
 
r. Effective Date of the Contract: The date indicated in the Contract on which it becomes 

effective. 
 
s. Engineer: The State of Louisiana, Coastal Protection and Restoration Authority, or its 

designee. 
 
t. Equipment:  All machinery, implements, and power-tools, in conjunction with the 

necessary supplies for the operation, upkeep, maintenance, and all other tools and 
apparatuses necessary for the proper construction and acceptable completion of the 
Work. 

u. Extension of Contract:  Any extension of time for completion of Work beyond the 
Contract Time which is granted by the Owner, recommended by the Engineer and 
approved by the Coastal Protection and Restoration Authority in the form of a Change 
Order. 

v. Federal Sponsor:  The federal agency which has been tasked, if applicable, to manage 
the implementation of the project. 

w. Field Order:  A written order issued by the Engineer which requires minor changes in the 
Work but which does not involve a change in the Contract Price or Contract Time. 
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x. Laboratory:  The firm, company, or corporation which is used to test materials and is 
approved for use by the Engineer. 

y. Laws and Regulations; Laws or Regulations:  Any and all applicable laws, rules, 
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, 
authorities, and courts having jurisdiction. 

z. Materials:  Any substance used in the Work to build structures, but does not include 
material used in false work or other temporary structures not incorporated in the Work. 

aa. Milestone:  A principal event specified in the Contract Documents relating to an 
intermediated completion date or time prior to the Contract Times. 

bb. Notice of Award:  A written notice to the successful Bidder stating that the Bid has been 
accepted by the Owner and that the successful Bidder is required to execute the Contract 
and furnish the Payment and Performance Bond and Non-Collusion Affidavit.   

cc. Notice to Proceed:  The written notice to the Contractor by the Owner which provides 
the starting date for the Contract Time. 

dd. Owner:  The Owner is the State of Louisiana (State) which acts through the Contracting 
Agency. 

ee. Performance and Payment Bond:  The approved form of security furnished by the 
Contractor and Surety for the faithful performance of the Work, and the payment for all 
labor, materials, and/or obligations incurred by the Contractor in the prosecution thereof. 

ff. Plans:  That part of the Contract Documents prepared or approved by the Engineer which 
graphically shows the scope, intent, and character of the Work to be completed by the 
Contractor.   

gg. Project Site: The location where the Work is to be performed as stated in the Contract 
Documents.   

hh. Resident Project Representative:  An authorized representative of the Engineer who is 
responsible to inspect the Work and materials furnished by the Contractor. 

ii. Right-of-way:  That entire area reserved for constructing, maintaining, and protecting the 
proposed improvement, structures, and appurtenances of the Work. 

jj. Samples:  Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which 
such portions of the Work will be judged. 

kk. Shop Drawings:  All drawings, diagrams, illustrations, schedules, and other data or 
information which are specifically prepared or assembled by or for the Contractor and 
submitted by the Contractor to illustrate some portion of the Work to be performed. 

ll. Specifications: That part of the Contract Documents consisting of written technical 
descriptions of materials, equipment, systems, standards, and workmanship as applied to 
the work to be performed and certain administrative details applicable thereto. 
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mm. State: The State of Louisiana. 

nn. Structures: Bridges, plugs, weirs, bulkheads, berms, dams, levees, and other 
miscellaneous construction encountered during the Work and not otherwise classified 
herein. 

oo. Subcontractor: Any person, association of persons, firm, or corporation who contracts 
with the Contractor to perform any part of the project covered by the Contract. 

pp. Submittals: Certificates, samples, shop drawings, and all other project data which are 
submitted to the Engineer in order to verify that the correct products will be installed on 
the project.   

qq. Successful Bidder: The lowest responsible Bidder whom the Owner makes an award. 

rr. Special Provisions: That part of the Contract Documents which amends or supplements 
these General Provisions. 

ss. Surety: The corporate body, licensed to do business in Louisiana, bound with and for the 
Contractor’s primary liability, and engages to be responsible for payment of all 
obligations pertaining to acceptable performance of the Work contracted. 

tt. Temporary Structures: Any non-permanent structure required while engaged in the 
prosecution of the Contract. 

uu. Work: All work specified herein or indicated on the Plans. 

vv. Work Plan:  A written plan by the Contractor that details how the Work will be provided 
including layout drawings, projected schedule (Initial Progress Schedule), and a list of 
labor hours, materials, and equipment. 

GP-2 BID REQUIREMENTS 
 

The Contract and Bonds which govern the Work shall be performed in accordance with the 
Plans, Specifications, and the Louisiana Standard Specifications for Roads and Bridges, 2006 
edition.  The Bidder understands that all quantities for performing the Work have been 
estimated by the Engineer, and that the Bid shall be the sum of the quantities multiplied by 
their respective unit rates.  The Contract shall be awarded by the Owner through a comparison 
of all bids.  It is the responsibility of each Bidder before submitting a Bid to: 

 
2.1. Examine the Bidding Documents including the Plans and Specifications and any 

Addenda or related data identified in the Bidding Documents; 

2.2. Visit the Project Site to become familiar with the local conditions if they are believed to 
affect cost, progress, or the completion of the Work; 

2.3. Become familiar and satisfied with all federal, state, and local Laws and Regulations that 
may affect cost, progress, or the completion of the Work; 

2.4. Study and correlate all information known to the Bidder including observations obtained 
from Bidder’s visits, if any, to the Project Site, with the Bidding Documents; 
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2.5. Submit a written notice to the Engineer within three (3) days regarding any conflicts, 
errors, ambiguities, or discrepancies discovered in the Bidding Documents and confirm 
that the written resolution thereof by the Engineer is acceptable to the Bidder; and 

2.6. Determine that the Bidding Documents are generally sufficient to convey an 
understanding of all terms and conditions for completing the required Work. 

 
The submission of a Bid will constitute an incontrovertible representation that the Bidder has 
complied with every requirement of these Specifications.  The Bidder shall comply with all 
other requirements specified in the Advertisement For Bids and the Instruction To Bidders. 
 

GP-3 AVAILABILITY OF PLANS AND SPECIFICATIONS 
 

One (1) set of Plans and Specifications shall be furnished to each Bidder.  Three (3) sets of the 
Plans and Specifications shall be furnished to the Contractor upon award of the Contract.  
Additional sets may be furnished to the Contractor upon request from the Coastal Protection 
and Restoration Authority, 150 Terrace Avenue, Suite 100, Baton Rouge, Louisiana 70802. 
 

GP-4 LAWS, REGULATIONS, STANDARDS, SPECIFICATIONS, AND CODES 
 

Bidders are required to become familiar and remain in compliance with all Federal, State, and 
local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having 
any jurisdiction or authority which may affect those employed for the execution of the Work 
or which may affect the conduct of the Work.  The Contractor shall indemnify the Owner and 
its representatives against any claim or liability arising from all violations of any laws, bylaws, 
ordinances, codes, regulations, orders, or decrees, whether by the Contractor or by the 
Contractor’s employees.  The filing of a bid will be presumptive evidence that the Bidder has 
complied with this requirement.  The Owner will not be responsible for any inaccurate 
interpretations or conclusions drawn by the Contractor from information and documentation 
provided by the Owner. 
 
References to standards, specifications, manuals, or codes of any technical society, organiza-
tion, or association, or to Laws and Regulations, whether such reference be specific or by 
implication, may not be in effect at the time of opening the Bids (or on the Effective Date of 
the Contract if there were no Bids), except as may be otherwise specifically stated in the 
Contract Documents.  No provision of any such standard, specification, manual, or code, or 
any instruction of a supplier shall be effective to change the duties or responsibilities of the 
Owner or Engineer, or any of their Subcontractors, consultants, agents, or employees from 
those set forth in the Bid Documents.  No such provision shall be effective to assign to the 
Owner or Engineer, or any of their consultants, agents, or employees any duty or authority to 
supervise or direct the performance of the Contractor’s obligations or any duty or authority to 
undertake responsibility inconsistent with the provisions of the Contract Documents. 
 
The obligations imposed by these specifications are in addition to and are not to be construed 
in any way as a limitation of any rights available to the Engineer or Owner which are otherwise 
imposed by any laws or regulations or other provisions within the Contract Documents. 

 

The Contractor shall abide by laws set forth in the Davis-Bacon Act of 1931 which states that 
all laborers and mechanics employed by recipients, the recipient’s contractors, or subcontrac-
tors on this project shall be paid wages at rates no less than those prevailing on projects of a 
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character similar in the locality as determined by the Secretary of Labor in accordance with 
Subchapter IV of Chapter 31 of Title 40 United States Code.  Additionally, with respect to the 
labor standards specified in this section, the Secretary of Labor shall have the authority and 
functions set forth in Reorganization Plan Number 14 of 1950 (64 Stat. 1267; 5 U.S.C. App.) 
and The Copeland Act of Title 40 (40 U.S.C. § 3145).  Prevailing Wage Determination Sched-
ules, as determined by the United States Department of Labor, are provided in the Appendix.  
Prevailing Wage Determination Schedules are subject to modification by the United States 
Department of Labor.  The Contractor is responsible for utilizing the most current Prevailing 
Wage Determination Schedule.  These documents can be downloaded from the following link:  
http://www.wdol.gov/dba.aspx#3.  Modifications to Prevailing Wage Determination Schedules shall 
be effective if received (or posted) no less than 10 days prior to bid opening. 

 
GP-5 PRE-BID CONFERENCE AND SITE VISIT 

 
A Pre-Bid Conference will be held at the location and on the date provided in the Advertisement 
For Bids. If the Pre-Bid Conference is stated in the Advertisement for Bids to be a 
MANDATORY Pre-Bid Conference, bids shall be accepted only from those bidders who 
attend the Pre-Bid Conference in its entirety.  Failure to attend a mandatory Pre-Bid Conference 
in its entirety will result in a null or void Bid. 
 
A site visit may also be held at the Project Site as specified in the Advertisement For Bids or 
at the Pre-Bid conference.  If held, bidders will be required to furnish their own transportation 
to the Project Site.  Representatives of the Owner and Engineer will attend the Pre-Bid 
conference and site visit, if held, to discuss the Work.   

 
All questions shall be in writing and faxed or emailed to the Coastal Protection and Restoration 
contact person listed in the Advertisement For Bids after the Pre-Bid Conference and by the 
due date announced at the Pre-Bid conference.  In order to ensure adequate response time, all 
questions and/or requests for clarification or interpretation of the Bid Documents should be 
received by the Coastal Protection and Restoration Authority at least seven days prior to the 
date for receipt of bids.  Oral statements will not be binding or legally effective.  The Coastal 
Protection and Restoration Authority will issue addenda in response to all questions arising at 
the Pre-Bid Conference and site visit to all prospective Bidders on record.  All prospective 
Bidders on record may contact the Coastal Protection and Restoration Authority contact person 
for any additional information. 
 

GP-6 NOTICE OF AWARD 
 

The Owner, or its designated bidding agent, shall provide written notice to the Successful 
Bidder stating that the Owner will sign and deliver the Contract upon compliance with the 
conditions enumerated therein and within the time specified.  
 

GP-7 NOTICE TO PROCEED AND CONTRACT TIME 
 

The Contractor shall start the Work and begin the Contract Time on the dates provided in the 
Notice to Proceed.  The Work shall be conducted using sufficient labor, materials, and equip-
ment as necessary to ensure completion within the Contract Time.  The Contract Time for 
completion of the Base Bid for the Work is provided in the Instructions To Bidders, unless an 
extension is granted to the Contract Time as specified in GP-44.  If the Bid contains an Alter-
nate Bid(s), and the Alternate Bid(s) is awarded and included in the Contract, the Contract 

http://www.wdol.gov/dba.aspx#3
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Time associated with the Alternate Bid(s) will be as provided in the Instructions To Bidders. 
 

GP-8 WORK PLAN 
 

The Contractor shall develop a written Work Plan which accounts for all of the construction 
activities required by the Contract Documents.  The Work Plan shall include a list of the 
individual construction tasks to be completed and the estimated dates for beginning and 
completing the tasks.  It shall also include all other items which are applicable to completing 
the Work such as, but not limited to, the following: 

 
a. Typical report form for the Bi-Weekly Progress Meeting; 
 
b. Typical form for Daily Progress Report; 
 
c. Hurricane and Severe Storm Plan; 
 
d. Site-specific Health and Safety Plan; 
 
e. The delivery method and source(s) of all construction materials (company or producer 

name, mailing and physical address, phone number, and name of contact person). 
 
f. The personnel, material, subcontractors, fabricators, suppliers, types of equipment, and 

equipment staging areas the Contractor proposes to use for construction; 
 
g. Shop drawings, test results, and sample submittals; 

 

h. Survey layout and stakeout; 
 
i. All supplemental items specified in the Special Provisions. 
 
The Work Plan shall be submitted to the Engineer prior to the Pre-Construction Conference by 
the date provided in the Special Provisions.  The Engineer shall review the Work Plan and have 
the Contractor make any necessary revisions prior to acceptance of the plan.  No payment for 
mobilization will be made until the Work Plan has been accepted by the Engineer.   
 

GP-9 PROGRESS SCHEDULE 
 

The Contractor shall develop a written Progress Schedule which provides for an orderly 
progression of the Work, submittals, tests, and deliveries in order to complete the Work within 
the specified Milestones and Contract Time.  All of the items listed in the Work Plan shall be 
integrated into the Progress Schedule.  The format of the schedule shall be composed using 
Microsoft Project®, or any other software deemed acceptable by the Engineer.  It shall be 
updated weekly by the Contractor, at a minimum.  The Progress Schedule shall also include, 
but not be limited to the following: 

 
a. All of the elements in the Work Plan, including updates; 

 
b. A work order issued from Louisiana One Call ordering all their subscribers in the project 

area to mark their utilities; 
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c. A telephone log verifying that all property owners and utilities have been contacted. This 
log should list the time, date, and names of the personnel representing the property 
owners, utilities, and Contractor; 

 
The following table defines the monthly anticipated adverse weather days that are expected to 
occur during the Contract Time and will constitute the baseline monthly weather time for 
evaluations.  The schedule is based upon National Oceanic and Atmospheric Administration 
(NOAA) or similar data for the regional geographic area. 

 
Monthly Anticipated Adverse Weather Calendar Days 

Jan. Feb. Mar. Apr. May Jun. Jul. Aug. Sep. Oct. Nov. Dec. 
5 5 4 4 4 5 7 7 5 3 3 4 

 
The Progress schedule must reflect these anticipated adverse weather delays on all weather 
dependent activities.  Adverse weather days must prevent Work for fifty percent (50%) or more 
of the work day and delay work critical to the timely completion of the project.  The number 
of actual adverse weather days shall be calculated chronologically from the first to the last day 
of each month.   
 
The Progress Schedule shall be submitted to the Engineer prior to the Pre-Construction 
Conference by the date provided in the Special Provisions.  The Engineer shall perform a 
review and have the Contractor make any necessary revisions prior to acceptance of the 
schedule.  Acceptance will not impose responsibility on the Owner or Engineer for the 
sequencing, scheduling, or progression of the Work.  The Contractor is fully responsible for 
progression of the Work in order to maintain the compliance with the Progress Schedule. 

 
GP-10  DAILY PROGRESS REPORTS 

 
The Contractor shall record the following daily information on Daily Progress Reports: 
 
a. Date and signature of the author of the report; 
 
b. Dollar amount of all bid items that are fabricated, installed, backfilled, pumped, 

constructed, damaged, replaced, etc.  The amount of material shall be expressed in the 
units stated in the bid; 

 
c. Field notes of all surveys; 
 
d. Notes on all inspections; 
 
e. Details of Health and Safety meetings; 
 
f. A brief description of any Change Orders, Field Orders, Claims, Clarifications, or 

Amendments; 
 
g. Condition of all navigation aides (I.E., warning signs, lighted marker buoys) and any 

repairs performed on them; 
 
h. Weather conditions (adverse weather day, wind speed and direction, temperature, wave 

height, precipitation, etc.); 
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i. The amount of time lost to severe weather or personnel injury, etc; 
 
j. Notes regarding compliance with the Progress Schedule; 
 
k. Visitor log (Instructions for format will be furnished by the Field Engineer). 

 
The daily progress reports shall be submitted to the Engineer at the Bi-Weekly Progress 
Meetings specified in GP-13 in both hard copy and digital format (Adobe Acrobat® Format, 
or approved equal).  The typical form for Daily Progress Reports shall be developed by the 
Contractor and incorporated into the Work Plan. 

 
GP-11 HURRICANE AND SEVERE STORM PLAN 

 
The Contractor shall develop and maintain a written Hurricane and Severe Storm Plan.  The 
Plan shall include, but not be limited to, the following: 

 
a. What type of actions will be taken before storm strikes at the Project Site.  The plan 

should specify what weather conditions or wave heights will require shutdown of the 
Work and removal of equipment, personnel, etc. 

 
b. Notes from continuous monitoring of NOAA marine weather broadcasts and other local 

commercial weather forecasts.   
 
c. Equipment list with details on their ability to handle adverse weather and wave 

conditions. 
 
d. List of safe harbors or ports and the distance and travel time required to transfer 

equipment from the Project Site.   
 
e. Hard copies of any written approvals or operations schedules associated with the use of 

the safe harbors or ports. 
 
f. Method of securing equipment at the safe harbors or ports. 
 
g. List of tug boats and work boats and their respective length, horsepower, etc. which will 

adequately transfer the equipment to safe harbor or port under adverse weather 
conditions. 

 
h. Methods which will be used to secure equipment left onsite during adverse weather 

conditions. 
 
i. Evacuation or immediate reaction plans to be taken by personnel for sudden storm 

occurrences. 
 
j. Operations procedures which will be used to secure critical dredging equipment such as 

spuds, swing wires, anchor wires, or tugs during adverse weather conditions. 
 
k. Communications protocol with local law enforcement and fire and rescue agencies.   
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The Contractor shall incorporate the Hurricane and Severe Storm Plan into the Work Plan.  The 
Owner and Engineer are not responsible for the adequacy of this plan. 
 

GP-12 HEALTH AND SAFETY PLAN AND INSPECTIONS 
 

The Contractor shall develop and maintain a written Health and Safety Plan which allows the 
Work to be performed in compliance with all applicable laws, ordinances, rules, and regulations 
of any government agency having jurisdiction over the safety of personnel or property.  This 
includes maintaining compliance with the Code of Federal Regulations, Title 29, Occupational 
Safety and Health Administration (OSHA) and all applicable Health and Safety Provisions of 
the State of Louisiana. 
 
The Contractor shall institute a daily inspection program to assure that the requirements of the 
Health and Safety Plan are being fulfilled.  Inspections shall include the nature of deficiencies 
observed, corrective action taken or to be taken, location of inspection, date, and signature of 
the person responsible for its contents.  The results of the inspections shall be recorded on Daily 
Progress Reports and kept at the Project Site during the Work. 
 
The Contractor shall incorporate the Health and Safety Plan into the Work Plan.  The Owner 
and Engineer are not responsible for the adequacy of this plan. 
 

GP-13 PROGRESS MEETINGS AND REPORTS 
 

The Engineer shall schedule meetings to review the progress of the Work, coordinate future 
efforts, discuss compliance with the Progress Schedule and resolve miscellaneous problems.  
The Engineer or Resident Project Representative, Contractor, and all Subcontractors actively 
working at the Project Site shall attend each meeting.  Representatives of suppliers, 
manufacturers, and other Subcontractors may also attend at the discretion of the Contractor.  
The Contractor shall record the details of each meeting in a Progress Report.  The format of 
this report shall be developed by the Contractor, approved by the Engineer, and included in the 
Work Plan.  The progress meetings and reports shall be scheduled according to the Special 
Provisions.   

 
GP-14 PRE-CONSTRUCTION CONFERENCE 

 
A Pre-Construction Conference shall be held by the Contractor, Owner, Engineer, local 
stakeholders, and other appropriate personnel prior to starting construction on the date specified 
in the Special Provisions.  This conference shall serve to establish a mutual understanding of 
the Work to be performed, the elements of the Progress Schedule and Work Plan, expectations 
for bi-weekly progress meetings, the Plans and Specifications, processing Applications for 
Payment, and any other items of concern.  If any subcontractors are not present, another pre-
construction conference will be required.   
 

GP-15 CONTRACT INTENT 
 

The Bid Documents are complementary; what is called for by one is as binding as if called for 
by all.  Clarifications and interpretations or notifications of minor variations and deviations of 
the Contract Documents will be issued by Engineer as provided in these Specifications.  Any 
labor, documentation, services, materials, or equipment that may reasonably be inferred from 
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the Bid Documents or from prevailing custom or trade usage as being required to produce the 
intended result will be provided at no additional cost to the Owner. 
 

GP-16 ENGINEER AND AUTHORITY OF ENGINEER 
 

The Engineer will be the designated representative of the Owner, the initial interpreter of the 
Contract Documents and the judge over acceptability of all the Work.  Claims, disputes, and 
other matters relating to the acceptability of the Work, performance by the Contractor or the 
interpretation of the requirements of the Contract Documents must be submitted to the Engineer 
in writing.  Upon written request from the Contractor, the Engineer shall issue written 
clarifications or interpretations which are consistent with the overall intent of the Contract 
Documents.  Such written clarifications and interpretations will be binding on the Owner and 
the Contractor.  Either the Owner or the Contractor may make a Claim if a written clarification 
or interpretation justifies an adjustment in the Contract Price or Contract Times. 
 
The Engineer has the authority to suspend the Work in whole or in part due to failure of the 
Contractor to correct conditions unsafe for workmen or the general public, carry out provisions 
of the Contract, perform conformance work, or to carry out orders.  The Engineer shall submit 
a written order to the Contractor for work which must be suspended or resumed.  Nothing in 
this provision shall be construed as establishing responsibility on the part of the Engineer for 
safety which is the responsibility of the Contractor.   
 
The Engineer or Resident Project Representative shall keep a daily record of weather and flood 
conditions and may suspend the Work as deemed necessary due to periods of unsuitable 
weather, conditions considered unsuitable for execution of the Work, or for any other condition 
or reason deemed to be in the public interest. 
 

GP-17 CONFORMITY WITH PLANS AND SPECIFICATIONS 
 

All work and materials involved with the Work shall conform with the lines, grades, cross 
sections, dimensions, and other requirements shown on the Plans or indicated in these 
Specifications unless otherwise approved by the Engineer. 
 

GP-18 CLARIFICATIONS AND AMENDMENTS TO CONTRACT DOCUMENTS 
 

The Contract Documents may be clarified or amended by the Engineer to account for additions, 
deletions, and revisions to the Work after the Effective Date of the Contract.  The clarifications 
and amendments shall be addressed by either a Change Order or a written clarification by the 
Engineer. The Contractor shall not proceed with the Work until the Change Order or 
clarification has been issued by the Engineer.  The Contractor shall not be liable to the Owner 
or Engineer for failure to report any such discrepancy unless the Contractor had reasonable 
knowledge. 
 
The Contractor may request a clarification or amendment for the following: 

 
a. Any conflict, error, ambiguity, or discrepancy within the Contract Documents; or 
 
b. Any conflict, error, ambiguity, or discrepancy between the Bid Documents and the 

provision of any Law or Regulation applicable to the performance of the Bid; or 
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c. Any standard, specification, manual, or code (whether or not specifically incorporated 
by reference in the Bid Documents);  or 

 
d. Instructions by a supplier. 
 
The official form for a written clarification is provided in Appendix B.  This form shall be filled 
out appropriately by the Contractor and submitted to the Engineer.  The Engineer shall clarify 
the issue in writing on either the clarification form, Field Order or a Change Order and submit 
it to the Contractor. 
 

GP-19 SUBCONTRACTS  
 

The Contractor shall provide the names of all Subcontractors to the Engineer in writing before 
awarding any Subcontracts.  The Contractor shall be responsible for the coordination of the 
trades and Subcontractors engaged in the Work.  The Contractor is fully responsible to the 
Owner for the acts and omissions of all the Subcontractors.  The Owner and Engineer will not 
settle any differences between the Contractor and Subcontractors or between Subcontractors.  
The Contractor shall have appropriate provisions in all Subcontracts to bind Subcontractors to 
the Contractor by the terms of the General Provisions and other Contract Documents, as 
applicable to the Work of Subcontractors.  The provisions should provide the Contractor the 
same power regarding termination of Subcontracts that the Owner may exercise over the 
Contractor under any provisions of the Contract Documents.   

 

GP-20 WORKERS, METHODS, AND EQUIPMENT 
 

The Contractor shall provide competent, qualified, and trained personnel to perform the Work.  
The Contractor shall not employ any person found objectionable by the Engineer.  Any person 
employed by the Contractor or any Subcontractor who, in the opinion of the Engineer, does not 
perform the Work in a proper, skillful, and orderly manner shall be immediately removed upon 
receiving a written order by the Engineer.  The Engineer may also suspend the Work until the 
Contractor removes the employee or provides a suitable replacement.  Such an employee shall 
not be re-employed in any portion of the Work without written approval from the Engineer. 
 
The on-site superintendent for the Contractor shall be competent, English-speaking, and 
qualified to receive orders, supervise, and coordinate all Work for the Contractor and any 
Subcontractors.  The qualifications of the superintendent must be established and approved by 
the Engineer prior to commencement of the Work.  The superintendent shall be furnished by 
the Contractor regardless of how much Work may be sublet.  In the performance of the Work 
under this Contract, the Contractor shall conduct operations to avoid interference with any other 
Contractors.   
 
All equipment, products, and material incorporated into the Work shall be as specified, or if 
not specified, shall be new, of good quality, and protected, assembled, used, connected, applied, 
cleaned, and conditioned in accordance with the manufacturer’s instructions, except as 
otherwise may be provided in the Bid Documents.  All equipment shall be of sufficient size 
and mechanical condition to meet the requirements of the Work and produce a satisfactory 
quality of work.  Equipment shall not damage adjacent property throughout the performance 
of the Work.  The Plant and Equipment Schedule should be completed by the Contractor.   
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The Contractor shall be solely responsible for the means, methods, techniques, sequences, and 
procedures used to complete the Work in conformance with the Contract Documents. 
 
The Contractor shall obtain permission from the Engineer if a method or type of equipment 
other than specified in the Contract is desired.  The request shall be in writing and shall include 
a full description of the methods, equipment proposed, and reasons for the modification.  A 
proposed item of material or equipment may be considered by the Engineer to be functionally 
equal to an item specified in the Contract if: 
 
a. It is at least equal in quality, durability, appearance, strength, and design characteristics; 
 
b. There is no increase in any cost including capital, installation, or operating to the Owner; 
 
c. The proposed item will conform substantially, even with deviations, to the detailed 

requirements of the item named in the Bid Documents. 
 

If, after trial use of the substituted methods or equipment, the Engineer determines that the 
Work produced does not meet Contract requirements, the Contractor shall discontinue use of 
the substituted methods or equipment and shall complete the Work with the specified methods 
and equipment.  The Contractor shall remove the deficient Work and replace it with Work of 
specified quality or take other corrective action as directed.  No change will be made in basis 
of payment for construction items involved or in Contract Time as a result of authorizing a 
change in methods or equipment. 
 

GP-21 ACCIDENT PREVENTION, INVESTIGATIONS, AND REPORTING 
 

The Contractor shall be responsible to develop and maintain all safeguards and safety 
precautions necessary to prevent damage, injury, or loss throughout the performance of the 
Work.  All accidents at the Project Site shall be investigated by the immediate supervisor of 
employee(s) involved and reported to the Engineer or Resident Project Representative within 
one (1) working day.  A complete and accurate written report of the accident including 
estimated lost time days shall be submitted to the Engineer within four (4) calendar days.  A 
follow-up report shall be submitted to the Engineer if the estimated lost time days differ from 
the actual lost time days. 
 

GP-22 PRESERVATION AND RESTORATION OF PROPERTY, MONUMENTS, ETC. 
 

The Contractor shall comply with all applicable laws, ordinances, rules, and regulations of any 
government agency having jurisdiction over the preservation and protection of public and 
private property.  The Contractor shall install and maintain suitable safeguards and safety 
precautions during the Work as necessary to prevent damage, injury, or loss to property.  This 
responsibility shall remain with the Contractor until the Work has been completed and 
accepted.  Any damage, injury, or loss to property which is caused by the Contractor or 
Subcontractors shall be repaired or replaced at the expense of the Contractor. 
 
The Contractor shall protect all land monuments, State and United States bench marks, geodetic 
and geological survey monuments, and property markers from disturbance or damage until an 
authorized agent has witnessed or otherwise referenced their location.  The Contractor shall 
also provide protection for all public and private property including trees, utilities, pipes, 
conduits, structures, etc.  These items shall not be removed unless directed by the Engineer.   
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The Contractor shall be responsible to completely repair all damages to public or private 
property due to any act, omission, neglect, or misconduct in the execution of the Work unless 
it is due to unforeseeable causes beyond the control of and without the fault or negligence of 
the Contractor, including but not restricted to acts of God, public enemies, or governmental 
authorities.  The damage must be repaired at the expense of the Contractor before final 
acceptance of the Work can be granted by the Engineer.  If the Contractor fails to repair the 
damage within forty-eight (48) hours, the Owner may independently proceed with the repairs 
at the expense of the Contractor by deducting the cost from the Contract.  If the Contractor 
cannot provide for the cost of repairs, the Surety of the Contractor shall be held until all 
damages, suits, or claims have been settled. 

 
GP-23 PROTECTION OF THE WORK, MATERIALS, AND EQUIPMENT 

 
It shall be the responsibility of the Contractor to protect the Work, materials, and equipment 
from damages or delays due to inflows, tidal rise, and storm water runoff which may occur at 
the Project Site.  The Owner shall not be held liable or responsible for these types of delays or 
damages. 

 
GP-24 LAND RIGHTS 

 
The Owner has been granted all of the temporary easements, servitudes, and right-of-way 
agreements from public and private landowners in order to perform the Work.  A land rights 
memorandum which lists all known responsible contacts and required stipulations is provided 
in Appendix C.  The Contractor is responsible to notify all of the contacts and abide by 
stipulations listed in that memorandum.   

 
GP-25 UTILITIES 

 
The Owner has been granted all of the temporary easements, servitudes, and right-of-way 
agreements from known public and private utilities in order to perform the Work.  The utilities 
include, but are not limited to telephone, telegraph, power poles or lines, water or fire hydrants, 
water or gas mains and pipelines, sewers, conduits, and other accessories or appurtenances of 
a similar nature which are fixed or controlled by a city, public utility company or corporation.   
 
The Contractor shall conduct the Work in such a manner as to cooperate and minimize 
inconveniences with utilities.  Prior to commencement of the Work, the Contractor is 
responsible to notify all of the utilities and abide by stipulations required by the utility 
company(s).  The Contractor shall also call Louisiana One Call at 1-800-272-3020 a minimum 
of 5 working days prior to construction to locate existing utilities at the Project Site.   
 
Any damage to utilities that is caused by the Contractor within the Project Site shall be repaired 
at the expense of the Contractor.  The Owner will not be responsible for any delay or damage 
incurred by the Contractor due to working around or joining the Work to utilities left in place 
or for making adjustments. 

 
Any unidentified pipes or structures which may be discovered within the limits of the Project 
Site shall not be disturbed and shall be reported to the Engineer as soon as possible.  
Construction or excavation shall not be performed around unidentified utilities without prior 
approval from the Engineer.   
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GP-26 PERMITS 

 
Federal and State permits that are required to perform the Work, such as the Department of the 
Army Permit, Coastal Use Permit, LDEQ Clean Water Permit, LDWF Fill Material License, 
and LADOTD highway crossing permit have been secured by the Owner.  Permit conditions 
affecting the construction processes have been included in these Specifications. Copies of these 
permits will be provided to the Contractor at the pre-construction conference.  These permits 
will not relieve the responsibility of the Contractor from obtaining any additional permits which 
may be needed to complete the Work.  Copies of any special permits that are obtained by the 
Contractor must be submitted to the Owner. The Contractor shall conform to the requirements 
therein and display copies of the permits in a public setting at the Project Site at all times. 

 
GP-27 PROJECT SITE CLEAN-UP 

 
The Contractor shall keep the Project Site free from accumulations of waste material or trash 
at all times.  All trash and waste materials shall be removed by the Contractor and disposed 
off-site in an approved waste disposal facility.  In addition, all equipment, tools, and non-
conforming work shall also be removed prior to the Work being accepted.  No materials shall 
be placed outside of the Project Site. 

 

GP-28 OWNER INSPECTION 
 

The Owner, Resident Project Representative, and Federal Sponsor shall have the right to 
perform reasonable inspections and testing of the Work at the Project Site.  Access shall be 
granted to the entire Project Site including all materials intended for use in the Work.  The 
Contractor shall allow reasonable time for these inspections and tests to be performed.  The 
inspections shall not relieve the Contractor from any obligation in accordance with the 
requirements of the Contract.   

 
The Owner shall notify the Contractor prior to all tests, inspections, and approvals of the Work 
which are to be conducted at the Project Site.  The Owner shall also provide the Contractor 
with the written results of all inspections and tests.  Inspections, tests, or Payments made by 
the Owner shall not constitute acceptance of non-conforming Work of prejudice the Owner’s 
rights under the Contract.   

 
GP-29 DUTIES OF RESIDENT PROJECT REPRESENTATIVE 

 
A Resident Project Representative shall be assigned by the Engineer to the Project Site to 
observe the Contractor and monitor the progress and manner in which the Work is being 
performed.  The Resident Project Representative will also report to the Engineer and Contractor 
whenever materials or Work fail to comply with the Contract.  The Resident Project 
Representative is authorized to reject any materials or suspend work which does not comply 
with the Contract until the issue is resolved by the Engineer. 
 
However, the Resident Project Representative is not authorized to revoke, alter, enlarge, relax, 
or release any requirements of the Contract, or to approve or accept any portion of the Work, 
or to issue instructions contrary to the Plans and Specifications.  The Resident Project 
Representative shall not manage or perform duties for the Contractor. 
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GP-30 CONSTRUCTION STAKES, LINES, AND GRADES 

 
The Engineer shall direct the Contractor to all control points necessary for setting stakes and 
establishing lines and grades as shown on the Plans.  The Contractor shall be responsible for 
laying out all of the Work.  All layouts shall be witnessed and verified by the Engineer or 
Resident Project Representative prior to beginning the Work.  The Contractor shall be 
responsible for proper execution of the Work according to the layouts after receiving 
verification from the Engineer. 
 
The Contractor shall be responsible for furnishing and maintaining stakes such that the Work 
can be verified for acceptance.  The Engineer may suspend the Work at any time if it cannot 
be adequately verified due to the number, quality, or condition of the stakes.     

 

GP-31 CONTRACTOR’S RESPONSIBILITY FOR WORK 
 

The Contractor shall execute all items covered by the Contract, and shall furnish, unless 
otherwise definitely provided in the Contract, all materials, implements, machinery, equipment, 
tools, supplies, transportation, and labor necessary to complete the Work.  The Contractor shall 
pay constant attention to the progress of the Work and shall cooperate with the Engineer in 
every way possible.  The Contractor shall maintain a complete copy of the Contract at all times, 
including the Plans, Specifications, and any authorized modifications.   

 
GP-32 ENVIRONMENTAL PROTECTION 

 
The Contractor shall comply with and abide by all federal, state, and local laws and regulations 
controlling pollution of the environment, including air, water, and noise.  The Contractor shall 
take precautions to prevent pollution of waters and wetlands with fuels, oils, bituminous mate-
rials, chemicals, sewage, or other harmful materials and contaminants, and to prevent pollution 
of the atmosphere from particulate and gaseous matter, in accordance with all terms and con-
ditions of federal, state, and local air and water pollution control laws and programs and their 
rules and regulations, including the federal Clean Air Act and the federal Clean Water Act.  

The Contractor shall adhere to the provisions which require compliance with all standards, 
orders, or requirements contained under Section 306 of the Clean Air Act and Section 508 of 
the Clean Water Act, which prohibit the use under non-exempt Federal contracts, grants, or 
loans, of facilities included on the Environmental Protection Agency (EPA) list of Violating 
Facilities. 

Construction operations in rivers, streams, lakes, tidal or coastal waters, reservoirs, canals, wet-
lands, and any other impoundments shall be restricted to areas where it is necessary to accom-
plish the Work and performed in accordance with any applicable federal, state, and local laws, 
regulations, permit requirements, and guidelines, and the Contractor shall conduct the Work in 
a manner that will not cause damaging concentrations of silt or pollution to water.  

Contractor shall maintain and operate equipment to minimize noise, dust, and vibration near 
noise, dust and vibration-sensitive areas such as churches, hospitals, schools, and residential 
areas, and assure that any activities conducted near such areas are not unduly disruptive.  Con-
tractor shall maintain all equipment with properly functioning mufflers. 
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The Contractor shall be responsible for determining and utilizing any erosion and pollution 
control features or methods that may be necessary to comply with all federal, state, and local 
laws and regulations. 
 

GP-33 SANITARY PROVISION 
 

The Contractor shall provide and maintain sanitary accommodations for use by all employees 
and Subcontractors.  Facilities shall comply with the requirements of the Louisiana State Board 
of Health and Hospitals and other authorities having jurisdiction.  Committing public nuisance 
on the Project Site is prohibited. 
 

GP-34 PAYMENT OF TAXES 
 

The Contractor shall be responsible for all taxes and duties that maybe levied under existing 
State, Federal, and local laws during the completion of the Work.  The Owner will presume 
that the amount of such taxes is included in the unit prices bid by the Contractor and will not 
provide additional reimbursement. 
 

GP-35 RADIO AND TELEPHONES 
 

The Contractor shall furnish and maintain radio and telephone equipment throughout the 
Contract Time which will allow communication between the Contractor and the Engineer or 
Resident Project Representative. 
 

GP-36 NAVIGATION 
 

All marine vessels shall comply with the following Federal Laws and Regulations: 
 
a. The International Navigational Rules Act of 1977 (Public Law 95-75, 91 Stat. 308, or 33 

U.S.C. 1601-1608); and 
 
b. The Inland Navigation Rules Act of 1980 (Public Law 96-591, 94 Stat. 3415, 33 U.S.C. 

2001-2038). 
 
These rules can be found on the Internet at: 
http://www.navcen.uscg.gov/?pageName=navRulesContent.   
 
All marine vessels shall display the lights and day shapes required by Part C- Lights and Shapes 
of the Inland Navigation Rules.  The location, type, color, and size of the lights and day shape 
shall be in accordance with Annex I - Positioning and Technical Details of Lights and Shapes.  
Any vessel engaged in dredging is considered a “Vessel restricted in her ability to maneuver” 
and shall display all the lights and shapes required in Rule 27, “Vessel Not Under Control.”  
 

GP-37 OBSTRUCTION TO NAVIGATION  
 

The Contractor shall minimize all obstructions to navigation in compliance with pertinent U. 
S. Coast Guard regulations while conducting the Work.  The Contractor shall promptly move 
any floating equipment or marine vessels which obstruct safe passage of other marine vessels.  
Upon completion of the Work, the Contractor shall remove all marine vessels and other floating 

http://www.navcen.uscg.gov/mwv/navrules/pops/def3g_RAM.htm
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equipment such as temporary ranges, buoys, piles, and other marks or objects that are not 
permanent features of the Work. 

GP-38 MARINE VESSELS AND MARINE ACTIVITIES 
 

All marine vessels regulated by the USCG shall have the required USCG documentation that 
is current before being placed in service.  A copy of any USCG Form 835 issued to the vessel 
in the preceding year shall be made available to the Owner and Engineer and a copy shall be 
on board the vessel.  All officers and crew shall possess valid USCG licenses as required by 
USCG regulations.  These certificates, classifications, and licenses shall be posted in a public 
area on board each vessel. 
All dredges and quarter boats not subject to USCG inspection and certification or not having a 
current ABS classification shall be inspected in the working mode annually by a marine 
surveyor accredited by the National Association of Marine Surveyors (NAMS) or the Society 
of Accredited Marine Surveyors (SAMS) and having at least 5 years’ experience in commercial 
marine plant and equipment.  The inspection certificate shall be posted in a public area on board 
each dredge and/or quarter boat. 
 

All other plant and support vessels shall be inspected before being placed in service and at least 
annually by a qualified person.  The inspection certificate shall be posted in a public area on 
board each plant and/or vessel. 
 

GP-39 RECORD KEEPING 
 

The Contractor shall maintain orderly records of the Progress Schedule, Daily Progress 
Reports, Progress Meetings, correspondence, submittals, reproductions of original Contract 
Documents, Change Orders, Field Orders, certificates, additional drawings issued subsequent 
to the executed Contract, clarifications and interpretations of the Contract Documents by the 
Engineer, and other related documents at the Project Site until all of the Work is accepted by 
the Engineer. 

 
GP-40 CERTIFICATES OF COMPLIANCE 

 
Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in three (3) copies.  Each certificate shall be certified by an 
authorized agent of the supplying company and shall contain the name and address of the 
Contractor, the project name and location, and the quantity and date of shipment.  Copies of 
laboratory test reports submitted with certificates shall contain the name and address of the 
testing laboratory and the testing date.  The Contractor shall also certify that all materials and 
test reports conform to the requirements of the Contract.  Certification shall not be construed 
as relieving the Contractor from furnishing satisfactory material if the material is tested and 
determined to be in nonconformance. 
 

GP-41 SUBMITTALS 
 

The Contractor shall review all Submittals for compliance with the requirements of the Con-
tract prior to delivery to the Engineer.  Each Submittal shall contain a signed statement by the 
Contractor that it complies with the Contract requirements with any exceptions explicitly listed.  
The Contractor shall comply with these requirements for Submittals from Subcontractors, man-
ufacturers, and suppliers.   
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All Submittals shall include sufficient data to demonstrate that the requirements of the Contract 
are met or exceeded.  All submittals shall be legible and marked with the project title and clearly 
identify the item submitted.  Each submittal package shall include an itemized list of the items 
submitted.   
 
All Submittals will be reviewed within fourteen (14) days after being received by the Engineer.  
The Contractor shall allow the Engineer sufficient time for review, corrections, and resubmis-
sion of all Submittals prior to beginning the associated Work.  The Contract Time shall not be 
extended based on incorrect or incomplete Submittals.   
 

GP-42 CLAIMS FOR EXTRA COST 
 

The Contractor is expected to complete the Work according to the Contract Price specified in 
the Bid Documents.  If the Contractor deems additional compensation is due for work, 
materials, delays or other additional costs/or expenses not covered in the Contract or not 
ordered as extra work, the Contractor shall give the Engineer written notice thereof within 
fourteen (14) calendar days after the receipt of such instructions and, in any event, before 
commencing the procedure.  The Contractor shall justify the claim for extra cost by providing 
supporting data and calculations.  The Engineer shall determine whether the Contractor is 
entitled to be compensated for such extra cost and shall make any required adjustments of the 
Contract in accordance with GP-43.  If no written claim is made within this fourteen (14) 
calendar-day period, the Contractor will be deemed to have waived any claim for extra cost for 
such work. 
 
Claim for damages or delays of the Work shall not be made by the Contractor for a relocation 
of the construction operation or portions thereof to other locations within the geographical 
scope of the project, when in the opinion of the Engineer, such relocation is necessary for the 
most effective prosecution of the Work and may be accomplished without undue hardship.  

 
GP-43 ALTERATION OF THE CONTRACT AND COMPENSATION 

 
Using Change Orders, Field Orders, or Written Amendments, the Owner may order extra work 
or make changes by altering the details of construction, add to or deduct from the Work.  The 
requirements and stipulations of these documents shall be binding on the Owner and Contractor 
throughout the remainder of the Contract.  Any claim for an extension of Contract Time caused 
thereby shall be adjusted at the time of ordering such change. 
 
The value of any such extra work or change shall be determined in one or more of the following 
ways and in the following priority: 

 
a. By application of the unit prices in the Contract to the quantities of the items involved or 

subsequently agreed upon; or 
 
b. By mutual acceptance between the Owner and Contractor of a lump sum. 
 
If none of the above methods is agreed upon, the Contractor, provided he is so ordered by the 
Owner in writing, shall proceed with the Work on a “force account” basis.  In such a case, the 
Contractor shall keep and preserve in such form as the Engineer may direct, a correct itemized 
account of the direct cost of labor, materials, equipment, together with vouchers bearing written 
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certification by the Contractor.  In any case, the Engineer shall certify to the amount, including 
an allowance of fifteen percent (15%) for jobsite and home office overhead indirect expenses 
and profit due to the Contractor.  Where such change involves a subcontractor, an allowance 
of fifteen percent (15%) for overhead and profit shall be due the subcontractor and an allowance 
of ten percent (10%) shall be due the Contractor.  Pending final determination of value, 
payments on account of changes shall be made on the Engineer’s estimate and as approved in 
an executed Change Order. 

   

If the Contractor is prevented from completing the Work according to the Contract Price due 
to the Owner, the Contractor may be entitled to any reasonable and necessary addition of cost 
as determined by the Engineer.  Neither the Owner nor the Contractor shall be entitled to any 
damages arising from events or occurrences which are beyond their control, including but not 
limited to fires, floods, epidemics, abnormal weather conditions, acts of God, acts of war, and 
other like matters.  The provisions of this section exclude recovery for damages caused by the 
Contractor and compensation for additional professional services by either party. 

 

GP-44 EXTENSION OF CONTRACT TIME 
 

The Contractor is expected to complete the Work within the Contract Time specified in the Bid 
Documents.  A legitimate increase of the Contract time may be requested by the Contractor 
throughout the course of the Work.  This Claim must be submitted to the Engineer in writing 
within fourteen (14) days of the event which caused the time delay to the Contractor.  If an 
extension of Contract Time involves an increase in Contract Price, both claims shall be 
submitted together.  The Contractor shall justify the increase of the Contract Time in the Claim 
using supporting data and calculations.  The Engineer may deny the claim if there is insufficient 
information to make a determination.  If the Claim is approved, the Engineer shall issue a 
Change Order within thirty (30) days of the Claim.  The Contract Time shall be increased on a 
basis that is commensurate with the amount of additional or remaining Work.  For example, 
the Contract Time can be increased where the number of actual adverse weather days exceeds 
the number of days estimated in the Contract. 
 

GP-45 OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE OR 
CONVENIENCE  

 
45.1   TERMINATION FOR CAUSE 

 
The Owner shall submit a written notice to the Contractor and Surety which justifies placement 
of the Contractor in default if: 

 
a. The Work is not begun within the time specified in the Notice to Proceed; or 
 
b. The Work is performed with insufficient workmen, equipment, or materials to 

assure prompt completion; or 
 
c. The Contractor performs unsuitable, neglected or rejected work, refuses to remove 

materials; or 
 
d. The Work is discontinued; or 
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e. The Work is not completed within the Contract Time or time extension; or 
 
f. Work is not resumed within a reasonable time after receiving a notice to continue; 

or 
 
g. The Contractor becomes insolvent or is declared bankrupt, or commits any act of 

bankruptcy or insolvency; or 
 
h. The Contractor allows any final judgment to stand unsatisfied for a period of ten (10) 

days; or 
 
i. The Contractor makes an assignment for the benefit of creditors; or 
 
j. The Work is not performed in an acceptable manner. 

 
If the Contractor or Surety does not remedy all conditions cited in the written notice within ten 
(10) days after receiving such a notice, the Contractor will be in default and the Owner shall 
remove the Contractor from the Work.  If the Contractor is placed into default, the Owner may 
obtain the necessary labor, materials, and equipment or enter into a new Contract in order to 
complete the Work.  All costs incurred by the Owner for completing the Work under the new 
Contract will be deducted from the payment due the Contractor.  If the expense exceeds the 
sum payable under the Contract, the Contractor and Surety shall be liable to pay the Owner the 
difference. 

 

45.2   TERMINATION FOR CONVENIENCE 
 
Owner may, at any time, terminate this Contract or any portion thereof, for Owner’s 
convenience, upon providing written notice to the Contractor.  In such case, Contractor shall 
be paid for all work completed through the date notice was provided (less payments already 
received) and reasonable demobilization and restocking charges incurred and reasonable 
overhead and profit based upon industry standards on the work performed.  In no event shall 
the Contractor be entitled to payment of overhead and profit on work not performed.  In the 
event it is determined that the Contractor was wrongfully terminated for cause, pursuant to 
Section GP 45.1 above, such termination shall be automatically converted to a termination for 
convenience under and payment made as provided under this Section. 
 

GP-46 TEMPORARY SUSPENSION OF WORK 
 

The Engineer shall have the authority to temporarily suspend the Work in whole or in part.  A 
Field Order shall be issued to the Contractor for any of the Work that is suspended for periods 
exceeding one (1) calendar day.  The Field Order shall include the specific reasons and details 
for the suspension.  The Contract Time shall not be extended if the Work is suspended due to 
failure by the Contractor to comply with a Field Order or with the Plans and Specifications.  If 
the Work is suspended in the interest of the Owner, the Contractor shall make due allowances 
for the lost time. 
 

GP-47 NON-CONFORMING AND UNAUTHORIZED WORK 
 

Work not conforming to the Plans, Specifications, Field Orders, or Change Orders shall not be 
accepted for payment.  Unacceptable or unauthorized work shall be removed and replaced in 
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an acceptable manner at the expense of the Contractor in order to obtain final acceptance of the 
Work. 

 

If the Contractor should neglect to prosecute the work properly or fail to perform any provision 
of this Contract, the Owner after seven (7) calendar days written notice to the Contractor, may 
correct such deficiencies itself or by use of other contractors without prejudice to any other 
remedy it may have, and may deduct the cost thereof from the payment then or thereafter due 
to the Contractor. 
 

GP-48 CONTRACTOR’S RIGHT TO TERMINATE CONTRACT 
 

The Contractor may terminate the Contract or Work and recover payment from the Owner for 
labor and materials if the Work is stopped through no act or fault of the Contractor for more 
than three (3) months.  For example, such an occurrence could be caused by a court order or 
other public authority.  In any case, the Contractor shall submit a written notice to the Engineer 
at the beginning of the occurrence, and a written Claim to the Owner at the end of the 
occurrence. 

 
GP-49 BREACH OF CONTRACT 

 
The Owner shall submit a written Claim to the Contractor regarding any breach of the Contract.  
The Contractor must provide a written response to the Owner regarding the breach of Contract 
within ten (10) days after the Claim.  This response must provide either an admission to the 
Claim or a detailed denial based on relevant data and calculations.  The failure of the Contractor 
to provide a proper response within ten (10) days shall result in justification of the Claim by 
default. 

 
GP-50 NO WAIVER OF LEGAL RIGHTS 

 
The Owner shall not be prevented from recovering costs from the Contractor, Surety, or both 
due to failure of the Contractor to fulfill all of the obligations under the Contract.  If a waiver 
is provided to the Contractor for a breach of Contract by the Owner, it shall not apply to any 
other breach of Contract.  Final acceptance of the Work shall not prevent the Owner from 
correcting any measurement, estimate, or certificate.  The Contractor shall be liable to the 
Owner without prejudice to the terms of the Contract or any warranty for latent defects, fraud, 
or gross negligence. 
 

GP-51 LIABILITY FOR DAMAGES AND INJURIES 
 

To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and 
hold harmless the Owner, Engineer, and their officers, employees, representatives, and/or 
agents from all suits, actions, claims, costs, losses, demands, and judgments (including but not 
limited to fees and charges of engineers, architects, attorneys, and other professionals and all 
court or arbitration or other dispute resolution costs) brought because of injuries or damage 
sustained by an person or property due to the operations of Contractor; due to negligence in 
safeguarding the Work, or use of unacceptable materials in constructing the Work,; or any 
negligent act, omission, or misconduct of the Contractor; or claims or amounts recovered under 
the Workmen’s Compensation Act or other law, ordinance, order, or decree; any money due 
the Contractor as considered necessary by the Owner for such purpose may be retained for use 
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of the State or in case no money is due, the performance and payment bond may be held until 
such suits, actions, claims for injuries or damages have been settled and suitable evidence to 
that effect furnished to the Owner; except that money due the Contractor will not be withheld 
when the Contractor produces satisfactory evidence that adequate Workman’s Compensation, 
Public Liability, and Property Damage Insurance are in effect.  
 
The indemnification obligations of the Contractor shall not extend to the liability of the Owner, 
Engineer, and their affiliates arising out of the preparation or approval of the Plans, 
Specifications, maps, opinions, reports, surveys, or Change Orders, or for providing directions 
or instructions which are the primary cause of the injury or damage. 
 
Should the Owner or Contractor suffer from any injury or damage due to an error, omission, or 
act of the other party or their legally liable affiliates, a written Claim shall be submitted to the 
other party within ten (10) days.  The Claim shall provide all details regarding the injury or 
damage, the results of any investigations, and the action to be taken to prevent any 
reoccurrence. 
 

GP-52 LIABILITY FOR LOSSES BY ACTS OF THE GOVERNMENT 
 

The Owner shall not be liable for any loss or damage suffered by the Contractor arising out of 
a cessation of Work under this Contract due to any act or order of any local, state, or federal 
government agency.  If this cessation occurs, the Contractor may request an extension of the 
Contract Time according to the provisions in GP-44. 

 
GP-53 SUBSTANTIAL COMPLETION 

 
Upon notice from the Contractor that it believes the project has reached substantial completion, 
and before final acceptance, the Engineer will make an inspection of the Work.  “Substantial 
Completion” is defined as the date on which the Work is complete in accordance with the 
Contract Documents in order that the Owner can occupy and use the project for its intended 
use. The date of Substantial Completion shall be specified in the Notice of Acceptance. 
 
If the Owner or its representative determines the Project is substantially complete, the Owner 
will issue a Notice of Acceptance identifying the date the Project reached Substantial 
Completion and attach a punch list, if applicable,  identifying the remaining items that must be 
completed before final payment.  The Contractor shall then file the executed Notice of 
Acceptance with the Clerk of Court in the Parish(s) where the work is performed and shall 
forward one complete copy of the recorded acceptance to the Owner and Engineer. 
 
If the inspection discloses any work as being unsatisfactory or incomplete and such work 
generates a formal punch list, the Engineer will give the Contractor instructions for correction 
of same, and the Contractor shall immediately comply with such instructions.  Upon 
satisfactory completion of the corrections, when a “Punch List” is generated, the Engineer shall 
prepare a “Recommendation of Acceptance” incorporating the punch list and submit to the 
Owner.  Upon approval of the Recommendation of Acceptance, the Owner may issue a Notice 
of Acceptance of the Contract which shall establish the date of Substantial Completion. 
 
Any punch list generated by the Engineer shall be accompanied by a cost estimate to correct 
the particular items of work the Engineer has developed.  The cost estimate shall be developed 
based on mobilization, labor, material, and equipment costs of correcting each punch list item 



   
   
   

24 
 

and shall be retained from monies owed to the Contractor, above and beyond the standard 
retainage.    The Engineer shall retain his working papers used to determine the punch list items 
cost estimates should the matter be disputed later.  The Owner shall not withhold from payment 
more than the value of the punch list.  Punch list items completed shall be paid upon the 
expiration of the forty-five (45) day lien period. After that payment, none of the remaining 
funds shall be due the Contractor until all punch list items are completed and are accepted by 
the Engineer. 
 
If the dollar value of the punch list exceeds the amount of funds, less retainage amount, in the 
remaining balance of the Contract, the Project shall not be accepted as Substantially Complete.  
If the funds remaining are less than required to complete the punch list work, the Contractor 
shall pay the difference.  The provisions listed above shall not be subject to waiver. 

 
Warranties required by the Contract Documents shall commence on the date of Substantial 
Completion of the Work/project as provided in the Notice of Acceptance, unless otherwise 
agreed to in writing by the Owner and Contractor.  In the instance where the Owner has 
accepted the Work/project as substantially complete and issued a Notice of Acceptance, and 
the Contractor must remain on the premises to complete the “Punch List” or for whatever 
reason, the Contractor shall maintain Commercial General Liability insurance, Auto Liability 
insurance and Worker’s Compensation insurance as set forth herein until the expiration of the 
forty-five (45) day lien period or upon the completion of the work/project, whichever is later.  
Builder’s Risk insurance, if applicable, may be cancelled only with the written permission of 
the Owner or the Owner’s representative at Substantial Completion. 
 
If the punch list is not completed within forty-five (45) days, through no fault of Owner or 
Engineer, the Owner may, but is not required, to place the Contractor in default.  Thereafter, 
the Owner shall notify the Surety.  If the Surety has not completed the punch list within forty-
five days of receipt of notification, the Owner may, but is not required to, complete the 
remaining punch list items.  Any costs incurred shall be paid for first out of any remaining 
Contract funds.  If the costs incurred exceed the remaining Contract funds, the Contractor and 
its Surety shall be liable for such costs. 
 
Upon completion of the punch list, Contractor shall request Final Inspection. 
 

GP-54 FINAL INSPECTION AND ACCEPTANCE 
 

Whenever the work provided for, or contemplated by the contract, have been satisfactorily 
completed, all punch list items completed and the final cleaning up is performed, the Engineer 
shall be notified in writing that said work is completed and ready for final inspection.  The 
Engineer shall, unless otherwise provided, make the final inspection within a reasonable length 
of time after the receipt of such notification. 

 
If all construction provided for in the contract is found completed to the Engineer’s satisfaction, 
that inspection shall constitute the final inspection and the Engineer will make recommendation 
to the Owner for final acceptance and notify the Contractor in writing of this recommendation 
of acceptance. 
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GP-55 AS-BUILT DRAWINGS 
 

The Contractor shall submit all originals and copies of the As-Built Drawings to the Engineer 
for review and acceptance in accordance with the Special Provisions.  The As-Built Drawings 
shall provide complete data for quantities, dimensions, specified performance and design 
criteria, and similar items which clearly represent the services, materials, and equipment the 
Contractor has provided.  All revision sheets shall be clearly stamped with the words “As-
Built”.   
 

GP-56 COMPLETION OF CONTRACT 
 

Notwithstanding any other provision of this Contract and all applicable and necessary time 
delays under Louisiana law, completion of the Contract requires all of the Work to be complete, 
inspected by the Engineer, accepted by the Owner as recommended by the Engineer, and after 
final payment is made.  After the Contract is complete, the Contractor will then be released 
from further obligation except as set forth in the Contract Bond and Contractor’s Guarantee.  
 

GP-57 CONTRACTOR’S GUARANTEE 
 

The Contractor is obligated to provide a written guarantee to the Owner that all of the Work 
conforms to the Contract Documents.  The Work shall be guaranteed to survive for a minimum 
period of 1 year after final acceptance, unless otherwise specified in the Technical 
Specifications.   

 
a. The guarantee shall include e: 

 
1.   A written warranty by the manufacturer for each piece of installed project equipment 

or apparatus furnished under the Contract.   
 
2.   Any necessary repair of replacement of the warranted equipment during the guarantee 

period at no cost to the Owner. 
 
3.   Satisfactory operation of installed equipment including, but not limited to, any me-

chanical and electrical systems furnished and constructed under the Contract 
during the guarantee period.  The Contractor shall repair all equipment which 
fails due to defective materials or faulty workmanship during the guarantee 
period.  The Contractor shall also be liable for all other ancillary expenses 
incurred by the Owner due to the failure.   

 
b. The guarantee shall exclude defects or damage caused by: 
 

1.   Abuse or improper modification, maintenance, or operation by anyone other than the 
Contractor; or 

 
2.   Wear and tear under normal usage. 

 
c. This obligation by the Contractor shall be absolute.  The following actions will not 

constitute acceptance of non-conformance Work or release the Contractor from 
obligation to furnish the Work in accordance with the Contract Documents: 
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1.   Observations by the Owner or Engineer; or 
 
2.   Recommendations by the Engineer or payment by the Owner; or 
 
3.   Use of the Work by the Owner; or 
 
4.   Issuance of a notice of acceptance by the Owner pursuant to the provisions of GP-53, 

or failure to do so; or 
 
5.   Any inspection, test, or approval by others; or 
 
6.   Any correction to non-conforming work by the Owner. 

 
GP-58 DISPUTE RESOLUTION 

 
The parties shall use their best efforts to resolve all disputes in an amicable fashion.  Prior to 
filing suit by either party with respect to any claims, or disputes arising between the parties, 
the disputes shall be submitted first to non-binding mediation.  The mediation shall be 
conducted in accordance with the Construction Industry Mediation Rules of the American 
Arbitration Association.  If the parties cannot agree to a private mediator, then the mediator 
shall be selected by the American Arbitration Association, upon the filing of a demand for 
mediation. 

 
If the dispute is not resolved by mediation within 60 days from the request for mediation, then 
either party may institute legal proceedings.  Any litigation involving the Owner and arising 
under or related to the Contract or the bidding or award thereof shall be instituted exclusively 
in the 19th Judicial District Court in and for the Parish of East Baton Rouge, State of Louisiana.  
 

GP-59 PAYMENT 
 

The Owner hereby agrees to pay to the Contractor as full compensation for all work performed 
under the contract, and/or supplemental agreements thereto, the monetary value of the actual 
quantities in the completed work according to the schedule of unit prices and/or lump sum 
prices set forth in attached bid proposal and/or duly authorized supplements thereto, and made 
a part of the Contract. 
 
Partial payments under the Contract shall be made at the request of the Contractor not more 
than once each month, based upon partial estimates agreed to by the Contractor and Engineer 
and shall be furnished to the Engineer and approved by the Engineer prior to transmittal to the 
Owner for approval and payment. 
 
A Subcontractor Report (Appendix I, Attachment A1) should be submitted by the Contractor 
with each request for partial payment, to be used for informational purposes only by CPRA. 
 
The partial estimates will be approximately stated, and all partial estimates and payments shall 
be subject to corrections in the estimate rendered following the discovery of any error in any 
previous estimates. 
 
The payment of the partial estimate shall be taken as verification that the work has been per-
formed and that its quality is satisfactory, however it will in no way serve as a release to the 
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Contractor for the responsibility of any portions thereof.  The work and any particulars relating 
thereto shall be subject to revision and adjustment by the Engineer and/or the Owner at any 
time prior to final payment, regardless of any previous action taken. 
 
There shall be reserved from the payments provided for the Contract ten percent (10%) for 
contracts less than $500,000 or five percent (5%) for contracts of $500,000 or more, of the 
estimates submitted, said sum to constitute a trust fund for the protection of and payment to 
any person or persons, mechanic, subcontractor or materialmen who shall perform any labor 
upon such contract, or the doing of said work, and all persons who shall supply such person or 
persons or subcontractors with provisions and supplies for the carrying on of such work, and 
shall be withheld for a minimum of forty-five (45) calendar days after final acceptance of the 
completed contract. 
 
After the expiration of the forty-five (45) calendar day period, the reserve in excess of a sum 
sufficient to discharge the claims of materialmen and laborers who have filed their claims, 
together with a sum sufficient to defray the cost of such action and to pay attorneys' fees, shall 
be paid to the Contractor. 
 
The Contractor shall be responsible for obtaining and furnishing a clear lien and privilege cer-
tificate to the Owner at the expiration of the retainage period, and prior to payment of any 
reserve withheld. 

 
GP-60 PAYMENTS WITHHELD 

 
In addition to the percentage provided for in Section GP-58 of these General Provisions and in 
accordance with any other provision of this Contract, the Owner may withhold such amounts 
from any payment as may be necessary to protect himself from loss on account of: 
 
a)  Defective work not remedied; 
 
b)  Claims filed or reasonable evidence indicating probable filing of claims; 
 
c) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 
d) Reasonable evidence that the Work will not be completed within the Contract time and 

that the unpaid balance would not be adequate to cover damages for the anticipated delay; 
 
e) A reasonable doubt that the contract can be completed within the time period remaining 

under the contract; 
 
f)  Damage to another contractor; 
 
g)  Failure to submit required reports; or 
 
h) Modifications of the contract which necessitate the execution of change orders prior to 

payment of funds. 
 
Furthermore, nothing contained in this Section shall be deemed to limit the right of the Owner 
to withhold liquidated damages, as stated in the Instructions to Bidders, from any amounts 
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which may be due and owed the Contractor for work performed under the contract. 
 

GP-61 LIENS 
 

Neither the final payment nor any part of the retained percentage shall come due until the Con-
tractor shall deliver to the Owner a complete release of all liens arising out of this contract, or 
receipts in full in lieu thereof, and, if required by the Owner, an affidavit that so far as he has 
knowledge or information, the releases and receipts include all labor and material for which a 
lien could be filed; but if any subcontractor refuses to furnish a release or receipt in full, the 
Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against any 
lien, construction cost, or attorney's fees. 
 

GP-62 EQUAL EMPLOYMENT OPPORTUNITY 
 

The State of Louisiana is an equal opportunity employer, and looks to its Contractor, subcon-
tractors, vendors and suppliers to take affirmative action to effect this commitment in its oper-
ations. 
 
By submitting the bid proposal and executing the Contract, the Contractor agrees to abide by 
the requirements of the following as applicable:  Title VI and VII of the Civil Rights Act of 
1964, as amended by the Equal Opportunity Act of 1972, Federal Executive Order 11246, the 
Federal Rehabilitation Act of 1973, as amended, the Vietnam Era Veterans Readjustment As-
sistance Act of 1974, Title IX of the Education Amendments of 1972, and the Age Act of 1975, 
and the Contractor agrees to abide by the requirements of the Americans with Disabilities Act 
of 1990. 
 
The Contractor agrees not to discriminate in its employment practices, and will render services 
the Contract, without regard to their race, age, color, religion, sex, national origin, veteran sta-
tus, political affiliation or disabilities.  Any act of discrimination committed by the Contractor, 
or failure to comply with these statutory obligations when applicable, shall be grounds for ter-
mination of the Contract. 
 

GP-63 ANTI-KICKBACK CLAUSE 
 

The Contractor agrees to adhere to the mandate dictated by the Copeland “Anti-Kickback” Act 
which provides that each contractor or subcontractor shall be prohibited from inducing, by any 
means, any person employed in the completion of the work, to give up any part of the compen-
sation to which he is otherwise entitled. 

 
GP-64 SUSPENSION/DEBARMENT 

 
Contractor certifies, by signing and submitting any bid, that their company, any subcontractors, 
or principals are not suspended or debarred by the General Services Administration (GSA) in 
accordance with the requirements in OMB Circular A-133. A list of parties who have been 
suspended or debarred can be viewed via the internet at www.epls.gov. 

 
Contractor agrees to secure from any contractor(s) and subcontractor(s) for the captioned pro-
ject, certification that such contractor(s) and subcontractor(s) are not suspended, debarred or 
declared ineligible from entering into contracts with any department or agency of the Federal 
Government or of the State of Louisiana, or in receipt of a notice of proposed debarment or 
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suspension. 
 
Contractor shall provide immediate notice to Owner in the event of it or its contractor(s) or any 
subcontractor(s) being suspended, debarred or declared ineligible by any department or agency 
of the Federal Government or of the State of Louisiana, or upon receipt of a notice of a pro-
posed debarment or suspension, either prior to or after execution of this Contract.  

 
Upon receipt of notice of suspension, debarment, or declaration that Contractor or its contrac-
tor(s) or any subcontractor(s) is/are ineligible to enter into contracts with any department or 
agency of the Federal Government or of the State of Louisiana, either prior to or after execution 
of this Contract, Owner reserves the right to review cause for said debarment, suspension, or 
declaration of ineligibility, and to terminate this Contract pursuant to the terms of GP-45 
OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE OR CONVENIENCE, or 
take such other action it deems appropriate under this Contract. 
 

GP-65 LOUISIANA FIRST HIRING ACT 
 

Contractor shall comply with the Louisiana First Hiring Act (La. R.S. 39:2201-2204), which 
requires that within ten (10) days of executing the Contract, Contractor shall submit the fol-
lowing information to the Louisiana Workforce Commission: 
 
1. The number and types of jobs anticipated for the Work. 

 
2. The skill level of the jobs anticipated for the Work. 

 
3. The wage or salary range for each job anticipated for the Work. 

 
4. Methods, if any, that the Contractor will use to recruit unemployed persons or person em-

ployed in low wage jobs to fill job openings for the Work. 
 

 
END OF PART I - GENERAL PROVISIONS 
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PART II SPECIAL PROVISIONS 

SP-1 PRECEDENCE OF CONTRACT DOCUMENTS 
 
These Contract Provisions, Specifications, Plans, Bid Forms, Appendices, and supplementary documents are 
essential parts of the Contract.  A requirement occurring in one is as binding as though occurring in all. These 
documents are intended to be complementary and to describe and provide for a complete work.  In the case 
where a conflict occurs, the order of precedence of the Contract Documents is as follows: 
 

             Permits from other agencies as may be required by law 
Change Orders 
Contract Agreement  
Addenda 
Bid Forms 
Notice to Bidders 
Instructions to Bidders, Policies, and Procedures 
Special Provisions 
Technical Specifications 
General Provisions 
Plans 
Appendices 

 
Calculated dimensions will govern over scaled dimensions.  Follow GP-2 if any conflicts, errors, ambiguities, 
or discrepancies are discovered within the listed documents. 

SP-2 LOCATION OF WORK 
 

The Raccoon Island Maintenance/Construction Feature Removal Project is located in Terrebonne Parish, 
Louisiana west of Trinity Island.  The project area is located approximately 20 miles southwest of the com-
munity of Cocodrie.     

SP-3 WORK TO BE DONE 
 

The Work to be performed under these Plans and Specifications shall include, but not be limited to, furnishing 
all labor and materials including mobilization and demobilization at or to the Project Site, to remove and 
properly dispose of geotextile fabric, anchor tubes, a weir box, and a geotube that were installed to facilitate 
construction of the TE-48 project.   
 
The Work shall be performed in accordance with these Specifications and in conformity to lines, grades, and 
elevations shown on the Plans or as directed by Engineer.  Quantity calculations, layouts, shop drawings, and 
construction sequencing of these items shall be provided in the Work Plan.  The major tasks associated with 
the Work are described as follows: 

3.1 Feature Removal: Approximately 4,620 linear feet of geotextile fabric, approximately 4,620 linear 
feet of anchor tubes, approximately 410 linear feet of geotube, and one weir box shall be removed 
from the locations depicted in the Plans and properly disposed of off-site.   

3.2 Containment Dike Degradation:  Approximately 4,620 linear feet of existing containment dike shall 
be degraded to ±0.5’ of the elevation of the marsh platform.  Material shall be spread seaward.   

3.3 Pre-construction Survey: This item includes surveying the alignment and extent of the existing fea-
tures as detailed in SP-3.1 and shown on the plans prior to removal.  During removal, surveys for 
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quality control shall be performed as deemed necessary by the Contractor and as requested by the 
Engineer.  

3.4 As-built Survey:  This item includes surveying the alignment and extent of the removed features as 
detailed in SP-3.1 and shown on the Plans following removal.  This shall include any additional 
surveys requested by the Engineer or deemed necessary by the Contractor to verify and document 
removed quantities and features.   

3.5 Use of Equipment:  The Equipment used for the Work shall be operated within the boundaries of 
the Project Construction Limits and away from existing vegetated wetlands or any other sensitive 
areas.  The Contractor shall be responsible for returning all disturbed wetlands and sensitive areas 
to pre-existing conditions at no expense to the Owner. 

SP-4 GENERAL REQUIREMENTS 

4.1 Scope: The Work covered under these Plans and Specifications consists of furnishing all plant, 
labor, materials, and equipment for performing all required Work for the mobilization, 
demobilization, removal of existing features, and containment dike degradation in accordance with 
these Specifications and in conformity to the lines, grades, and elevations shown in the Plans or as 
directed by the Engineer.  Major tasks associated with this Work include, but may not necessarily 
be limited to, the following: 

4.1.1 Surveying:  This item includes surveying the alignment and extent of the existing features 
shown in the Plans.  All quality control and acceptance surveys shall be performed by 
approved Contractor personnel at no direct pay. 

4.1.2 Feature Removal:  This item includes removing existing features installed to facilitate the 
construction of the TE-48 project at the locations and elevations shown in the Plans.   

4.1.3 Containment Dike Degradation:  This item includes degrading the existing containment 
dike on the landward side of the marsh platform constructed to facilitate marsh construction 
during the TE-48 project and the locations shown on the Plans.   

4.2 Site Examination: Bidders are required to examine the Project Site and determine the character and 
extent of the work to be performed and the nature of the terrain.  Further investigation of the site 
may show that logs, stumps, snags, debris, and other obstructions may be encountered.  No separate 
payment for removal and disposal of these obstructions shall be made. 
 
Before submitting a Bid, each Bidder should: (a) examine the Bid Documents thoroughly; (b) visit 
the Project Site to familiarize himself with local conditions that may in any manner affect cost, 
progress, or performance of the Work; (c) familiarize himself with Federal, State, and Local laws, 
ordinances, rules, and regulations that may in any manner affect cost, progress, or performance of 
the Work; (d) review such geotechnical data that is on file in the Engineering Division of the Coastal 
Protection and Restoration Authority or available from other sources and which concerns the area 
of work; (e) review pipeline and infrastructure data; and (f) study and carefully correlate Bidder's 
observations with the Bid Documents.  
 
Bidders must inspect the Project Site prior to Bid Submittal.  Bidders may access the Project Site to 
conduct such observations, investigations, and tests as the Bidder deems necessary for submission 
of his Bid.  He shall, however, conform to such restrictions as may be imposed by agreements, 
permits, etc.  See SP-7 Landowner and Leaseholder Requirements of the Special Provisions for 
details of other restrictions and requirements.   



   
   
   

32 
 

 

4.3 Permits: The Owner has applied for a Coastal Use Permit from the Louisiana Department of Natural 
Resources, Office of Coastal Management; Clean Water Certificate from Louisiana Department of 
Environmental Quality; and 404 Corps of Engineers Permit.  The Contractor will be furnished with 
a copy of these permits when available and shall be responsible for compliance with all provisions 
and conditions.  These permits do not relieve the responsibility of the Contractor from obtaining 
additional permits that may be needed to complete the Work.  Copies of any special permits obtained 
by the Contractor to complete the Work must be submitted to the Owner. 

4.4 Removal of Trash: The Contractor shall remove all debris, trash, and garbage resulting from 
construction actives at the site within three (3) Days after completion of the construction activities.  
The Contractor must keep project area clean at all times.   

4.5 Placement of Material: The Contractor shall not deposit material removed or other material into 
areas other than those shown in the Plans or stated in the permits without approval of the Engineer.   

4.6 Navigation: All operations in connection with the Work shall be in accordance with Subsection 
107.09, Navigable Waters and Wetlands, of the Louisiana Standard Specification for Roads and 
Bridges, 2006.  Failure of the Contractor to familiarize himself with all terms, conditions, and 
provisions of the rules and regulations applicable to the Work shall not relieve him of his 
responsibility under the Contract.  Navigable depths shall not be impaired except as allowed by laws 
regulating navigation in the area. 

4.7 Existing Features: The Contractor shall be responsible for investigating, locating, and protecting all 
existing facilities, structures, services, and pipelines on, above, or under the surface of the area 
where operations are to be performed.  The Owner will not be held responsible for damage to the 
Contractor’s Equipment, employees, Subcontractors, adjacent property owners, or anyone else con-
nected with the project due to encountering objects above and/or below the water line. 

 
Existing features indicated in the Plans are shown only to the extent that such information was made 
available to or discovered by the Engineer during preparation of the Plans.  There is no guarantee 
as to the accuracy or completeness of such information, and all responsibility for the accuracy and 
completeness is expressly disclaimed.  If the Contractor fails to discover an underground installation 
and damages the same, he shall be responsible for the cost of the repair. 
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SP-5 CONTRACT DATES AND MILESTONES 
Milestone Location or Recipient Date Due 

Bid Advertisement Publication As Advertised 
Pre-Bid Conference and 
Site Visit 

Advertisement for bids As Advertised 

Questions on Bid 
Documents 

cpra.bidding@la.gov 
 

Provided in Instruction to 
Bidders (or as announced at 
the Pre-Bid Conference) 

Effective Date of Contract Contractor  and Owner Stated in Contract 
Start of Contract Time Contractor and Owner As stated in Notice to 

Proceed 
Work Plan Submit to Engineer At least 14 days prior to the 

pre-construction conference 
Material and Equipment 
Transport, Storage and, 
Access 

Submit to Engineer At least 14 days prior to the 
pre-construction conference 

Progress Schedule Contractor and 
Engineer 

At least 14 days prior to the 
pre-construction conference, 
bi-weekly thereafter 

Superintendent 
Qualifications 

Engineer Prior to pre-construction 
conference 

List of Subcontractors  Engineer Prior to awarding 
subcontracts 

Pre-Construction 
Conference 

Contractor and 
Engineer 

As determined by the 
Engineer after the  Notice to 
Proceed is issued 

Progress Meetings and 
Reports 

At Project Site Bi-weekly or as determined at 
the Pre-Construction 
Conference (See GP-13, GP-
39) 

Written Notice of 
Completion of Work 

Engineer Upon substantial completion 
of Work 

Pre-construction Survey Engineer After pre-construction 
meeting and 21 days prior to 
the start of construction 

As-Built Survey and 
Drawings 

Deliver to Engineer Prior to Final Inspection as 
scheduled by the Engineer 

End of Contract Time Project Site 90 calendar Days after Notice 
to Proceed 

 

SP-6 DELIVERABLES 

6.1 Prior to Construction 

6.1.1 The Contractor shall submit all documents to the Engineer prior to the Pre-Construction 
Conference required by GP-8, GP-9, GP-10, GP-11, and GP-12: 

 
6.1.1.2 Environmental Protection Plan as specified in Section EP-11. 

6.1.2 The Contractor shall provide the following information to the Engineer at the Pre-Con-
struction Conference as specified in GP-14: 

 

mailto:cpra.bidding@la.gov
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6.1.2.1 Updates to all plans and schedules based on comments from the Engineer; 
 

6.1.2.2 Potential construction corridors (other than from what is provided, if needed) 
which may be approved on an as needed basis. 

6.1.3 The Contractor shall submit a pre-construction survey a minimum of twenty-one (21) cal-
endar days prior to the start of work as specified in Section TS-2 of the Technical Specifi-
cations.    

6.1.4 Material and Equipment Transport, Storage and, Access:  At least fourteen (14) days 
prior to the pre-construction conference, the Contractor shall provide to the Engineer a 
description of the routes and areas he intends to use to transport and store material and 
equipment during the feature removal work. The description shall also describe how the 
Contractor intends to access, egress, and remove identified features from the Work area.  
All transport routes, storage areas, access areas, and mooring locations and facilities are 
subject to review by the Engineer for compliance with the Plans and Specifications. 

6.2 During Construction 
 

The Contractor shall deliver copies of the following documents upon request by the Engineer, or as 
specified in these provisions: 

6.2.1 The results of all surveys and calculations as specified in TS-3; 

6.2.2 Progress Schedule as specified in GP-9; 

6.2.3 Daily Progress Reports as specified in GP-10; 
 
Daily Progress Reports shall be submitted daily following issuance of the Notice to Proceed until 
project completion.  A copy of the typical Daily Progress Report shall be submitted to the Engineer 
with the Work Plan.     

6.2.4 Progress Meeting Reports as specified in Section GP-13 of the General Provisions; 

6.2.5 Copies of all inspection reports; 

6.2.6 All Change Orders, Field Orders, Claims, clarifications, and amendments; 

6.2.7 Results of any Materials testing. 

6.3 Administrative Records 

6.3.1 Notice of Intent to Work:  At least thirty (30) Days prior to commencement of Work on 
this Contract, the Contractor shall notify the U.S. Coast Guard, Sector New Orleans Com-
mand Center, at the address below, of his intended operations and request that it be pub-
lished in the Local Notice to Mariners.  This notification must be given in sufficient time 
so that it appears in the Notice to Mariners at least seven (7) Days prior to the commence-
ment of this operation.  A copy of the Department of the Army Permit and drawings shall 
be provided to the U.S. Coast Guard.  A copy of the notification shall be provided to the 
Owner and Engineer prior to the commencement of construction. 
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U.S. Coast Guard 
Commander, Eighth Coast Guard District 
Hale Boggs Federal Building 
500 Poydras Street 
New Orleans, LA  70130 
504-671-2107 

6.3.2 National Ocean Service Notification:  At least thirty (30) Days prior to commencement of 
Work on this Contract, the Contractor shall notify the National Ocean Service (NOS) in 
writing of activity in navigable waters.  Upon completion of the work, the NOS shall be 
notified and a drawing certifying the location and configuration of the completed activity 
shall be included (a certified permit drawing may be used).  A copy of the notification shall 
be provided to the Owner and Engineer prior to the commencement of construction. 

 
Director National Ocean Service 
Office of Coast Survey, N/CS261 
1315 East West Highway 
Silver Springs, Maryland 20910-3282  

6.3.3 Relocation of Navigational Aids:  Temporary removal of any navigation aids located 
within or near the areas of work and material stockpile areas shall be coordinated by the 
Contractor with the U.S. Coast Guard prior to removal.  The Contractor shall not otherwise 
remove, change the location of, obstruct, willfully damage, make fast to, or interfere with 
any aid to navigation.  The Contractor shall notify the Eighth U.S. Coast Guard District, 
New Orleans, Louisiana, in writing, with a copy to the Owner and Engineer, seven (7) Days 
in advance of the time he plans to Work adjacent to any aids that require relocation to 
facilitate the Work.  The Contractor shall contact the U.S. Coast Guard for information 
concerning the position to which the aids will be relocated. 

6.3.4 Private Aids to Navigation:  The Contractor shall obtain approval for all aids, including, 
but not limited to, temporary navigation aids, warning signs, buoys, and lights, required to 
conduct the Work specified in this Contract.  The Contractor shall obtain a temporary per-
mit from the U.S. Coast Guard for all buoys or aid markers to be placed in the water prior 
to installation.  The permit application shall state the position, color, and dates to be in-
stalled and removed for all aid markers and be submitted to the U.S. Coast Guard.  Aid 
markers and lights shall not be colored or placed in a manner that they will obstruct or be 
confused with navigation aids.  Copies of the application and permit shall be submitted to 
the Owner and Engineer seven (7) Days prior to commencement of operations. 

6.3.5 Notification of Discovery of Historical or Cultural Sites:  If during construction activities 
the Contractor observes items that may have prehistoric, historical, archeological, or cul-
tural value, the Contractor shall immediately cease all activities that may result in the de-
struction of these resources and shall prevent his employees from trespassing on, removing, 
or otherwise damaging such resources.  Such observations shall be reported immediately 
to the Owner, Engineer, and Resident Project Representative so that the appropriate au-
thorities may be notified and a determination made as to their significance and what, if any, 
special dispositions of the finds should be made.  The Contractor shall report any observed 
unauthorized removal or destruction of such resources by any person to the Owner and 
Engineer so the appropriate State of Louisiana authorities can be notified.  The Contractor 
shall not resume Work at the site in question until State authorities have rendered judgment 
concerning the artifacts of interest.    

6.4 Post Construction:  The Contractor shall contact the Engineer by phone a minimum of five (5) 
working Days prior to the anticipated completion of the Work in order to schedule the Final 
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Inspection and gain Acceptance by the Engineer.  As-Built Drawings as specified in Section GP-55 
of the General Provisions shall also be submitted to the Engineer. 

6.5 Summary of Project Submittals:  The following table is a summary of Submittals required of the 
Contractor as part of this section and other sections of these Specifications:   

 
Specification Deliverable Submittal 

GP-8 Work Plan At least 14 Days prior to the pre-
construction conference 

GP-8 Work Plan Updates Pre-Construction Conference 
GP-9 Progress Schedule Within 15 days of Notice to Proceed 
GP-9 Progress/Work Schedule Prior to Pre-construction conference 
GP-9 Progress Schedule Bi-weekly as determined at the Pre-

Construction Conference 
GP-10 Typical Daily Progress Report At least 14 Days prior to the pre-

construction conference 

GP-10 Daily Progress Reports Daily by 12:00 PM (noon) to the Resident 
Project Representative and Engineer 

GP-11 Hurricane and Severe Storm Plan  At least 14 Days prior to the pre-
construction conference 

GP-12 Health and Safety Plan At least 14 Days prior to the pre-
construction conference 

GP-13 Typical Progress Meeting Report At least 14 Days prior to the pre-
construction conference 

GP-19 Names of all Subcontractors Prior to awarding subcontracts 

GP-53 Written Notice of Completion of 
Work Upon substantial completion of work 

GP-55 As-Built Drawings Prior to Final Acceptance 
SP-6 Copies of Inspection Reports During Construction 
SP-6 Potential Construction Corridors Pre-Construction Conference 
SP-6 Results of Materials Testing During Construction 
SP-6 National Ocean Service 

Notification 
30 Days Prior to Commencement of Work 

SP-6 Relocation of Navigation Aids At least 7 Days prior to relocating 
navigation aids 

SP-6 Aids Permit At least 7 Days prior to the commencement 
of offshore work 

SP-6 Historic Cultural Sites Immediately upon discovery.  Submit to 
Engineer, Owner, and Resident Project 
Representative 

SP-6 Notice to Mariners 7 Days Prior to Start of Construction 
SP-13 Accident Prevention Plan At least 14 Days prior to the pre-

construction conference 
TS-4 Results of Surveys and 

Calculations 
At least 4 Days prior to Acceptance 
notification  

TS-2 Pre-Construction Survey 21 Days Prior to the Start of Construction 
EP-11 Environmental Protection Plan At least 14 Days prior to the pre-

construction conference 
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SP-7 LANDOWNER AND LEASEHOLDER REQUIREMENTS 
 

1. Prior to the initiation of the proposed project, the Contractor shall notify Vaughan McDonald, (225) 
763-8807, in writing, their intent to begin the project and give a brief outline of the project schedule.  

 
2. CPRA shall notify Mr. Lance Campbell, (337) 373-0032, prior to any activities within Isles Der-

nieres Barrier Island Refuge (IDBIR).  
 

3. The Contractor shall be responsible for repairing any damages to IDBIR as a result of their operations. 
 

4. The Contractor shall hold harmless, defend and indemnify GRANTOR, the state, the Louisiana 
Wildlife and Fisheries Commission, their assigns, agents, and employees (including volunteers) 
against any and all claims for property damage and bodily injury (including death) which may 
arise as a result of the proposed project, including all claims which are alleged to be a result of the 
negligence of the GRANTOR, the state, the Wildlife and Fisheries Commission, their assigns, agents, 
or employees (including volunteers). 

 
The project has been reviewed for potential impacts to resources of concern to the Louisiana Natural Herit-
age Program for the portion of the project that lies within IDBIR. Three species of concern may potentially 
be impacted as a result of this project (Piping Plover - Charadrius melodus, Wilson's Plover - Charadrius 
wilsonia, and Snowy Plover - Charadrius alexandrius). Additionally, Waterbird nesting colonies, Coastal 
Dune Grasslands, and Marine submergent vascular vegetation may be impacted as a result of the proposed 
project 
 
Piping Plover 
 
The piping plover (Charadrius melodus) may occur within one mile of the project area. This species is fed-
erally listed as threatened with its critical habitat designated along the Louisiana coast. Piping Plovers win-
ter in Louisiana feeding at intertidal beaches, mudflats, and sand flats with sparse emergent vegetation. Pri-
mary threats to this species are destruction and degradation of winter habitat, habitat alteration through 
shoreline erosion, woody species encroachment of lake shorelines and riverbanks, and human disturbance 
of foraging birds.  For more information on piping plover critical habitat, visit the U.S. Fish and Wildlife 
website: http://endangered.fws.gov. Contact Bridgette Firmin with the United States Fish & Wildlife Ser-
vice at (337) 291-3132 to coordinate activities. 
 
Wilson's Plover 
 
Our database indicates an occurrence of Wilson's Plover (Charadrius wilsonia) in the project area. This is a 
species of special concern. It holds a state rank of S1S3B, S3N and is considered critically imperiled/rare in 
Louisiana. During the breeding season, the Wilson's Plover occurs in eastern and southern coastal areas of 
the United States. It winters from southern coastal Florida south to northern South America, usually along 
the Atlantic and Gulf coasts. Wilson's plover is locally common on beaches, sand flats, and fresh dredged-
material. The birds feed on tidal mudflats and sandy beaches where marine invertebrates are abundant. The 
breeding season begins in early April and extends into August. Nesting occurs on sandy beaches near the 
coast. The Wilson's Plover is a colonial nester nesting in loose groups sometimes with oystercatchers and 
terns. Threats include habitat loss/degradation due to coastal development, beach stabilization and renour-
ishment, and sediment diversion; disturbance by humans and their pets to roosting and/or breeding birds; 
environmental contaminants; and un-naturally high populations of predators. 
 
Snowy Plover 
 
An occurrence of Snowy Plover (Charadrius alexandrinus) has been indicated in the project area. This spe-
cies holds a state rank of SIB, SN and is considered critically imperiled in Louisiana. The Snowy Plover 
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winters along the Gulf Coast and can be found year round in southwest Louisiana. This species occurs on 
beaches, dry mud or salt flats, and the sandy shores of rivers, lakes, and ponds, and nests where vegetation 
is sparse or absent. A major threat to the Snowy Plover is the alteration of coastal habitat. We recommend 
that you take the necessary precautions to protect the critical habitat of this species. If you have any ques-
tions or need additional information, please call Michael Seymour at 225-763-3554. 
 
Waterbird Nesting Colonies 
 
Our database indicates the presence of bird nesting colonies within one mile of this proposed project.   
Please be aware that entry into or disturbance of active breeding colonies is prohibited by the Louisiana 
Department of Wildlife and Fisheries (LDWF). In addition, LDWF prohibits work within a certain radius 
of an active nesting colony. 
 
Nesting colonies can move from year to year and no current information is available on the status of these 
colonies. If work for the proposed project will commence during the nesting season, conduct a field visit to 
the worksite to look for evidence of nesting colonies. This field visit should take place no more than two 
weeks before the project begins. If no nesting colonies are found within 400 meters (700 meters for brown 
pelicans) of the proposed project, no further consultation with LDWF will be necessary. If active nesting 
colonies are found within the previously stated distances of the proposed project, further consultation with 
LDWF will be required. In addition, colonies should be surveyed by a qualified biologist to document spe-
cies present and the extent of colonies. Provide LDWF with a survey report which is to include the follow-
ing information: 
 
1. Qualifications of survey personnel; 
2. Survey methodology including dates, site characteristics, and size of survey area; 
3. Species of birds present, activity, estimates of number of nests present, and general vegetation 

type including digital photographs representing the site; and 
4. Topographic maps and ArcView shapefiles projected in UTM NAD83 Zone 15 to illustrate the 

location and extent of the colony. 
 
 
Please mail survey reports on CD to: Louisiana Natural Heritage Program 
La. Dept. of Wildlife & Fisheries 
P.O. Box 98000 
Baton Rouge, LA 70898-9000 
 
To minimize disturbance to colonial nesting birds, the following restrictions on activity should be observed: 
 

• For colonies containing nesting wading birds (i.e., herons, egrets, night-herons, ibis, roseate 
spoonbills, anhingas, and/or cormorants), all project activity occurring within 300 meters of an 
active nesting colony should be restricted to the non-nesting period (i.e., September 1 through 
February 15). 

 
• For colonies containing nesting gulls, terns, and/or black skimmers, all project activity occurring 

within 400 meters (700 meters for brown pelicans) of an active nesting colony should be restricted 
to the non-nesting period (i.e., September 16 through April 1). 

 
Submerged Aquatic Vegetation 
 
Submerged aquatic vegetation (SAV) may be present in the project vicinity. Submerged aquatic vegetation 
is considered critically imperiled in Louisiana due to its extreme rarity and vulnerability. This extremely 
productive community type is known to provide food for a number of species, including the federally en-
dangered manatee (Trichechus manatus). SAV acts as nursery areas and provide refuge for the young of 
many fishes and invertebrates. Work activities should be completed in such manner as to minimize the im-
pacts to this natural community. If the project is to occur at a water depth of 4 feet (1.2 meters) or less, a 
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field visit should be conducted at the worksite to look for evidence of SAV.  If no SAV is found near the 
proposed project, no further consultation with LDWF will be necessary. If SAV is found near the proposed 
project, further consultation with LDWF will be required. Contact Chris Reid at (225) 765-2820 to coordi-
nate activities. 
 
Coastal Dune Grassland 
 
Coastal Dune Grassland is indicated to be located within the project area. This community is considered 
critically imperiled in the state of Louisiana and provides habitat for many unique species of plants. Dune 
sandbur (Cenchrus tribuloides) and Sea Oats (Uniola paniculata) are two imperiled plant species that can be 
found within Coastal Dune Grassland communities. We advise you to take the necessary measures to avoid 
any degradation of this ecological community. If the Contractor has any questions or needs additional in-
formation, Chris Reid may be contacted at 225-765-2820. 

 
Infrastructure Provisions 
 
A.  The Contractor shall notify all pipeline companies at least ten (10) working days prior to mobiliza-

tion.  All pipelines located within 150 feet of the Work shall be probed and their locations marked, 
prior to excavation and/or removal of existing features, for the duration of construction activities.  
No excavation shall be permitted within 50 feet of any oil and gas pipeline.  No excavation shall be 
permitted within 50 feet of any exposed pipeline unless the Contractor acquires an agreement to the 
contrary with the pipeline owner.  The Plans indicate pipelines that were obtained from databases 
and those that were field verified.  It is the Contractor’s responsibility to locate all pipelines.  

 
B.  NOTE:  Special care and extremely close coordination by the construction contractor with the pipe-

line companies will be crucial in order to avoid impacting the pipelines within or near the project 
area.  Due to the extensive numbers of oil and gas lines in the area, and the limited time available to 
obtain landrights coverage for same, the contractor(s) will need to acquire any permission for cross-
ings of lines outside of those that may not have been previously found/covered.  It is recommended 
that confirmation in the field, including, but not limited to, use of a magnetometer surveys be a 
requirement of the contractor’s to ensure that any lines in the area are identified and will not be 
impacted.  No excavation over any pipeline rights-of-ways can be permitted. The assumption result-
ing from current investigations does not include oil and gas operations that might commence in the 
future. 

 
C. The construction contractor will also need to contact Louisiana One Call at (800) 272-3020 at least 

five (5) business days prior to construction. 
 
D. Any damage to utilities that is caused by the Contractor within the Project Site shall be repaired at 

the expense of the Contractor.  This includes but is not limited to telephone lines, power lines, fiber 
optic lines, waterlines, etc. 

 

SP-8 WORK PLAN SUPPLEMENTAL 
 

Layout and construction schedule for removals shall be included in the Work Plan in addition to those re-
quirements outlined in GP-8.  

SP-9 FAILURE TO COMPLETE ON TIME 
 

For each Day the Work remains incomplete beyond the Contract Time, as specified in SP-5, or Extension of 
Contract Time, as specified in GP-44, the sum of three thousand dollars ($3,000) per calendar Day will be 
deducted from any money due to the Contractor as liquidated damages.  The Contractor and Surety shall be 
liable for any liquidated damages that are in excess of the amount due the Contractor. 
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SP-10 PROTECTION OF WORK 
 
The construction area may be subject to flows of water during construction.  It will be the responsibility of 
the Contractor to protect his Work and Equipment from damages due to waves, increases in Gulf of Mexico 
and/or project area water levels, ground water, and local rain water.  The Owner shall not be held liable or 
responsible for delays or damages to the Contractor's Work or Equipment resulting from inflows of tidal, 
surface, or ground water or other conditions.  

SP-11 PROJECT SCHEDULING 
 
Within fourteen (14) calendar Days after the Notice to Proceed, the Contractor shall submit to the Engineer 
for review and Acceptance an updated Progress Schedule indicating the starting and completion dates of the 
various stages of the Work and a preliminary schedule of values of the Work.  
 
Bi-weekly Progress Meetings will be held at which time changes in the schedule will be discussed, as speci-
fied in Sections GP-9 and GP-13 of the General Provisions.   

SP-12 SAFETY REQUIREMENTS 

12.1 Contractor Responsibility for Safety: The Contractor shall be responsible for initiating, maintaining, 
and supervising all safety precautions and programs in connection with the Work.  The Contractor 
shall take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury, or loss to: 

12.1.1 State and Federal personnel, Resident Project Representative, the public, all employees and 
Subcontractors involved in the Work, and all other persons who may be affected thereby; 

12.1.2 All Work and all Materials or Equipment to be incorporated therein, whether in storage on 
or off the project site; and, 

12.1.3 Other property at the site or adjacent thereto, including trees, shrubs, natural vegetation, 
walks, Structures, and utilities not designated for removal, relocation, or replacement in 
the course of construction. 

12.2 Compliance with Safety Laws: The Contractor shall comply with all applicable laws, ordinances, 
rules, regulations, and orders of any public body having jurisdiction over the safety of persons or 
property or to protect them from damage, injury or loss; and shall erect and maintain all necessary 
safeguards for such safety and protection; and shall have at the work site at all times a dedicated 
safety and flag person.  The Contractor shall notify owners of adjacent property and utilities when 
prosecution of the Work may affect them.  All damage, injury, or loss to any property caused, 
directly or indirectly, in whole or in part, by the Contractor, any Subcontractor, or anyone directly 
or indirectly employed by any of them or anyone for whose acts any of them may be liable, shall be 
remedied by the Contractor.  The Contractor's duties and responsibilities for the safety and 
protection of the Work shall continue until such time as all Work is completed and the Owner has 
notified the Contractor that the Work is complete. 

12.3 Familiarity with Safety Standards: The Contractor shall review the accident prevention clause of the 
Contract, the Corps of Engineers Manual, General Safety Requirements, EM 385-1-1, dated 
November 2003 (or most recent version), and all changes and amendments thereto, and the latest 
Occupational Safety and Health Agency (OSHA) standards, to assure himself that he has full 
knowledge of the personal protective equipment that must be provided workmen and that he is 
familiar with the safety standards applicable to the prevention of accidents during the construction 
of this project and shall comply with all applicable provisions. 
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12.4 Submittals: When requested, submit to the Owner in accordance with the General Provisions 
Submittals section.  Submittals are for the record or approval, as indicated. 

12.5 Diving Plan: The Contractor shall submit to the Engineer at least fourteen (14) Days prior to the 
Pre-Construction Conference, as part of their health and safety plan (GP-12), a diving plan if diving 
is included as a part of the planned operations.  The intent of this requirement is to assure safe diving, 
particularly when emergencies, marine maintenance, or underwater problems occur which require 
diving.  Additionally, the Contractor is to determine that placement of spuds, anchors, pipes, etc. 
will not impact existing submerged pipelines, a procedure that may require diving.  All diving shall 
be conducted in accordance with the requirements of the most recent versions of the following 
documents: 

12.5.1 U.S. Navy Diving Manual, Volume I and II (NAVSEA 0994-LP-001-9010 and NAVSEA 
0094-LP-001-9020). 

12.5.2 U.S. Army Corps of Engineers' Safety and Health Requirements Manual, EM 385-1-1.  
Section 30. 

12.5.3 U.S. Army Corps of Engineers, Jacksonville District Regulation CESAJR 385-1-1, Appen-
dix P, "Contract Diving Operations". 

12.5.4 29 CFR, Part 1910, Subpart T, OSHA Regulations. 
 
The Diving Plan is to include all items specified in paragraph 30.A.13 of EM 385-1-1.  This plan 
shall contain information specific to the diving operations to be performed.  Submission of the plan 
does not constitute an endorsement on the part of the Owner or Engineer that the Contractor's diving 
procedures are safe.  The plan is intended to provide a method by which the Contractor demonstrates 
an awareness of diving standards. 

12.6 Accident Prevention Plan: The Contractor is required to submit an Accident Prevention Plan as part 
of the Work Plan to the Engineer at least fourteen (14) Days prior to the Pre-Construction 
Conference.  The accident prevention plan must be in accordance with all Federal safety standards 
as specified in EM 385-1-1, dated November 2003, entitled "Safety & Health Requirements 
Manual."  Submission of the plan does not constitute an endorsement on the part of the Owner or 
Engineer of the Contractor's Accident Prevention Plan.  The plan is intended to provide a method 
by which the Contractor demonstrates an awareness of Federal safety standards. 

12.7 Hazard Communication: The Contractor shall comply with the requirements of OSHA 1910.1200, 
the Hazard Communication Standard.  General requirements are as follows: 

12.7.1 Provide a written program describing the implementation method of the previously refer-
enced standard.  This shall be provided to the Engineer at least fourteen (14) Days prior to 
the Pre-Construction Conference. 

12.7.2 Ensure that the Contractor’s personnel are informed about health and physical hazards as-
sociated with Materials to be used. 

12.7.3 Ensure that a hazardous material inventory is available to the Owner and Engineer upon 
request. 

12.7.4 Ensure proper labeling of hazardous material containers. 

12.7.5 Ensure availability of a Material Safety Data Sheet on site. 



   
   
   

42 
 

 

 

12.8 Oil and Hazardous Material Spills and Containment: The Contractor shall ensure that all hazardous 
material spills are immediately reported to the proper authorities and to the Resident Project 
Representative, Engineer, and Owner.  All hazardous material spills shall be immediately cleaned 
up in accordance with the U.S. Army Corps of Engineers' Safety and Health Requirements Manual, 
EM 385-1-1.  In accordance with EM 381-1-1, the Contractor shall use suitable methods such as 
dikes or curbs to prevent the spread of hazardous materials from above ground storage tanks and 
piping in case of leakage. 

12.9 Confined Space Entry: The Contractor shall submit a confined space entry plan as part of their 
written proposal for accident prevention.  The confined space entry plan shall be submitted to the 
Engineer at least fourteen (14) Days prior to the Pre-Construction Conference.   

 
Confined space is any space having limited openings for entry and exit, not intended for continuous 
occupancy, and unfavorable natural ventilation that could contain or produce dangerous concentra-
tions of airborne contaminants or asphyxiates.  Confined spaces may include but are not limited to 
storage tanks, holds of vessels, manholes, process vessels, bins, boilers, ventilation or exhaust ducts, 
sewers, underground utility vaults, tunnels, pipelines, trenches, vats, and open top spaces more than 
4 feet in depth such as pits, tubs, vaults and vessels, or any other place with limited ventilation. 
 
Prior to entering a confined space, the work environment shall be tested by a competent person using 
properly calibrated approved Equipment to determine the extent of potential hazards.  If the atmos-
phere cannot be determined by testing, an immediately Dangerous to Life and Health situation shall 
be assumed.  The evaluation shall consider the potential for evolution of toxic substances as well as 
oxygen content.  Testing for toxic substances shall be performed prior to each entry and on a con-
tinuous or frequent (as stipulated in the Confined Space Entry Procedure) basis while personnel are 
working in confined spaces. 

12.10 Activity Hazard Analysis: The Contractor is required, as part of its written plan for quality control, 
to submit an Activity Hazard Analysis to the Engineer at least fourteen (14) Days prior to the Pre-
Construction Conference.  The Activity Hazard Analysis is outlined in U.S. Army Corps of 
Engineers' Safety and Health Requirements Manual, EM 385-1-1, Section 01.A., Figure 1-1. 

12.11 Safety Person Requirement: The Contractor shall employ at the Project Site a permanent Safety and 
Occupational Health person (Safety Officer) to manage the Contractor's accident prevention 
program.  The Safety Officer shall be on duty during any Work of a complex nature including, but 
not limited to, the relocation of utilities; Work on or around Structures; or when blasting or other 
potentially hazardous activities are occurring.  The principal Safety Officer shall report to and work 
directly for the Contractor's superintendent or the corporate safety office.  The Safety Officer shall 
have the authority to take immediate steps to correct unsafe or unhealthful conditions.  The presence 
of the Safety Officer will not abrogate safety responsibilities of other personnel. 

12.12 Qualifications for Safety Officer: 

12.12.1 Shall have a degree in a technical or scientific field or safety in a four-year, or longer, 
program from an accredited school; or 

12.12.2 Shall have at least one (1) year of experience in safety and occupational health work. 

12.12.3 Fourteen (14) Days prior to the Pre-Construction Conference, the Contractor shall submit 
to the Engineer, for approval, the name and qualifications of the proposed Safety Officer(s) 
and a functional description of duties as part of the Health and Safety Plan.  The Safety 
Officer may be assigned additional duties by the Contractor as long as those additional 
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duties do not preclude or prevent completion of the Safety Officer duties. 

12.13 Record Keeping: The Contractor shall maintain all required OSHA records.  Records of safety 
performance shall be available at the Project Site for inspection upon request of the Owner.    

12.14 Discovery of Unknown Potentially Hazardous Conditions and Materials/Substances: In the event 
conditions, materials, or substances are encountered during the course of the Work that cause the 
Contractor to reasonably suspect the presence of asbestos, polychlorinated biphenyl (PCB), or other 
hazardous materials, the Contractor shall cease all work in the affected area immediately and notify 
the Owner, Engineer, and Resident Project Representative.  The affected area will be cordoned off 
and signage placed in order to prevent access by any personnel.  The Contractor shall not proceed 
with further work of any kind in the affected area until instructions are received from the Owner.  
Upon identification of the material or substance and receipt of written instructions from the Owner, 
the Contractor may proceed only in accordance with the instructions of the Owner and the applicable 
code or regulation pertaining to the specific material identified.   

 

SP-13 TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL AND 
ENVIRONMENTAL PROTECTION 

 
The Contractor shall train all Subcontractors and personnel in all phases of environmental protection.  Per-
sonnel and Subcontractors will be familiar with permit requirements and with the necessity of protection of 
all habitats.  The training shall include methods of detecting and avoiding pollution, familiarization with 
pollution standards, both statutory and Contractual, and installation and care of facilities to insure adequate 
and continuous environmental pollution control.  Quality Control and supervisory personnel shall be thor-
oughly trained in the proper use of monitoring devices and abatement equipment and shall be thoroughly 
knowledgeable of Federal, State, and Local laws, regulations, and permits as listed in the Environmental 
Protection Plan submitted by the Contractor.  Quality Control personnel will be identified in the Quality 
Control Plan submitted in accordance with the General Conditions. 
 

SP-14 COMMENCEMENT, EXECUTION, AND COMPLETION 
 
The Contractor will be required to commence Work at the site under the Contract within thirty (30) calendar 
Days of the effective date of the Notice to Proceed.  He shall conduct Work in such a manner and with 
sufficient materials, equipment, and labor as is considered necessary to ensure its completion within the time 
limit specified.   

SP-15 TRANSPORTATION 
 

The Contractor shall provide a safe and reasonable means of transportation around the Project Site for the 
Resident Project Representative, Owner, and Engineer for the duration of the Work.  The Contractor shall 
transport the Resident Project Representative and Engineer around the project site as requested within a rea-
sonable timeframe.  The schedule and pickup location shall be arranged by the Engineer/Resident Project 
Representative and the Contractor prior to mobilization.    
 
The Contractor shall provide a boat and land transportation for the exclusive use of the Engineer and/or 
Resident Project Representative to tour the Project Site during the Work.  
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The boat shall have the following features: 
 

15.1 An enclosed cabin space; 

15.2 Capable of maintaining 25 knots (29 mph); 

15.3 Six (6) passenger capacity; 

15.4 Coast Guard certified; 

15.5 Operable marine radio; 

15.6 All safety equipment required by the Coast Guard for the size and type of that boat; 

15.7 Draft of two feet (2’) or less. 
 

The Contractor shall supply the fuel and maintain the boat and land transportation resources.  All mechanical 
malfunctions shall be repaired within twelve (12) hours.  
 
In the event that the Contractor refuses, neglects, or delays compliance with the requirements of this provi-
sion, the Owner may obtain and use other necessary transportation at the expense of the Contractor.  The 
costs associated with providing transportation shall be included in the lump sum price for Bid Item No. 1, 
“Mobilization and Demobilization”.   

 

SP-16 EQUIPMENT DATA SHEET 
 

The Contractor shall complete the equipment data sheet located in appendices of the Specifications for each 
plant that is proposed to be used to perform the Work and include it in the Work Plan.  Submittal of an 
equipment data sheet shall constitute a certification that the described Equipment is available to, and under 
control of, the Contractor.  The Data Sheet is not mandatory and is for informational purposes only.  The data 
is pertinent to the evaluation of the proposed equipment and its ability to perform the Work.  The Bidder may 
only omit data or information that is considered to be proprietary. 

SP-17 OFFICE FOR ENGINEER AND RESIDENT PROJECT REPRESENTATIVE 
 

The Contractor shall provide a separate office at the project site, acceptable to the Owner and Engineer, for 
the Engineer and Resident Project Representative.  The office shall be separate from the Contractor’s office, 
work, and storage areas.  The office shall be for the sole use of the Engineer and Resident Project Repre-
sentative, suitably sized, and provided with lighting, heat, and air conditioning.  The office furnishings shall 
include a work table, drafting table, stool, and two (2) chairs.  Adequate lighting and electrical services shall 
be provided to operate office equipment supplied by the Owner.  Internet access within the office shall be 
provided by the Contractor. 

 
In the event that the Contractor refuses, neglects, or delays compliance with the requirements of this provi-
sion, the Owner may obtain and use other offices at the expense of the Contractor.  The cost for providing 
and furnishing this office shall be included in the Contract lump sum price for Bid Item No. 1, “Mobilization 
and Demobilization”. 
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SP-18 ACCOMMODATION FOR THE RESIDENT PROJECT REPRESENTATIVE 
 
If the Contractor provides on-site boarding facilities (i.e. a quarters barge) immediately adjacent to the project 
site, then boarding facilities shall be provided for the Resident Project Representative. Quarters, sanitary 
facilities, and meals, which are acceptable to the Owner, shall be included for the Resident Project Repre-
sentative. The quarters and sanitary facilities shall be separate from the Contractor’s quarters, office, work, 
storage, and common areas. If on-site accommodations are not provided, the Contractor shall only be respon-
sible for providing transportation to and from the work area for the Resident Project Representative.  The 
cost for providing and furnishing these facilities shall be included in the Contract lump sum price for Bid 
Item No. 1, “Mobilization and Demobilization”.   

SP-19 CONSTRUCTION OFFICE 
 

The Contractor shall maintain a construction office at or near the Project Site.  The Contractor shall staff the 
office between 8:00 am and 5:00 pm, seven (7) Days per week.   

SP-20 CONTRACTOR INFORMATION 
 

Prior to Bid opening date, the Contractor shall send all questions and requests for clarification or interpreta-
tion of the Bid Documents in writing to the attention of Renee McKee of the Coastal Protection and Resto-
ration Authority.  The address and contact information is as follows:   
 
Coastal Protection and Restoration Authority (CPRA) 
150 Terrace Avenue 
Baton Rouge, LA 70802 
Attn. : Renee McKee 
Phone: 225-342-0811 
Fax: 225-342-4674 
Email : cpra.bidding@la.gov  
 
After execution of the Contract Between Owner and Contractor, the successful Contractor shall contact the 
Engineers concerning bid documentation or questions.  The addresses and contact information for the Engi-
neers are listed as follows: 
                   
CPRA Project Engineer      APTIM Engineer 
Brian Babin, P.E.      Whitney Thompson, P.E. 
1440 Tiger Drive, Suite B     4171 Essen Ln.                   
Thibdaux, Louisiana 70301    Baton Rouge, Louisiana 70806 
Phone: 985-447-0956     Phone: 225-932-2568 
E-mail: Brian.Babin@la.gov     E-mail: Whitney.Thompson@aptim.com 
 
The Owner and Engineer shall deliver all written Claims, Notices, Submittals, Plans, and other documents to 
the Contractor at the address indicated on the Bid. 

 

SP-21 INSURANCE AND BONDS 
 

The Contractor shall purchase and maintain without interruption, for the duration of the contract, insurance 
against claims for injuries to persons or damages to property which may arise from or in connection with the 
performance of the Work hereunder by the Contractor, its agents, representatives, employees or subcontrac-
tors.  The duration of the contract shall be from the inception of the contract until the date of final payment. 

mailto:cpra.bidding@la.gov
mailto:Brian.Babin@la.gov
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21.1 Minimum Scope and Limits of Insurance 

21.1.1 Worker’s Compensation 

Worker’s Compensation insurance shall be in compliance with the Worker’s Compensation law of 
the State of Louisiana.  Employers Liability is included with a minimum limit of $500,000 per 
accident/per disease/per employee.  If Work is to be performed over water and involves maritime 
exposure, applicable LHWCA, Jones Act or other maritime law coverage shall be included and the 
Employers Liability limit increased to a minimum of $1,000,000. A.M. Best’s insurance company 
rating requirement may be waived for Worker’s compensation coverage only. 

21.1.2 Commercial General Liability 

Commercial General Liability insurance, including Personal and Advertising Injury Liability and 
Products and Completed Operations Liability, shall have a minimum limit per occurrence based on 
the project value.  The Insurance Services Office (ISO) Commercial General Liability occurrence 
coverage form CG 00 01 (current form approved for use in Louisiana), or equivalent, is to be used 
in the policy.  Claims-made form is unacceptable. 

The aggregate loss limit must apply to each project.  ISO form CG 25 03 (current form approved 
for use in Louisiana), or equivalent, shall also be submitted.  The State project number, including 
part number, and project name shall be included on this endorsement. 

 
COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE 

 
The required minimum combined single limit amount of insurance shall be as provided below: 

 
Initial Contract Amount    Minimum Insurance 

 
Up to $1,000,000     $1,000,000 
From $1,000,001 to $2,000,000   $2,000,000 
Over $2,000,000     $5,000,000    

 

21.1.3 Automobile and Watercraft Liability 
 

Automobile Liability Insurance and Watercraft Liability Insurance shall have a minimum combined 
single limit per occurrence of $1,000,000.  ISO form number CA 00 01 (current form approved for 
use in Louisiana), or equivalent, is to be used in the policy.  This insurance shall include third-party 
bodily injury and property damage liability for owned, hired and non-owned automobiles and/or 
watercraft.  If any non-licensed motor vehicles and/or watercraft are engaged in operations within 
the terms of the contract on the site of the work to be performed thereunder, such insurance shall 
cover the use of any such vehicles. 
 
NOTE: If the Contractor does not own an automobile and/or watercraft and such vehicles are utilized 
in the execution of the contract, then hired and non-owned coverage is acceptable. If an automobile 
and/or watercraft is not utilized in the execution of the contract, then automobile and/or watercraft 
coverage is not required. 

21.1.4 Excess Umbrella 

Excess Umbrella Insurance may be used to meet the minimum requirements for General Liability, 
Automobile Liability, and Watercraft Liability only. 
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21.1.5 Pollution Liability (required when asbestos or other hazardous material abatement is 
included in the contract) 

Pollution Liability insurance, including gradual release as well as sudden and accidental,  shall 
have a minimum limit of not less than $1,000,000 per claim. A claims-made form will be acceptable.  
A policy period inception date of no later than the first day of anticipated Work under this contract 
and an expiration date of no earlier than 30 days after anticipated completion of all Work 
under the contract shall be provided.  There shall be an extended reporting period of at least 24 
months, with full reinstatement of limits, from the expiration date of the policy.  The policy shall 
not be cancelled for any reason, except non-payment of premium. 

21.1.6 Deductibles and Self-Insured Retentions 

Any deductibles or self-insured retentions must be declared to and accepted by the Owner.  The 
Contractor shall be responsible for all deductibles and self-insured retentions. 

21.2 Other Insurance Provisions 

The policies are to contain, or be endorsed to contain, the following provisions: 

21.2.1 Worker’s Compensation and Employers Liability Coverage 

The insurer shall agree to waive all rights of subrogation against the Owner, its officers, agents, 
employees, and volunteers for losses arising from Work performed by the Contractor for the Owner. 

21.2.2 General Liability Coverage 

The Owner, its officers, agents, employees and volunteers are to be added as additional insureds as 
respects liability arising out of activities performed by or on behalf of the Contractor; products and 
completed operations of the Contractor, premises owned, occupied or used by the Contractor.  ISO 
Form CG 20 10 (current form approved for use in Louisiana), or equivalent, is to be used. 

The Contractor’s insurance shall be primary as respects the Owner, its officers, agents, employees 
and volunteers.  The coverage shall contain no special limitations on the scope of protection afforded 
to the Owner, its officers, officials, employees or volunteers.  Any insurance or self-insurance main-
tained by the Owner shall be excess and non-contributory of the Contractor’s insurance. 

The Contractor’s insurance shall apply separately to each insured against whom claim is made or 
suit is brought, except with respect to the policy limits. 

21.2.3 All Coverages 

Coverage shall not be canceled, suspended, or voided by either party (the Contractor or the insurer) 
or reduced in coverage or in limits except after 30 days written notice has been given to the Owner.  
Ten-day written notice of cancellation is acceptable for non-payment of premium.  Notifications 
shall comply with the standard cancellation provisions in the Contractor’s policy. 

Neither the acceptance of the completed Work nor the payment thereof shall release the Contractor 
from the obligations of the insurance requirements or  indemnification agreement. 

The insurance companies issuing the policies shall have no recourse against the Owner for payment 
of premiums or for assessments under any form of the policies. 
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Any failure of the Contractor to comply with reporting provisions of the policy shall not affect 
coverage provided to the Owner, its officers, agents, employees and volunteers. 

21.2.4 Acceptability of Insurers 

All required insurance shall be provided by a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located.  Insurance shall placed with insurers with 
an A.M. Best’s rating of A-:VI or higher.  This rating requirement may be waived for Worker’s 
compensation coverage only. 

If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, the 
Contractor shall obtain a policy with an insurer that meets the A.M. Best rating and shall submit 
another certificate of insurance as required in the contract. 

21.2.5 Verification of Coverage 

Contractor shall furnish the Owner with Certificates of Insurance reflecting proof of required cov-
erage.  The Certificates for each insurance policy are to be signed by a person authorized by that 
insurer to bind coverage on its behalf.  The Certificates are to be received and approved by the 
Owner before Work commences and upon any contract renewal thereafter.   

The Certificate Holder must be listed as follows: 
  State of Louisiana 

Name of Owner 
Owner Address 
City, State, Zip 
Attn:  Project # __________________________________________________  

In addition to the Certificates, Contractor shall submit the declarations page and the cancellation 
provision endorsement for each insurance policy.  The Owner reserves the right to request complete 
certified copies of all required insurance policies at any time. 

Upon failure of the Contractor to furnish, deliver and maintain such insurance as above provided, 
this contract, at the election of the Owner, may be suspended, discontinued or terminated.  Failure 
of the Contractor to purchase and/or maintain any required insurance shall not relieve the Contractor 
from any liability or indemnification under the contract. 

If the Contractor does not meet the insurance requirements at policy renewal, at the option of the 
Owner, payment to the Contractor may be withheld until the requirements have been met, OR the 
Owner may pay the renewal premium and withhold such payment from any monies due the Con-
tractor, OR the contract may be suspended or terminated for cause. 

21.2.6 Subcontractors 

Contractor shall include all subcontractors as insureds under its policies OR shall be responsible for 
verifying and maintaining the certificates provided by each subcontractor.  Subcontractors shall be 
subject to all of the requirements stated herein.  The Owner reserves the right to request copies of 
subcontractor’s certificates at any time. 

If Contractor does not verify subcontractors’ insurance as described above, Owner has the right to 
withhold payments to the Contractor until the requirements have been met. 
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21.2.7 Worker’s Compensation Indemnity 

In the event Contractor is not required to provide or elects not to provide Worker’s compensation 
coverage, the parties hereby agree the Contractor, its Owners, agents and employees will have no 
cause of action against, and will not assert a claim against, the State of Louisiana, its departments, 
agencies, agents and employees as an employer, whether pursuant to the Louisiana Worker’s 
Compensation Act or otherwise, under any circumstance.  The parties also hereby agree that the 
State of Louisiana, its departments, agencies, agents and employees shall in no circumstance be, or 
considered as, the employer or statutory employer of Contractor, its Owners, agents and employees.  
The parties further agree that Contractor is a wholly independent Contractor and is exclusively 
responsible for its employees, Owners, and agents.  Contractor hereby agrees to protect, defend, 
indemnify and hold the State of Louisiana, its departments, agencies, agents and employees 
harmless from any such assertion or claim that may arise from the performance of this contract. 

21.2.8 Indemnification/Hold Harmless Agreement 

Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of Louisiana, all 
State Departments, Agencies, Boards and Commissions, its officers, agents, servants, employees 
and volunteers, from and against any and all claims, damages, expenses and liability arising out of 
injury or death to any person or the damage, loss or destruction of any property which may occur, 
or in any way grow out of, any act or omission of Contractor, its agents, servants and employees, or 
any and all costs, expenses and/or attorney fees incurred by Contractor as a result of any claims, 
demands, suits or causes of action, except those claims, demands, suits or causes of action arising 
out of the negligence of the State of Louisiana, all State Departments, Agencies, Boards, Commis-
sions, its officers, agents, servants, employees and volunteers.  

Contractor agrees to investigate, handle, respond to, provide defense for and defend any such 
claims, demands, suits or causes of action at its sole expense and agrees to bear all other costs and 
expenses related thereto, even if the claims, demands, suits, or causes of action are groundless, false 
or fraudulent. 

21.3 Performance and Payment Bond 

Recordation of Contract and Bond [38:2241A(2)] 

The Contractor shall record within thirty (30) days the Contract Between Owner and Contractor and 
Performance and Payment Bond with the Clerk of Court in the Parish(s) in which the Work is to be performed.  
The Contractor shall obtain a Certificate of  Recordation from the Clerk of Court and forward this Certificate 
immediately to the Coastal Protection and Restoration Authority contact person listed in the Advertisement 
for Bids.  No requests for payment will be processed until receipt of the Certificate of Recordation. 

 EMPLOYEE WHISTLEBLOWER PROTECTION 
 

This Contract and employees working on this Contract will be subject to the whistleblower rights and reme-
dies in the pilot program on Contractor employee whistleblower protections established at 41 U.S.C. 4712 
by Section 828 of the National Defense Authorization Act for Fiscal Year 2013 (Pub. L. 112-239) and Federal 
Acquisition Regulation (F.A.R.) 3.908.  
 
The Contractor shall inform its employees in writing, in the predominant language of the workforce, of em-
ployee whistleblower rights and protections under 41 U.S.C. 4712, as described in section 3.908 of the F.A.R. 
 
The Contractor shall insert the substance of this clause, including this paragraph, in all subcontracts over the 
simplified acquisition threshold. 
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End of PART II SPECIAL PROVISIONS 
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PART III TECHNICAL SPECIFICATIONS 
 

 MOBILIZATION AND DEMOBILIZATION 

1.1 Description: Mobilization consists of preparatory work and operations, including those necessary 
for movement of personnel, equipment, supplies, and incidentals to the Project Site and any other 
work necessary to access the Project Site for the duration of the project; the establishment of offices, 
buildings, and other facilities necessary for the Work on the project; the cost of Bonds and any 
required insurance; and other pre-construction expenses necessary for the start of the Work, exclud-
ing the cost of construction Materials. 

1.2 Arbitrary Mobilization by Contractor: The Owner will pay for mobilization and demobilization only 
once.  Should the Contractor demobilize prior to completing the project, such mobilization and sub-
sequent remobilization shall be at no cost to the Owner. 

1.3 Ratio of Mobilization and Demobilization Effort: Sixty percent (60%) of the lump sum price will 
be paid to the Contractor after one hundred (100) feet of Geotextile Fabric or Geotube has been 
removed from the area described in the Plans.  The remaining forty percent (40%) of the lump sum 
price will be included in the final payment for work under this contract after as-built drawings have 
been received and approved by the Owner or Engineer.   

1.4 Justification of Mobilization Costs: In the event that the Engineer considers the amount in this item 
does not bear a reasonable relation to the cost of the Work in this Contract, the Engineer may require 
the Contractor to produce cost data to justify this portion of the Bid.  Failure to justify such price to 
the satisfaction of the Engineer will result in payment of actual mobilization costs, as determined 
by the Engineer at the completion of mobilization, and actual demobilization costs, as determined 
by the Engineer at the completion of demobilization, and payment of the remainder of this item in 
the final payment under this Contract.  The determination of the Engineer is not subject to appeal. 

1.5 Access, Work Area, and Storage Areas:  The general location and extent of access, work area, and 
storage and staging areas is indicated in the Plans. Access points should be minimized as much as 
practicable. Unless otherwise directed in writing by the Engineer, the Contractor is responsible for 
removing existing vegetation, fencing, and other impediments, as necessary, to allow equipment 
access and material deliveries to the work area. The Contractor shall restore those areas where access 
routes and staging areas are developed. 

1.6 Payment: All costs connected with mobilization and demobilization of the entire Contractor's plant, 
Equipment, personnel, and those of his Subcontractors and such other costs as may be denoted in 
the Contract Documents shall be paid for at the Contract lump sum price for Bid Item No. 1, “Mo-
bilization and Demobilization”.  Payment shall constitute full compensation for moving personnel, 
equipment, supplies, and incidentals to and from the job site and establishing offices, buildings, and 
other facilities for work, obtaining bonds, insurance, permit application fees, and any other associ-
ated expenses.  Mobilization shall include all appropriate costs associated with constructing all fea-
tures listed in the Specifications and/or shown in the Plans. 

 PRE-CONSTRUCTION SURVEYS 

2.1 Pre-Construction Survey: The Contractor shall conduct a pre-construction survey and submit it to 
the Engineer for use in the calculation of linear feet of Geotextile Fabric, Anchor Tubes, and Geo-
tubes to be removed and containment dike to be degraded.  The survey shall be used to verify the 
alignment of the various project features, determine pay quantities, and make modifications or ad-
justments as deemed necessary by the Engineer. Drawings of the plan views, cross sections, and 
calculations of project quantities of materials shall be developed from this survey by the Contractor 
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and submitted to the Engineer for review.  All bathymetric surveys must be corrected for tidal fluc-
tuations and wave action to the referenced datum.  The Contractor shall not commence construction 
until all survey data, based upon the Contractor's pre-construction survey, have been incorporated 
into the Plans for the project and accepted by the Engineer, unless permission to proceed is provided 
in writing by the Engineer.  A minimum of 14 working Days will be required to update the project 
Plans upon receipt of the pre-construction survey data.   

2.2 Survey Monumentation:  Permanent markers or survey monuments will not be disturbed, damaged, 
or destroyed by the Contractor.  Disturbed, damaged, or destroyed survey monuments will be re-
placed by the Owner, at their discretion, and the expense of replacement will be deducted from any 
amounts due, or to become due, to the Contractor.  Data sheets for survey monuments available near 
the project area are located in Appendix VII.   

 Survey Requirements: All profile surveys shall be conducted using either differential lev-
eling techniques or GPS with RTK (real time kinetic) correction.  If differential leveling 
techniques are used, the Contractor shall close all level loops, and the closure shall be less 
than four hundredths of a foot (0.04’).  All onshore points shall be within five feet (+/- 5’) 
horizontally of the established profile line.   

A sufficient number of points shall be taken along each line to ensure adequate description 
of topographic features, such as slope breaks, crests, and intersections of the features with 
the existing grade or bottom, with a maximum elevation difference of one foot (1’) between 
adjacent points.  Data points shall be taken at a spacing of not more than twenty feet (20’).  
The product shall be a continuous line representing the entire existing grade of the project 
features.  Uncovering the project features may be required to complete the survey at the 
discretion of the Engineer.   

 Profile Spacing: The pre-construction profiles shall be measured along the alignment of 
the existing features to be removed, along the containment dike stationing (CD) shown on 
the Plans.  Cross sections shall be surveyed at the locations shown on the Plans.  Cross 
sections shall extend a minimum of two hundred fifty feet (250’) landward of the landward 
toe of the containment dike.  If a fathometer is used to survey the offshore portion of the 
profile, the bathymetric survey and rod survey must overlap a minimum of thirty feet (30’).  
A six inch (6”) diameter metal plate shall be attached to the bottom of the survey rod to 
prevent the rod from sinking into the bottom.  A sufficient number of points shall be taken 
along each profile to accurately represent the general shape and average trend of the lines 
and grades. If any survey results do not accurately represent the feature, the Contractor 
shall resurvey any portion of a feature at no additional cost to the Owner.  

2.3 Magnetometer Survey:  Prior to any excavation, the Contractor shall call Louisiana One Call at 1-
800-272-3020 to locate any utility lines in the area.  The Contractor shall then perform a magne-
tometer survey near any identified existing infrastructure as well as the alignment of containment 
dike to be degraded.  The survey shall be conducted using a Geometrics G-882 magnetometer or 
equivalent.  Survey lines shall be spaced sufficiently to adequately detect pipelines, utilities, or ob-
structions within the work area.  The Contractor shall submit the proposed magnetometer survey 
alignment with the Work Plan along with a list and description of the equipment to be used in the 
Work Plan for approval by the Engineer prior to conducting surveys.  The Contractor shall submit 
the results and interpretation of the magnetometer survey at least three (3) Days prior to any work.  
This does not relieve the Contractor of responsibilities set forth in GP-25. 

All pipelines located within one hundred fifty feet (150’) of the removal of existing Geotubes, Ge-
otextile Fabric, Anchor Tubes, or the weir box or containment dike degradation shall be probed for 
depth and their locations marked prior to work for the duration of construction activities.     
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2.4 Survey Documentation: All survey work shall be documented with copies supplied to the Engineer.  
The as-built surveys may be conducted in the presence of the Engineer or their representative, at the 
option of the Engineer.  The Contractor shall provide three (3) working Days advance notice to the 
Engineer prior to conducting surveys.  The Contractor shall submit survey field notes to the Engineer 
upon completion of each survey to expedite review of payment requests.  All field notes, survey and 
quantity computations, and the records used by the Contractor to compute the Contractor’s estimate 
of payment quantity shall be furnished to the Engineer with the Application for Progress Payment 
and Final Application for Payment. 

2.5 Construction Stakes:  The Contractor shall furnish, at his own expense, such stakes, templates, plat-
forms, equipment, tools, and material, and all labor as may be required in laying out any part of the 
work from the monuments, control data and elevations. The Contractor shall maintain and preserve 
the established stakes and other marks. If such marks are destroyed by the Contractor, they may be 
required to be replaced at the discretion of the Engineer, and the expense of replacement will be 
deducted from any amounts due or to become due. Work may be suspended at any time when loca-
tion and limit marks established by the Contractor are not adequate to permit verification of the 
Work. 

2.6 Site Layout Prior to Construction:  Prior to the initiation of heavy construction, the Contractor shall 
survey and layout the following items:  extents of Geotextile, Geotube, Anchor Tube, and Weir Box 
removal and Containment Dike Degradation.  The layout shall be surveyed and staked adequately 
to depict the designated work area as shown on the Plans. The Contractor shall maintain stakes and 
grades for the duration of the construction Contract to the Engineer’s satisfaction.  The alignment 
of the existing containment dike shall be surveyed as shown on the Plans.  Cross sections shall be 
surveyed every five hundred feet (500’) corresponding with the profiles shown on the Plans.  The 
Contractor shall also coordinate with utility owners, landowners, and leaseholders as required by 
this Contract to ensure identification, location, and marking of all public and private infrastructure 
that may exist at the Project Site.   

2.7 Deliverables to the Engineer: Deliverables to the Engineer shall include electronic format of the 
survey in one of the ASCII formats appearing in Appendix III (preferably format #3).  No other 
formats are acceptable.  Additional information to be provided to the Engineer shall include any 
corrections and field notes.  Each survey point shall include a descriptor showing what feature is 
represented (i.e. natural ground, geotextile, geotube, anchor tube, etc.).  All survey data shall be 
submitted in graphical form with the pre-project conditions, design templates, allowable tolerances, 
and post-project conditions depicted.  The plan view shall depict the location and extent (area in 
square feet) of the features. All survey information submitted, and included in any depiction, shall 
include the date of the survey.  Survey drawings shall be at an appropriate scale with the horizontal 
scale equal to the vertical scale. 

2.8 Survey Field Notes Submittal: The Contractor shall submit survey field notes to the Engineer upon 
completion of each survey to expedite review of payment requests.  All field notes, survey and 
volume computations, and the records used by the Contractor to compute the payment quantities 
shall be furnished to the Engineer with the Application for Progress Payment and Final Application 
for Payment. 

2.9 Survey Discrepancy:  If there is a discrepancy between surveys conducted by the Contractor and the 
Engineer, the respective surveyors will attempt to resolve the survey discrepancy.  If an agreement 
cannot be reached, the Engineer’s survey will be used as the basis for payment.   

2.10 Payment: The pre-construction survey shall consist of hydrographic, topographic, and magnetome-
ter surveying of the existing feature alignments according to the Specifications and Plans.  All costs 
connected with the pre-construction survey will be paid for at the Contract lump sum price for Mo-
bilization/Demobilization (Bid Item No. 1), which payment shall also include all other items of 
overhead, profit, labor, material, and any other costs incidental to performing the Work. 
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2.11 Surveyor: All surveys shall be certified by a surveyor or professional engineer registered in the State 
of Louisiana.  The licensed professional will be responsible for all survey Work.  The licensed pro-
fessional is not obligated to perform the field work but shall perform sufficient oversight to exhibit 
responsible charge.  The professional engineer or land surveyor must be a primary employee of a 
firm that is registered by the Louisiana Professional Engineering and Land Surveying board to per-
form survey work. 

 AS-BUILT SURVEYS 

3.1 The Contractor shall perform as-built surveys and submit data in accordance with the same require-
ments of the pre-construction surveys.  As-built surveys shall maintain the same layouts as the pre-
construction surveys unless otherwise directed in these Specifications or by the Engineer.  The Con-
tractor shall submit to the Engineer, for approval, the surveyed profile data of the Work in addition 
to a surveyed plan view of the Work. The profile and plan view information must be submitted to 
the Engineer within fourteen (14) calendar days of the completion of the removal work. 

3.2 Record Drawings:  The Contractor shall maintain a separate set of full-size contract drawings, 
marked up in red, to indicate current, as-built conditions.  These drawings shall be maintained at or 
near the site in a current condition at all times until completion of the Work.  The drawings shall be 
available for review by the Engineer or Owner, or their respective representatives at all times.  Any 
variations from the contract drawings, for whatever reason, including those occasioned by modifi-
cations, optional materials, and the required coordination between trades, shall be indicated.  These 
variations shall be shown in the same general detail utilized in the contract drawings.  The marked-
up drawings may be utilized for preparation of the as-built drawings, but may not be substituted for 
the as-built drawings. 

3.3 Surveyor: All surveys shall be certified by a surveyor or professional engineer registered in the State 
of Louisiana.  The licensed professional will be responsible for all survey Work.  The licensed pro-
fessional is not obligated to perform the field work but shall perform sufficient oversight to exhibit 
responsible charge.  The professional engineer or land surveyor must be a primary employee of a 
firm that is registered to perform survey work by the Louisiana Professional Engineer and Land 
Surveying board. 

3.4 Payment: The as-built survey shall consist of hydrographic and topographic surveying of the feature 
alignments according to the Specifications and Plans.  All costs connected with the as-built survey 
will be paid for at the Contract lump sum price for Mobilization/Demobilization (Bid Item No. 1), 
which payment shall also include all other items of overhead, profit, labor, material, and any other 
costs incidental to performing the Work.   

  REMOVAL OF GEOTUBES AND EXISTING WEIR BOX 

4.1 General:  All costs associated with the removal of existing Geotubes and the existing weir box shall 
be included in the lump sum Contract price for Removal of Existing Geotubes (Bid Item No. 2) and 
the lump sum Contract price for Removal of Existing Weir Box (Bid Item No. 3), which payment 
shall also include all other items of overhead, profit, labor, material, and any other costs incidental 
to performing the Work.  

4.2 Existing Geotube Removal: The existing Geotube on the northeastern end of the existing contain-
ment dike shall be removed. This removal item consists of removing the existing Geotube (approx-
imately 410 linear feet) from the project site and disposing of the Geotube at an approved off-site 
location. Contents of the Geotube may be spread out to match existing elevations and left on-site.  
The Contractor shall provide a Work Plan detailing the method(s) in which the Work will be exe-
cuted. The Work Plan shall define how the contractor intends to remove the Geotube from the pro-
ject site and handle its contents while minimizing impacts to existing vegetation and other site con-
ditions. The Work Plan shall be submitted to the Engineer a minimum of fourteen (14) days prior to 
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commencement of the Work.  

4.3 Existing Weir Box Removal: The existing Weir Box on the northwestern end of the existing con-
tainment dike shall be removed. This removal item consists of removing the existing weir box and 
all of its components including dewatering pipes from the project site and disposing of the Weir 
Box and its components at an approved off-site location. The Contractor shall NOT be required to 
backfill the Weir Box removal site, but shall be responsible for any impacts to the containment dike, 
existing vegetation, or other site conditions that occur outside of the work area designated on the 
Plans. The Contractor shall provide a Work Plan detailing the method(s) in which the Work will be 
executed. The Work Plan shall define how the contractor intends to remove the Weir Box and its 
components from the project site while minimizing impacts to existing vegetation, the existing con-
tainment dike, and other site conditions. The Work Plan shall be submitted to the Engineer a mini-
mum of fourteen (14) days prior to commencement of the Work.  

4.4 Payment:  Payment shall be based upon the lump sum items removed by the Contractor and accepted 
by the Owner on the basis of both suitable documentation provided (of removal and proper disposal) 
and observation of the Work performed.  Documentation of the Work shall include proof that the 
entirety of the existing Weir Box and Geotubes have been removed from the project site and dis-
posed of at an approved off-site disposal location.   All costs incidental to the proper disposal of the 
existing Weir Box and Geotubes shall be borne by the Contractor.   

 Material Disposal:   All material and items removed from the project site shall be disposed 
of at an approved off-site disposal location. The Contractor shall provide documentation 
that items removed from the project site have been disposed of properly in the form of 
disposal tickets from the disposal site. If the Contractor chooses to keep material from the 
Weir Box or Geotube removal, the Contractor shall provide proof that these items have 
been transported to the Contractor’s stockyard.  

4.5 Acceptance Notification:  The notification of rejection or acceptance of the removed geotubes and 
weir box will be based on written notification provided by the Owner to the Contractor after the 
Owner has reviewed the submitted disposal tickets.  After the disposal tickets have been received 
by the Owner, the Owner will have four (4) working days to review the data and prepare a written 
response indicating whether the completed removal sections of the Work have been accepted or 
rejected, and the reason for rejection, if applicable.  

4.6 Payment Request:  The Contractor may request payment for Existing Geotube Removal or Weir 
Box Removal on a monthly basis.  Payments shall be based on the percentage of items removed 
based on the Contract lump sum price and approved by the Owner.  The Contractor shall submit 
proof of proper disposal of items removed from the project site prior to requesting payment.  The 
Contractor shall submit to the Owner for review, on a monthly basis, an Application for Progress 
Payment filled out and signed by the Contractor covering the Work completed as required by the 
Contract Documents and accompanied by such supporting documentation as is required by the Con-
tract Documents and also as the Owner may reasonably require. 

 REMOVAL OF EXISTING GEOTEXTILE FABRIC AND ANCHOR TUBES 

5.1 General:  All costs associated with the removal of existing Geotextile Fabric and the existing Anchor 
Tubes shall be included in the Contract price for linear feet of Removal of Existing Geotextile Fabric 
and Anchor Tubes (Bid Item No. 4), which payment shall also include all other items of overhead, 
profit, labor, material, and any other costs incidental to performing the Work.  

5.2 Existing Geotextile Fabric Removal: The existing Geotextile Fabric spans the length of the contain-
ment dike on the landward side of Raccoon Island. This removal item consists of removing the 
existing Geotextile Fabric (approximately 4,620 linear feet) from the project site and disposing of 
the Geotextile Fabric at an approved off-site location. The Contractor shall provide a Work Plan 
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detailing the method(s) in which the Work will be executed. The Work Plan shall define how the 
contractor intends to remove the Geotextile Fabric from the project site while minimizing impacts 
to existing vegetation, the existing containment dike, and other site conditions. The Work Plan shall 
be submitted to the Engineer for approval a minimum of fourteen (14) days prior to commencement 
of the Work. 

5.3 Existing Anchor Tube Removal: The existing Anchor Tubes to be removed are located on the land-
ward side of the Raccoon Island containment dike. This removal item consists of removing Anchor 
Tubes (approximately 4,620’) from the project site and disposing of the Anchor Tubes at an ap-
proved off-site location. Contents of the Anchor Tubes may be spread out to match existing eleva-
tions and left on-site. The quantity and number of Anchor Tubes to be removed from the project site 
may vary. The Contractor shall provide a Work Plan detailing the method(s) in which the Work will 
be executed. The Work Plan shall define how the contractor intends to remove the Anchor Tubes 
from the project site while minimizing impacts to existing vegetation, the existing containment dike, 
and other site conditions. The Work Plan shall be submitted to the Engineer a minimum of fourteen 
(14) days prior to commencement of the Work. The Contractor shall note that anchor tubes on the 
seaward side of the containment dike shall be left in place.   

5.4 Measurement of Geotextile Fabric and Anchor Tube Removal: Payment shall be based upon the 
linear footage removed by the Contractor and accepted by the Owner on the basis of both suitable 
documentation provided (of removal and proper disposal) and observation of the Work performed.  
Documentation of the Work shall include proof that the Geotextile Fabric and Anchor Tubes have 
been removed from the project site and disposed of at an approved off-site disposal location.  All 
costs incidental to the proper disposal of the existing Geotextile Fabric and Anchor Tubes shall be 
borne by the Contractor.  Payment surveys shall be conducted in accordance with the specifications 
provided in TS-3 and shall be certified by a Licensed Surveyor or Professional Engineer in the State 
of Louisiana. Linear footage of Removal of Geotextile Fabric and Anchor Tubes (Bid Item No. 4) 
will be determined based on the payment surveys submitted by the Contractor.  All costs incurred 
by the Contractor for payment surveys of the existing Geotextile Fabric and Anchor Tubes shall be 
included in Bid Item No. 1.  

5.5 Material Disposal:   All material and items removed from the project site shall be disposed of at an 
approved off-site disposal location. The Contractor shall provide documentation that items removed 
from the project site have been disposed of properly in the form of disposal tickets from the disposal 
site. Material inside anchor tubes consists of fill material that may be left on-site  

5.6 Acceptance Notification:  The notification of rejection or acceptance of the removed portion will be 
based on written notification provided by the Owner to the Contractor after the Owner has reviewed 
the submitted disposal tickets and survey data.  After the survey data and disposal tickets have been 
received by the Owner, the Owner will have four (4) working days to review the data and prepare a 
written response indicating whether the completed removal sections of the Work have been accepted 
or rejected, and the reason for rejection, if applicable.  

5.7 Payment Request:  The Contractor may request payment for Existing Geotextile Fabric Removal 
and Anchor Tube Removal on a monthly basis.  Payments shall be based on the total linear footage 
of items removed based on the Contract unit price and approved by the Owner.  The Contractor shall 
submit documentation of proper disposal of items removed from the project site and payment sur-
veys prior to requesting payment.  The Contractor shall submit to the Owner for review, on a 
monthly basis, an Application for Progress Payment filled out and signed by the Contractor covering 
the Work completed as required by the Contract Documents and accompanied by such supporting 
documentation as is required by the Contract Documents and also as the Owner may reasonably 
require. 
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 EXISTING CONTAINMENT DIKE DEGRADATION 

6.1 General:  All costs associated with the degradation of the existing containment dike shown on the 
Plans shall be included in the Contract price for linear feet of Containment Dike Degradation (Bid 
Item No. 5), which payment shall also include all other items of overhead, profit, labor, material, 
and any other costs incidental to performing the Work.  

6.2 Existing Containment Dike Degradation: The existing containment dike spans the length of the 
marsh platform on the landward side of Raccoon Island. This item consists of degrading the con-
tainment dike (approximately 4,620 linear feet) to the present marsh platform elevation and sloping 
the material landward into Caillou Bay.  It should be noted that visqueen was used to stabilize the 
containment dike during construction.  Multiple layers of visqueen may be located during degrada-
tion.  The Contractor shall remove the visqueen, and the visqueen shall be disposed of off-site.  
Additional materials such as but not limited to logs, stumps, snags, tires, scrap, and other debris may 
be encountered within the work area and shall be removed and disposed of by the Contractor.  The 
Contractor shall provide a Work Plan detailing the method(s) in which the Work will be executed. 
The Work Plan shall be submitted to the Engineer for approval a minimum of fourteen (14) days 
prior to commencement of the Work. 

Any excavated material that is deposited in a location other than as indicated on the Plans or in these 
Specifications or as approved by the Engineer shall be required to be removed and deposited in 
approved areas at the Contractor’s expense.  Excavated material shall be transported and deposited 
in such a manner to minimize impacts to existing features and existing marsh.  The Contractor will 
be responsible for the restoration of any damages caused by unnecessary and/or careless operation 
during construction.   

6.3 Measurement of Containment Dike Degradation: Payment shall be based upon the linear footage 
removed by the Contractor and accepted by the Owner on the basis of as-built surveys.  The as-built 
survey data shall be collected along the containment dike (CD) stationing shown on the Plans.  All 
costs incidental to the degradation of the containment dike and the proper disposal of any materials 
encountered during degradation shall be borne by the Contractor.  Payment surveys shall be con-
ducted in accordance with the specifications provided in TS-3 and shall be certified by a Licensed 
Surveyor or Professional Engineer in the State of Louisiana. Linear footage of Containment Dike 
Degradation (Bid Item No. 5) will be determined based on the payment surveys submitted by the 
Contractor.  All costs incurred by the Contractor for payment surveys of the existing containment 
dike shall be included in Bid Item No. 1.  

The existing containment dike shall be degraded to the elevation of the marsh platform.  The allow-
able tolerance for the final elevation for the containment dike shall be ±0.5’.  There shall not be any 
remaining lengths of greater than fifty feet (50’) at +0.5’ above marsh platform elevation.   

6.4 Material Disposal:   All material and items removed from the project site shall be disposed of at an 
approved off-site disposal location. The Contractor shall provide documentation that items removed 
from the project site have been disposed of properly in the form of disposal tickets from the disposal 
site.  

6.5 Acceptance Notification:  The notification of rejection or acceptance of the degraded portion will 
be based on written notification provided by the Owner to the Contractor after the Owner has re-
viewed the submitted disposal tickets and survey data.  After the survey data and disposal tickets 
have been received by the Owner, the Owner will have four (4) working days to review the data and 
prepare a written response indicating whether the completed degraded sections of the Work have 
been accepted or rejected, and the reason for rejection, if applicable.  

6.6 Payment Request:  The Contractor may request payment for Containment Dike Degradation on a 
monthly basis.  Payments shall be based on the total linear footage of containment dike degraded 
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based on the Contract unit price and approved by the Owner.  The Contractor shall submit docu-
mentation of proper disposal of items removed from the project site and payment surveys prior to 
requesting payment.  The Contractor shall submit to the Owner for review, on a monthly basis, an 
Application for Progress Payment filled out and signed by the Contractor covering the Work com-
pleted as required by the Contract Documents and accompanied by such supporting documentation 
as is required by the Contract Documents and also as the Owner may reasonably require. 

 WORK WITHIN THE VICINITY OF EXISTING PIPELINES 
 

Oil and gas infrastructure are present in the project area.  Project construction requires work in the immediate 
vicinity of oil and gas pipelines.  The Contractor is required to independently locate infrastructure.  Under 
the terms of this Contract, the Contractor shall not excavate within 50 feet of any active and/or abandoned 
pipeline without written permission from the oil and gas infrastructure owners.  At the Contractor’s discre-
tion, equipment may float over the pipelines if the Contractor deems that there is sufficient water depth and 
clearance as to not disturb the lines. 

 VESSEL-SHORE TRANSFERS 
 

For shore-to-vessel and vessel-to-shore transfers of personnel and supplies, the Contractor may utilize any 
commercial, public, or private facility for shallow draft vessels.  It is the responsibility of the Contractor to 
obtain the required permission from the facility owner and to pay any costs associated with the use of the 
sites.  The Contractor shall be responsible for any damages caused by the use of any site for landing and 
transfers and shall maintain navigation through all navigable waterways and boat ramps.  The Contractor 
shall use any landing site, transfer area, or staging area at their own risk.  For informational purposes, the 
Contractor will be required to inform the Engineer of the site that the Contractor will be using for vessel 
transfers. 

 WORK AREA AND TEMPORARY FENCING 
 

The construction limits available to the Contractor for accomplishing the Work are shown in the Plans.  The 
Contractor shall accomplish the Work in such a manner so as to minimize disruption to boat traffic.  The 
Contractor will be required to exclude the public, for safety purposes, from the Work areas in the immediate 
vicinity of removals, grading and transporting operations, or any other area that may be dangerous to the 
public.  The storage areas shall be kept neat, orderly, and in a safe manner.  Temporary fencing and cautionary 
signage shall be used by the Contractor, if necessary, to exclude the public from Work and storage areas. 

 CONSTRUCTION ACCESS 
 

The Contractor shall limit construction access to the project area to the locations shown in the Plans or as 
approved by the Engineer.  No dredging for access is permitted.  The Contractor shall exercise caution when 
accessing and driving in the project area with vehicles or Equipment.  In the event that damage is caused by 
the Contractor outside the authorized construction areas, the Contractor shall restore all damage to existing 
structures, vegetation, or any other structure or natural feature to pre-construction conditions or better.  The 
Contractor will not receive final payment until all damage is restored to the satisfaction of the Owner and 
Engineer.   

 

 MISPLACED MATERIAL, PLANT MACHINERY, EQUIPMENT, OR APPLIANCE 
 

Should the Contractor, during the progress of the Work, lose, discard, throw overboard, sink, or misplace any 
material, plant, machinery, equipment, or appliance, which in the opinion of the Engineer should be removed, 
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the Contractor shall recover and remove the same with the utmost dispatch.  The Contractor shall give im-
mediate notice, with description and location of such material, plant, machinery, equipment, or appliance, to 
the Engineer.  Should the Engineer discover such material, plant, machinery, equipment, or appliance, the 
Engineer may locate through electronic means or buoy the material, plant, machinery, equipment, or appli-
ance, and may notify the Contractor of its location.  Removal of the material, plant, machinery, equipment, 
or appliance shall be the responsibility of the Contractor and cost of the removal will be paid for by the 
Contractor.  Should the Contractor refuse, neglect, or delay compliance with the above requirements, such 
material, plant, machinery, equipment, or appliance may be removed by the Owner, and the cost of such 
removal may be deducted from any money due or to become due to the Contractor or may be recovered under 
the Contractor’s Bond.  The liability of the Contractor for the removal of a vessel wrecked or sunk without 
fault or negligence shall be limited to that provided in Sections 15, 19, and 20 of the River and Harbor Act 
of March 3, 1899 (33-U.S.C. 410 et.seq.), or most recent version, if any. 
 

 FINAL CLEAN-UP 
 

Final clean-up shall include the removal of the Contractor's plant and all Equipment or Materials either for 
disposal or reuse.  The Contractor shall remove all non-perishable debris, trash, and garbage from the site of 
Work prior to Final Acceptance.  Plant and/or Equipment or Materials to be disposed of shall only be disposed 
of in a manner and at locations approved by the Engineer.  Unless otherwise approved in writing by the 
Engineer, the Contractor is not permitted to abandon pipelines, cables, pipeline supports, pontoons, or other 
Equipment or Materials in the disposal area, pipeline access areas, water areas, underwater in the Gulf of 
Mexico, the interior marsh, or in any harbors, passes, bayous, lakes, or inlets, or other areas adjacent to the 
Work site.  Any stakes or other markers placed by the Contractor must be removed as a part of the final clean-
up.  All stakes, including grade stakes, placed during the fill operation shall be completely removed and shall 
not be left buried in the fill. 

 
 
 

End of PART III TECHNICAL SPECIFICATIONS 
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PART IV ENVIRONMENTAL PROTECTION PROVISIONS 

 SCOPE 
 
The Environmental Protection of the Contract Documents address Contractor responsibilities for the preven-
tion of pollution and other environmental damage as the result of construction operations under the Contract 
Documents, including those measures set forth in the Technical Specifications.  For the purpose of this Spec-
ification, pollution and other environmental damage are defined as the presence of chemical, physical, or 
biological elements or agents that adversely affect human health or welfare; unfavorably alter ecological 
balances of importance to human life; affect other species of importance to man; degrade the utility of the 
environment for aesthetic, cultural, and/or historical purposes; or unnecessarily damage/destroy environmen-
tal resources.  The control of pollution and damage requires consideration of air, water, land, and the marine 
environment and includes management of construction activities, visual aesthetics, noise, solid waste, radiant 
energy, and radioactive materials, as well as other pollutants.  The Contractor shall fulfill these Environmen-
tal Protection Provisions at the Contractor's expense. 

 

 QUALITY CONTROL 
 

The Contractor shall establish and maintain quality control for environmental protection for all items set forth 
herein.  The Contractor shall record in the Daily Progress Report any problems in complying with laws, 
regulations, and ordinances, as well as project permits, and corrective action taken. 

 

 PERMITS 
 

The Contractor shall comply with all requirements under the terms and conditions set out in all permits ap-
plicable to the Work.  The Owner has applied for the appropriate permits and approvals from the Louisiana 
Department of Natural Resources (LDNR), the U.S. Army Corps of Engineers (USACE), the Louisiana De-
partment of Environmental Quality (DEQ).  These permits will be provided upon receipt.  Any other licenses, 
easements, or approvals required, including, but not limited to, those which may be required by Cameron 
Parish, or the Owner, shall be secured and paid for by the Contractor.   

 

 SUBCONTRACTORS 
 

Assurance of compliance with all sections of the Contract by Subcontractors shall be the responsibility of the 
Contractor, including compliance with all environmental and permit requirements. 

 

 NOTIFICATION 
 

The Engineer will notify the Contractor of any known noncompliance with the aforementioned Federal, State, 
or Local laws or regulations, permits, and other elements of the Contractor's environmental protection plan.  
Nevertheless, it remains the sole responsibility of the Contractor to comply with all applicable Federal, State, 
or Local Laws and Regulations, permits, and all elements of the Environmental Protection Plan (EPP).  If 
there is known non-compliance, the Engineer will determine what action will be taken and such response 
will be transmitted to the Contractor by the Engineer, which may include stopping construction of the project 
until the Contractor complies with the EPP.  It will also be the Contractor's responsibility that all Subcon-
tractors shall comply with all applicable laws, regulations, permit requirements, and all elements of the EPP. 
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 PROTECTION OF ENVIRONMENTAL RESOURCES 
 

The environmental resources within the project boundaries and those affected outside the limits of permanent 
Work under this Contract shall be protected during the entire period of this Contract.  To meet this require-
ment, the Contractor shall confine all activities to areas defined by the Plans and Specifications.  The Con-
tractor shall, at all times, maintain adequate stakes or other markers required to delineate and layout work 
areas, access areas and corridors, protected land or environmental resources, no entrance areas, and sensitive 
areas to ensure the protection of resources.  The disturbance of lands and waters that are outside the limits of 
construction as marked in the Plans is prohibited, except as found necessary and approved by the Engineer.  
The Contractor shall conduct his work in such manner as to prevent the entry of fuels, oils, bituminous ma-
terials, chemicals, sewage, or other harmful materials into streams, lakes, marshlands, bays, or the Gulf of 
Mexico.  The Contractor shall also conduct his work in such manner as to prevent turbid effluent and runoff 
into streams, lakes, marshlands, bays, or the Gulf of Mexico.  All waterways shall be cleared as soon as 
practicable of false work, stakes, piling, debris, or other obstructions placed during construction operations 
and not a part of the finished Work.  Details regarding environmental protection shall be as stated in the 
following subparagraphs. 

 
6.1 Protection of Land Resources: Prior to the beginning of any construction, and at the request of the 

Contractor, the Owner and Engineer shall identify land resources (if any) to be preserved within the 
Contractor's Work area.  Unless indicated in the Plans or directed by the Owner, the Contractor shall 
not remove, cut, deface, injure, or destroy land resources including sand dune, marsh or berm veg-
etation, trees, shrubs, vines, grasses, topsoil, and landforms without direct written permission from 
the Engineer.  No ropes, cables, or guys shall be fastened or attached to any trees for anchorage 
unless specifically authorized by the Engineer.  Where such special emergency use is allowed, the 
Contractor shall provide effective protection for land and vegetation resources at all times as defined 
in the following paragraphs.  The Contractor will be responsible for the replacement of any damaged 
or destroyed vegetation outside the fill area and the restoration of any water bottoms and land forms 
to the satisfaction of the Engineer.  Failure to replace damaged or destroyed vegetation or failure to 
restore damaged water bottoms and land forms outside the fill area by the Contractor may result in 
replacement by the Owner; the cost of replacement will be deducted from monies due to the Con-
tractor or from monies that will be due to the Contractor by the Owner. 

 
6.2 Work Area Limits: Isolated areas (if any) within the Work area that are to be saved and protected 

shall be identified by the Engineer and marked or fenced by the Contractor.  All survey monu-
ments and markers shall be protected before construction operations commence.  Where construc-
tion operations are to be conducted during darkness, the markers shall be made visible by lighting.  
The Contractor shall convey to all Subcontractors and personnel the purpose of marking and/or 
protection for all necessary objects. 

 
6.3 Disposal of Solid Wastes: Solid wastes (including cleared debris) and rubbish resulting from the 

Contractor’s activities shall be picked up daily and placed in containers.  These containers shall be 
removed from the project area and emptied on a regular schedule.  The Contractor shall empty 
containers when three-quarters full and will avoid overflow conditions.  The Contractor shall not 
burn any rubbish at the Project Site.  Disposal of rubbish shall be at an approved off-site location 
and in a manner that complies with State and Local Laws and Regulations.  The Contractor shall 
be solely responsible for all costs associated with the collection, removal, and disposal of rubbish.  
All handling and disposal shall be conducted to prevent contamination.  No steel, cables, wire, 
pipe, drums or any other solid waste or debris shall be permitted to be disposed overboard into the 
waters of the Gulf of Mexico or any other water body.  Disposal of solid wastes or debris in the 
Gulf of Mexico is a violation of State and Federal laws.  If such debris is found, the debris shall be 
removed by the Contractor at his own cost, or the Owner shall remove the debris and the cost of 
removal will be deducted from monies due, or will become due, to the Contractor from the Owner. 
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6.4 Disposal of Chemical Waste: Chemical waste shall be stored in corrosion resistant containers, re-
moved from the work area, and disposed of in accordance with Federal, State, and Local regula-
tions.  The Contractor shall perform all maintenance of Equipment, including, but not limited to, 
refueling, filter changes, and replacement of hydraulic lines in a manner so as not to contaminate 
soils, ground or surface waters, or any other natural resources.  

 
6.5 Disposal of Discarded Materials: Discarded materials other than those which can be included in 

the solid waste category will be handled by the Contractor as directed by the Engineer. 
 

6.6 Use of Equipment: Outside the fill areas as marked in the Plans, any wheeled or tracked vehicle 
used on the Project Site is prohibited in and adjacent to existing vegetated wetlands, bay shore-
lines, gulf shorelines, or any other sensitive areas, unless authorized by the Engineer.  Any damage 
to wetland vegetation or change in the existing elevation (e.g., ruts, tracks, inappropriate excava-
tion) of greater than six inches (6”) in wetland areas, bay bottom, flats, etc., occurring on the site 
or adjacent property, as a result of construction operations, shall be repaired by the Contractor, at 
no additional expense to the Owner.  Marsh buggy use on existing vegetated areas and wetlands 
outside of the fill areas is strictly prohibited.   

 
6.7 Siltation / Turbidity Control: The Contractor shall conduct Work in a manner that will not cause 

damaging siltation or pollution of any water bodies.  All applicable Federal and State regulations 
of agencies and statutes relating to the prevention and abatement of pollution shall be complied 
with in the performance of the Contract. 

 
6.8 Protection of Water, Fish, and Wildlife Resources: The Contractor shall keep construction activi-

ties under continued surveillance, management, and control to minimize interference with, disturb-
ance to, and damage of water, fish, and wildlife resources.  Species that require specific considera-
tion, as well as measures for their protection, will be addressed in the Contractor's EPP prior to the 
beginning of project construction.   

 
6.9 Protection of Commercial Fisheries: The Contractor shall note that bays, water bottoms, creeks, 

and ponds in the vicinity of the project may include numerous publicly and privately-issued leases 
for the cultivation and harvest of commercial fishery resources.  The Contractor shall conduct all 
aspects of its operations to avoid any and all impacts to such leases.    

 
6.10 Turbidity: In the event that the Owner or Engineer observes noticeable plumes due to work from 

the Contractor outside the limits of work, the Owner may, at its sole discretion, require that the 
Contractor immediately initiate twice daily turbidity sampling with reports submitted to the 
Owner.  No additional compensation will be paid to the Contractor for this work. 

 
6.11 Protection of Air Resources: The Contractor shall keep construction activities under surveillance, 

management, and control to minimize pollution of air resources.  All activities, Equipment, pro-
cesses, and Work operated or performed by the Contractor in accomplishing the specified con-
struction shall be in strict accordance with the applicable air pollution standards of the State of 
Louisiana and all Federal emission and performance laws and standards. 

 
6.12 Dispensing of Fuel: Secondary containment, which is capable of holding at a minimum 110% of 

the tank contents, must be provided by the Contractor for each fuel storage tank.  Fuel dispensers 
shall have a four foot by four foot (4’x4’), 16-gauge metal pan with borders banded up and welded 
at corners right below the bibb.  Edges of the pans shall be eight inches (8”) minimum in depth to 
ascertain that no contamination of the ground takes place.  Pans shall be cleaned by an approved 
method immediately after every dispensing of fuel and wastes disposed of offsite in an approved 
area.  Should any spilling of fuel occur, the Contractor shall immediately contain the spill and con-
tact the Owner and the appropriate local authorities.  The Contractor will be solely responsible for 
any fines, penalties, or other legal activities related to fuel spills. 
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6.13 Temporary Sanitary Facility: The Contractor shall furnish and maintain chemical toilets for use by 
its employees, Subcontractors, Engineer, Resident Project Representative, and the Owner on the 
Project Site. Chemical toilets shall be cleaned on a regular basis to ensure that odor does not be-
come a nuisance.  The Contractor shall be responsible to coordinate, maintain, and monitor a 
cleaning schedule that is appropriate for the number of Contractor personnel on site.   

 
6.14 Storage of Lubricants: All lubricants and other potential liquid pollutants shall be stored in sealed, 

non-corrosive containers.  Individual containers shall be stored in metal pans with borders banded 
up and welded at the corners right below the bibb.  Pans shall be deep enough to prevent contami-
nation of the ground.  Pans shall be kept clean of all spillage or leakage. 

 

 POST CONSTRUCTION CLEAN-UP 
 
The Contractor shall clean-up any area used for construction as stated in General Provisions.  

 

 RESTORATION OF LANDSCAPE DAMAGE 
 
The Contractor shall restore all landscape features, land resources, water resources, and fish and wildlife 
resources damaged or destroyed during construction operations outside the limits of the approved Work 
areas.  Such restoration shall be in accordance with a plan submitted for approval by the Engineer.  This 
Work will be accomplished at the Contractor's expense.  Final payment to the Contractor shall not occur 
until the Engineer is satisfied with the Contractor's effort to restore landscape or any other damage caused 
by the Contractor or his Subcontractors. 

 

 MAINTENANCE OF POLLUTION CONTROL FACILITIES 
 
The Contractor shall maintain constructed facilities and portable pollution control devices for the duration 
of the Contract or for that length of time construction activities create the particular pollutant. 

 

 FUEL OIL TRANSFER OPERATIONS 
 
In accordance with the U.S. Coast Guard regulations (33 CFR 156.120, or as revised or updated), couplings 
used in fuel oil transfer operations on any vessel with a capacity of two hundred fifty (250) or more barrels 
of oil (or fuel) shall be either a bolted or full-threaded connection; or a quick-connect coupling approved by 
the Commandant; or an automatic back-pressure shutoff nozzle used to fuel the vessel.  An executed fuel 
oil transfer (Declaration) form signed by the tanker man shall be completed for each refueling operation.  
The U.S. Coast Guard shall also be notified prior to any refueling. 

 

 SUBMITTALS 
 

11.1 Environmental Protection Plan (EPP): At least fourteen (14) Days prior to the Pre-Construction 
Conference, the Contractor shall submit in writing an Environmental Protection Plan to the Engi-
neer.  Acceptance of the Contractor's plan will not relieve the Contractor of his responsibility for 
adequate and continuing control of pollutants and other environmental protection measures.  The 
EPP shall include, but not be limited to, the following: 
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11.1.1 Methods for protection of features and habitats to be preserved within authorized Work 
areas.  The Contractor shall prepare a listing of methods to protect resources needing pro-
tection, i.e. all vegetation, trees, shrubs, vines, grasses and ground cover, landscape fea-
tures, air and water quality, fish and wildlife, soil, historical, archeological and cultural 
resources, and environmental resources. 

 
11.1.2 Procedures to be implemented by the Contractor to assure compliance with the environ-

mental protection requirements outlined in Section EP-6 of the Environmental Protection 
Provisions and to comply with the applicable permits, laws, and regulations.  The Con-
tractor shall address each element of Environmental Protection described in Section EP-6 
of the Environmental Protection Provisions.  The Contractor shall also provide written 
assurance that immediate corrective action will be taken to correct pollution of the envi-
ronment due to accident, natural causes, or failure to follow the procedures set out in ac-
cordance with the EPP. 

 
11.1.3 Procedures to be implemented by the Contractor to assure compliance with protection of 

water, fish and wildlife resources requirements of Section EP-6 of the Environmental 
Protection Provisions and to comply with the applicable permits, Laws and Regulations.  
The Contractor shall address each element of Protection of Water, Fish and Wildlife de-
scribed in Section EP-6 of the Environmental Protection Provisions.  The Contractor shall 
also provide written assurance that immediate corrective action will be taken to correct 
pollution of the environment due to accident, natural causes, or failure to follow the pro-
cedures set out in accordance with the EPP. 

 
11.1.4 A list of Federal, State, and Local laws, regulations, and permits concerning environmen-

tal protection, pollution control, and abatement that are applicable to the Contractor's pro-
posed operations and the requirements imposed by those laws, regulations, and permits. 

 
11.1.5 Drawings showing locations of any proposed temporary excavations or embankments for 

haul roads, material storage areas, structures, sanitary facilities, and stockpiles of excess 
or spoil materials. 

 
11.1.6 Environmental monitoring plans for the jobsite, including land, water, air, and noise mon-

itoring. 
 

11.1.7 Oil spill contingency plan. 
 

11.1.8 A protection plan for threatened and/or endangered species within the project area. 
 

11.1.9 Work area plan showing the proposed activity in each portion of the area and identifying 
the areas of limited use or nonuse.  The plan should include measures for marking the 
limits of use areas. 

 
 11.1.10 The location of the solid waste disposal area. 
 

11.1.11 A statement as to the person who will be responsible for implementation of the EPP.  The 
Contractor personnel responsible shall report directly to the Contractor's top management 
and shall have the authority to act for the Contractor in all environmental protection mat-
ters. 

 
11.1.12 A statement acknowledging that the Contractor is responsible for environmental protec-

tion, including all of the Contractor's personnel and Subcontractors. 
 

11.1.13  The EPP will be dated and signed by an individual of top management in charge of the 
construction. 
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 NOISE CONTROL 
 

The Contractor shall comply with all Federal, State, and Local sound control and noise level ordinances, 
regulations, and laws that apply to the Project Site.  All hauling and excavating Equipment, including 
dredges, used on this Work shall be equipped with satisfactory mufflers or other noise abatement devices.  
Booster pumps used on this Work shall be equipped with either or both satisfactory mufflers and other 
sound abatement devices to reduce engine noise.  The Engineer may request the Contractor to construct a 
sound barrier landward of booster pumps in order to reflect noise offshore.   

 
 

End of  PART IV ENVIRONMENTAL PROTECTION PROVISIONS
 
 



 

 
 

APPENDIX I SUPPLEMENTAL INFORMATION 
 

  



 

 
 

 
EQUIPMENT SCHEDULE 
 

NOTE:   The Contractor shall complete the following data sheet for the Equipment proposed to perform the 
Work under this Contract.   

The Data Sheet is not mandatory.  The Data Sheet is for informational purposes only and will not be used as 
a basis for award.  The information submitted is pertinent to the evaluation of the equipment and its capability 
to perform the Work as required and as agreed to by the Bidder through the submittal of a proposal.  The 
Bidder may only omit data or information that he considers proprietary. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 

RACCOON ISLAND  
MAINTENANCE/CONSTRUCTION FEATURE REMOVAL PROJECT  

(TE-48) 
 

ATTACHMENT A1 - EQUIPMENT SCHEDULE 
 
 EQUIPMENT CATEGORY:  
 

Type Capacity Manufacturer Age & Condition Location 

     

     

     

 
 EQUIPMENT CATEGORY:  
 

Type Capacity Manufacturer Age & Condition Location 

     

     

     

 
 EQUIPMENT CATEGORY:  
 

Type Capacity Manufacturer Age & Condition Location 
     

     

     

NOTE:   The Plant and Equipment Schedule is for information purposes only and will not be used 
as a basis for award.  The information submitted is pertinent to the evaluation of the proposed equip-
ment and its capability to perform the Work as required and as agreed to by the Bidder through the 
submittal of a Proposal.  The Bidder may only omit information that he/she considers proprietary.  
Provide separate table for each category of equipment including mechanical dredging, excavating, 
material handling, pile driving, barges, loading, grading, earthworks, trucking, etc.  Specify produc-
tion rate of equipment.  Use separate line for each major item.  Use additional pages if necessary.  
 
 
 



 

 
 

 
CURRENT INVOICE NO._________________ 
PURCHASE ORDER NO. _________________ 

 
APPENDIX I, ATTACHMENT A2 

 
COASTAL CONSTRUCTION AND VEGETATIVE PROJECTS 

 
SUBCONTRACTOR REPORT 

 
PRIME CONTRACTOR                                  

  
  

Name & Address of Subcontractor(s) $ Value Paid to Subs for this In-
voice Period 

Cumulative $ Value Paid to 
Subs for this Purchase Order 

   

   

   

   

   

   

   

 



 

 

APPENDIX II DAILY PROGRESS REPORT



 

 
 

DAILY CONTRACTOR QUALITY CONTROL REPORT 
 
 Date: ___________             Contract Day ___________     
 (Report is due by 12:00 p.m. of the following day) 
 
PROJECT: Raccoon Island Maintenance/Construction Feature Removal Project (TE-48) 
 
WEATHER: (Clear)   (P. Cloudy)   (Cloudy)     (Rain) TEMP.   Min.         Max.       
 
Wind Speed  _______ mph Direction _____ 
Wave Height at: 

Beach   _______ feet 
Wave Direction _______  
 
LOCATION OF Construction:  _________  
 
 
CONTRACTOR/SUB-CONTRACTOR and area of responsibility: 
 
1. Work Performed Today:  (Indicate location and description of work performed.)   
 
 
 
 
 
 
 
 
2. Results of Surveillance:  (Include satisfactory work completed or deficiencies with action 

to be taken.) 
 
 
 
 
 
 



 

 
 

Date:_______________                                                                                                    Page 2 of 3 
 
 
3. Verbal Instructions Received:  (List any instructions given by the ENGINEER or 

ENGINEER, construction deficiencies, retesting required, etc., with action to be taken.) 
 
 
 
 
 
4. Remarks:  (Cover delays and any conflicts in Plans, specifications or instructions.) 
 
 
 
 
 
5. Safety Inspection:  (Report violations noted; corrective instructions given; and corrective 

actions taken.) 
 
 
 
 
 
6. Equipment Data:  (Indicate items of construction equipment other than hand tools at job 

site and whether or not used and if operable.) 
 
 
 
 



 

 
 

7. Progress Summary: 
 

 This Day To Date 
Worked Hours   
Downtime Hours (Explain Below)   
Length of Structure Completed (Ft.)   

  
 Explanation of Downtime: 
 
 
 
 
 
 
 
CONTRACTOR's Verification:  The above report is complete and correct, equipment used, and 
works performed during this reporting period are in compliance with the contract drawings and 
specifications except as noted above. 
 
 
              
     CONTRACTOR's Approved Authorized Representative 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 



 

 
 

APPENDIX III SURVEY DATA FORMATS 



 

 
 

SURVEY DATA FORMATS 
 
Format 1: 
 
Louisiana Department of Natural Resources 
Strategic Online Natural Resources Information System 
SONRIS 2000 
Coastal Restoration Division 
(See Thttp://www.savelawetlands.org/site/Descriptors.pdfT) 
 
This format is an ASCII comma-delimited format.  The arrangement of the columns is as fol-
lows: 
 
Project Number:  Alphanumeric value assigned to a project by LDNR used for identification pur-
poses. 
Station Number:  Alphanumeric value assigned to a station by LDNR used for identification pur-
poses.  For survey data, the station is actually the center of the area where surveying occurs. 
Group:  A classification given to a group of stations that share a common characteristic.  For this 
project, the Group name is the name of the profile line. 
Status:  Generally describes whether data were collected in the Pre- or Post-construction period. 
Date (mm/dd/yyyy):  Date the data where collected. 
Time (hh:mm:ss):  Time the data where collected. 
Point Number:  Identification number assigned to data point by survey team.  In many cases data 
are collected at points along transects and a station might consist of several transects. 
Easting utm83 (m):  Horizontal coordinate. 
Northing utm83 (m):  Horizontal coordinate. 
Elevation NAVD88 (m):  Elevation relative to North American Vertical Datum of 1988. 
 
Example: 
 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,01,829997.02,3241533.14,-0.91 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,02,829991.87,3241512.72,-1.13 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,03,829991.52,3241511.46,-1.07 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,04,829988.26,3241498.42,-2.23 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,05,829985.45,3241487.40,-2.74 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,06,829985.16,3241486.17,-3.60 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,07,829985.02,3241485.56,-3.63 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,08,829982.27,3241474.66,-3.90 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,09,829982.18,3241474.51,-3.90 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,10,829980.30,3241467.10,-4.24 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,11,829979.81,3241465.17,-4.30 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,12,829978.51,3241459.81,-4.24 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,13,829976.63,3241452.34,-4.63 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,14,829976.34,3241451.27,-4.57 
BA38-1,38-1, SG1,Post-cons.,06/01/2004,13:00,15,829974.89,3241445.75,-4.72 

http://www.savelawetlands.org/site/Descriptors.pdf


 

 
 

Format 2: 
 
U.S. Army Corps of Engineers 
Beach Morphology Analysis Program - Free Format 
 
This format is an ASCII format listing the profile line name, the number of points on each pro-
file, and the distance and elevation values: 
 
<Profile Name #1  Easting of Origin  Northing of Origin, Azimuth of Origin Date> 
<Number of Points> 
<Distance Value #1> <Elevation Value #1> 
<Distance Value #2> <Elevation Value #2> 
<Distance Value #3> <Elevation Value #3> 
 (etc.) 
<Profile Name #2  Easting of Origin  Northing of Origin, Azimuth of Origin Date> 
<Number of Points> 
<Distance Value #1> <Elevation Value #1> 
<Distance Value #2> <Elevation Value #2> 
<Distance Value #3> <Elevation Value #3> 
 (etc.) 
 
All of the above values are to be reported in State Plane NAD83 / NAVD88 feet.  Meters or 
UTM coordinates are not acceptable.  Distance values may be calculated according to the follow-
ing formula: 
 
Distance Value =  [(Easting of Point) – (Easting of Origin)]·sin(Azimuth of Origin) + 
    [(Northing of Point) – (Northing of Origin)]·cos(Azimuth of Origin) 
 
Example: 
 
SG01     3831677.3  278768.2   195.0   06-01-2004 
6 
 -154.2  -1.1 
 -133.7   3.0 
  197.4   3.0 
  332.4   6.0 
  542.4   6.0 
  938.4  -2.8 
SG02_PI1 3832115.0  278650.1   195.0   06-01-2004 
5 
 -553.1   3.0 
  113.9   3.0 
  248.9   6.0 
  458.9   6.0 
  936.5  -4.6 
SG03     3832553.5  278531.7   195.0   06-01-2004  
6 
 -454.4   1.5 
 -447.0   3.0 
   54.6   3.0 
  189.6   6.0 
  399.6   6.0 
  873.6  -4.5 



 

 
 

Format 3: 
 
X, Y, Z, Profile Line Comma Delimited format 
 
This format is an ASCII comma-delimited format.  The arrangement of the columns is as follows 
 
Easting (State Plane NAD83, feet) 
Northing (State Plane NAD83, feet) 
Elevation (Elevation relative to North American Vertical Datum of 1988 in feet) 
Profile Line Name 
 
Example: 
 
      3832117.8,       280412.5,           -3.0,       SG1 
      3832100.0,       280345.8,           -3.7,       SG1 
      3832098.8,       280341.7,           -3.5,       SG1 
      3832087.5,       280299.1,           -7.3,       SG1 
      3832077.8,       280263.1,           -9.0,       SG1 
      3832076.8,       280259.1,          -11.8,       SG1 
      3832076.3,       280257.1,          -11.9,       SG1 
      3832066.8,       280221.5,          -12.8,       SG1 
      3832066.5,       280221.0,          -12.8,       SG1 
      3832060.0,       280196.8,          -13.9,       SG1 
      3832058.3,       280190.5,          -14.1,       SG1 
      3832053.8,       280173.0,          -13.9,       SG1 
      3832047.3,       280148.6,          -15.2,       SG1 
      3832046.3,       280145.1,          -15.0,       SG1 
      3832041.3,       280127.1,          -15.5,       SG1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

 
 

APPENDIX IV  PREVAILING WAGE DETERMINATION SCHEDULE 



 

 
 

General Decision Number: LA100015 03/12/2010  LA15 
 
Superseded General Decision Number: LA20080015 
 
State: Louisiana 
 
Construction Type: Heavy Construction 
 
Counties: Louisiana Statewide. 
 
DREDGING PROJECTS ALONG THE GULF COAST AREA INCLUDING THE 
MISSISSIPPI RIVER AND ITS TRIBUTARIES TO THE OHIO RIVER 
 
 
Modification Number     Publication Date 
          0              03/12/2010 
 
*  SULA1994-001 04/01/1994 
 
                                    Rates          Fringes 
 
Derrick Operator................. $  7.25                  
   
Dozer Operator................... $  7.25                  
   
Dredge 16" and Over   
     Deckhand.................... $  7.25                  
     Dredge tender operator......$  7.25                  
     Fireman..................... $  7.25                  
     First assistant engineer.... $  7.25                  
     Leverman.................... $  7.25                  
     Oiler....................... $  7.25                  
     Second assistant engineer..$  7.25                  
     Shoreman.................... $  7.25                  
     Third assistant engineer.... $  7.25                  
     Truck driver................ $  7.25                  
     Welder...................... $  7.25                  
   
Dredge Under 16"   
     Deckhand.................... $  7.25                  
     Dredge tender operator......$  7.25                  
     Leverman.................... $  7.25                  
     Oiler....................... $  7.25                  
     Welder...................... $  7.25                  
   
Hydraulic Dredging   
     First cook......................... $  7.25                  
     Handyman....................... $  7.25                  
     Janitor, cabin person....... $  7.25                  



 

 
 

     Second cook.................... $  7.25                  
   
Marsh Buggy Dragline, Oiler……. $  7.25                  
   
Marsh Buggy Dragline, Operator... $  7.25                  
   
Self-Propelled Hopper Dredge,    
Drag Tender......................  $  9.70           3.45+a 
 
FOOTNOTE: Fourteen paid vacation days and eight paid  holidays: New Year's Day, Good Fri-
day, Memorial Day, Independence Day, Labor Day, Veterans' Day, Thanksgiving Day &  Christ-
mas Day provided the employee has one year of service. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation to which welding is inci-
dental. 
================================================================ 
 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates listed under the identifier do not re-
flect collectively bargained wage and fringe benefit rates.  Other designations indicate unions 
whose rates have been determined to be prevailing. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be fol-
lowed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 



 

 
 

 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the ac-
tion) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the re-
questor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 
the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
 
================================================================ 
 
          END OF GENERAL DECISION 
 
 
 
 



 

 
 

APPENDIX V FIELD ADJUSTMENT REPORT 
 
  



 

 
 

 

Field Adjustment Report   
Field Adjustment 

Number:  

Contractor:  
Date: 

 
 

Raccoon Island Maintenance/Construction Feature Removal Project 
(TE-48) 
Specification and/or Drawing Number:  Reference (Shop Drawing):   

  

Description of Work Affected: 
 
 

Reason for Adjustment: 
 
 

** THIS FIELD ADJUSTMENT SHALL NOT RESULT IN A CHANGE IN CONTRACT PRICE OR THE TIME FOR COMPLETION **  

 
Recommended By:  

 
CONTRACTOR  
Agreement: 

CPRA 
Agreement: 

 Signature Date Agreed (Y/N): Approved (Y/N): 

CPRA   
Signature/Title/Date: Signature/Title/Date: 

Engineer   

Contractor  
  



 

 
 

APPENDIX VI REQUEST FOR INTERPRETATION 



 

 
 

 

Request for Interpretation  

Request for  
Interpretation 

Number: 
 

Contractor:  
Date: 

 
 

Raccoon Island Maintenance/Construction Feature Removal Project 
(TE-48) 
Specification and/or Drawing Number:  Reference (Shop Drawing):   

  

Request: 
 
 
 
 
 
 
 
 
 
 
 
 
 

Response: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Recommended By:  

 
CONTRACTOR  
Agreement: 

CPRA 
Agreement: 

 Signature Date Agreed (Y/N): Approved (Y/N): 

CPRA   
Signature/Title/Date: Signature/Title/Date: 

Engineer   



 

 
 

APPENDIX VII SURVEY MONUMENTS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 

 
 

 



 

 
 

APPENDIX VIII U.S. COAST GUARD NOTICE OF INTENT TO WORK 
INFORMATION REQUIREMENTS 



 

 
 

 
 

 
 

8TH COAST GUARD DISTRICT MARINE INFORMATION SECTION OF 
THE AIDS TO NAVIGATION BRANCH. (504) 671-2327 

 
FAX:  (504) 671-2137 
E-MAIL: d8marineinfo@uscg.mil 
 
SECTOR OFFICES: 
 
MOBILE:  (251) 441-5999 
NEW ORLEANS: (504) 365-2200 
GLAVESTON:  (713) 678-9055 
CORPUS CHRISTI: (361) 939-6393 
 
UPPER MISSISSPPI: (314) 269-2610 
LOWER MISSISSIPPI:  (866) 777-2784 
OHIO VALLEY:  (502) 779-5422 
 
TIME LINE: PROVIDE THE REQUESTED INFORMATION IDEALLY 7 TO 10  DAYS PRIOR TO THE 
ACTIVITY. 
 
INFORMATION REQUESTED: 

ANY DREDGING OR OTHER OPERATIONAL ACTIVITY THAT IMPACTS THE SAFE NAVIGATION ON 
FEDERAL WATERWAYS. 

 
 
 
 
 
 
 
 
 
 
 

mailto:d8marineinfo@uscg.mil


 

 
 

1. DATES (INCLUSIVE) OF OPERATION. 
2. HOURS OF OPERATION (24 HOURS/DAYLIGHT HOURS ONLY). 
3. NAMES OF THE INVOLVED VESSEL(S). 
4. WORKING AND STANDBY FREQUENCIES. 
5. SPECIFIC LOCATION (MILE MARKER/BANK). 
6. ANY SPECIFIC INSTRUCTIONS OR CONCERNS THAT WOULD BE PERTINENT TO THE 

MARINER. 
NOTE:  WE CAN ONLY PROVIDE INFORMATION. WE CANNOT DIRECT THE MOVEMENTS 
OF VESSELS.  WE URGE THE MARINER TO ADHERE TO THE REQUESTED ACTIONS. 

 
ACTION:  THE COAST GUARD WILL ISSUE A BROADCAST NOTICE TO MARINERS AND/OR 

INCLUDE THE INFORMATION INTO THE APPROPRIATE LOCAL NOTICE TO MARINERS. 
 

IF THE SITUATION DICTATES (LAST MINUTE CHANGES OR NOTIFICATION), A CALL TO MY 
OFFICE AND THE BROADCAST NOTICE TO MARINERS CAN BE ISSUED/CHANGED/MODIFIED. 
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	4.1.1 Surveying:  This item includes surveying the alignment and extent of the existing features shown in the Plans.  All quality control and acceptance surveys shall be performed by approved Contractor personnel at no direct pay.
	4.1.2 Feature Removal:  This item includes removing existing features installed to facilitate the construction of the TE-48 project at the locations and elevations shown in the Plans.
	4.1.3 Containment Dike Degradation:  This item includes degrading the existing containment dike on the landward side of the marsh platform constructed to facilitate marsh construction during the TE-48 project and the locations shown on the Plans.

	4.2 Site Examination: Bidders are required to examine the Project Site and determine the character and extent of the work to be performed and the nature of the terrain.  Further investigation of the site may show that logs, stumps, snags, debris, and ...
	4.3 Permits: The Owner has applied for a Coastal Use Permit from the Louisiana Department of Natural Resources, Office of Coastal Management; Clean Water Certificate from Louisiana Department of Environmental Quality; and 404 Corps of Engineers Permit...
	4.4 Removal of Trash: The Contractor shall remove all debris, trash, and garbage resulting from construction actives at the site within three (3) Days after completion of the construction activities.  The Contractor must keep project area clean at all...
	4.5 Placement of Material: The Contractor shall not deposit material removed or other material into areas other than those shown in the Plans or stated in the permits without approval of the Engineer.
	4.6 Navigation: All operations in connection with the Work shall be in accordance with Subsection 107.09, Navigable Waters and Wetlands, of the Louisiana Standard Specification for Roads and Bridges, 2006.  Failure of the Contractor to familiarize him...
	4.7 Existing Features: The Contractor shall be responsible for investigating, locating, and protecting all existing facilities, structures, services, and pipelines on, above, or under the surface of the area where operations are to be performed.  The ...
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	6.1 Prior to Construction
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	6.3.2 National Ocean Service Notification:  At least thirty (30) Days prior to commencement of Work on this Contract, the Contractor shall notify the National Ocean Service (NOS) in writing of activity in navigable waters.  Upon completion of the work...
	6.3.3 Relocation of Navigational Aids:  Temporary removal of any navigation aids located within or near the areas of work and material stockpile areas shall be coordinated by the Contractor with the U.S. Coast Guard prior to removal.  The Contractor s...
	6.3.4 Private Aids to Navigation:  The Contractor shall obtain approval for all aids, including, but not limited to, temporary navigation aids, warning signs, buoys, and lights, required to conduct the Work specified in this Contract.  The Contractor ...
	6.3.5 Notification of Discovery of Historical or Cultural Sites:  If during construction activities the Contractor observes items that may have prehistoric, historical, archeological, or cultural value, the Contractor shall immediately cease all activ...

	6.4 Post Construction:  The Contractor shall contact the Engineer by phone a minimum of five (5) working Days prior to the anticipated completion of the Work in order to schedule the Final Inspection and gain Acceptance by the Engineer.  As-Built Draw...
	6.5 Summary of Project Submittals:  The following table is a summary of Submittals required of the Contractor as part of this section and other sections of these Specifications:

	SP-7 LANDOWNER AND LEASEHOLDER REQUIREMENTS
	SP-8 WORK PLAN SUPPLEMENTAL
	SP-9 FAILURE TO COMPLETE ON TIME
	SP-10 PROTECTION OF WORK
	SP-11 PROJECT SCHEDULING
	SP-12 SAFETY REQUIREMENTS
	12.1 Contractor Responsibility for Safety: The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work.  The Contractor shall take all necessary precautions for the s...
	12.1.1 State and Federal personnel, Resident Project Representative, the public, all employees and Subcontractors involved in the Work, and all other persons who may be affected thereby;
	12.1.2 All Work and all Materials or Equipment to be incorporated therein, whether in storage on or off the project site; and,
	12.1.3 Other property at the site or adjacent thereto, including trees, shrubs, natural vegetation, walks, Structures, and utilities not designated for removal, relocation, or replacement in the course of construction.

	12.2 Compliance with Safety Laws: The Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public body having jurisdiction over the safety of persons or property or to protect them from damage, injury or ...
	12.3 Familiarity with Safety Standards: The Contractor shall review the accident prevention clause of the Contract, the Corps of Engineers Manual, General Safety Requirements, EM 385-1-1, dated November 2003 (or most recent version), and all changes a...
	12.4 Submittals: When requested, submit to the Owner in accordance with the General Provisions Submittals section.  Submittals are for the record or approval, as indicated.
	12.5 Diving Plan: The Contractor shall submit to the Engineer at least fourteen (14) Days prior to the Pre-Construction Conference, as part of their health and safety plan (GP-12), a diving plan if diving is included as a part of the planned operation...
	12.5.1 U.S. Navy Diving Manual, Volume I and II (NAVSEA 0994-LP-001-9010 and NAVSEA 0094-LP-001-9020).
	12.5.2 U.S. Army Corps of Engineers' Safety and Health Requirements Manual, EM 385-1-1.  Section 30.
	12.5.3 U.S. Army Corps of Engineers, Jacksonville District Regulation CESAJR 385-1-1, Appendix P, "Contract Diving Operations".
	12.5.4 29 CFR, Part 1910, Subpart T, OSHA Regulations.

	12.6 Accident Prevention Plan: The Contractor is required to submit an Accident Prevention Plan as part of the Work Plan to the Engineer at least fourteen (14) Days prior to the Pre-Construction Conference.  The accident prevention plan must be in acc...
	12.7 Hazard Communication: The Contractor shall comply with the requirements of OSHA 1910.1200, the Hazard Communication Standard.  General requirements are as follows:
	12.7.1 Provide a written program describing the implementation method of the previously referenced standard.  This shall be provided to the Engineer at least fourteen (14) Days prior to the Pre-Construction Conference.
	12.7.2 Ensure that the Contractor’s personnel are informed about health and physical hazards associated with Materials to be used.
	12.7.3 Ensure that a hazardous material inventory is available to the Owner and Engineer upon request.
	12.7.4 Ensure proper labeling of hazardous material containers.
	12.7.5 Ensure availability of a Material Safety Data Sheet on site.

	12.8 Oil and Hazardous Material Spills and Containment: The Contractor shall ensure that all hazardous material spills are immediately reported to the proper authorities and to the Resident Project Representative, Engineer, and Owner.  All hazardous m...
	12.9 Confined Space Entry: The Contractor shall submit a confined space entry plan as part of their written proposal for accident prevention.  The confined space entry plan shall be submitted to the Engineer at least fourteen (14) Days prior to the Pr...
	12.10 Activity Hazard Analysis: The Contractor is required, as part of its written plan for quality control, to submit an Activity Hazard Analysis to the Engineer at least fourteen (14) Days prior to the Pre-Construction Conference.  The Activity Haza...
	12.11 Safety Person Requirement: The Contractor shall employ at the Project Site a permanent Safety and Occupational Health person (Safety Officer) to manage the Contractor's accident prevention program.  The Safety Officer shall be on duty during any...
	12.12 Qualifications for Safety Officer:
	12.12.1 Shall have a degree in a technical or scientific field or safety in a four-year, or longer, program from an accredited school; or
	12.12.2 Shall have at least one (1) year of experience in safety and occupational health work.
	12.12.3 Fourteen (14) Days prior to the Pre-Construction Conference, the Contractor shall submit to the Engineer, for approval, the name and qualifications of the proposed Safety Officer(s) and a functional description of duties as part of the Health ...

	12.13 Record Keeping: The Contractor shall maintain all required OSHA records.  Records of safety performance shall be available at the Project Site for inspection upon request of the Owner.
	12.14 Discovery of Unknown Potentially Hazardous Conditions and Materials/Substances: In the event conditions, materials, or substances are encountered during the course of the Work that cause the Contractor to reasonably suspect the presence of asbes...

	SP-13 TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL AND ENVIRONMENTAL PROTECTION
	SP-14 COMMENCEMENT, EXECUTION, AND COMPLETION
	SP-15 TRANSPORTATION
	15.1 An enclosed cabin space;
	15.2 Capable of maintaining 25 knots (29 mph);
	15.3 Six (6) passenger capacity;
	15.4 Coast Guard certified;
	15.5 Operable marine radio;
	15.6 All safety equipment required by the Coast Guard for the size and type of that boat;
	15.7 Draft of two feet (2’) or less.

	SP-16 EQUIPMENT DATA SHEET
	SP-17 OFFICE FOR ENGINEER AND RESIDENT PROJECT REPRESENTATIVE
	SP-18 ACCOMMODATION FOR THE RESIDENT PROJECT REPRESENTATIVE
	SP-19 CONSTRUCTION OFFICE
	SP-20 CONTRACTOR INFORMATION
	SP-21 INSURANCE AND BONDS
	21.1 Minimum Scope and Limits of Insurance
	21.1.1 Worker’s Compensation
	Worker’s Compensation insurance shall be in compliance with the Worker’s Compensation law of the State of Louisiana.  Employers Liability is included with a minimum limit of $500,000 per accident/per disease/per employee.  If Work is to be performed o...
	21.1.2 Commercial General Liability
	Commercial General Liability insurance, including Personal and Advertising Injury Liability and Products and Completed Operations Liability, shall have a minimum limit per occurrence based on the project value.  The Insurance Services Office (ISO) Com...

	The aggregate loss limit must apply to each project.  ISO form CG 25 03 (current form approved for use in Louisiana), or equivalent, shall also be submitted.  The State project number, including part number, and project name shall be included on this ...
	21.1.3 Automobile and Watercraft Liability
	21.1.4 Excess Umbrella
	Excess Umbrella Insurance may be used to meet the minimum requirements for General Liability, Automobile Liability, and Watercraft Liability only.
	21.1.5 Pollution Liability (required when asbestos or other hazardous material abatement is included in the contract)

	Pollution Liability insurance, including gradual release as well as sudden and accidental,  shall have a minimum limit of not less than $1,000,000 per claim. A claims-made form will be acceptable.  A policy period inception date of no later than the f...
	21.1.6 Deductibles and Self-Insured Retentions
	Any deductibles or self-insured retentions must be declared to and accepted by the Owner.  The Contractor shall be responsible for all deductibles and self-insured retentions.

	21.2 Other Insurance Provisions
	The policies are to contain, or be endorsed to contain, the following provisions:
	21.2.1 Worker’s Compensation and Employers Liability Coverage

	The insurer shall agree to waive all rights of subrogation against the Owner, its officers, agents, employees, and volunteers for losses arising from Work performed by the Contractor for the Owner.
	21.2.2 General Liability Coverage
	The Owner, its officers, agents, employees and volunteers are to be added as additional insureds as respects liability arising out of activities performed by or on behalf of the Contractor; products and completed operations of the Contractor, premises...
	The Contractor’s insurance shall be primary as respects the Owner, its officers, agents, employees and volunteers.  The coverage shall contain no special limitations on the scope of protection afforded to the Owner, its officers, officials, employees ...
	The Contractor’s insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the policy limits.
	21.2.3 All Coverages
	Coverage shall not be canceled, suspended, or voided by either party (the Contractor or the insurer) or reduced in coverage or in limits except after 30 days written notice has been given to the Owner.  Ten-day written notice of cancellation is accept...
	Neither the acceptance of the completed Work nor the payment thereof shall release the Contractor from the obligations of the insurance requirements or  indemnification agreement.
	The insurance companies issuing the policies shall have no recourse against the Owner for payment of premiums or for assessments under any form of the policies.
	Any failure of the Contractor to comply with reporting provisions of the policy shall not affect coverage provided to the Owner, its officers, agents, employees and volunteers.
	21.2.4 Acceptability of Insurers
	All required insurance shall be provided by a company or companies lawfully authorized to do business in the jurisdiction in which the Project is located.  Insurance shall placed with insurers with an A.M. Best’s rating of A-:VI or higher.  This ratin...
	If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, the Contractor shall obtain a policy with an insurer that meets the A.M. Best rating and shall submit another certificate of insurance as required in the con...
	21.2.5 Verification of Coverage
	Contractor shall furnish the Owner with Certificates of Insurance reflecting proof of required coverage.  The Certificates for each insurance policy are to be signed by a person authorized by that insurer to bind coverage on its behalf.  The Certifica...
	The Certificate Holder must be listed as follows:
	State of Louisiana
	Name of Owner
	Owner Address
	City, State, Zip
	Attn:  Project # __________________________________________________
	In addition to the Certificates, Contractor shall submit the declarations page and the cancellation provision endorsement for each insurance policy.  The Owner reserves the right to request complete certified copies of all required insurance policies ...
	Upon failure of the Contractor to furnish, deliver and maintain such insurance as above provided, this contract, at the election of the Owner, may be suspended, discontinued or terminated.  Failure of the Contractor to purchase and/or maintain any req...
	If the Contractor does not meet the insurance requirements at policy renewal, at the option of the Owner, payment to the Contractor may be withheld until the requirements have been met, OR the Owner may pay the renewal premium and withhold such paymen...
	21.2.6 Subcontractors
	Contractor shall include all subcontractors as insureds under its policies OR shall be responsible for verifying and maintaining the certificates provided by each subcontractor.  Subcontractors shall be subject to all of the requirements stated herein...
	If Contractor does not verify subcontractors’ insurance as described above, Owner has the right to withhold payments to the Contractor until the requirements have been met.
	21.2.7 Worker’s Compensation Indemnity
	In the event Contractor is not required to provide or elects not to provide Worker’s compensation coverage, the parties hereby agree the Contractor, its Owners, agents and employees will have no cause of action against, and will not assert a claim aga...
	21.2.8 Indemnification/Hold Harmless Agreement
	Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of Louisiana, all State Departments, Agencies, Boards and Commissions, its officers, agents, servants, employees and volunteers, from and against any and all claims, d...
	Contractor agrees to investigate, handle, respond to, provide defense for and defend any such claims, demands, suits or causes of action at its sole expense and agrees to bear all other costs and expenses related thereto, even if the claims, demands, ...

	21.3 Performance and Payment Bond
	Recordation of Contract and Bond [38:2241A(2)]
	The Contractor shall record within thirty (30) days the Contract Between Owner and Contractor and Performance and Payment Bond with the Clerk of Court in the Parish(s) in which the Work is to be performed.  The Contractor shall obtain a Certificate of...

	SP-22 EMPLOYEE WHISTLEBLOWER PROTECTION
	PART III TECHNICAL SPECIFICATIONS
	TS-1 MOBILIZATION AND DEMOBILIZATION
	TS-2 PRE-CONSTRUCTION SURVEYS
	TS-3 AS-BUILT SURVEYS
	TS-4  REMOVAL OF GEOTUBES AND EXISTING WEIR BOX
	TS-5 REMOVAL OF EXISTING GEOTEXTILE FABRIC AND ANCHOR TUBES
	TS-6 EXISTING CONTAINMENT DIKE DEGRADATION
	TS-7 WORK WITHIN THE VICINITY OF EXISTING PIPELINES
	TS-8 VESSEL-SHORE TRANSFERS
	TS-9 WORK AREA AND TEMPORARY FENCING
	TS-10 CONSTRUCTION ACCESS
	TS-11 MISPLACED MATERIAL, PLANT MACHINERY, EQUIPMENT, OR APPLIANCE
	TS-12 FINAL CLEAN-UP
	PART IV ENVIRONMENTAL PROTECTION PROVISIONS
	EP-1. SCOPE
	EP-2. QUALITY CONTROL
	EP-3. PERMITS
	EP-4. SUBCONTRACTORS
	EP-5. NOTIFICATION
	EP-6. PROTECTION OF ENVIRONMENTAL RESOURCES
	EP-7. POST CONSTRUCTION CLEAN-UP
	EP-8. RESTORATION OF LANDSCAPE DAMAGE
	EP-9. MAINTENANCE OF POLLUTION CONTROL FACILITIES
	EP-10. FUEL OIL TRANSFER OPERATIONS
	EP-11. SUBMITTALS
	EP-12. NOISE CONTROL
	APPENDIX I SUPPLEMENTAL INFORMATION
	NOTE:   The Contractor shall complete the following data sheet for the Equipment proposed to perform the Work under this Contract.
	The Data Sheet is not mandatory.  The Data Sheet is for informational purposes only and will not be used as a basis for award.  The information submitted is pertinent to the evaluation of the equipment and its capability to perform the Work as require...
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	CONTRACTOR's Approved Authorized Representative
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