

**ADDENDUM NO.1 TO BID DOCUMENTS FOR THE
RACCOON ISLAND RESTORATION (TE-0048)
2020 VEGETATIVE PLANTINGS PROJECT**

TERREBONNE PARISH, LOUISIANA



**STATE OF LOUISIANA
COASTAL PROTECTION AND RESTORATION AUTHORITY**

AUGUST 6, 2020

**RACCOON ISLAND RESTORATION (TE-0048)
2020 VEGETATIVE PLANTINGS PROJECT**

The interpretations, corrections, or changes in this addendum supersede the requirements in the Bid Documents dated July 2020. The Successful Bidder shall be issued a revised set of Contract Documents.

Bidders shall acknowledge receipt of this addendum in the Louisiana Public Work Bid Form.

I. Clarifications to Bid Documents:

Instruction to Bidders

COMPLETION TIME – replace One Hundred and Twenty (120) calendar days for the Base Bid with the following construction and completion schedule:

Issue Notice to Proceed – November 1, 2020

Plant Growing Period – November 1, 2020 to October 1, 2021

Planting Period – October 1, 2021 to November 15, 2021

Completion Date: November 15, 2021

II. Questions:

Q1: What is the engineer’s estimate for this project?

A1: The engineer’s estimate for this project is \$75,000.

Q2: A per SP-13, how often can the general contractor anticipate to transport personnel other than their own? (i.e. Will an inspector, sponsor, project engineer, etc. need to be on site and coordinate with each day on-island-work?)

A2: We do not expect to have CPRA personnel on-site every day to oversee ongoing work. At a minimum, CPRA personnel shall be present for laying out plants on the island, every 2 weeks for site visit, depending on the time it takes to plant, and for a final inspection of the project upon completion of plantings. These are anticipated field trips and does not relieve the contractor from provided transportation as outlined in the specifications. Transportation shall be made available at the request of the Engineer and Owner throughout construction.

Q3: As per SP-11, propagation would take place near the notice to proceed. The propagules are received by nurseries in November for black mangrove. With a 120-day contract time, this would leave the growing period for the plant to be approximately 2-3 months depending on the award of NTP. Is this the intended growing period for CPRA’s plants, or is the notice to proceed intended for a later date?

A3: See Section I – “Clarifications to Bid Documents”

THIS SPACE INTENTIONALLY BLANK