

**ADDENDUM 04
TO
BID DOCUMENTS
FOR**

**NEW ORLEANS LANDBRIDGE SHORELINE STABILIZATION &
MARSH CREATION PROJECT
(PO-0169)**

ORLEANS PARISH, LOUISIANA



**STATE OF LOUISIANA
COASTAL PROTECTION AND RESTORATION AUTHORITY**

JULY 21, 2021

**ADDENDUM 04 TO BID DOCUMENTS FOR
NEW ORLEANS LANDBRIDGE SHORELINE STABILIZATION &
MARSH CREATION PROJECT
(PO-0169)**

ORLEANS PARISH, LOUISIANA

The clarifications and revisions in this Addendum supersede the requirements in the Bid Documents dated June 2021. The Successful Bidder will be issued a complete revised set of Plans and Specifications.

Bidders shall acknowledge receipt of this Addendum in the Louisiana Public Work Bid Form.

1. CPRA RESPONSES TO BIDDER QUESTIONS

Question 12:

For SP-21 Aerial Photography would you consider video footage obtained from a drone. We are doing this on the Bayou De Cade project and everyone seems to be pleased with the results.

CPRA Response:

Bidders are to read and understand all requirements contained in SP-21 and elsewhere in the Contract Documents pertaining to aerial photography. Requests that propose alternate methodology, such as to replace aerial photography with video, must be submitted by the Contractor in the Work Plan. Bidders should place Bids with the understanding that such methodology will be subject to Engineer approval in the Work Plan.

Question 13:

Specification 300.5.2, Earthen Containment Dikes Requiring Earthen Containment Dike Armoring states, "No more than fifteen (15) days may elapse between a Process Survey showing the dike constructed to the required template and installation of Earthen Containment Dike Armoring on the dike."

Will the CPRA confirm if the intent is for ACM installation to begin as soon as possible following acceptance of the earthen containment dike? This would allow sufficient time to complete the ACM installations during the specified contract duration.

CPRA Response:

The intent is for Earthen Containment Dike Armoring to be installed atop newly Accepted dikes as soon as possible/practical. The fifteen (15) day clause in TS-300.5.2 was included to alleviate risk of the Earthen Containment Dike experiencing significant changes after the date of the Process Survey showing the dike constructed to the required template.