

4. Likely impact upon achievement:

None

III DELIVERABLES

- Pre-construction conference meeting minutes (April 3, 2014).
- Field notes detailing inspection observations during pre-construction survey (May 5, 2014 to August 22, 2014).
- Construction progress meeting minutes for five meetings
 - May 27, 2014
 - June 27, 2014
 - July 16, 2014
 - July 30, 2014
 - August 13, 2014

IV OTHER DISCUSSIONS OF SPECIAL NOTE

None

Contracting Party MA Ellis Michael Ellis Date 8/29/14
(Printed Name)

Approval _____ Date _____
CPRA Project Manager (Printed Name)

Approval _____ Date _____
CPRA Contract Monitor or Designee (Printed Name)