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Final Meeting Minutes

Date of Meeting

April 3, 2014 start Time  10:00 AM Project Number 60315916

Project Name

Grand Liard Marsh and Ridge Restoration

University of New Orleans, Lakefront Campus
Center for Energy Resources Management, Room 438

Location 2045 Lakeshore Drive, New Orleans, LA 70122
Regarding Pre-Construction Meeting
Primary: CPRA, NOAA, and Weeks Marine
Attendees Subs: AECOM and Digital Engineering
Minutes Prepared By AECOM
PLEASE NOTE: If this report does not agree with your records of the meeting, or if there are any omissions, please advise,

otherwise we will assume the contents to be correct.

I. Opening

1) Introductions: Members from AECOM, Louisiana Coastal Protection and Restoration
Authority (CPRA), Digital Engineering, National Oceanic and Atmospheric Association
(NOAA), and Weeks Marine (Weeks) introduced themselves and described their role on

the project.
Note: A complete list of attendees and the meeting agenda are attached.
2) Brief Project History: The Grand Liard Marsh and Ridge Restoration is part of a project

series that focuses on occupying old ridges, preventing open water formation, and
generating North/South marsh and ridge barriers to manage sediment transport.
3) Roles and Limits:

a.
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Rachel Sweeny (NOAA) — Federal project manager

Jason Curole (CPRA) - Project manager

Barry Richard (CPRA) — Field engineer (main project contact)

Tye Fitzgerald (CPRA) — Engineer of record

Angela Thomas (CPRA) - Land rights manager

Mike Ernst and Jerry Deville (Weeks) — Weeks Marine main project contacts
Travis Williams (Weeks) — Construction site leader

AECOM/Digital Engineering — Inspectors

Il. Construction
A. General
1) Contract Time:

a.
b.

The contract ends on May 31, 2015.
During construction CRPA requires a schedule be submitted prior to the Bi-weekly
meeting, or at a minimum a notification that the schedule has not changed.
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2)

3)

4)

5)

C.
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Weeks Marine mentioned their previously submitted schedule requires some
modification to account for recent adjustments.

Work Plan:

a.

Equipment Access: Construction will begin by dredging the access channel using a

4600 Manitowoc equipped with a 6 CY bucket on a 140 foot long boom. Access will

be achieved by dredging from offshore to inshore (i.e., north to south) around the

ridge/dike. This will provide for equipment access and start the base of the ridge

restoration.

Marsh buggies will be mobilized to continue to finish ridge/dike construction using the

interior borrow area. The ridge/dike may be completed in a single or multiple passes

depending on the competency of material.

Dredge pipe line will be placed within the access route from south to north. Prior to

placement the pipeline will be staged behind Pelican Island. CPRA mentioned

pipelines near Pelican Island are shallow and Weeks should use caution in this area.

Weeks anticipates to fill marshes from south to north in a minimum of 2 lifts. The lifts

will be completed and allowed to settle/decant prior to placement of subsequent lifts.

Closure structure construction is still in discussion with the subcontractor. Currently

two options are being explored.

i. Transporting a large barge of sand from offshore (i.e., south access) with barge
loading occurring offsite, or
ii. Transporting a smaller barge of sand from inshore (i.e., north access) with

truckloads of material being loaded onto barges near the site. CPRA mentioned
that access from the north of the site is not recommended, but may be possible.

Subcontractors:

a.
b.

Pipeline removal subcontractor is White Tail.
Closure structure subcontractor is still to be determined.

Land Rights:

a.
b.

Angela Thomas is the main point of contact for any Land Rights questions.

CPRAs Land Access group has obtained approval for equipment access through the
Empire Waterway only. Access through any other route is unknown and may be
through privately owned land.

Oyster leases:

i.  All oyster leases have been removed from the project area and approved
access routes. CPRA will provide Weeks with an oyster lease map to identify
any leases within the surrounding area.

ii. The approved access channel was realigned at its offshore (i.e., southern) end
to avoid potential oyster lease conflicts.

iii.  Discharge of effluent on the east side of the marsh is recommended in order to
reduce the impact of turbidity on oyster reefs located to the west.

Utilities:

a.

The subcontractor (White Tail) will removal all abandoned pipelines per the design.
This subs work plan will be submitted soon.
i. Pipeline removal steps will follow the typical process.
= Use of magnetometer to locate pipe.
= Probe area to confirm location.
= Call utilities to confirm location and inform of intended removal actions.
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6) Permits:

a. All necessary permits are in place. However, if Weeks encounters a potential
permitting issue (e.g., a permit requires modification) they should inform CPRA as
soon as possible so that a solution can be found.

b. Everyone onsite should be familiar with the threatened and endangered species within
the project area. This includes monitoring for Sea Turtles, Smalltooth Sawfish, and
nesting birds.

i. Due to the type of construction (i.e., cutter suction dredging) issues with Sea
Turtles and Smalltooth Sawfish are not expected, but monitoring will occur.

ii.  Nesting birds are not expected in the project area due to poor habitat (e.g., lack
of trees, quality nesting areas, etc.), but monitoring will occur.

c. Mammals (e.g., dolphins, manatees, etc.) are not identified in the specifications, but
their presence will be monitored.

d. CPRA should be informed of any potential issues with animals as soon as possible.

7) Project Representative:

a. Transport of any/all representatives will be provided by Weeks. Transport will be from
Joshua Marina to within the project site.

b. An office space within the crew quarter barge will be provided to the onsite inspector.
Prior to mobilization of the crew quarter barge the office may be temporarily located
on one of the dredge barges.

8) Invoices:

a. CPRA is switching to a new financial system July 1. Initially invoices may be slow as
CPRA learns the new system. However, once the initial learning curve is passed
invoices should be turned around faster than before.

. Borrow Area

1) Weeks will need to perform onsite testing to determine the quality of material in each
borrow area and decide on a final plan. Currently, Weeks expects to use the east borrow
area for initial marsh filling and the west borrow area to obtain final grade.

a. According to Weeks the top layer of material in the Gulf of Mexico (Gulf) tends to be of
better quality (e.g., lower fines content) and they would like to use the top layer of both
borrow areas.

2) CPRA should be informed of any movement as soon as possible.

Access Corridor

1) Approved access to the project site is through the Empire Waterway and the offshore
(i.e., south) side.

2) CPRA assumed the best place for the booster pump would be the Bay Tombour.
However, for proper hydraulic function of the pipeline this may be too far from the dredge.
Weeks intends to place the booster pump within the access channel at survey marker
180+00. The booster pump will be moored using either spuds (most likely) or anchors.

3) All of Weeks dredging equipment is American Bureau of Shipping (ABS) certified for
open water. Considerations will be made as necessary to provide protection to equipment
from wind and waves.
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Ill. Contract Administration

1)
2)
3)

4)
5)

6)

7

8)

9)

Communications: A communication list for Weeks is contained within the Work Plan.
Submittals and any project information should be copied to everyone. Barry Richard will
ensure that all information is properly distributed.

Labor Standards: Davis-Bacon standards will be monitored per the contract.
Madifications to Contract: Any contract modifications should follow the proper format
outlined in the specifications.

Critical Contract Dates: The contract ends on May 31, 2015.

Construction Schedules: Schedule updates should be submitted to CPRA on a bi-weekly
basis before the project progress meetings.

Contractors Daily Report: The current daily report outline was submitted with the work
plan. AECOM and Digital Engineering will look through the proposed field notes and
make any comments.

Request for Information (RFI) — RFIs/field changes can be submitted to CPRA via letter
or email. These changes are assumed to cause little to no contractual impact.

Record Drawings and Specifications: Hard copies of the drawings and specifications
should be onsite and located on all major pieces of equipment including both dredges
and the onsite office.

Safety: Standard personal protection equipment (PPE) shall consist of a hard hat, steel
toe boots, life jacket, high visibility vest, eye guards, and pants.

10) Site Visits: Advance notification will be given prior to any site visits. Barry Richard should

be notified as soon as possible of any surprise visits by media or other representatives.
a. Safety equipment: No one is allowed onsite without proper PPE.

11) Bi-weekly phone call/meetings: Bi-weekly meetings will most likely begin once surveying

has started. Meetings are anticipated to be held on Thursdays.

12) Office Location: Offices will be located on the crew quarter barge.

a. The crew quarters barge is expected to be moved around the site as needed. CPRA
can provide any help or guidance needed for placement of crew quarters barge.

IV. Additional Questions and Comments

Questions

Q. What are the bucket dredge dimensions?
A. The bucket dredge is 50 x 160 x 6 feet (width x length x draft) with a 6 CY bucket and 140 foot
long boom.

Q. Can Weeks Clarify the Schedule and Work Plan again?

1.
2.

Mobilization

Dredge access channel and construct ridge/dike. All timber/steel piles within the work
area will be removed as necessary.

Complete closures. Closures may be completed before ridge, but will be determined
based on subcontractors work plan.

Place pipeline and place first lift within marsh areas either moving from south to north or
north to south.

Place second lift in same direction as first lift (i.e., south to north or north to south).
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6. Survey to determine final elevation. Complete items as necessary.
7. Obtain approval from CPRA and demobilize.

Comments:

o Closure structures were designed to fill man made cuts. These areas experience high current
velocities during tidal shifts. To prevent erosion of ridges/dikes it is important to complete the
closures as quickly as possible.

o Piles are randomly located throughout the project area and locations are provided in the
specifications. Weeks is allowed to remove, or not remove, any pile within the project area at
their discretion.

¢ NOAA and CPRA request that dredge pipe velocities and placement rates are controlled to
prevent overworking sediment within the pipeline.

e Weeks rates are well above the minimum federal rates (e.g., Davis — Bacon) and review of
their workers is not expected to be an issue.

e To improve navigation the area will be appropriately marked and notices to mariners will be
provided to avoid navigation issues, as much as possible.

V. Action Items

CPRA
o Provide Weeks with a copy of current oyster reef lease map.

Weeks Marine
e  Submit work plan from White Tail for pipeline removal.
e Select subcontractor for closure structure and provide work plan.

AECOM/Digital Engineering
o Review Weeks draft daily field notes template and provide comments.
e Scan and provide electronic copies of Accident Prevention Plan.
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PRE-CONSTRUCTION MEETING AGENDA
FOR
GRAND LIARD MARSH AND RIDGE RESTORATION (BA-68)
Thursday April 3, 2014, 10:00 AM

University of New Orleans, Lakefront Campus,
Center for Energy Resources Management, Room 438,
2045 Lakeshore Drive, New Orleans, LA 70122

L. Opening
1) Introductions
2) Brief Project History
3) Roles/Limits of Authority

IL. Construction

A) General
1) Contract Time
2) Work Plan
3) Subcontractors
4) Landrights
e Notifications
5) Utilities
6) Permits
7) Project Representative
e Transportation for Resident Project Representative
e Office for Resident Project Representative
8) Payment/Invoices
9) Project Submittals
e Deliverables

B) Borrow Areas
C) Access Corridor
D) Project Area
E) Earthen Ridge
III.  Contract Administration
1.  Communications

2. Labor Standards
3.  Modifications to Contract



Critical Contract Dates
Construction Schedules
Contractors Daily Report
Request for Information (RFI)
Record Drawings and Specifications
Safety
0. Site Visits

e Safety equipment
11.  Bi-weekly phone call/meetings
12.  Office location
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IV.  Additional Questions and Comments
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