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From AECOM 

Date May 12, 2015  Project Number 60315916 

 

1. Introduction 

This memorandum details calculation of hydraulic dredge material removed for payment from East 
Borrow Area dredge cuts 4, 5, and 10. Dredged volume was calculated by finding the difference 
between the pre-construction and post construction surveys (i.e., point files) provided by Weeks 
Marine.  
 
The pre-construction survey was completed by Hydroterra on June 10, 2014 and the post 
construction survey was completed by Weeks and approved by Hydroterra on May 4, 2015. AECOM 
used the point files to create a pre and post construction triangular irregular networks (TINs). Dredged 
volume was calculated by calculating the volume difference between the two TINs. 
 

2. Dredge Volume 

Dredge volume for payment calculated the volume of sediment removed from within the design 
template. Template assumptions include all material dredged within: 
 

 Dredge cuts 4, 5, and 10 only. 
 Limit of dredging (i.e., dredge elevation not below -34 feet NAVD88). 
 Limit of Pay (i.e., bottom of cut within limit of equipment and top of cut within 100 feet of limit 

of equipment). 
 
Dredge volume removed within cuts 4, 5, and 10 of the East Borrow Area was calculated to be 
944,412 cubic yards (CY). The total dredged volume is currently 1,633,110 CY. Table 1 shows the 
total volume of material dredged from the East Borrow Area for payment to date. 
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Table 1: Marsh Creation Hydraulic Dredging East Borrow Area 
 

Invoice Date Volume for Payment  

(CY) 

Dredge Area Cut(s) 

Application for Payment #6 April 11, 2015 688,698 8, 9, and 10 

Application for Payment #7 April 30, 2015 944,412 4, 5, and 10 

Total - 1,633,110 - 

 


