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1. Introduction 

This memorandum details calculation of hydraulic dredge material removed for payment from East 
Borrow Area for Weeks Marine (Weeks) August 2015 Invoice #9. Dredged volume was calculated by 
finding the difference between the pre-construction and post construction surveys (i.e., point files) 
provided by Weeks.  
 
The pre-construction survey was completed by Hydroterra on July 1, 2015 prior to restarting dredging 
operations. The post construction survey was completed by Hydroterra on August 11, 2015. AECOM 
used the point files to create a pre and post construction triangular irregular networks (TINs). Dredged 
volume was calculated as the volume difference between the two TINs. 
 

2. Dredge Volume 

Dredge volume for payment calculated the volume of sediment removed from within the design 
template. Template assumptions include all material dredged within: 
 

 All dredge cuts. 
 Limit of dredging (i.e., dredge elevation not below -34 feet NAVD88). 
 Limit of Pay (i.e., bottom of cut within limit of equipment and top of cut within 100 feet of limit 

of equipment). 
 
Dredge volume removed from the East Borrow Area was calculated to be 678,307 cubic yards (CY). 
The total dredged volume for payment is currently 2,819,874 CY. Table 1 shows the total volume of 
material dredged from the East Borrow Area for payment to date.  
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Table 1: Total Dredge Volume - Marsh Creation Hydraulic Dredging East Borrow Area 
 

Invoice Date Volume for Payment (CY) Dredge Area Cut(s) 

Application for Payment #6 April 11, 2015 688,698 8, 9, and 10 

Application for Payment #7 April 30, 2015 944,412 4, 5, and 10 

Application for Payment #8 May 31, 2015 508,457 1, 2, 3, 4, and 5 

Application for Payment #9 August 14 ,2015 678,307 All Cuts 

Total - 2,819,874 - 

 
 


