4. Likely impact upon achievement:

None

I DELIVERABLES

Pre-construction conference meeting minutes (April 3, 2014).
e Field notes detailing inspection observations during pre-construction survey (May
5,2014 to August 22, 2014).
e Construction progress meeting minutes for five meetings
o May 27,2014
June 27, 2014
July 16, 2014
July 30, 2014
August 13,2014
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v OTHER DISCUSSIONS OF SPECIAL NOTE

None
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